

### Appendix 3 – LPTIP Scheme status

Scheme	Current Stage	Planned Completion
<b>Bus Infrastructure</b>		
Headrow	FBC+ - Delivery	Mar 2021
Infirmiry Street	FBC+ - Delivery	Jan 2021
Corn Exchange Gateway	FBC+ - Delivery	Dec 2021
Elland Road Park and Ride	Complete	June 2020
Stourton Park and Ride	FBC+ - Delivery	Sept 2021
Temple Green Park and Ride	FBC+ (Moved to GBF)	Mar 2022
Alwoodley Park and Ride	OBC stage only within	
A647	FBC+ - Delivery	Jun 2022
A61S	FBC+ - Delivery	June 2021
A61N	FBC+ - Delivery	Mar 2021
A660 Holt Lane	Complete	July 2020
A660 Signals	FBC+ - Delivery	Mar 2021
A65	FBC+ - Delivery	Mar 2021
A58	OBC stage only within	
<b>Rail Package</b>		
Accessibility Programme – Cross Gates	OBC stage only within LPTIP	N/A
Accessibility Programme – Horsforth	OBC stage only within LPTIP	N/A
New Pudsey Park and Ride	OBC stage only within	N/A
New Station – Leeds Bradford Airport	FBC stage only within LPTIP	N/A
New Station – White Rose	FBC stage only within	N/A
New Station – Thorpe Park	OBC stage only within	N/A
Leeds Rail Station	SOBC stage only within	N/A
<b>Bus Delivery Package</b>		
Transport Hubs and Connecting Communities	Phase 1 FBC+ - Delivery Phase 2 FBC+ - Delivery	May 2021
East Leeds DRT	FBC+ - Delivery	Sept 2021 (roll out)
Digital Hub	FBC+	From Q1 2021-22
Real Time Information (Phase 1)	Complete	
Real Time Information (Phase 2)	FBC+ - Delivery	Q1 2021-22
Leeds Bus Station (Phase 1)	OBC	Q4 2021-22
Bus Network Navigation	FBC+ - Delivery	Q1 2021-22
Low Emission Clean Bus Technology Fund	Complete	
Low Emission Bus Top Up	FBC+ - Delivery	Q2 2021-22