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6   Capital Spending and Project 
Approvals (i) In respect of the Active and Sustainable 

Travel in Wakefield City Centre the 
Investment Committee recommended to 
the Combined Authority that:  

(a) The Wakefield City Centre Bus, 
Cycle and Walking improvements 
package proceeds through 
Decision Point 2 and work 
commences on Activity 3 (outline 
business case) 

(b) An indicative approval to the total 
package value of £13.600 million is 
given from the Transforming Cities 
Fund with full approval to spend 
being granted once the package 
has progressed through the 
assurance process to decision point 
5  

(c) Development costs of £0.119 
million are approved to progress 
the scheme to decision point 3 
(outline business case) bringing the 
total development costs approval to 
£0.525 million. 

(d) The Combined Authority enters into 
an addendum to the existing 
funding agreement with Wakefield 
Council for expenditure of up to 
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£0.525 million from the 
Transforming Cities Fund. 

(e) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(ii) In respect of the York Station and City 
Centre Access Package the Investment 
Committee recommended to the 
Combined Authority that:  

(a) The York Station and City Centre 
Access Gateway package proceeds 
through Decision Point 2 and work 
commences on activity 5 (full 
business case with finalised costs) 

(b) An indicative approval to the total 
package value of £14.547 million is 
given from the Transforming Cities 
Fund with full approval to spend 
being granted once the package 
has progressed through the 
assurance process to decision point 
5. 

(c) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(iii) In respect of the A629 Phase 2: Halifax 
Town Centre the Investment Committee 
approved that:  

(a) The A629 Phase 2 Halifax Town 
Centre scheme proceeds through 
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decision point 4 and work 
commences on activity 5 (full 
business case with finalised costs). 

(b) An indicative approval to the total 
scheme value of £47.84 million is 
given from the West Yorkshire plus 
Transport Fund (WY+TF) with full 
approval to spend being granted 
once the scheme has progressed 
through the assurance process to 
decision point 5 (full business case 
with finalised costs). 

(c) Development costs of £2.598 
million are approved to progress 
the scheme to decision point 5 (full 
business case with finalised costs) 
bringing the total development 
costs approval to £5.844 million. 

(d) The Combined Authority enters into 
an addendum to the existing 
funding agreement with Calderdale 
Council for expenditure of up to 
£5.844 million from the WY+TF 
fund. 

(e) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(iv) In respect of the Wakefield South East 
Gateway (Kirkgate) the Investment 
Committee approved that:  

(a) The Wakefield SE Gateway 
(Kirkgate) scheme proceeds 
through decision point 5 and work 
commences on activity 6 (Delivery). 
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(b) Approval to the Combined 
Authority’s contribution of £1.6 
million which will be funded through 
£1.6 million from the Local Growth 
Fund.  

(c) The Combined Authority enters into 
a funding agreement with Wakefield 
Council for expenditure of up to 
£1.6 million from the Local Growth 
Fund. 

(d) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(v) In respect of the Tranche 2 Emergency 
Active Travel Funding the Investment 
Committee approved, subject to receipt 
of the DfT allocation, that:  

(a) The Tranche 2 Emergency Active 
Travel programme proceeds 
through decision point 5 and work 
commences on activity 6 (Delivery). 

(b) Approval of £10.053 million which 
will be funded through the Tranche 
2 Emergency Active Travel funding. 

(c) The allocation of the DfT 
Emergency Active Travel funding 
between the Combined Authority 
and the five West Yorkshire 
partners as set out below: 

o Bradford - £2,131,555 

o Calderdale - £101,172 

o Kirklees - £1,983,983 
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o Leeds - £3,025,500 

o Wakefield - £1,423,243 

o Combined Authority - £1,387,439 

(d) In order to ensure that schemes 
can be delivered within the tight 
timescales, the Investment 
Committee delegate authority to the 
Managing Director to amend the 
approval and allocation of Tranche 
2 Emergency Active Travel funding 
if the DfT allocation differs from 
£10.053 million, or if further 
changes to individual allocations is 
required, as a result of changes to 
the programme and approaches to 
delivery. 

(e) The Combined Authority enters into 
a funding agreement with Bradford, 
Calderdale, Kirklees, Leeds and 
Wakefield for expenditure as set 
out above from the Tranche 2 
Emergency Active Travel fund. 

(f) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(vi) In respect of the Wakefield SE Gateway 
(Rutland Mills) the Investment 
Committee approved that:  

(a) The Wakefield City Centre South 
East Gateway- Rutland Mills 
scheme proceeds through decision 
point 5 and work commences on 
activity 6 (delivery).  

(b) Approval to the Combined 
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Authority’s contribution of £4.9 
million (which will be funded from 
the Local Growth Fund) is given. 
The total scheme value is £20.911 
million.  

(c) The Combined Authority enters into 
a funding agreement with Wakefield 
Council for expenditure of up to 
£4.9 million from the Local Growth 
Fund.  

(d) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(vii) In respect of the Bradford Heritage 
Project the Investment Committee 
approved that:  

(a) The Bradford City Centre Heritage 
properties- High Point scheme 
proceeds through decision point 5 
and work commences on activity 6 
(delivery).  

(b) Approval to the Combined 
Authority’s contribution of £2.9 
million (which will be funded from 
the Local Growth Fund) is given. 
The total scheme value is £9.432 
million.  

(c) The Combined Authority enters into 
a funding agreement with Bradford 
Metropolitan District Council for 
expenditure of up to £2.9 million 
from the Local Growth Fund.  

(d) Future approvals are made in 
accordance with the assurance 
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pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

(viii) In respect of the Rail Park and Ride 
Phase 1 (Steeton, Silsden, Moorthorpe, 
Normanton) the Investment Committee 
approved that:  

(a) An increase to the costs of the 
three schemes by £1.206 million to 
a total of £7.985 million. Individual 
scheme increases are Steeton and 
Silsden £0.752 million, Moorthorpe 
£0.127 million and Normanton 
£0.327 million. 

(b) To agree to extending the 
completion time scales for each 
scheme.  

(c) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report. This will be 
subject to the scheme remaining 
within the tolerances outline in this 
report. 

6   A629 Phase 2 
(ix) In respect of the A629 Phase 2: Halifax 

Town Centre the Investment Committee 
approved that:  

(a) The A629 Phase 2 Halifax Town 
Centre scheme proceeds through 
decision point 4 and work 
commences on activity 5 (full 
business case with finalised costs). 

(b) An indicative approval to the total 
scheme value of £47.84 million is 
given from the West Yorkshire plus 
Transport Fund (WY+TF) with full 
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approval to spend being granted 
once the scheme has progressed 
through the assurance process to 
decision point 5 (full business case 
with finalised costs). 

(c) Development costs of £2.598 
million are approved to progress 
the scheme to decision point 5 (full 
business case with finalised costs) 
bringing the total development 
costs approval to £5.844 million. 

(d) The Combined Authority enters into 
an addendum to the existing 
funding agreement with Calderdale 
Council for expenditure of up to 
£5.844 million from the WY+TF 
fund. 

(e) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

6   Wakefield South East Gateway - 
Kirkgate (x) In respect of the Wakefield South East 

Gateway (Kirkgate) the Investment 
Committee approved that:  

(a) The Wakefield SE Gateway 
(Kirkgate) scheme proceeds 
through decision point 5 and work 
commences on activity 6 (Delivery). 

(b) Approval to the Combined 
Authority’s contribution of £1.6 
million which will be funded through 
£1.6 million from the Local Growth 
Fund.  

(c) The Combined Authority enters into 
a funding agreement with Wakefield 
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Council for expenditure of up to 
£1.6 million from the Local Growth 
Fund. 

(a) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

6   Wakefield South East Gateway - 
Rutland Mills (i) In respect of the Wakefield SE Gateway 

(Rutland Mills) the Investment 
Committee approved that:  

(a) The Wakefield City Centre South 
East Gateway- Rutland Mills 
scheme proceeds through decision 
point 5 and work commences on 
activity 6 (delivery).  

(b) Approval to the Combined 
Authority’s contribution of £4.9 
million (which will be funded from 
the Local Growth Fund) is given. 
The total scheme value is £20.911 
million.  

(c) The Combined Authority enters into 
a funding agreement with Wakefield 
Council for expenditure of up to 
£4.9 million from the Local Growth 
Fund.  

(b) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

6   Bradford Heritage Properties (High 
Point) (xi) In respect of the Bradford Heritage 
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Project the Investment Committee 
approved that:  

(a) The Bradford City Centre Heritage 
properties- High Point scheme 
proceeds through decision point 5 
and work commences on activity 6 
(delivery).  

(b) Approval to the Combined 
Authority’s contribution of £2.9 
million (which will be funded from 
the Local Growth Fund) is given. 
The total scheme value is £9.432 
million.  

(c) The Combined Authority enters into 
a funding agreement with Bradford 
Metropolitan District Council for 
expenditure of up to £2.9 million 
from the Local Growth Fund.  

(d) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report, which will be 
subject to the scheme remaining 
within the tolerances outlined in this 
report. 

6   Rail Park and Ride Programme 
(Steeton & Silsden, Moorthorpe 
and Normanton schemes) 

(xii) In respect of the Rail Park and Ride 
Phase 1 (Steeton, Silsden, Moorthorpe, 
Normanton) the Investment Committee 
approved that:  

(a) An increase to the costs of the 
three schemes by £1.206 million to 
a total of £7.985 million. Individual 
scheme increases are Steeton and 
Silsden £0.752 million, Moorthorpe 
£0.127 million and Normanton 
£0.327 million. 

(b) To agree to extending the 
completion time scales for each 
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scheme.  

(c) Future approvals are made in 
accordance with the assurance 
pathway and approval route 
outlined in this report. This will be 
subject to the scheme remaining 
within the tolerances outline in this 
report. 

 


