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MINUTES OF THE MEETING OF THE 
WEST YORKSHIRE AND YORK INVESTMENT COMMITTEE

HELD ON WEDNESDAY, 21 MARCH 2018 AT COMMITTEE ROOM A, 
WELLINGTON HOUSE, 40-50 WELLINGTON STREET, LEEDS

Present:

Councillor Peter Box CBE (Chair) Wakefield Council
Roger Marsh OBE (Deputy Chair) Leeds City Region Enterprise Partnership
Councillor Barry Collins Calderdale Council
Councillor Ian Gillies City of York Council
Councillor Denise Jeffery Wakefield Council
Councillor Peter McBride Kirklees Council
Councillor Alex Ross-Shaw Bradford Council

In attendance:

Councillor Eric Firth Deputy Chair, Transport Committee
Paul McKeown Network Rail
Melanie Corcoran West Yorkshire Combined Authority
Mark Auger West Yorkshire Combined Authority
Sara Brook West Yorkshire Combined Authority
Chris Brunold West Yorkshire Combined Authority
Charlotte Churnside West Yorkshire Combined Authority
Caroline Farnham-Crossland West Yorkshire Combined Authority
Tom Gifford West Yorkshire Combined Authority
Jess McNeill West Yorkshire Combined Authority
Ruth Chaplin West Yorkshire Combined Authority

41.  Apologies for Absence

There were no apologies for absence.

42.  Declarations of Disclosable Pecuniary Interests

There were no pecuniary interests declared by members.

43.  Exclusion of the Press and Public

There were no items on the agenda requiring the exclusion of the press and 
public.
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44.  Chair's Comments

In accordance with the Combined Authority’s Procedure Standing Order 16.2, 
the Chair accepted the late report for Item 6, Capital Spending and Project 
Approvals, by reason of special circumstances.  This was because at the time 
of the agenda publication the report was awaiting a number of late requests 
that needed to be considered before the end of the financial year. 

45.  Minutes of the Meeting of the West Yorkshire and York Investment 
Committee held on 3 January 2018

Resolved:  That the minutes of the West Yorkshire & York Investment 
Committee held on 3 January 2018 be approved and signed by the Chair.

46.  Leeds City Region Growth Deal Delivery

The Committee considered a report of the Director of Delivery which provided 
an update on progress made on the implementation of the Growth Deal 
programme and on the changes to the Leeds City Region Assurance 
Framework arising from its annual refresh.

The dashboards for the Growth Deal and West Yorkshire plus Transport Fund 
(the Transport Fund) were attached at Appendices 1 and 2 and detailed the 
latest forecast expenditure and RAG rating of each project.

In respect of annual targets and forecast spend, Members noted the projects 
where the most significant reductions in expected spend have occurred 
between original forecast expenditure and estimated outturn.  They discussed 
the contingencies identified in order to address the predicted shortfall and 
noted the revised value of contingencies is £9.96million, bringing the forecast 
spend to £91.35million.  It was noted that one of the contingencies was to 
have brought forward spend for the East Leeds Orbital Route Outer Ring Road 
Junctions but there were delays to the delivery of the scheme following 
Carillion going into liquidation.  Members were advised that the Government 
would take this into consideration when reviewing performance as it was out of 
the Combined Authority and partners’ control. It was agreed that a 
Member/officer workshop would be arranged to further consider the approach 
to over-programming to ensure future targets and forecast spend can be met.

The Committee was provided with details of the review being undertaken of 
future year expenditure forecasts on the Transport Fund projects and noted 
the update on project progress and performance.

It was reported that the 2018 review of the assurance framework had been 
completed and approved by the Combined Authority. Members were advised 
of the main change in respect of project approvals through Growth Deal and 
this was outlined in the submitted report.

Resolved:  

(i) That the progress towards the implementation of the Growth Deal and
           changes to the assurance process be noted.
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(ii) That the current position regarding forecast outturn on the Growth Deal 
           programme and proposed contingencies be noted.

47.  Capital Spending and Project Approvals

The Committee considered a report of the Director of Delivery on proposals for 
the progression of, and funding for, a number of West Yorkshire Combined 
Authority supported projects, including Transport Fund and Growth Deal at 
Stages 1, 2 and 3 of the Combined Authority’s assurance process.

Members considered the following six schemes which were detailed in the 
submitted report:

 Rail Park & Ride Programme – Garforth Rail Station Car Park project
 Apprenticeship Grants for Employers (AGE) extension
 North East Calderdale Transformational Programme
 Inclusive Growth Corridors and the Transformational Programme
 LEP Loan 319
 The West Yorkshire Urban Traffic Management Control (UTMC) 

scheme

Members were advised that following feedback from the Combined Authority, 
a summary of associated risks for each scheme would be included in future 
reports.

The report also provided further details and outlined proposed 
recommendations for the following schemes which have had change request 
reports assessed in line with the Combined Authority’s assurance process:

 Bradford to Shipley Corridor Improvement Programme
 A629 Phase 1b
 York Central Access
 Hard Ings Road Improvement, Keighley
 LEP Loan 209
 West Yorkshire and York Broadband Infrastructure Programme
 Halifax Town Centre – Northgate House

In respect of the West Yorkshire and York Broadband Programme, it was 
agreed that the Committee would recommend the approvals to be made by 
the Combined Authority and not delegated to the Managing Director. 

The Committee was also provided with details of decisions made through 
delegation to the Combined Authority’s Managing Director since the last 
meeting for the following schemes:

 Rail Park & Ride Phase 1 – Mytholmroyd
 GPF 113
 A6177 Outer Ring Road, Great Horton Road/Horton Grange Road 

Junction
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Summaries of the schemes’ business cases were attached as Appendices 1-6 
of the submitted report.
 
Resolved:

(i) In respect of Rail Park and Ride Programme – Garforth Rail Station 
Car Park Project Decision Point 2 (Case Paper), the Investment 
Committee recommends to the Combined Authority that:
 
(a) The Garforth Rail Station Car Park project proceeds through Decision

Point 2 and work commences on Activity 5 (full business case with 
finalised costs).

(b) An indicative approval to the total project value of £0.825 million is 
given from the Transport Fund with full approval to spend being 
granted once the scheme has progressed through the assurance  
process to Decision Point 5 (full business case with finalised costs).

(c) Development costs of £0.045 million are approved in order to 
progress the scheme to Decision Point 5 (full business case with 
finalised costs), taking the total project approval to £0.059 million.

(d) The Combined Authority enter into a funding agreement (Section 56) 
with Arriva Rail North for expenditure of up to £0.045 million from the 
Transport Fund.

(e) Future approvals are made in accordance with the approval pathway 
and approval route outlined in this report including at Decision Point 5 
(full business case with finalised costs) through a delegation to the 
Combined Authority’s Managing Director following a recommendation 
by the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in the 
submitted report.

(ii)     In respect of Apprenticeship Grants for Employers (AGE) Extension 
Decision Point 2 (Case Paper), the Investment Committee 
recommends to the Combined Authority that:

(a) The AGE Extension Programme proceeds through Decision Point 2 
and work commences on Activity 5 (full business case with finalised 
costs).

(b) An indicative approval to the total grant fund value of £1.2 million is 
given to be funded from the unallocated AGE Programme 2015-2017 
funds with full approval to spend being granted once the scheme has 
progressed through the assurance process to Decision Point 5 (full 
business case with finalised costs).

(c) Future approvals are made in accordance with the approval pathway 
and approval route outlined in this report including at Decision Point 5 
(full business case with finalised costs) through a delegation to the 
Combined Authority’s Managing Director following a recommendation 

4



by the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in the 
submitted report.

(iii)    In respect of North East Calderdale Transformational Programme     
Decision Point 2 (Case Paper), the Investment Committee 
recommends to the Combined Authority that:

(a) The North East Calderdale Transformational Programme Study 
proceeds through Decision Point 2 (case paper) and work 
commences on the Strategic Case for the Programme.

(b) Full approval is given to the total study costs of £0.4 million.

(c) The Combined Authority enter into a funding agreement with 
Calderdale Council for expenditure of up to £0.4 million to be funded 
from the Transport Fund.

(d) Any change requests relating to the study are made in accordance 
with the approval pathway and approval route outlined in the 
submitted report. This will be subject to the scheme remaining within 
the tolerances outlined in the submitted report.

(iv) In respect of Inclusive Growth Corridors and the Transformational 
Programme Decision Point 2 (Case Paper), the Investment Committee 
recommends to the Combined Authority that:

(a) The Inclusive Growth Corridors and the Transformational Fund Phase 
1 proceeds through Decision Point 2 (case paper) and work 
commences on the completion of the Corridor Plans and Connectivity 
Strategy.

(b) Indicative approval to the total programme value of £7 million is given 
and full approval of £2.395 million for Phase 1 is approved.

(c) Any change requests relating to Phase 1 are made in accordance 
with the approval pathway and approval route outlined in the 
submitted report. This will be subject to the scheme remaining within 
the tolerances outlined in the submitted report.

(v) In respect of LEP Loan 319 Decision Point 3 (Outline Business 
Case), the Investment Committee recommends to the Combined 
Authority that: 

(a) The project proceeds through Decision Point 3 and work commences 
on Activity 5 (full business case with finalised costs).

(b) An indicative approval to the total project value of £1.5 million, and 
the Combined Authority contribution of a £1 million (to be funded from 
the Growing Places Fund) with full approval to spend being granted 
once the scheme has progressed through the assurance process to 
Decision Point 5 (full business case with finalised costs).
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(c) Future approvals are made in accordance with the approval pathway 
and approval route outlined in this report including at Decision Point 5 
(full business case with finalised costs) through a delegation to the 
Combined Authority’s Managing Director following a recommendation 
by the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in the 
submitted report.

(vi)   In respect of West Yorkshire Urban Traffic Management Control 
UTMC) Decision Point 3 (Outline Business Case), the Investment 
Committee recommends to the Combined Authority that:

(a) The UTMC project proceeds through Decision Point 3 (outline 
business case) and work commences on Activity 4 (full business 
case).

(b) The project includes the re-organisation of the 4 existing district UTC 
services into a combined West Yorkshire UTC service.

(c) This new combined service will be based at the West Yorkshire Joint 
Services building in Morley, with Leeds City Council being the 
accountable body for the new service.

(d) An indicative approval to the total project value of £7.49 million is 
given from the West Yorkshire Transport Fund, with full approval to 
spend being granted once the scheme has progressed through the 
assurance process to Decision Point 5 (full business case with 
finalised costs).

(e) Development costs of £0.170 million from the Transport Fund are 
approved in order to progress the scheme to Decision Point 4 (full 
business case), taking the total project approval to £0.450 million.

(f) The Combined Authority enters into an addendum to the existing 
funding agreement with Kirklees Council for expenditure of up to 
£0.450 million from the Transport Fund.

(g) Future approvals are made in accordance with the approval pathway 
and approval route outlined in this report to include approval at 
Decision Point 4 and Decision Point 5 to be delegated to the 
Combined Authority’s Managing Director. This will be subject to the 
scheme remaining within the tolerances outlined in the submitted 
report.

(vii)   In respect of Bradford to Shipley Corridor Improvement Programme 
(Activity 3 Outline Business Case) Change Request, the Investment 
Committee recommends to the Combined Authority’s Managing Director 
that:

(a) The change request to the Bradford to Shipley Corridor project is 
approved to increase the timescale for Decision Point 3 (outline 

6



business case) submission from 2015/16 to March 2019.
 

(b) The change request to the Bradford to Shipley Corridor project is 
approved to increase the development costs from £0.341millon to 
£1.597 million (additional £1.257 million) to be funded from the 
Transport Fund. 

(c) An addendum to the existing funding agreement between the 
Combined Authority and Bradford be entered into for the additional 
expenditure of up to £1.257 million from the Transport Fund, taking 
the total funding agreement value up to £1.597 million.

(d) Future approvals are made in accordance with the approval pathway 
and approval route outlined in the submitted report. This will be 
subject to the scheme remaining within the tolerances outlined in the 
submitted report. 

(viii)    In respect of A629 Phase 1b (Activity 3 Outline Business Case) 
Change Request, the Investment Committee recommends to the 
Combined Authority’s Managing Director that:

(a) The change request to A629 phase 1b be approved to allow for 
additional funding to develop the full business case and progress to 
Activity 4 full business case and Activity 5 full business case with 
finalised costs on the revised programme as identified.

(b) The additional development costs of £4.545 million be approved in 
order to continue progressing the scheme to Decision Point 4 (full 
business case), and that the Combined Authority issue an addendum 
to the existing funding agreement with Calderdale MBC for this 
additional expenditure. 

(ix)    In respect of York Central Access (Activity 4 Full Business Case) 
Change Request, the Investment Committee recommends to the 
Combined Authority’s Managing Director that:

(a) The change request to the York Central Access project be approved 
to progress the western access (off Water End Bridge) to the York 
Central Development site as outlined in the submitted report.

(b) If required, an addendum to the existing funding agreement between 
City of York Council and the Combined Authority is signed to reflect 
the relocation of the highway access to the west of the site.

(x) In respect of Hard Ings Road Improvement, Keighley (Activity 4 Full 
Business Case) Change Request, the Investment Committee 
recommends to the Combined Authority’s Managing Director that:

(a) The forecast date for Decision Point 4 (full business case) approval is 
extended from May 2018 to December 2018.

(b) Additional development costs of £0.378 million are approved, to be 
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funded by the Transport Fund. This will take the total approved 
development costs to £1.142 million.

(c) The Combined Authority enters into an addendum for £0.378 million 
to the existing funding agreement with Bradford Council for total 
development cost expenditure of up to £1.142 million to be funded 
from the Transport Fund. Future approvals are made in accordance 
with the approval pathway and approval route outlined in the 
submitted report. This will be subject to the scheme remaining within 
the tolerances outlined in the submitted report.

(xi) In respect of LEP Loan 209 (Activity 6 Delivery) Change Request, the 
Investment Committee recommends to the Combined Authority’s 
Managing Director that:

(a) The GPF loan 209 is converted to maturity terms with a final 
repayment date of 31 December 2021 with a modest increase in 
interest rate.

(b) That the Combined Authority enters into a variation to change the 
remaining loan sum to £0.248 million and adjust the repayment 
schedule in accordance with the recommendations above.  

(xii) In respect of West Yorkshire and York Broadband Infrastructure 
Programme (Activity 6 Delivery) Change Request the Investment 
Committee recommends to the Combined Authority that:

(a) The change request to the West Yorkshire and York Broadband 
Infrastructure Programme as set out in this report is approved.

(b) Expenditure of the increase in external funding from £7.25 million to 
£17.6797 million to be funded from BDUK, ERDF, BET and BT 
Contract 1 and Districts as detailed this report, in order to fund 
Contract 2 deployment of the West Yorkshire and York Broadband 
programme.

(c) That the Combined Authority enter into the Variation to Funding 
Agreement between the Combined Authority and the Department for 
Communities and Local Government (DCLG) covering funding from 
ERDF (current award is £7,299,918 million) for the Broadband 
Programme.

(d) That any future grant variation agreements which are the result  of 
financial re-profiling and are within the total ERDF funding envelope 
of £7,229,918 million can be approved by the Combined Authority’s 
Head of Legal Services.

(xiii) In respect of Halifax Town Centre – Northgate House (Activity 6 
Delivery) Change Request, the Investment Committee recommends to 
the Combined Authority’s Managing Director that:

(a) The change request to the Northgate House project be approved to 
allow for the remaining balance (£0.095 million) of the advance 
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funds paid to Calderdale Council via an interest free loan (£0.300 
million) to be used for pre-feasibility works to develop a strategic 
case for the project.

(b) Future approvals are made in accordance with the approval 
pathway and approval route outlined in this report. This will be 
subject to the scheme remaining within the tolerances outlined in 
this report. 

48.  Ultra-Low Emission Vehicle (ULEV) Taxi Scheme - Project Progress 
Report

The Committee considered a report of the Director of Delivery which provided 
an update on progress of the Ultra-Low Emission Vehicle (ULEV) Taxi 
Scheme.

At the last meeting the Committee had recommended the approval of 
additional project development costs and a copy of a letter which had 
subsequently been sent to the Chief Highway Officers was attached at 
Appendix 1 to the submitted report.  This set out the assistance required from 
partner councils in order to progress the procurement of a single 
supplier/operator for electric vehicle charge points (EVCPs) and site 
identification and preparation.  An officer Project Board had been established 
and it was reported that the Combined Authority was leading the procurement 
tasks and the partner councils’ site identification and preparation.  The report 
provided an update on progress and outlined the key issues for both tasks.  

It was noted that the partner councils had provided initial lists of potential 
charge point sites to the Project Board and further work was needed by them 
to develop these in detail to form part of the tender documents for a 
supplier/operator. It was hoped that this would be completed by 31 March 
2018 to allow Tender Issue by June 2018 and enable a contract to be 
awarded by September 2018.

Resolved:  That the report be noted.

49.  Update on Leeds Station Gateway and Projects Working with Network 
Rail

The Committee considered a report of the Director of Delivery which provided 
updates on progress with:

 The Leeds Station Gateway scheme, led by Network Rail, with an 
approved delivery timeframe in 2018.

 Network Rail on future rail projects, including new rail stations, as part 
of the West Yorkshire plus Transport Fund (the Transport Fund) and 
Leeds Public Transport Investment Programme (LPTIP).

 The closure of final accounts for rail legacy projects including Apperley 
Bridge, Kirkstall Forge, Low Moor and Leeds Station Southern Entrance 
(LSSE).
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Paul McKeown, Network Rail’s Director of Route Sponsorship attended the 
meeting to answer members’ questions.

The Committee discussed the proposals and options for the development and 
funding of new rail stations and Network Rail confirmed that for future 
schemes the Combined Authority will be able to contract on a fixed cost basis.  
It was proposed that an officer workshop with partners would be held in the 
near future to explore options and progress this with Network Rail, Leeds and 
Calderdale Councils.  

Members were advised of the delays against the original timeframe for the 
Leeds Station Gateway scheme. It was reported that the scheme was included 
in the Government’s 2019 review of the Growth Deal performance and 
Members expressed their concern that delays in delivering the scheme would 
have a serious impact on the Combined Authority’s ability to drawdown future 
funding from Government.  Details of the latest estimated timescales were 
outlined in the submitted report and it was reported that Network Rail was 
working with officers to set out a revised programme of works and understand 
the implications of any slippage to the scheme. 

The Committee was disappointed with the delay to the closure of final 
accounts for rail legacy projects and the cost overruns anticipated for the new 
rail stations at Apperley Bridge, Kirkstall Forge and Low Moor and LSSE. 
Members noted that the financial position/final accounts were still being 
negotiated with Network Rail. It was noted that a report will be prepared for a 
future meeting once all contractual negotiations are nearing completion. 

Members also asked that discussions be held with the new owners of Leeds 
Bradford Airport to consider opportunities for improving access by rail and 
road.  

The Committee thanked Mr McKeown for attending and stressed the urgent 
need for Network Rail to work with the Combined Authority in order to quickly 
resolve all the issues discussed and outlined in the submitted report. 

Resolved:  That Mr McKeown be thanked for attending the meeting and the 
report be noted. 

50.  Business Planning and Budget 2018/19

The Committee considered a report of the Director of Resources which 
advised of the work undertaken with regard to business and budget planning 
for 2018/19.

Members were advised that the budget and outline business plan for 2018/19 
were agreed by the Combined Authority on 1 February 2018. Further work 
was taking place to finalise the detailed business plans and associated key 
performance indicators which will form the content of the corporate plan due to 
be considered by the Combined Authority in April 2018.

The Committee noted summary of the approved revenue budget and 
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indicative three year capital programme which were attached at Appendix 1 
and the draft business plans for each directorate which were attached at 
Appendix 2.

Resolved:  That the draft business plan and approved budget for 2018/19 be 
noted.

51.  Minutes of the Business Investment Panel held on 11 December 2017

Resolved:  That the minutes of the meeting of the Business Investment Panel 
held on 11 December 2017 be noted.

52.  Minutes of the Business Investment Panel held on 18 January 2018

Resolved:  That the minute of the meeting of the Business Investment Panel 
held on 18 January 2018 be noted.
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Report to: West Yorkshire & York Investment Committee

Date:  18 April 2018

Subject:  Leeds City Region Growth Deal Delivery

Director(s): Melanie Corcoran, Director of Delivery

Author(s): Lynn Cooper

1 Purpose of this report

1.1 To update the Committee on progress made on the implementation of the 
Growth Deal programme.

2 Information

Growth Deal Monitoring

2.1 The table below summarises Growth Deal expenditure totalling £53.48 million 
to the end of February 2018.

Target 
spend 

2017/18

Spend to 
end 

February 
2018

Estimated 
Outturn 
2017/18

Priority 1 - Business £13.52m £9.32m £12.87m
Priority 2 - Skills Capital £29.33m £21.27m £24.97m
Priority 3 - Environmental Infrastructure £8.07m £1.24m £3.27m
Priority 4a - Housing and Regeneration £3.87m £2.01m £5.84m
Priority 4b - West Yorkshire plus 
Transport Fund £37.46m £19.65m £42.50m

Priority 4c - Flood Resilience £2.00m £0 £0
Priority 4d - Enterprise Zones £4.00m £0 £0
Combined Authority Programme 
Management £1.90m £0 £1.9m

Total £100.15m £53.48m £91.35m
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2.2 The attached Growth Deal dashboard at Appendix 1 and West Yorkshire plus 
Transport Fund (the Transport Fund) dashboard at Appendix 2 detail the 
latest forecast expenditure and RAG rating of each project.  It should be noted 
that the current difference of £37.87 million between expenditure at the end of 
February and the projected outturn of £91.35 million is made up of the 
following: contingency payments £12 million, Transport Fund quarter 4 claims 
circa £12 million (these will be accrued as they will not be received until after 
the final date for payments in the 2017/18 financial year), Combined Authority 
management costs £2 million, Skills Capital quarter 4 claims £3m, other claims 
circa £9 million.  The area of greatest risk to achievement of expenditure lies 
with the Transport Fund claims from partner councils which will not be 
received until 13 April.

2.3 The current forecast spend for 2017/18 is within 10% of the £100.15 million 
target spend with a projected outturn figure of £91.35 million. Claims for the 
final quarter of 2017/18 were submitted by partner councils in mid-April and 
these are currently being reviewed. Considerable progress has been made 
over the year in driving the programme and its projects forward to delivery and 
a total of £137 million of Growth Deal funding was approved in 2017 through 
the assurance process, with £38.84 million of this forecast to be spent in 
2017/18. 

2.4 As agreed at the Investment Committee on 21 March, payments in 2017/18 
include three key areas of contingency:

 East Leeds Orbital Route (ELOR) development costs, 
 York Outer Ring Road Phase 1, 
 New Bolton Woods Urban Village, Bradford. 

2.5 The fourth contingency that was identified in 2017 was to bring forward spend 
for the planned ELOR Outer Ring Road Junctions.  Planned payment against 
this project would have ensured that achievement of 100% spend against the 
2017/18 target.  However it was not possible to bring these works forward in 
2017/18 as the preferred contractor, Carillion, went into liquidation.  Funding 
will not be lost, but this has caused delays to the delivery of the scheme and 
resulted in a shortfall against target in Growth Deal expenditure for 2017/18.

2.6 One further contingency payment of £2 million was identified and has been 
paid on the A629 Phase 1a Jubilee Road to Free School Lane.  

2.7 In considering the Leeds City Region’s performance against target spend for 
2017/18 the Cities and Local Growth Unit (which manages the Growth Deal 
Programme) will take into consideration the reasons for underspend 
particularly where they are out of the control of the Combined Authority and its 
partners.
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Growth Deal 2018/19

2.8 The expenditure forecasts for 2018/19 are currently being finalised across all 
projects and are expected to increase in line with the target of £102 million.  
These forecasts will take into consideration dates for submission of 
documentation through the assurance process and will include profiled 
expenditure and target dates for submission of Expression of Interests for the 
new projects considered at the Investment Committee workshop held on 14 
March 2018 (and due to be further considered at the Investment Committee in 
June 2018). Sponsors will need to adhere to these submission dates to ensure 
that the expenditure profile is met.

2.9 As part of the Growth Deal the Combined Authority has secured significant 
funding for the West Yorkshire plus Transport Fund, to which local 
contributions are also required.  The ambition is to deliver a programme of 
schemes over a shorter timescale than over the twenty years for which funding 
has been granted.  Borrowing will be required in order to achieve this, 
although not in the current year (this is reflected in the medium term financial 
strategy and capital resourcing requirements).  Discussions have been 
underway for some time with the European Investment Bank (EIB) who can 
offer a flexible facility that could be utilised alongside traditional Public Works 
Loan Board type lending.  Many of the schemes within the Transport Fund 
provide a good strategic fit to the EIB requirements.

2.10 Contract negotiations are continuing and upon their conclusion the Combined 
Authority will be requested to authorise the Director, Resources to enter into a 
finance contract with the EIB, to the value of £100m, which would enable the 
Combined Authority to undertake drawdowns over a five year term.  The EIB 
require a specific approval to this effect; the Authority should note that the 
Director, Resources as the s73 finance officer, already has authority to enter 
into appropriate borrowing and investment arrangements within the approved 
treasury management strategy.  

Project Progress and Performance

2.11 The following projects have been RAG rated as red and represent a risk to the 
delivery of the Programme:

Projects that continue to be rated at red:

 Leeds Station Gateway – New Station Street
The final design option for this project has now been identified but delays 
over the last year or so have meant that the timescales are outside of 
tolerances.  The Combined Authority is currently working with Network 
Rail to agree a revised timetable for the implementation of the project.

 Harrogate Road / New Line
A compulsory purchase order was made on 25 January 2018 and a 
number of objections were received, consequently the project will 
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progress to public inquiry and confirmation of a date for this is awaited. 

 Leeds College of Building 
The forecast expenditure for 2017/18 for this project has reduced by £2 
million to £2.79 million.  Delays in letting the main contract have led to 
delays in spend.  The majority of expenditure on the project will now take 
place in 2018/19.
 

 York Guildhall 
The project was awarded £2.3 million towards the remodel of the historic 
Guildhall to create an office hub and café/restaurant.  Spend has been 
lower than forecast to date due to contract savings, sub contract pricing 
delays and a delay to the start on site.

Escalated to red:

 Bradford Forster Square
Spend has been lower than forecast because of delays in development 
activity due to lack of resources that have now been addressed.  The 
project was originally expected to commence construction in 2018/19 but 
is not now expected to commence until 2019/20. Currently it is 
progressing towards full business case.

3 Financial Implications

3.1 Financial implications are set out within the report. 

4 Legal Implications

4.1 There are no legal implications directly arising from this report.

5 Staffing Implications

5.1 There are no staffing implications directly arising from this report.

6 External Consultees

6.1 No external consultations have been undertaken.

7 Recommendations

7.1 It is recommended that the Investment Committee notes the progress towards 
the implementation of the Growth Deal.

8 Background Documents

8.1 None.
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9 Appendices

Appendix 1 – Growth Deal Dashboard
Appendix 2 – West Yorkshire plus Transport Fund Dashboard
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Growth Deal dashboard

2017/18 Total Outturn Forecast £91,348,634

Figures accurate up to: End of February 2018 Target Actual £53,484,506

District Senior Responsible Officer 2015/16 2016/17 Agreed Annual Forecast
Actual spend to date 

(February 2018)

Forecast spend 

(Mar 18)

Total of actual and 

forecast
RAG rating 2018/19 2019/20 2020/21

Business Growth Programme City Region Sue Cooke £27,000,000 £6,660,742 £8,327,992 £3,001,516 £3,271,876 £400,000 £3,671,876 GREEN £2,779,800 £2,779,800 £2,779,790 £27,000,000

Access to Capital Grants Programme City Region Sue Cooke £15,700,000 £0 £1,513,095 £1,671,020 £4,908,131 £0 £4,908,131 GREEN £3,092,900 £3,092,897 £3,092,977 £15,700,000

Huddersfield Incubation & Innovation Programme
Kirklees

Liz Townes-Andrews £2,922,000 £0 £0 £2,983,986 £545,353 £2,377,625 £2,922,978 AMBER £0 £0 £0 £2,922,000

Leeds University Innovation Centre Leeds Ceri Williams £3,000,000 £0 £2,416,585 £613,415 £583,415 £0 £583,415 GREEN £0 £0 £0 £3,000,000

Business Expansion Fund - Strategic Inward 

Investment Fund City Region
Sue Cooke £12,450,000 £0 £0 £5,250,000 £1,190 £764,766 £765,956 AMBER £945,650 £5,360,260 £5,378,134 £12,450,000

Business Expansion Fund - Digital Sector Soft Landing 

Scheme City Region
Sue Cooke £1,000,000 £0 £0 £0 £6,200 £10,756 £16,956 GREEN £159,532 £411,756 £411,756 £1,000,000

Priority 1: Growing Business £62,072,000 £6,660,742 £12,257,672 £13,519,937 £9,316,165 £3,553,147 £12,869,312 £6,977,882 £11,644,713 £11,662,657 £62,072,000

Shipley College Mill Bradford Nav Chohan £119,000 £119,000 £0 £0 £0 £0 £0 COMPLETE £0 £0 £0 £119,000

Leeds City College Printworks
Leeds

Lydia Devenny £8,998,358 £933,800 £7,794,608 £270,167 £0 £269,950 £269,950 GREEN £0 £0 £0 £8,998,358

Calderdale College Calderdale Denise Cheng Carter £4,977,000 £2,000,000 £2,977,000 £0 £0 £0 £0 COMPLETE £0 £0 £0 £4,977,000

Kirklees College Kirklees Ian Webster £3,100,996 £3,000,996 £100,001 £0 £0 £0 £0 COMPLETE £0 £0 £0 £3,100,997

Wakefield College Wakefield John Foster £3,327,000 £0 £3,327,133 £0 £0 £0 £0 N/A £0 £0 £0 £3,327,133

Selby College Selby Liz Ridley £693,748 £0 £693,748 £0 £0 £0 £0 N/A £0 £0 £0 £693,748

Shipley College Salt Building Bradford Nav Chohan £300,000 £0 £300,000 £0 £0 £0 £0 N/A £0 £0 £0 £300,000

Bradford College Bradford Andy Welsh £250,000 £0 £250,000 £0 £0 £0 £0 N/A £0 £0 £0 £250,000

Leeds College of Building Leeds Ian Billyard £14,000,000 £0 £1,263,639 £7,886,362 £1,530,386 £1,269,329 £2,799,715 RED £7,836,646 £0 £0 £11,900,000

Leeds City College Quarry Hill Leeds Lydia Devenny £33,400,000 £0 £10,045,152 £14,774,848 £13,310,857 £2,158,300 £15,469,157 AMBER £5,863,398 £2,022,293 £0 £33,400,000

Dewsbury  Learning Quarter Kirklees Ian Webster £15,121,218 £0 £3,367,457 £6,396,761 £6,429,128 £0 £6,429,128 AMBER £0 £657,524 £667,110 £11,121,218

Priority 2: Skilled People, Better Jobs £84,287,320 £6,053,796 £30,118,737 £2 £29,328,138 £21,270,371 £3,697,579 £24,967,950 £9 ## £13,700,044 £2,679,817 £667,110 £78,187,454

Resource Efficiency Fund City Region Sue Cooke £720,000 £0 £0 £323,721 £293,355 £0 £293,355 GREEN £355,782 £70,863 £0 £720,000

Energy Accelerator City Region Jacqui Warren £820,000 £0 £0 ## £490,986 £0 £0 £0 #### AMBER ## £256,000 £192,000 £192,000 £640,000

Leeds District Heat Network Leeds Neil Evans £4,000,000 £0 £8,345 £4,867,923 £0 £0 £0 AMBER £0 £4,000,000 £0 £4,008,345

Tackling Fuel Poverty City Region Liz Courtney £6,000,000 £0 £781,414 £2,392,200 £950,704 £2,030,000 £2,980,704 GREEN £2,237,882 £0 £0 £6,000,000

Priority 3: Clean Energy and Economic 

Resilience
£11,540,000 £0 £789,759 £8,074,830 £1,244,059 £2,030,000 £3,274,059 £2,849,664 £4,262,863 £192,000 £11,368,345

East Leeds Housing Growth - Red Hall Leeds Martin Farrington £4,000,000 £2,000,000 £2,000,000 £0 £0 £0 £0 N/A £0 £0 £0 £4,000,000

East Leeds Housing Growth – Brownfield Sites Leeds Martin Farrington £1,100,000 £0 £1,100,000 £0 £0 £0 £0 N/A £0 £0 £0 £1,100,000

One, City Park, Bradford Bradford Steve Hartley £5,200,000 £400,000 £0 £0 £0 £0 £0 N/A £0 £500,000 £4,300,000 £5,200,000

Barnsley Town Centre Barnsley David Shepherd £1,757,000 £1,757,000 £0 £0 £0 £0 £0 N/A £0 £0 £0 £1,757,000

Kirklees Housing sites Kirklees Naz Parker £1,000,000 £200,000 £205,000 £104,000 £0 £104,000 £104,000 GREEN £191,000 £300,000 £0 £1,000,000

Bath Road, Leeds Leeds Martin Farrington £575,000 £580,000 £0 £0 £0 £0 £0 N/A £0 £0 £0 £580,000

Bradford Odeon Bradford Steve Hartley £325,000 £0 £0 £0 £0 £0 £0 N/A £325,000 £0 £0 £325,000

Forge Lane, Kirklees Kirklees Paul Kemp £4,620,000 £0 £0 £0 £0 £0 £0 N/A £720,000 £2,400,000 £1,500,000 £4,620,000

York Central York Neil Ferris £2,550,000 £0 £1,421,500 £1,128,500 £722,739 £405,761 £1,128,500 GREEN £0 £0 £0 £2,550,000

Wakefield Civic Quarter Wakefield Andy Wallhead £1,100,000 £0 £0 £1,085,000 £877,837 £172,163 £1,050,000 GREEN £50,000 £0 £0 £1,100,000

York Guildhall York Neil Ferris £2,347,500 £0 £791,500 £1,556,000 £408,188 £147,812 £556,000 RED £0 £1,000,000 £0 £2,347,500

New Bolton Woods Bradford Shelagh O’Neill £3,600,000 £0 £0 £0 £0 £3,000,000 £3,000,000 GREEN £600,000 £0 £0 £3,600,000

Beech Hill, Halifax Calderdale Mark Thompson pipeline £0 £0 £0 £0 £0 £0 N/A £1,000,000 £0 £0 £1,000,000

Wakefield City Fields Wakefield Andy Wallhead pipeline £0 £0 £0 £0 £0 £0 N/A £1,300,000 £0 £0 £1,300,000

Halifax Town Centre (Northgate House) Calderdale Mark Thompson pipeline £300,000 £0 £0 £0 £0 £0 N/A £1,000,000 £0 £0 £1,300,000

Balance of available funding pipeline £0 £0 £0 £0 £0 £0 N/A £0 £2,000,000 £2,938,616 £4,938,616

Priority 4a: Housing and Regeneration £28,174,500 £5,237,000 £5,518,000 £3,873,500 £2,008,764 £3,829,736 £5,838,500 £5,186,000 £6,200,000 £8,738,616 £36,718,116

Transport various £122,225,746 £19,656,322 £27,839,597 £37,458,371 £19,645,148 £22,853,666 £42,498,814 N/A £50,792,577 £86,085,148 £107,217,550 £334,090,006

Borrowing £53,190,006

Priority 4b: Transport £122,225,746 £19,656,322 £27,839,597 £37,458,371 £19,645,148 £22,853,666 £42,498,814 £50,792,577 £86,085,148 £107,217,550 £280,900,000

Mytholmroyd Flood Alleviation (GD3) Calderdale Adrian Gill £2,500,000 £0 £2,500,000 £0 £0 £0 £0 GREEN £0 £0 £0 £2,500,000

Leeds Flood Alleviation (GD3) Leeds Martin Farrington £3,786,981 £0 £3,786,981 £0 £0 £0 £0 COMPLETE £0 £0 £0 £3,786,981

Skipton Flood Alleviation (GD3) Craven Adrian Gill £1,500,000 £0 £1,500,000 £0 £0 £0 £0 COMPLETE £0 £0 £0 £1,500,000

Natural Flood Management City Region Guy Thompson pipeline £0 £0 £0 £0 £0 £0 £0 N/A £336,000 £578,000 £386,000 £1,300,000

Wyke Beck Valley Leeds Adam Brannen pipeline £0 £0 £0 £0 £0 £0 N/A £2,600,000 £0 £0 £2,600,000

Priority 4c: Pipeline TBC Adrian Gill pipeline £0 £0 £2,000,000 £0 £0 £0 AMBER £0 £3,349,019 £4,942,498 £8,291,517

Priority 4c: Flood Resilience £7,786,981 £0 £7,786,981 £2,000,000 £0 £0 £0 £2,936,000 £3,927,019 £5,328,498 £19,978,498

Leeds Aire Valley EZ Leeds Martin Farrington pipeline £4,000,000 £0 £0 £0 AMBER £1,500,000 £2,900,000 £0 £4,400,000

LCR EZs M62 sites LCR David Walmsley pipeline £0 £0 £0 AMBER £1,000,000 £4,000,000 £10,600,000 £15,600,000

Priority 4d: Enterprise Zone £4,000,000 £0 £0 £0 £0 £2,500,000 £6,900,000 £10,600,000 £20,000,000

WYCA Delivery costs £475,122 £750,465 £1,900,000 £0 £1,900,000 £1,900,000 N/A £2,000,000 £2,000,000 £0 £7,125,587

£316,086,547 £38,082,982 £85,061,211 £100,154,776 £53,484,506 £37,864,128 £91,348,634 £86,942,167 £123,699,560 £91,216,425 £516,350,000

£100,154,776

Project name

Project responsibility

Approved budget

Previous years spend In-year spend and RAG rating (2017/18) Future forecast spend

TOTAL spend (actual + 

forecast)

Total Growth Deal expenditure
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West Yorkshire Transport Fund dashboard 2017/18
Total Outturn 

Forecast
£42,498,814

Figures accurate up to:  February 2018 Target Actual £19,645,148

Project responsibility

Senior Responsible Officer Category  Approved   Prior Years  2015/16  2016/17 
Actual spend to date 

(Feb 2018)

Forecast spend   Mar 

2018)

Total of actual and 

forecast
2018/19 2019/20 2020/21

Transport Delivery Cost

Priority 4b (WTTF) WYCA Delivery Costs Melanie Corcoran Development 0 1,654,577 1,652,280 375,032 1,007,815 1,382,847 N/A 1,377,675 1,530,717 1,900,000 9,498,096 9,498,096

Transport projects Complete

Wakefield Eastern Relief Road Neil Rogers Development 37,593,000 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 15,284,765 14,435,236 5,363,067 1,837,729 7,200,796 13,000 0 0 36,933,797 36,933,797

Rail Parking Package - South Elmsall Melanie Corcoran Development 670,000 0 0 120,000 0 0 0 0 0 0 120,000 120,000

Delivery 0 0 0 0 422,811 0 422,811 5,000 0 0 427,811 427,811

Aire Valley, Leeds Integrated Transport Package - Phase 1: Aire Valley P&R Gary Bartlett Development 9,597,000 0 277,672 245,500 269,000 0 269,000 0 0 0 792,172 792,172

Delivery 0 0 5,459,649 2,138,331 445,734 2,584,065 297,528 0 0 8,341,242 8,341,242

Rail Parking Programme - Fitzwilliam Neil Rogers Development 687,000 0 0 0 0 0 0 0

Delivery 370,154 134,250 504,404 0 0 504,404 504,404

Transport projects at Stage 3 that are in delivery in 2017/18

A629 Phase 1a: Jubilee Road to Free School Lane & monitoring Mark Thompson Development 8,354,954 302,000 160,000 1,442,043 731,872 0 731,872 0 0 0 2,635,915 2,635,915

Delivery  0 0 0 1,086,550 1,086,082 2,172,632 2,923,029 0 0 5,095,661 5,095,661

Leeds ELOR and North Leeds Outer Ring Road Gary Bartlett Development 25,865,000 0 929,199 1,554,106 920,443 1,455,777 2,376,220 1,000,000 1,000,000 750,000 7,609,525 7,816,125

Delivery 0 0 0 0 6,950,046 6,950,046 #### 5,000,000 10,000,000 6,000,000 27,950,046 32,359,038

Wakefield City Centre Package Phase 1 Kirkgate Neil Rogers Development 5,556,000 0 72,878 76,972 26,000 0 26,000 0 0 0 175,850 175,850

Delivery 0 0 0 2,385,708 2,195,146 4,580,854 799,257 0 0 5,380,111 5,380,111

Transport projects at Stage 2 that will commence in 2017/18

Rail Parking Package - Hebden Bridge Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 22,000 22,000 623,000 0 0 645,000 645,000

Rail Parking Package - Mytholmroyd Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 20,000 20,000 2,413,333 1,206,667 0 3,640,000 3,640,000

Transport projects at Stage 2 that will commence  2018/19 0

Leeds Station Gateway - New station Street Liz Hunter Development 166,037 0 0 0 11,087 46,198 57,285 0 0 0 57,285 57,285

 Delivery 0 0 0 0 0 0 1,875,630 0 0 1,875,630 1,875,630

UTMC (formerly HNEP) Richard Hadfield (Kirklees) Development 280,000 0 0 29,011 66,926 44,000 110,926 70,000 0 0 209,937 209,937

 Delivery 0 0 0 0 0 0 400,000 1,200,000 2,750,000 4,350,000 4,350,000

Rail Parking Package - Shipley Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 500,000 2,000,000 0 2,500,000 2,500,000

Rail Parking Package - Steeton and Silsden Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 500,000 2,000,000 0 2,500,000 2,500,000

Rail Parking Package - Mirfield (A) Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 298,863 0 10,000 308,863 308,863

Rail Parking Package - Normanton Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 440,000 1,000,000 0 1,440,000 1,440,000

A650 Hard Ings Road - Phase 1: Hard Ings Road Only Julian Jackson Development 764,000 140,000 137,628 301,133 195,692 0 195,692 0 0 0 774,453 774,453

 Delivery 0 0 0 0 0 0 0 3,257,235 4,415,000 7,672,235 7,672,235

A629 Phase 1b: Elland Wood Bottom to Jubilee Road Mark Thomson Development 1,125,394 0 169,994 198,719 401,298 163,761 565,059 0 0 933,772 933,772

 Delivery 0 0 0 0 0 0 0 4,276,283 6,616,632 0 10,892,915 10,892,915

A629 Phase 2: Phase 2a, 2b and 2c Mark Thomson Development 3,016,000 340,000 44,591 280,192 782,114 768,733 1,550,847 0 0 2,215,630 2,215,630

 Delivery 0 0 0 0 0 0 0 0 4,578,039 5,883,471 10,461,510 29,996,394

A65-LBIA Link Road Gary Bartlett Development 810,000 210,000 8,688 266,812 212,491 107,509 320,000 4,500 0 0 810,000 810,000

 Delivery 0 0 0 0 0 0 0 1,597,239 1,722,799 2,469,603 5,789,641 30,040,162

Castleford Station Gateway Kate Thompson Development 338,000 0 0 20,329 4,641 266,083 270,724 0 0 0 291,053 291,053

 Delivery 0 0 0 0 0 0 0 1,485,000 1,485,000 730,000 3,700,000 3,700,000

Glasshoughton Southern Link Road Neil Rogers Development 723,000 0 80,000 0 333,848 116,272 450,120 245,000 0 0 775,120 775,120

 Delivery 0 0 0 0 0 0 0 1,300,000 2,492,000 2,479,115 6,271,115 6,271,115

Castleford Growth Corridor Scheme Neil Rogers Development 200,000 0 67,000 73,917 0 0 0 40,083 0 0 181,000 181,000

 Delivery 0 0 0 0 0 0 0 1,850,000 1,000,000 8,990,000 11,840,000 17,343,000

CIP - Phase 1 - Leeds Fink Hill Gary Bartlett Development 115,000 0 0 0 0 60,000 60,000 4,800 0 0 64,800 64,800

 Delivery 0 0 0 0 0 0 0 300,000 573,500 0 873,500 873,500

CIP - Phase 1 - Leeds Dawsons Corner Gary Bartlett Development 1,008,000 0 0 0 23,383 280,000 303,383 555,000 0 0 858,383 858,383

 Delivery 0 0 0 0 0 0 0 2,575,000 4,869,000 7,048,000 14,492,000 14,492,000

CIP - Phase 1 - Kirklees Holmfirth Town Centre Simon Taylor Development 250,000 0 0 0 99,358 29,142 128,500 150,000 0 0 278,500 278,500

 Delivery 0 0 0 0 0 0 0 200,000 500,000 3,800,000 4,500,000 4,500,000

CIP - Phase 1 - Kirklees A62 Smart Corridor Simon Taylor Development 250,000 0 0 0 59,730 73,000 132,730 100,000 0 0 232,730 232,730

 Delivery 0 0 0 0 0 0 0 100,000 2,750,000 0 2,850,000 2,850,000

CIP - Phase 1 - Bradford A6177 ORR/Thornton Road Julian Jackson Development 225,000 0 0 0 36,288 90,000 126,288 0 0 0 126,288 126,288

 Delivery 0 0 0 0 0 0 0 850,000 6,200,000 1,225,000 8,275,000 8,275,000

CIP - Phase 1 - Bradford A6177 ORR/Toller Lane Julian Jackson Development 180,000 0 0 0 10,536 50,000 60,536 140,000 0 200,536 200,536

 Delivery 0 0 0 0 0 0 0 550,000 4,500,000 1,225,000 6,275,000 6,275,000

CIP - Phase 1 - Bradford A6177 ORR/Great Horton Road Julian Jackson Development 0 0 0 0 39,549 55,000 94,549 110,000 0 0 204,549 204,549

 Delivery 0 0 0 0 0 0 0 500,000 1,500,000 320,000 2,320,000 2,320,000

CIP - Phase 1 - Wakefield A650 Newton Bar Neil Rogers Development 75,000 0 0 0 25,558 41,442 67,000 248,000 5,000 0 320,000 320,000
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£34,334,918

Project name

 Previous years spend  In-year spend and RAG rating (2017/18) 

RAG rating

Future forecast spend
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West Yorkshire Transport Fund dashboard 2017/18
Total Outturn 

Forecast
£42,498,814

Figures accurate up to:  February 2018 Target Actual £19,645,148

Project responsibility

Senior Responsible Officer Category  Approved   Prior Years  2015/16  2016/17 
Actual spend to date 

(Feb 2018)

Forecast spend   Mar 

2018)

Total of actual and 

forecast
2018/19 2019/20 2020/21

TOTAL spend (actual + forecast) TOTAL

£34,334,918

Project name

 Previous years spend  In-year spend and RAG rating (2017/18) 

RAG rating

Future forecast spend

 Delivery 0 0 0 0 0 11,000 11,000 23,160 2,508,500 0 2,542,660 2,542,660

Rail Park and Ride (Phase 1) Programme Melanie Corcoran Development 1,161,306 58,908 108,336 409,181 508,152 0 508,152 0 0 0 1,084,577 1,084,577

 Delivery 0 0 0 0 0 0 0 165,000 0 0 165,000 165,000

Rail Parking Package - Knottingley Melanie Corcoran Development 474,259 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 0 1,474,000 0 0 1,474,000 1,474,000

York Central Access Neil Ferris Development 2,100,000 0 0 0 236,694 339,945 576,639 770,000 339,500 60,625 1,746,764 1,746,764

 Delivery 0 0 0 0 0 0 0 931,462 3,000,000 5,000,000 8,931,462 8,931,462

York Northern Outer Ring Road Neil Ferris Development 2,448,000 0 0 0 520,104 242,046 762,150 566,000 624,000 220,000 2,172,150 2,172,150

 Delivery 0 0 0 0 0 3,000,000 3,000,000 1,500,000 3,000,000 4,000,000 11,500,000 11,500,000

Transport projects at Stage 2 that will commence post 2018/19 0

Bradford Interchange Station Gateway - Phase 1 Julian Jackson Development 180,000 0 25,000 20,838 80,278 44,000 124,278 170,116 170,116

Delivery 0 0 0 0 0 0 0 0 16,421,000

Bradford Interchange Station Gateway - Phase 2 Julian Jackson Development 512,000 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Bradford FS Station Gateway Julian Jackson Development 3,885,314 0 20,000 116,717 53,389 55,000 108,389 1,807,633 0 0 2,052,739 2,052,739

Delivery 0 0 0 0 0 0 0 0 3,000,000 6,856,853 9,856,853 9,856,853

A650 Tong Street Julian Jackson Development 185,000 50,000 0 21,038 13,165 70,000 83,165 56,582 0 0 210,785 210,785

Delivery 0 0 0 0 0 0 0 0 0 0 0

SE Bradford Access Rd Julian Jackson Development 91,000 0 0 0 12,140 51,000 63,140 17,000 0 0 80,140 80,140

Delivery 0 0 0 0 0 0 0 0 0 0 0 36,000,000

Bradford to Shipley Corridor Julian Jackson Development 341,000 0 30,000 5,011 39,369 266,620 305,989 181,081 0 0 522,081 522,081

Delivery 0 0 0 0 0 0 0 0 0 0 0 40,614,989

Harrogate Road / New Line Julian Jackson Development 1,300,000 0 146,399 268,239 584,392 50,000 634,392 257,000 0 0 1,306,030 1,306,030

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Halifax Station Gateway Mark Thomson Development 315,000 5,000 156,738 44,171 31,275 64,426 95,701 0 0 0 301,610 301,610

Delivery 0 0 0 0 0 0 0 0 0 0 15,377,398

A641 Bradford - Huddersfield Corridor Mark Thomson Development 730,000 0 0 60,829 51,715 15,000 66,715 0 0 0 127,544 127,544

Delivery 0 0 0 0 0 0 0 0 0 0 0 85,734,000

A629 Phase 4: Ainley Top Mark Thomson Development 645,000 0 0 51,736 36,304 24,787 61,091 528,145 0 0 640,972 640,972

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Huddersfield Station Gateway Simon Taylor Development 79,886 0 27,615 22,385 0 0 0 0 0 0 50,000 50,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 5,000,000

M62 Junction 24a Simon Taylor Development 70,000 0 0 12,976 31,370 10,154 41,524 0 0 0 54,500 54,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 18,500,000

A629 Phase 5 - Ainley Top into Huddersfield Simon Taylor Development 302,000 0 52,000 48,000 84,363 16,000 100,363 750,000 750,000 0 1,700,363 1,700,363

Delivery 0 0 0 0 0 0 0 0 798,000 7,811,869 8,609,869 8,609,869

A62 and A644 Corridors incorporating Cooper bridge Simon Taylor Development 500,000 485,000 110,000 15,000 0 82,416 82,416 0 0 0 692,416 692,416

Delivery 0 0 0 0 0 0 0 0 2,250,000 4,750,000 7,000,000 7,000,000

A653 Leeds to Dewsbury Corridor (M2D2L) Simon Taylor Development 210,000 80,000 0 59,261 16,750 0 16,750 1,500,000 500,000 0 2,156,011 2,156,011

Delivery 0 0 0 0 0 0 0 0 2,000,000 4,290,000 6,290,000 6,290,000

Leeds Station Gateway  - Yorkshire Hub Liz Hunter Development 400,000 0 0 108,936 79,663 18,797 98,460 203,860 0 0 411,256 411,256

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Thorpe Park Station Liz Hunter Development 500,000 0 0 3,382 175,644 55,189 230,833 269,294 0 0 503,509 503,509

Delivery 0 0 0 0 0 0 0 0 0 10,000,000 10,000,000 10,000,000

A6110 Leeds Outer Ring Rd Gary Bartlett Development 268,000 0 0 0 3,674 25,000 28,674 199,699 0 0 228,373 228,373

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Leeds City Centre Network and Interchange Package Gary Bartlett Development 3,455,000 319,000 31,337 278,000 273,420 110,000 383,420 979,678 1,033,776 126,749 3,151,960 3,151,960

Delivery 0 0 0 0 0 0 0 0 0 5,340,672 5,340,672 32,128,076

Wakefield City Centre Package Phase 2 Ings Road Neil Rogers Development 270,000 0 0 0 18,216 65,000 83,216 277,000 84,783 0 444,999 444,999

Delivery 0 0 0 0 0 0 0 0 1,540,000 1,477,593 3,017,593 3,017,593

CIP - Phase 1 - Leeds Dyneley Arms Gary Bartlett Development 402,000 0 0 0 5,365 180,000 185,365 174,300 0 0 359,665 359,665

Delivery 0 0 0 0 0 0 0 781,800 1,300,000 3,800,000 5,881,800 5,881,800

CIP - Phase 1 - Kirklees Huddersfield Southern Gateways Simon Taylor Development 300,000 0 0 0 130,559 53,000 183,559 148,000 0 0 331,559 331,559

Delivery 0 0 0 0 0 0 0 0 1,270,000 3,330,000 4,600,000 4,600,000

CIP - Phase 1 - Calderdale A58/A672 Corridor Mark Thompson Development 235,000 0 0 0 28,836 64,281 93,117 29,323 0 0 122,440 122,440

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

CIP - Phase 1 - Calderdale A646/A6033 Corridor Mark Thompson Development 195,000 0 0 0 23,154 71,696 94,851 31,323 0 0 126,174 126,174

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park and Ride (Phase 2) Programme Melanie Corcoran Development 138,000 0 0 137,997 0 0 0 0 0 0 137,997 137,997

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Apperley Bridge Melanie Corcoran Development 113,100 0 0 0 0 0 0 113,000 0 0 113,000 113,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Guiseley Melanie Corcoran Development 143,000 0 0 0 0 0 0 143,000 0 0 143,000 143,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Moorthorpe Melanie Corcoran Development 110,500 0 0 0 0 0 0 110,500 0 0 110,500 110,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 0
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West Yorkshire Transport Fund dashboard 2017/18
Total Outturn 

Forecast
£42,498,814

Figures accurate up to:  February 2018 Target Actual £19,645,148

Project responsibility

Senior Responsible Officer Category  Approved   Prior Years  2015/16  2016/17 
Actual spend to date 

(Feb 2018)

Forecast spend   Mar 

2018)

Total of actual and 

forecast
2018/19 2019/20 2020/21

TOTAL spend (actual + forecast) TOTAL

£34,334,918

Project name

 Previous years spend  In-year spend and RAG rating (2017/18) 

RAG rating

Future forecast spend

Rail Park & Ride (Phase 2) - Outwood Melanie Corcoran Development 110,500 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 110,500 0 0 110,500 110,500

Rail Parking Package - Mirfield (B) Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Calder Valley Line Elland Station Mark Thompson Development 834,748 0 0 0 122,157 149,489 271,646 359,137 0 0 630,782 630,782

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme (formerly HEBP) Melanie Corcoran Development 408,000 0 0 0 0 50,000 50,000 100,000 100,000 158,000 408,000 408,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational  -South Featherstone Link Rd - Feasibility Study Neil Rogers Development 284,000 0 0 0 30,484 84,505 114,989 165,380 0 0 280,369 280,369

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational - Kirklees - North Kirklees Orbital Route - Feasibility Study Simon Taylor Development 248,000
0 0 0 12,500 12,500 25,000 157,500 0 0 182,500 182,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational -York Northern Outer Ring Road Dualling- Feasibility Study
Neil Ferris Development 295,000

0 0 0 0 5,000 5,000 195,000 0 0 200,000 200,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transport projects at Stage 1 pre mandate

Aire Valley, Leeds Integrated Transport Package – Phase 2: Highway Access Development                                       -   
-                        -                          -                        

0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Aire Valley, Leeds Integrated Transport Package – Phase 3: Motorway Junction 

Improvements
Development                                       -   

-                        -                          -                        
0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme Phase 2 Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme Phase 3 Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Calder Valley Line Enhancements Development                                       -   -                        61,905                   -                        0 0 0 61,905 61,905

Delivery 0 0 0 0 0 0 0 0 0

Calder Valley Line Bradford-Leeds Journey Time improvements Development                           834,748 -                        -                          -                        50,548 221,098 271,646 271,646 271,646

Delivery 0 0

Clifton Moor Park and Ride Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Development inc Management Costs 122,225,746                  1,989,908            4,371,557             7,944,711            -  7,878,527                   7,151,679                   15,030,206              -  - 14,134,493              5,967,776                  3,215,374                52,654,025                                    52,860,625           

Delivery -                        15,284,765           19,894,885         -  11,766,621                 15,701,987                 27,468,608              ### - 36,658,084              80,117,372                104,002,176           283,425,890                                  581,558,078         

Total Transport 122,225,746                  1,989,908            19,656,322           27,839,597         -  19,645,148                 22,853,666                 42,498,814              ### - 50,792,577              86,085,148                107,217,550           336,079,914                                  634,418,702         

84,997,628              
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GREEN
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Report to: West Yorkshire and York Investment Committee

Date:  18 April 2018

Subject:  Capital Spending and Project Approvals

Director(s): Melanie Corcoran, Director of Delivery

Author(s): Craig Taylor

1 Purpose of this report

1.1 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Growth Deal, for 
consideration by the Investment Committee at stages 1, 2 and 3 of the 
Combined Authority’s assurance process.

1.2 This report presents proposals for the progression of four schemes through the 
Combined Authority’s assurance process in line with the Leeds City Region 
Assurance Framework. These schemes have a total combined funding value 
of £22.592 million when fully approved, £18.592 million of which will be funded 
by the Combined Authority. A total expenditure recommendation to the value 
of £4.233 million is sought as part of this report for the development and 
delivery of these schemes. Further details on the schemes summarised below 
can be found as part of this report.

1.3 This report also presents information on the assurance arrangements for the 
Energy Accelerator programme, as requested by the Combined Authority. 

1.4 Following feedback from the Combined Authority members each scheme 
includes a summary of risks.

Scheme Decision sought Scheme description
Department for 
Environment, Food and 
Rural Affairs (DEFRA) 
Clean Bus Technology 
Fund
West Yorkshire

Approval to proceed beyond decision point 2 
(case paper) and work commence on activity 
5 (full business case with costs) alongside 
preparation and commencement of the grant 
allocation process.
Total value - £4.756 million
Total value of Combined Authority funding - 
£4.756 million

To retrofit emission control technology 
onto older, more polluting buses across 
West Yorkshire to significantly improve 
emissions.
The project has a very high benefit cost 
ratio of 6 at this stage.
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Funding recommendation sought - £120,000 
Growing Places Fund - 
LEP Loan 318 
New Bolton Woods, 
Bradford

Approval to proceed beyond decision point 2 
(case paper) and work commence on activity 
5 full business case with costs.
Total value - £346,000
Total value of Combined Authority funding - 
£346,000
Funding recommendation sought - £0

To complete a combined access for the 
drive through prepared food outlet and 
enable the building of the third and final 
commercial unit within this new 
sustainable urban village, to be known as 
‘New Bolton Woods’ and which aims to 
provide new employment opportunities 
and over 1000 new homes.
The scheme has been assessed as 
representing good value for money.

West Yorkshire plus 
Transport Fund (WYTF) 
A629 Halifax Road, 
phase 5
Kirklees

Approval to proceed beyond decision point 3 
(case paper) and work commence on activity 
4 full business case.
Total value - £12.090 million
Total value of Combined Authority funding - 
£12.090 million
Funding recommendation sought - £4.113 
million

As part of the overarching A629 Halifax to 
Huddersfield corridor improvements to 
relieve congestion, reduce journey times 
and improve pedestrian and cycling 
accessibility. This element of the scheme 
will deliver traffic capacity improvements 
at several locations.
An initial benefit cost ratio for the project 
has been assessed as very high of 7.41:1 
which will be reviewed at full business 
case stage.

Beech Hill
Halifax

Approval to proceed beyond decision point 4 
(case paper) and work commence on activity 
5 full business case with costs
Total value - £5.400 million
Total Value of Combined Authority funding - 
£1.400 million
Funding recommendation sought - £0 

To assist with the demolition, removal of 
asbestos and remediation of three high-
rise tower blocks with a view to develop 
the delivery of new housing development 
in its place.
A cost benefit analysis has been 
undertaken confirming that the preferred 
option to include the tower block and 
depot site together provides the best 
value for money; this will be reviewed at 
full business case stage.

1.5 There are no change requests to present to Investment Committee in this 
report.

1.6 Since the Investment Committee’s meeting on 21 March 2018, the following 
decision points and change requests have been assessed in line with the 
Combined Authority’s assurance process and approved through the agreed 
delegation to the Combined Authority’s Managing Director. Under the 
delegation a total expenditure of £5.826 million has been approved.

Scheme Decision sought Scheme description 
York outer ring road 
roundabouts - phase 1
York

Approval to proceed beyond decision point 5 
(full business case with finalised costs) and work 
commence on activity 6 delivery.
Total value - £3.6 million
Total value of Combined Authority funding - £3.6 
million
Funding recommendation sought - £3.6 million

To improve and reduce journey times 
on this heavily congested route.  
Improvements to the roundabout at the 
junction of the A1237 and B1224 
Wetherby Road will be delivered as 
phase 1. 
The project’s benefit cost ratio has 
been assessed as high at 4.377:1.

Leeds City Region flood 
alleviation – Wyke Beck
Leeds

Approval for two Wyke Beck Valley projects, 
Arthur’s Rein re-profiling and de-culverting and 
Halton Moor local nature reserve proceed 

To enhance the environment locally 
and achieve habitat improvements in 
addition to managing flood risk.
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through decision point 5 and work commences 
on activity 6 (delivery)
Total value - £4.266 million
Total value of Combined Authority funding - £2.6 
million
Funding recommendation sought - £975,000

The two schemes have high benefit: 
cost ratios.

Bus hotspots 2017/19 
programme
West Yorkshire

Change request following a programme review 
to reflect revised scheme costs and enter into 
funding agreements with: Bradford Council for 
expenditure up to £342,360; Calderdale Council 
for expenditure up to £197,340; Wakefield 
Council for expenditure up to £154,800.
The programme was considered by Transport 
Committee on 7 July 2017 and 16 March 2018.
Total value - £930,793
Total value of Combined Authority funding - 
£930,793
Funding recommendation sought - £930,793

To improve bus punctuality through on 
street improvements.
The programme has been evaluated 
as being good value for money.

One Public Estate – 
phase 6
Leeds City Region

Change request to accept funding award of 
£320,000 from phase 6 One Public Estate 
(OPE) programme and enter into grant 
agreements with Harrogate (£25,000), 
Calderdale (£75,000), Kirklees (£40,000) and 
Wakefield (£40,000). 
Total value - £320,000
Total value of Combined Authority funding - 
£320,000
Funding recommendation sought - £320,000

To collaborate with other public sector 
bodies on public property and land 
issues to unlock major service 
transformation and / or economic 
growth.

Harrogate - Station gateway 
development work - £25,000.

Calderdale – North Halifax health and 
social care village – creation of a 
health and social care village - 
£75,000.

Wakefield - revitalised city centre 
options appraisal - £40,000.

Kirklees – Dewsbury family Support 
Centre – Feasibility and site 
investigations £40,000.

Combined Authority - unlocking small 
housing sites across the Leeds City 
Region; programme management and 
development work - £140,000.

The scheme has been assessed as 
representing good value for money.

2 Information

2.1 Investment Committee will recall that the Combined Authority has a three 
stage assurance process as set out below with the requirements that all 
projects will as a minimum need to formally pass decision point 2 and 5, 
highlighted in green and purple below, and with the requirement to meet the 
intervening activities deemed on a project by project basis.
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2.2 The Programme Appraisal Team (PAT) appraises all schemes at the decision 
points. The PAT is an internal assurance group and has no formal approval 
making powers, they make recommendations which are then reported through 
the current Combined Authority’s governance arrangements for a formal 
decision/approval. The PAT consists of a panel of officers representing policy, 
legal, financial, assurance and delivery supplemented with external experts.  
Where conflict of interest issues arise during a meeting e.g. scheme comes 
forward for discussion which a member of the PAT is the Senior Responsible 
Officer for, the SRO will not take part in the discussion and agreeing of 
recommendations and in the case of the chair will leave the meeting and won’t 
be part of any discussions and recommendations in relation to their scheme.  
The scheme promoters from the district councils or partner delivery 
organisations attend the meeting to introduce the scheme and answer 
questions from PAT as required. The terms of reference for the PAT are 
contained within the assurance framework.

2.3 Projects at the eligibility stage are seeking entry into the portfolio and should 
demonstrate a strategic fit in terms of project outcomes, meet funding criteria 
and have available funding identified with further project definition including 
costs and detailed timescales to be developed as the project progresses 
through the assurance process. At this stage development funding may be 
sought to enable work to progress.

2.4 Projects at development stage should demonstrate that they have tested the 
feasibility of a solution through their business case. This business case should 
then be developed in order to confirm and detail the preferred solution 
including finalising its costs.

2.5 Once in delivery and evaluation the scheme is delivered and the Combined 
Authority funding is drawn down. When delivery is completed a review is 
carried out to ensure that the scheme has met all its requirements and outputs 
in accordance with its funding agreement. Finally, information about a 
scheme’s performance following its completion is collected, in order to 
evaluate the success of the scheme.

Programmes and projects for consideration

Projects in stage 1: eligibility
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2.6 Department for Environment, Food and Rural Affairs (DEFRA) - Clean 
Bus Technology Fund (CBTF) (decision point 2 - case paper)

Background

The project will provide £4.756 million including capital grant funding from the 
DEFRA Clean Bus Technology Fund (CBTF) to bus operators through an 
open grant competition to retrofit accredited emission control technology on to 
231 older, more polluting buses across West Yorkshire to significantly improve 
their tailpipe emissions; match funding from operators will ensure value for 
money and will cover project development and delivery costs. The Combined 
Authority will manage the grant process for the whole of the West Yorkshire 
grant award including Leeds City Council’s separate DEFRA grant award of 
£1.371 million (£2.842 million DEFRA grant award for the Combined Authority 
and estimated £543,000 match funding from operators taking the total scheme 
costs to £4.756 million).

A summary of the scheme’s business case is included in Appendix 1.

Outputs and benefits 

The scheme has a clear strategic fit to the Leeds City Region Strategic 
Economic Plan and West Yorkshire Transport Strategy. The project will deliver 
against Strategic Priority 3 – Clean Energy and Environmental Resilience 
through improving the clean energy performance of part of West Yorkshire’s 
bus fleet. It will also deliver against the policies of the Combined Authority 
adopted West Yorkshire Bus Strategy and West Yorkshire Low Emission 
Strategy to significantly reduce bus emissions. It is expected the project will 
deliver the following outputs:

 Approximately a quarter of Euro V (or older) public service buses fitted 
with accredited emission control technology across West Yorkshire 
through a grant allocation criteria to allocate across the region.

 Real time emission monitoring equipment fitted on all converted buses.

 Quarterly reporting to DEFRA of deliverables and outcomes.

 The project is forecast to remove 31 tonnes of nitrogen oxides from 
existing bus fleets per year – equating to 3.12 tonnes of nitrogen dioxide.

 The project is also forecast to deliver £3.9 million in reduced 
environmental and health damage costs over a five year period.

The project has a very high benefit cost ratio of 6 at this stage.

Risks

The key risks, and mitigating actions, for this project are:
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 Delivery capacity and timeframes which will be managed through project 
and resource planning and prioritisation.

 Accredited technology suppliers may be overwhelmed with Clean Bus 
Technology Fund orders nationally which could have an impact on 
delivery timescales; this will be managed by aiming to ensure the grant 
allocation process is in good time to allow the market to respond.

Costs
The Combined Authority and Leeds City Council (LCC) have been awarded 
£4.21 million from the government’s Clean Bus Technology Fund to deliver the 
scheme. With operator match funding the total scheme investment is £4.756 
million. These project costs are made up of £2.842 million DEFRA grant to the 
Combined Authority; £1.371 million DEFRA grant to LCC and estimated 
£543,000 match funding from operators to be finally determined following the 
grant allocation process. 

£120,000 of costs on project development, legal advice and delivery is 
required from the Combined Authority which will be reimbursed by the operator 
match funding. An initial tranche of funding will be received from DEFRA in 
March 2018 and may be used for the development costs with the match 
funding received from operators then being allocated to this account when in 
place.

Timescales

Timescales are challenging with full project delivery, including grant delivery 
and spend commitment, required by March 2019. The aim is for decision point 
5 (full business case with finalised costs) to take place by July 2018 and 
decision point 6 (delivery) to take place by March 2019.

Assurance pathway and approval route

The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the decision 
points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at each 
decision point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route
Decision Point 5

(full business case with 
finalised costs)

Recommendation – Programme Appraisal 
Team

Approval – the Combined Authority’s 
Managing Director delegated decision
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Tolerances

In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the grant project cost does not exceed the grant funding awarded.
 That the project delivery timescale remains within three months of the 

timescales identified within this report.

Project responsibilities

The project responsibilities are:

 Senior Responsible Officer: Neale Wallace, Combined Authority officer
 Project Manager: Michael Ramsey, Combined Authority officer
 Combined Authority case officer: Mary Innes

Appraisal summary

There is a clear case for the need to accelerate investment in newer buses 
and emission abatement technology to reduce emissions which are key 
priorities for Leeds City Region. However, the timeframes to spend the grant 
from DEFRA and the resources/inputs required for expedient delivery mean 
there are current concerns in relation to deliverability at this stage for which 
appropriate mitigations are in place.

Recommendations

That Investment Committee recommends to the Combined Authority that:

 The Clean Bus Technology Fund (CBTF) project proceeds through 
decision point 2 and work commences on activity 5 full business case 
with costs alongside preparation and commencement of the grant 
allocation process.

 An indicative approval to the total project value of £4.756 million (this 
includes the Combined Authority, LCC grant awards and operator match 
funding) is given from the DEFRA Clean Bus Technology Fund awarded 
to the Combined Authority and Leeds City Council (LCC) with full 
approval to spend being granted once the scheme has progressed 
through the assurance process to decision point 5 (full business case with 
finalised costs).

 Combined Authority project development and delivery costs of £120,000 
of the DEFRA grant are approved in order to progress the scheme to 
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decision point 5 full business case, before being reimbursed from the 
scheme’s private sector match funding.

 The Combined Authority enters into an agreement with Leeds City 
Council (LCC) for the Combined Authority to receive and manage on 
LCC’s behalf their CBTF funding award (£1.371 million) from the CBTF 
fund for the whole of West Yorkshire.

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

2.7 Growing Places Fund LEP Loan 318 (decision point 2 - case paper)

Background

The project seeks to obtain a further Growing Places Fund (GPF) loan of 
£346,000 to complete a combined access for the drive through prepared food 
outlet and enable the building of the third and final commercial unit that will be 
constructed on the first commercial plot to be developed at Canal Road Urban 
Village.

The existing GPF loan enabled junction improvements at Stanley Road and 
access points for this current project. At the time of the original loan the 
ultimate occupiers of this commercial plot were unknown. Now the occupiers 
are known and their land design for the plot is finalised this complementary 
project will achieve completion of access to the drive through food outlet site 
and the creation of a final third unit for let that creates additional jobs on the 
site. 

The project is part of a wider mixed-use regeneration scheme in the Canal 
Road corridor making the most of this underutilised but well-connected site in 
close proximity to Frizinghall Station on the Bradford to Leeds train line. This 
new sustainable urban village, to be known as ‘New Bolton Woods’, will 
provide new employment opportunities and over 1000 new homes. The 
primary aim of the Canal Road Urban Village Ltd (CRUVL) joint venture for 
New Bolton Woods is delivery of housing evidenced by previous supply and 
demand figures (50,000 new houses needed by 2026).

The project is structured to ensure certainty of delivery. The delivery partners, 
CRUVL, a joint venture owned by Bradford Council and Urbo, a property 
development and investment company with expertise in urban regeneration 
projects, will deliver the development over a period of years. 

The New Bolton Woods scheme aims to achieve a step change in quality to 
regenerate Bolton Woods by a ‘best practice design’ new settlement.
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Economic sustainability is central to this and the local centre is therefore 
absolutely vital to the success of the wider project with all the jobs and 
community benefits this will bring. As part of the wider project Arnold Laver 
timber merchants will be re-located to modern premises, securing and growing 
local jobs through one of Bradford’s largest employers.

A summary of the scheme’s business case is included in Appendix 2.

Outputs and benefits

It is expected that project will deliver the following outputs:

 Create a combined access for a drive through prepared food outlet

 Enable the construction of a third commercial unit

 Create 25 new retail jobs (economic appraisal assesses 9 net jobs) 
across this additional loan

 The scheme is likely to act as a catalyst for further development of the 
wider project area i.e. Canal Road / New Bolton Woods.

There is clear need and market demand for the project and initial indications 
are that the project will deliver good value for money. This will be confirmed at 
decision point 5.

Risks 

The main risks facing the scheme are as follows: 

 Failure to secure the potential anchor store and retailer for the third 
commercial unit resulting in loss of land sale receipts leads to failure to 
repay the loan. This risk is low given the advanced stages of dialogue 
with the potential anchor site and third commercial unit tenant while 
timescales for current and new negotiations could be extended and the 
loan is secured through a parent company guarantee.

 The existing and new loans are interlinked and the success of each 
dependent on the other. This will be managed through the mitigation 
strategies outlined in the first risk above.

Costs

£346,000 is being sought from the Combined Authority through this application 
to the Growing Places Fund as a loan.
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Timescales

The anticipated timescales of the project: 

 It is expected that the full business case with finalised costs (decision 
point 5) will be completed by May 2018;

 Construction will commence June 2018 and be completed with the 
building let or sold by June 2021 (decision point 6) ; and

 The loan will be repaid by 31 March 2023.

Assurance pathway and approval route

The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the decision 
points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at each 
decision point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route
Decision point 2 (case 
paper)

Recommendation – Investment Committee

Approval – the Combined Authority

Decision point 5

(full business case with 
finalised costs)

Recommendation – Programme Appraisal 
Team

Approval – the Combined Authority’s 
Managing Director Delegated Decision

Tolerances

In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within the costs identified within this 
report.

 That the project delivery timescale remains within 3 months of the 
timescales identified within this report.

 If the risk of failure to conclude deals with the potential anchor retail food 
store occurs.

34



 That the number of jobs enabled is forecast to remain within 20% of the 
number set out in this report.

Project responsibilities

The project responsibilities are:

 Senior Responsible Officer: Andrew Dainty, CRUVL (Urbo)
 Project Manager: Andrew Dainty, CRUVL (Urbo)
 Combined Authority case officer: Dominic Liddell-Crewe 

Appraisal summary

The project has a clear fit to the Leeds City Region Strategic Economic Plan 
and will deliver against the objectives of increasing access to employment and 
delivering good growth. The project will help act as a catalyst to attract further 
investment to the area. There is clear need and market demand for the project 
and initial indications are that the project will deliver good value for money. 
The project will be managed by an experienced regeneration and 
management team. 

Recommendations

That Investment Committee recommends to the Combined Authority:

 That the LEP Loan 318 project proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised costs).

 An indicative approval to the total loan value of £346,000 is given from 
the Growing Places Fund with full approval to spend being granted once 
the scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs).

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s programme appraisal 
team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

Projects in stage 2: development
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2.8 West Yorkshire plus Transport Fund (WYTF) A629 Halifax Road, phase 5 
(decision point 3 - outline business case)

Background

This project forms part of the overarching A629 Halifax to Huddersfield 
corridor  improvements, comprising multi modal improvements forecast to 
create 1,740 jobs by 2026, congestion relief, reduction in journey times for 
general traffic, and improvements in pedestrian and cycling accessibility. 

The A629 scheme has been split into five separate phases, with phases 1, 2 
and 5 being prioritised for early delivery. Kirklees council has responsibility for 
delivering phase 5 as a separate project.  Phase 5 seeks to improve 
accessibility between Huddersfield and Halifax, and to the M62. It relates to 
the section of the A629 between the Ainley Top roundabout and Huddersfield. 
The scheme includes accessibility improvements for all road users, aims to 
reduce congestion and delay, and supports job creation and housing growth in 
the local area. 

The preferred option, identified in the outline business case, includes capacity 
improvements from the Cavalry Arms junction to Ainley Top, with 
improvements at the Blacker Road junction, as outlined below. The outline 
business case requests funding for land acquisition to be released to allow 
land assembly to commence at full business case stage. 

A summary of the scheme’s business case is included in Appendix 3.

Outputs and benefits

The scheme will deliver traffic capacity improvements at several locations as 
described below: 

 Blacker road / Edgerton Grove road / New North road / Edgerton road 
Junction (Blacker road Junction) – road widening northbound and 
westbound.

 East Street / Birkby Road / Halifax Road Junction (Cavalry Arms 
Junction) - Re-align east-west approach lanes. 

 Cavalry Arms to Birchencliffe Hill road - Remove parking from both sides 
of road to enable free-flow of traffic and enable footways to be used 
safely. Cars currently park on both sides of the road, blocking footways 
and preventing the free-flow of traffic. 

 Yew Tree road to Ainley Top - Extend southern approach lanes and 
create a new left slip onto the roundabout.

More broadly the scheme will:

 Improve accessibility between Huddersfield and Halifax and to the M62 
by reducing congestion and improving journey times and reliability 
between the ring road and Ainley Top roundabout, for all road users in 
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both directions by 2022, and to support the delivery of the Lindley Moor 
West and East Enterprise Zones. 

 Support job retention and growth in the wider area with the creation of 
189 indirect jobs by 2030. (The West Yorkshire Urban Dynamic Model 
model shows up to 465 indirect jobs created). 

 Support housing growth in the Lindley area and west Huddersfield 
generally (1,230 homes) and enable the delivery of up to 780 dwellings 
within the vicinity of the corridor by 2030. 

 Improve air quality for local residents by contributing to a reduction of 
nitrogen oxide levels

 Contribute to an improved Gross Value Added across West Yorkshire. 
Urban Dynamic Model runs show a Gross Value Added increase of     
£29 million by 2030.

An initial benefit cost ratio for the project on monetarised journey times has 
been assessed as very high of 7.41; this will be reviewed at full business case 
stage.

Risks

The key risks for the scheme are:

 Land acquisitions – The need for compulsory purchase orders (CPOs) is 
identified as a key risk in delivery. Engagement with land owners has 
already commenced and the Council is taking a twin track approach to 
land acquisitions and will seek a resolution to use CPO powers.

 Planning permission/consents – Securing Listed Building Consent for the 
taking down and rebuilding of a listed curtilage wall in the conservation 
area has been identified as a key risk. Early engagement with the 
council’s planning and conservation team and the landowner has taken 
place. 

 Tree felling – Felling mature trees, some of which are covered by TPOs 
(Tree Preservation Orders) in the conservation area is also identified as a 
key risk. Whilst the removal of these trees will fall under permitted 
development, and therefore do not require planning consent for their 
removal, it is acknowledged that removal of the trees will be a sensitive 
issue. To mitigate the impact the Council is proposing to replace trees, 
where possible, within affected land boundaries, together with tree 
planting in other areas of the locality to offset the loss. The public will be 
asked for ideas about where the Council could undertake offset tree 
planting during the public engagement stage (proposed for June 2018). A 
topographical survey has been undertaken to identify tree locations and 
sizes for a key area of land required for the scheme and further tree 
surveys are to be undertaken to cover all trees affected. 
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Costs

The total cost to deliver phase 5 is £12.09 million, to be funded through the 
West Yorkshire plus Transport Fund.

It is noted that at decision point 2 the total scheme cost to deliver phase five 
was identified as £10 million, meaning that a further £2.09 million is requested 
as original estimated costs have since been refined largely to account for 
additional land assembly work.

Phase five currently has £305,000 approved. A further £4.113 million is now 
sought to develop the project to full business case (to include: development 
funding and land assembly funding of £2.171 million). This will take the total 
development costs approval to £4.418 million.

The total cost to deliver the A629 Phases 1-5 is £120.6 million.

Timescales

The timescales for the scheme are as follows:

 Full business case (decision point 4) approved by July 2019. 

 Full business case with final costs (decision point 5) approved by 
January 2020.

 Construction commences February 2020.

 Construction complete August 2021 (decision point 6).

Assurance pathway and approval route

The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the Decision 
Points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at each 
Decision Point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route
Decision point 3

(outline business case)

Recommendation – Investment Committee

Approval – Combined Authority
Decision point 4

(full business case)

Recommendation – Investment Committee

Approval – Combined Authority
Decision Point 5

(full business case with 
finalised costs)

Recommendation –Programme Appraisal 
Team

Approval – the Combined Authority’s 
Managing Director Delegated Decision
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Tolerances

In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within 10% of costs identified within 
this report.

 That the project delivery timescale remains within three months of 
timescales identified within this report.

Project responsibilities

The project responsibilities are:

 Senior Responsible Officer: Simon Taylor, Kirklees Council
 Project Manager: Steven Hanley, Kirklees Council
 Combined Authority’s case officer: Clare Zara Davies

Appraisal summary

The scheme has a strong strategic fit and overall the outline business case 
presented provides sufficient evidence and justification that the WYTF A629 
Halifax Road phase 5 scheme should proceed to full business case. 

Recommendations

That Investment Committee recommends to the Combined Authority:

 The WYTF (Transport Fund) A629 Halifax Road Phase 5 project 
proceeds through decision point 3 and work commences on activity 4 (full 
business case).

 That an indicative approval to the total project value of £12.09 million is 
given from the Transport Fund with full approval to spend being granted 
once the scheme has progressed through the assurance process to 
decision point 4 (full business case).

 That development costs of £4.113 million are approved in order to 
progress the scheme to decision point 4 (full business case), taking the 
total project approval to £4.418 million and that an addendum to the 
funding agreement with Kirklees council for the additional £4.113 million 
is entered into.

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 4 (full 
business case) through Investment Committee and Combined Authority 
and at decision point 5 (full business case with finalised costs) through a 
delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
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Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

2.9 Beech Hill, Halifax (decision point 4 - full business case)

Background

The Beech Hill site lies on the western edge of Halifax Town Centre. The 
regeneration of the site is a joint venture partnership between Calderdale 
Council and Together Housing.

This project is for the asbestos strip out and demolition of three high-rise tower 
blocks and Stannary Depot to enable the delivery of the Phase 1 housing 
development.

A summary of the scheme’s business case is included in Appendix 4.

Outputs and benefits

The scheme’s outputs are:

 113 construction jobs created 

 Enabling 100 new homes of which 50 affordable homes* will be created 
to meet local housing needs

 2.52 ha of brownfield land assembled for residential development

*The Ministry of Housing, Communities & Local Government define affordable 
housing as social rented, affordable rented and intermediate housing, 
provided to eligible households whose needs are not met by the market. The 
Beech Hill housing scheme will provide a mixture of social rented and shared 
equity homes through Together Housing Association.

The scheme’s associated benefits are:

 Improved living environment

 Improved access to green infrastructure and local amenities 

 Improved access to employment

 Increased availability of mixed tenure housing 

A cost benefit analysis has been undertaken confirming that the preferred 
option to include the tower block and depot site together provides the best 
value, at a cost of £178,379/unit compared to £210,422/unit for 54 homes if 
the depot was excluded from the development site. It will deliver the greatest 
number of housing units (100) of which 50 would be affordable units. Figures 
used were based on the most recent viability assessment and development 
costs for the site; these will be refreshed during detailed costing as part of 
activity 5 (full business case and finalised costs). 
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Risks

The key risks for the scheme are:

 Combined Authority funding not fully secured to allow comprehensive 
demolition/asbestos removal of the tower blocks and Stannary depot. 
The impact would be a delay in delivery. This will be mitigated by 
identifying and applying for other funding opportunities to bring the 
project forward. 

 Not obtaining planning permission for phase 1 of the residential 
development which is linked to the success of this project. This is being 
managed through pre-application meetings with council’s planning team 
and engaging the community and key stakeholders in the development of 
the project to ensure that community aspirations are reflected in the 
plans. 

 Ground conditions are worse than expected leading to increased costs. 
This is being managed through early Intrusive investigations to assess 
ground conditions, the results of which will be integrated into the 
residential development viability assessment. 

Costs

The total project value is £5.4 million with £1.4 million grant being sought from 
the Combined Authority’s Growth Deal 3 for unlocking housing sites. Together 
Housing Association is contributing £4 million to the scheme.

Since decision point 2 the funding bid has increased from £1 million to £1.4 
million to include the costs for demolition/asbestos removal of the Stannary 
Depot. The Expression of Interest originally focused only on securing the gap 
funding for the Together Housing owned tower block site.  However a 
separate £400,000 bid for Housing Infrastructure Funding (HIF) for the 
demolition/asbestos removal of the council depot was unsuccessful. This 
created the opportunity to bring together two parcels of land to create a phase 
1 residential development site at Beech Hill. The comprehensive development 
approach will bring accelerated delivery and cost efficiencies for the wider 
investment partnership of around £200,000 across the phase 1 residential 
development scheme.

Timescales

Timescales for the scheme are:

 Asbestos/ demolition contract starts May 2018

 Residential development outline planning approval June  2018

 Demolition complete May 2019
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Timeframes for the enabling outputs for this scheme are:

 Residential development planning approved Nov 2019

 Phase 1 housing start on site Jan 2020

 Completion of housing Feb 2022

Assurance pathway and approval route

The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the Decision 
Points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at each 
Decision Point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route

Decision Point 2 (case 
paper)

Recommendation – Investment Committee

Approval – the Combined Authority

Decision Point 4

(full business case)

Recommendation – Investment Committee

Approval – the Combined Authority

Decision Point 5

(FBC+costs)

Recommendation – Programme Appraisal 
Team

Approval – the Combined Authority’s 
Managing Director Delegated Decision

Tolerances

In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That cost increase above 10% will require a recommendation from 
Investment Committee before being approved by the Managing Director.

 If the programme is forecast to slip by more than 3 months then this will 
require a recommendation from Investment Committee before being 
approved by the Managing Director.
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Project responsibilities

The project responsibilities are:

 Senior Responsible Officer:  Heidi Wilson, Calderdale Council officer
 Project Manager:  Julie Bullen, Calderdale Council officer
 Combined Authority case officer: Caroline Farnham-Crossland
 Combined Authority Project Manager: Polly Hutton

Appraisal summary

The full business case clearly articulates the need for the scheme to take 
place. The strategic and economic case are both strong and the benefits of 
regenerating this particular area of Halifax are clear. Furthermore, consultation 
has taken place with the public and independent reports have been 
undertaken which support the preferred option. Further work is needed on the 
cost confidence element and controls to ensure control over cost increases 
and programme slippage; this needs to be detailed at full business case with 
finalised costs stage.

Recommendations

That Investment Committee recommends to the Combined Authority:

 The Beech Hill project proceeds through decision point 4 and work 
commences on activity 5 (full business case with finalised costs)

 That conditional approval to the total project value of £5.4 million is given 
(which includes a £1.4 million contribution from the Growth Deal 3 Fund 
with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs)

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report to include at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Projects in stage 3 – Programme committed

2.10 There are no schemes in stage 3 to present in this report.
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Decisions progressed directly to West Yorkshire Combined Authority on 
5 April 2018

2.11 There are no decisions which were progressed directly to the Combined 
Authority on 5 April to present in this report.

Decisions made through delegation to the Managing Director

2.12 Since Investment Committee’s meeting on 21 March 2018, decisions 
regarding the following schemes have been exercised. These decisions were 
made through the delegation to the Combined Authority’s Managing Director 
following a recommendation from the Combined Authority’s Programme 
Appraisal Team. 

2.13 York outer ring road roundabouts – Phase 1 Wetherby Road – decision 
point 5 (full business case with finalised costs) 

The A1237 York Outer Ring Road (YORR) has been the subject of a 
comprehensive and long-term strategy to review and develop junction 
improvements at identified roundabouts along the route to improve and reduce 
journey times on this heavily congested route. 

Recommendations from the scheme’s full business case (decision point 4) 
appraisal were presented to the Combined Authority on 1 February 2018 who 
gave indicative approval to the total project cost of £3.6 million (to be funded 
from the West Yorkshire plus Transport Fund) with full approval to spend 
being once the scheme has progressed through the assurance process to 
decision point 5 (full business case with finalised costs). The Combined 
Authority also approved the recommendation that the Combined Authority’s 
Managing Director would give final approval at decision point 5.  

The project’s benefit cost ratio has been assessed as high at 4.377.

The following recommendations were approved by the Combined Authority’s 
Managing Director on 21 March 2018:

 That the York Outer Ring Road phase 1 project proceeds through 
decision point 5 and work commences on activity 6 (delivery).

 That approval to the total project value of £3.6 million is given from the 
West Yorkshire Plus Transport Fund

 That the Combined Authority enters into a funding agreement with City 
of York Council for a total of up to £3.6 million

 That future approvals are made in accordance with the approval 
pathway and approval route outlined in this report. This will be subject 
to the scheme remaining within the tolerances outlined in this report. 
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2.14 Leeds City Region flood alleviation – Wyke Beck – decision point 5 (full 
business case with finalised costs) 

The Wyke Beck Valley scheme aims to enhance the environment locally and 
achieve habitat improvements in addition to managing flood risk.

The recommendation for approval of full business case (decision point 4) 
appraisal was presented to Investment Committee on 3 January 2018 and 
approved by the Combined Authority on 1 February 2018. As part of this 
approval it was agreed that decision point 5 approval would be made through 
a delegation to the Combined Authority’s Managing Director subject to the 
scheme remaining within its approved tolerances. It is confirmed that the 
scheme presented for decision point 5 approval remained within these 
tolerances. 

The two schemes have high benefit to cost ratios.

The Combined Authority’s Managing Director approved the following 
recommendations on 27 March 2018:

 That the two Wyke Beck Valley projects, Arthur’s Rein re-profiling and 
de- culverting Arthur’s Rein and Halton Moor Local Nature Reserve 
proceed through decision point 5 and work commences on activity 6 
(delivery).

 That the Combined Authority’s contribution of £975,000 (which will be 
funded through the Local Growth Fund) is given.

 That the Combined Authority enter into a funding agreement with Leeds 
City Council for expenditure of up to £975,000 from the Local Growth 
Fund.

 That future approvals to be made in accordance with the Approval 
Pathway and Approval Route outlined in this report following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

2.15 Bus hotspots 2017/19 programme - change request

The Bus Hotspot ‘Punctuality & Reliability’ programme is a programme of 
works to key congestion hotspots to improve bus punctuality. 

Following a programme review a change request was submitted to reflect the 
revised scheme. The below table summarises the changes to the programme, 
developed with officers of each partner Council, and subsequently endorsed 
by Transport Committee on 16 March 2018. 
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Transport Committee July 2017 Programme Review
District Schemes Cost Schemes Cost
Bradford 14 £571,500 10 £285,300
Wakefield 8 £147,000 8 £129,000
Kirklees 5 £143,000 5 £143,000
Calderdale 1 £20,000 1 £164,450

28 £881,500 24 £721,750
Contingency / 
project 
management

£155,100
Contingency 
/ project 
management

£209,043

Total £1,036,600 £930,793

Some schemes in Bradford were subsequently found not to be deliverable 
within the scope of the Bus Hotspot programme, reducing the Bradford 
Council cost allocation.

The Hebden Bridge scheme initially proposed by Calderdale Council for the 
Bus Hotspot programme will be incorporated into a wider project seeking 
support under the West Yorkshire plus Transport Fund Corridor Improvement 
Programme. An alternative scheme in Mytholmroyd has now been developed 
for funding under the Bus Hotspot programme.

The Combined Authority’s project team is awaiting revised cost figures from 
Kirklees Council, following which a further request for decision will be 
submitted if required. 

The programme has been evaluated as being value for money.
The following recommendations were approved by the Combined Authority’s 
Managing Director on 27 March 2018:

 The change request for the Bus Hotspots 2017/19 Programme be 
accepted.

 Enter into funding agreements as follows:
- With Bradford Council for expenditure up to £342,360.
- With Calderdale Council for expenditure up to £197,340.
- With Wakefield Council for expenditure up to £154,800.

 Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report following a recommendation 
by the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances.

The programme total cost of £1.037 million was approved by Transport 
Committee on 7 July 2017. The programme is funded by the National 
Productivity Investment Fund (NPIF) - £600,000 and the Local Transport Plan 
- £437,000.

The original programme was considered by Transport Committee on 7 July 
2017. The changes to the programme which have been approved as part of 
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this change request were considered and endorsed by Transport Committee 
on 16 March 2018. 

2.16 One Public Estate – phase 6 – change request (decision point 6 – 
delivery)

The Cabinet Office confirmed funding allocations of £320,000 to the Combined 
Authority for the One Public Estate Phase 6 Programme, broken down as 
follows:

 Harrogate - Station Gateway – Feasibility work to inform development 
scheme including town centre homes - £25,000.

 Calderdale – North Halifax health and social care village – creation of a 
health and social care village on a site owned by the council - £75,000.

 Combined Authority – programme management – Phase 6 programme 
management along with development work to expand scale and scope 
of One Public Estate (Harrogate Selby and Craven) and deliver the 
Land Release Fund programme - £60,000.

 Wakefield - Revitalised City Centre - options appraisal - £40,000.
 Kirklees – Dewsbury Family Support Centre – Feasibility and site 

investigations £40,000.
 Combined Authority - Phase 2 – unlocking small housing sites across 

the Leeds City Region - £60,000.
 Combined Authority – further programme management costs - £20,000.

In addition to the One Public Estate funding, confirmation was also received 
on 16 February 2018 that the Combined Authority has been allocated the sum 
of £662,000 capital funding from the Land Release Fund.

The scheme has been assessed as representing good value for money.

The following Change Request was approved by the Combined Authority’s 
Managing Director on the 27 March 2018:

 To accept the award of £320,000 from the Phase 6, One Public Estate 
(revenue) programme be accepted.

 To enter into Grant Agreements as part of the One Public Estate 
(revenue) programme (Phase 6) with Harrogate (£25,000) Calderdale 
(£75,000), Kirklees (£40,000) and Wakefield (£40,000).

 That future approvals are made in accordance with the assurance 
pathway and approval route outlined in this report following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. 

The Combined Authority signed a Memorandum of Understanding with the 
Cabinet Office for the One Public Estate Phase 6 award on 15 March 2018 to 
ensure allocations were locked in before the end of the financial year.
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2.17 Energy Accelerator Programme – further information 

The Energy Accelerator (the Accelerator) is a new innovative programme 
which aims to support the development of low carbon energy projects across 
the City Region. It will provide expert advice and project development support. 
This lack of support has been preventing investment in such projects across 
the City Region. 

The total value of the project is estimated at £3.817 million funded by:

 £820,000 Local Growth Fund (of which some is allocated as match 
funding towards the ELENA grant); and

 EUR 3.513 million (£2.997 million) EIB ELENA funding.  

On 5 April 2018 the Combined Authority approved signing a contract for 
€3.513 million of funding from the European Investment Bank’s ELENA fund 
(a fund that supports the development of low carbon projects). This funding 
will enable the Accelerator to be established. A new delivery team will be 
created to work with a range of partners to develop over 20 low carbon 
projects. 

The Accelerator Programme is at decision point 4 of the assurance process. 
Investment Committee on 6 September 2017 and Combined Authority on the 
5 October 2017 agreed that: 

 Accelerator proceeds through decision point four of the assurance process 
and work commences on activity five.

 Indicative approval to the £2.997 million ELENA funding is given with full 
approval to spend being granted once the scheme has progressed through 
the decision point five.

 Future approvals are made in accordance with the approval pathway 
outlined in the submitted report including decision point five through a 
delegation to the Combined Authority’s Managing Director following a 
recommendation by Combined Authority’s Programme Appraisal Team

 That WYCA’s Managing Director use his existing delegated authority to 
approve projects within any future phases of the Energy Accelerator 
Programme, providing that the value of each scheme is less than 
£1 million. 

At the Combined Authority meeting of 5 April the approval was given to the 
scheme moving to decision point 5 with final approvals delegated the 
Managing Director.  Which will enable the programme to be established by 
autumn 2018. 

The report of 5 April highlighted the programme risks and the measures in 
place to manage these.  In the light of these risks the Combined Authority 
requested confirmation from the Investment Committee regarding the 
assurance of the programme and the individual projects.    
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All stages of the Accelerator Programme have been through the assurance 
framework and considered by the Investment Committee and Combined 
Authority in accordance with the agreed pathway.  Previous reports have set 
out and approved the governance for each individual project within the 
programme.  Proposals for each project will be developed by the technical 
delivery team and considered by the Programme Advisory Group which is 
made up of technical experts and members of the Green Economy Panel.  
Projects with a value over £1 million that are recommended for progression will 
be taken forward through the Investment Committee, whilst those with a value 
lower than £1 million will be taken forward through a delegated approval to the 
Managing Director.

Regular updates will be provided to the Green Economy Panel.  It is proposed 
that regular updates are provided to the Investment Committee with respect to 
the overall programme and confirming that the risks highlighted in the 5 April 
report to the Combined Authority are being monitored and whether any further 
action is required.

The Investment Committee is requested to confirm its support to the above 
arrangements and provide this information for the Managing Director to 
consider in making the delegated decision at decision point 5. 

3 Financial implications

3.1 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report.

4 Legal implications

4.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question.

5 Staffing implications

5.1 A combination of the Combined Authority and partner Council project, 
programme and portfolio management resources are identified and costed for 
within the scheme in this report.

6 External consultees

6.1 Where applicable scheme promoters have been consulted on the content of 
this report.

7 Recommendations

7.1 Department for Environment, Food and Rural Affairs (DEFRA) -  Clean 
Bus Technology Fund (CBTF) (decision point 2 case paper)

That Investment Committee recommends to the Combined Authority:
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i) The Clean Bus Technology Fund (CBTF) project proceeds through 
decision point 2 and work commences on activity 5 full business case 
with costs alongside preparation and commencement of the grant 
allocation process.

ii) An indicative approval to the total project value of £4.756 million (this 
includes Combined Authority, Leeds City Council grant awards and 
operator match funding) is given from the DEFRA Clean Bus Technology 
Fund awarded to the Combined Authority and Leeds City Council with full 
approval to spend being granted once the scheme has progressed 
through the assurance process to decision point 5 (full business case 
with finalised costs).

iii) Combined Authority project development and delivery costs of £120,000 
are approved up front in order to progress the scheme to decision point 5 
full business case, before being reimbursed from the scheme’s private 
sector match funding.

iv) The Combined Authority enters into an agreement with Leeds City 
Council (LCC) for the Combined Authority to receive and manage on 
LCC’s behalf their CBTF funding award (£1.371 million) from the CBTF 
fund for the whole of West Yorkshire.

v) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

7.2 Growing Places Fund LEP loan 318 (decision point 2 - case paper)

That Investment Committee recommends to the Combined Authority:

i) That the LEP Loan 318 project proceeds through decision point 2 and work 
commences on activity 5 (full business case with finalised costs).

ii) An indicative approval to the total loan value of £346,000 is given from the 
Growing Places Fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 5 
(full business case with finalised costs).

iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through a 
delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s programme appraisal team. 
This will be subject to the scheme remaining within the tolerances outlined 
in this report.
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7.3 West Yorkshire plus Transport Fund (WYTF) A629 Halifax Road, phase 5 
(decision point 3 outline business case)

That Investment Committee recommends to the Combined Authority:

i) The WYTF (Transport Fund) A629 Halifax Road Phase 5 project proceeds 
through decision point 3 and work commences on activity 4 (full business 
case).

ii) That an indicative approval to the total project value of £12.09 million is 
given from the Transport Fund with full approval to spend being granted 
once the scheme has progressed through the assurance process to 
decision point 4 (full business case).

iii) That development costs of £4.113 million are approved in order to 
progress the scheme to decision point 4 (full business case), taking the 
total project approval to £4.418 million and that an addendum to the 
funding agreement Kirklees council for the additional £4.113 million is 
entered into.

iv) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 4 (full 
business case) through Investment Committee and Combined Authority 
and at decision point 5 (full business case with finalised costs) through a 
delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

7.4 Beech Hill, Halifax (decision point 4 – full business case)

That Investment Committee recommends to the Combined Authority:

i) The Beech Hill project proceeds through decision point 4 and work 
commences on activity 5 (full business case with finalised costs)

ii) That conditional approval to the total project value of £5.4 million is given 
(which includes a £1.4 million contribution from the Growth Deal 3 Fund 
with full approval to spend being granted once the scheme has progressed 
through the assurance process to decision point 5 (full business case with 
finalised costs)

iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report to include at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

51



7.5 Energy Accelerator Programme

That the assurance arrangements for the Energy Accelerator Programme be 
noted and forwarded to the Managing Director for consideration. 

8 Appendices

8.1 Appendix 1 – Department for Environment, Food and Rural Affairs (DEFRA) -  
Clean Bus Technology Fund business case summary

8.2 Appendix 2 – Growing Places Fund LEP loan 318 business case summary

8.3 Appendix 3 – West Yorkshire plus Transport Fund A629 Halifax Road, phase 
5 business case summary

8.4 Appendix 4 – Beech Hill, Halifax business case summary

9 Background documents

9.1 None as part of this report.
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Section A: Scheme Summary 
 

Name of Scheme: Clean Bus Technology Fund 

PMO Scheme Code: DEFRA-CBTF-001 

Lead Organisation: West Yorkshire Combined Authority 

Senior Responsible 
Officer:  

Neale Wallace 

Lead Promoter Contact: Alistair Ryder 

Case Officer: Mary Innes 
 

Applicable Funding 
Stream(s) – Grant or 
Loan: 

Department for Environment, Food and Rural Affairs (DEFRA)  
Clean Bus Technology capital grant fund 

Growth Fund Priority 
Area (if applicable): 

Priority three – Clean Energy and Environmental Resilience 
‘High Quality Places’ 

 

Approvals to Date: 
Decision to submit funding application made by leadership team 
in October 2017. Expression of Interest at activity one approved 
February 2018. 

Forecasted Full 
Approval Date (Decision 
Point 5): 

May 2018 

Forecasted Completion 
Date (Decision Point 6): March 2019 

 

Total Scheme Cost (£): 

£4.756 million made up of: 
£4.213 million (West Yorkshire Combined Authority grant award 
£2.842 million; Leeds City Council Grant Award £1.371 million) 
£120,000 (project management, procurement and legal advice) 
being reimbursed from scheme. 
Estimated £543,000 match funding from bus operators to be 
confirmed once competition delivery scoring agreed. 

WYCA Funding (£):  

Total other public sector 
investment (£):  

Total other private 
sector investment (£):  
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Is this a standalone 
Project? Yes 

Is this a Programme? No 

Is this Project part of an 
agreed Programme? 

Yes – this project is part of the suite of programmes within the 
West Yorkshire Bus and West Yorkshire Low Emissions 
Strategies.  

 

Current Assurance Process Activity: 

 
 

Scheme Description: 

The project will provide £4.213 million in capital grant funding from the DEFRA Clean Bus 
Technology Fund to bus operators via an open grant competition to retro-fit accredited 
emission control technology on to 231 older, more polluting buses across West Yorkshire to 
significantly improve their tailpipe emissions. This would equate to approximately one quarter 
of the West Yorkshire bus fleet. Match funding from operators will cover project development 
and delivery costs. The Combined Authority will manage the grant process for the whole of 
West Yorkshire including Leeds City Council’s separate grant award. 

 

Business Case Summary: 

Strategic Case The scheme has a clear strategic fit to the Strategic Economic Plan (SEP) 
and West Yorkshire Transport Strategy. The project will deliver against 
Strategic Priority three – Clean Energy and Environmental Resilience 
through improving the clean energy performance of part of West 
Yorkshire’s bus fleet. It will also deliver against the policies of the 
Combined Authority adopted West Yorkshire Bus Strategy and West 
Yorkshire Low Emission Strategy to significantly reduce bus emissions to 
support development of ‘quality places’ in the region. 

Commercial 
Case 

Research by Public Health England undertaken as part of the West 
Yorkshire Low Emission Strategy (WYLES) has identified that almost 1,000 
premature deaths each year are as a result of air pollution, with a significant 
source being road transport that is accountable for more than 60% of local 
roadside emissions.   
Across West Yorkshire, there are 28 declared Air Quality Management 
Areas (AQMAs) due to annual nitrogen dioxide (NO2) exceedance. This 
project targets key NO2 exceedances in West Yorkshire’s AQMAs. In 
Bradford, the bus sector represents 40% of nitrogen oxides (NOx) 
emissions within Bradford’s Inner Ring Road. The project is forecast to 
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remove 31 tonnes of NOx per year (3.12 tonnes NO2), equating to a £3.9 
million reduction in damage cost reduction over a five-year period.  
The project will also ensure a significant number of buses avoid having to 
pay a potential charge for entering the proposed Leeds Clean Air Zone due 
to compliance with the zone’s minimum emission standards for buses. 

Economic Case The scheme will contribute to the delivery of SEP indicator Environmental 
Sustainability, reducing CO2 emissions and start the process of creating a 
modern, up to date technology specification bus fleet. Soft market testing 
with operators undertaken as part of the funding proposal and engagement 
with DEFRA and partner councils indicate that the project appears to offer 
the potential of reasonable value for money. Operators will be required to 
maintain real time emission monitoring performance to ensure the 
emission benefits are realised. 

Financial Case The Combined Authority and Leeds City Council have been awarded 
£4.213 million from the government’s Clean Bus Technology Fund to 
deliver the scheme. Match funding from operators equating to a minimum 
of 10% is expected with a further 2% match required to cover project 
management, development and legal costs. 

Management 
Case 

The Combined Authority is the scheme promoter and will be leading on the 
overall project management of the scheme. The project will form part of the 
suite of Combined Authority projects in the delivery directorate and will be 
governed by the relevant Board within approved tolerances. Timescales 
are challenging with full project delivery, including grant delivery and spend 
commitment, required by March 2019. Key risks are: 

• Delivery capacity and timeframes 
• Accredited technology suppliers may be overwhelmed with orders 

which could have an impact on delivery timescales. 
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Section A: Scheme Summary 
 

Name of Scheme: CRUVL / New Bolton Woods Commercial Zone – Loan 

PMO Scheme Code: GPF 318 

Lead Organisation: Canal Road Urban Village Ltd (CRUVL) 

Senior Responsible 
Officer:  

Andrew Dainty 

Lead Promoter Contact: Andrew Dainty 

Case Officer: Dominic Liddell-Crewe 
 

Applicable Funding 
Stream(s) – Grant or 
Loan: 

Growing Places Fund - Loan 

Growth Fund Priority 
Area (if applicable): 

Priority one – Growing Business 
Priority four– Infrastructure for Growth 

 

Approvals to Date: No approvals to date 

Forecasted Full 
Approval Date (Decision 
Point 5): 

June 2018 

Forecasted Completion 
Date (Decision Point 6): April 2022 

 

Total Scheme Cost (£): £1,550,000 

Combined Authority 
Funding (£): £346,000 – Growing Places Fund (Loan) 

Total other public sector 
investment (£): 

£248,000 – Growing Places Fund (Loan) 
£3,600,000 – Local Growth Fund for housing in proximity to the 
urban village that will benefit from the centre 

Total other private 
sector investment (£): £1,200,000 

 

Is this a standalone 
Project? Yes 

Is this a Programme? No 
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Is this Project part of an 
agreed Programme? No 

 

Current Assurance Process Activity: 

 
 

Scheme Description: 

The project seeks to obtain a Growing Places Fund loan of £346,000 to complete a combined 
access for the drive food prepared food outlet and enable the building of the third and final 
commercial unit that will be constructed on the first commercial plot to be developed at Canal 
Road Urban Village. 
The existing GPF loan enabled junction improvements at Stanley Road and access points for 
this current project. At the time of the original loan the ultimate occupiers of this commercial 
plot were unknown. Now that the occupiers are known and their land design for the plot is 
finalised this complementary project will achieve completion of access to Costa’s site and the 
creation of a final third unit for let that creates additional jobs on the site.  
The project is part of a wider mixed-use regeneration scheme in the Canal Road Corridor 
making the most of this underutilised but well-connected site in close proximity to Frizinghall 
Station on the Bradford to Leeds train line. This new sustainable urban village to be known as 
“New Bolton Woods” will provide new employment opportunities and more than 1,000 new 
homes. The primary aim of the CRUVL joint venture for New Bolton Woods is delivery of 
needed housing (evidenced by previous RSS supply and demand figures (50,000 new houses 
needed by 2026). 

The project is sensibly structured to ensure certainty of delivery. The delivery partners CRUVL, 
a joint venture owned by Bradford Council and Urbo, will draw down optioned land at existing 
use values and deliver the development over a period of years.  
New Bolton Woods must achieve a step change in quality to regenerate Bolton Woods by a 
‘best practice design’ new settlement. Economic sustainability is central to this and the local 
centre is therefore absolutely vital to the success of the wider project with all the jobs and 
community benefits this will bring. The local centre comprising a food store, other shops, a 
school, leisure and other employment space along a new high street. Market failure in respect 
of this is evidenced by the decline in shops in Bolton Woods in recent decades. Local 
community facilities are sparse. The project will also relocate Arnold Laver timber merchants 
to modern premises, securing and growing local jobs in one of Bradford’s largest employers. 
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Business Case Summary: 

Strategic Case The project forms part of the wider New Bolton Woods scheme, which is 
located in the Bolton Woods/Canal Road corridor area of Bradford. The 
wider scheme aims to create a new urban village centre to provide local 
shopping which is lacking in the area currently. This will help to create 
much needed regeneration and employment for the area.  
The specific project aims to develop a combined access infrastructure to 
enable access to commercial units. It also aims to construct a further 
commercial unit. 

Commercial 
Case 

Canal Road Urban Village Ltd (CRUVL) company has strong and 
experienced parent companies. CRUVL is a joint venture between Urbo 
and Bradford Council 

Economic Case Jobs will be created and the development has potential to attract further 
investment to the local area. 

Financial Case The loan is made against a private sector input of more than £1 million. 
The loan will be repaid over five years, with interest. 

Management 
Case 

The applicant has harnessed the professional knowledge of an in-house 
and external team of specialists and have the ability to deliver the project 
appropriately. 
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Section A: Scheme Summary 
 
Name of Scheme: West Yorkshire-plus Transport Fund A629 Halifax Road - Phase 5 

PMO Scheme Code: WYTF-PA4-019 

Lead Organisation: Kirklees Council  

Senior Responsible 
Officer:  

Simon Taylor, Kirklees Council 

Lead Promoter Contact: Steven Hanley, Kirklees Council 

 

Applicable Funding 
Stream: Growth Deal (West Yorkshire-plus Transport Fund) 

Growth Fund Priority Area 
(if applicable): Priority Area 4 – Infrastructure for Growth  

 

Forecasted Full Approval 
Date (Decision Point 5): 31/01/2020 

Forecasted Completion 
Date: 30/08/2021 

 

Total Scheme Cost (£): £12.09 million (Total for phases one to five £120.6 million) 

WYCA Funding (£): £12.09 million (Total for phases one to five £120.6 million) 

Total other public sector 
investment (£): None 

Total other private sector 
investment (£): 

£150,000 (indexed linked) from S106 agreement in relation to a housing 
development off the A629. Due to uncertainty of timescale/trigger this is 
proposed to be off-set or reimbursed to the project at the appropriate 
time. 

 

Is this a standalone 
Project? No 

Is this a Programme? No 

Is this Project part of an 
agreed Programme? 

Yes - Part of the A629 Halifax to Huddersfield Corridor (phases one to 
five)  

Current Funding 
Allocation: Total for phases one to five £120.6 million 
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Current Assurance Process Activity: 

 

 

Scheme Description: 

This project will deliver traffic capacity improvements at several locations as described below:  

1) Blacker Road / Edgerton Grove Road / New North Road / Edgerton Road Junction (Blacker Road 
Junction) – road widening northbound and westbound  

2) East Street / Birkby Road / Halifax Road Junction (Cavalry Arms Junction) - Re-align east-west 
approach lanes.  

3) Cavalry Arms to Birchencliffe Hill Road – Seek to remove parking from both sides of the road to enable 
free-flow of traffic and enable footways to be used safely. Cars currently park on both sides of the road, 
blocking footways and preventing free-flow of traffic.  

4) Yew Tree Road to Ainley Top - Extend southern approach lanes and create new left slip on to 
roundabout. 

The scheme objectives are:  

• Improve accessibility between Huddersfield and Halifax and to the M62 by reducing congestion 
and improving journey times and reliability between the ring road and Ainley Top roundabout. 
This will amount to at least one minute saving for all road users in both directions by 2022 and 
will also support delivery of the Lindley Moor West and East Enterprise Zones.  

• Job retention and growth in the wider area with the creation of 189 indirect jobs by 2030. The 
West Yorkshire Urban Dynamic Model demonstrates up to 465 indirect jobs created.  

• Support housing growth in Lindley area and west Huddersfield generally (1,230 homes) and 
enable the delivery of up to 780 dwellings within the vicinity of the corridor by 2030.  

• Improve air quality for local residents by contributing to a reduction of NOx levels by 10µg/m3 
and a target PM 2.5 particulates to 7µg/m3 

• Contribute to improved gross value added across West Yorkshire. The West Yorkshire Urban 
Dynamic Model demonstrates a GVA increase of £29m by 2030. 

 

Business Case Summary: 

Strategic Case As part of the ‘City Deal’ between West Yorkshire, York and government, a new 
Transport Fund in excess of £1bn targeted specifically to increase housing, 
employment and economic growth across the region has been created. The 
West Yorkshire-plus Transport Fund identified a core 10-year package of 
measures that would enable change and deliver economic growth in the short to 
medium-term. 

In developing the Transport Fund programme, an initial list of 120 projects were 
assessed against the key objectives of the fund, these being to increase 
employment and overall economic growth (minimum GVA criteria 1.5) while also 
achieving two employment accessibility minima: 

 • A better than average improvement in employment accessibility for residents in 
the most deprived 25% of West Yorkshire communities  

• Every West Yorkshire district to gain an average improvement in employment 
accessibility no less than half the average across the district. 
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 Following this assessment, 53 projects were taken forward for appraisal and 
ranked according to performance in GVA terms. The A629 Halifax to 
Huddersfield corridor was ranked 18 out of 53 and forecast to create 1,740 jobs 
by 2026, relieve congestion, reduce journey times for general traffic and improve 
pedestrian and cycling accessibility.  

Commercial 
Case 

Both Kirklees and Calderdale’s Local Plans have identified the need to provide 
new transport infrastructure to accommodate future traffic growth arising from 
housing and employment needs within their districts. Congestion, long journey 
times and poor air quality is already experienced along the A629 corridor.  

The Department for Transport’s Road Traffic Forecasts (2015 report) suggests 
national growth will be within a range of 19-55% between 2010 and 2040; and 
that growth is expected to be particularly strong on the Strategic Road Network 
(29-60%) with principal roads and minor roads projected to experience growth of 
12-51% and 10-54% respectively. 
 
Local traffic growth forecasts for the A629 Phase 5 network, suggest an up to 
12% increase in traffic by 2036. As the existing network is already congested 
(refer to existing issues) there is a clear case for change to ensure that economic 
growth can be sustained. 
 
Future Local Plan housing and employment sites may not be brought forward. 
Current planned development rollout will be slower and congestion on the 
corridor will get even worse. This is a key issue for the economies of west 
Huddersfield and east Calderdale, as access to the M62 for both districts is vital. 
 

Economic Case The economic case has been developed to identify economic impacts and 
resultant value for money. A proportional approach has been applied to the 
appraisal process according to the West Yorkshire Combined Authority’s 
assurance framework. The scheme is considered to fall into the low cost (less 
than £20m) requiring benefits cost ratio and Gross Value Added wider benefits 
appraisal to be undertaken. A simple benefit to cost ratio appraisal has been 
carried out based on four modelled time periods for Cavalry Arms to Ainley Top 
and two modelled periods for the Blacker Road junction. 

 

Financial Case Kirklees Council has produced a full cost plan supported by an outline 
programme and a comprehensive risk register. This will be refined at full 
business case stage to ensure a detailed cost assessment is reached. 

Management 
Case 

Kirklees Council has established an Internal Programme Board, Project Board 
and Project Teams specifically for Transport Fund project delivery. The project 
will be managed in accordance with Kirklees Council’s Framework for Successful 
Projects (FSP) based on PRINCE2.  
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Section A: Scheme Summary 
 

Name of Scheme: Beech Hill 

PMO Scheme Code: GD-PA4-024 

Lead Organisation: Calderdale Council (CMBC) 

Senior Responsible 
Officer:  

Heidi Wilson, CMBC 

Lead Promoter Contact: Stephanie Furness, CMBC 

Case Officer: Caroline Farnham-Crossland 
 

Applicable Funding 
Stream(s) – Grant or 
Loan: 

Growth Deal Three included £5.4 million for investing in unlocking 
housing sites.  This included Beech Hill, which is asking for a West 
Yorkshire Combined Authority contribution of £1.4 million of grant 
funding. 

Growth Fund Priority 
Area (if applicable): 

The proposed scheme will contribute to the Leeds City Region 
Strategic Economic Plan 2016, Priority 4: Infrastructure for 
Growth, Key Action Area (a) Integrated spatial priority areas – 
Housing Growth Areas. 

 

Approvals to Date: Combined Authority DP2 September 2017 

Forecasted Full 
Approval Date (Decision 
Point 5): 

June 2018 

Forecasted Completion 
Date (Decision Point 6): 

May 2019 (demolition) 
Feb 2022 (Homes) 
 

 

Total Scheme Cost (£): £5.4 million 

WYCA Funding (£): Combined Authority contribution of £1.4 million from Growth Deal 
3 

Total other public sector 
investment (£): 

Calderdale Council to confirm any funding allocated – still in 
progress 

Total other private 
sector investment (£): £4 million funded through Together Housing 

 

Is this a standalone 
Project? 

No – This project is part of a larger scheme which is to do with 
the regeneration of Beech Hill.  This enabling phase is to assist 
with the demolition of three high-rise tower blocks, which includes 
removal of asbestos, and remediation works with a view to 
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develop the delivery of new housing development in place of this 
at a later date. It is also to assist with the remediation of Stannary 
Depot which forms part of the Beech Hill Site to eventually assist 
with the delivery of new housing. 

Is this a Programme? No 

Is this Project part of an 
agreed Programme? N/a 

 

 

 

Current Assurance Process Activity: 

 

 

Scheme Description: 

Beech Hill lies on the western edge of Halifax Town Centre.  The regeneration of the site is a joint 
venture partnership with Together Housing Group (THG) who own the three derelict tower blocks 
in the area, as well as 17 social rented units.  
This project is to assist with the demolition, removal of asbestos and remediation of three high-
rise tower blocks with a view to develop the delivery of new housing development in its place.  
The funding will principally focus on the enabling phase of the regeneration project; this is the 
incorporation of bringing the demolition of the three high-rise tower blocks and the remediation 
/development of Stannary Depot together as one project.   
Through combining the two ventures of the council depot and the three high-rise tower blocks as 
one delivery phase, this is projected to achieve greater economies of scale.  There is the potential 
to use material from the tower block demolitions to make up levels across the depot site and this 
will have an impact to any options considered for the overall remediation.  
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Business Case Summary: 

Strategic Case The scheme aligns with the Leeds City Region Strategic Economic Plan 
(SEP) (2016 – 2036) Halifax urban area which includes Beech Hill. The 
scheme contributes to Priority 4: Infrastructure for Growth priority areas 
which includes Urban Growth Centres, Housing Growth Areas and 
Employment Growth Areas.  

There is a wider masterplan and delivery plan for the area which has 
Calderdale Council, local support. The Beech Hill Project Board is multi 
agency partnership board that has been created to deliver the master 
plan and interventions required to create a sustainable community. 

Commercial 
Case 

Calderdale Council has formed an established, strategic partnership with 
Together Housing Group (THG) and both partners share the same vision 
to regenerate Beech Hill.   
The demolition contract will be tendered for by Together Housing and the 
resulting tender prices will be critical to the project. 

The demolition of the tower blocks can now be linked to the closure and 
release of the adjacent council-owned Stannary Depot. There are 
demolition elements on the depot site that can form part of a wider 
contract offering improved value for money. They are also options to 
utilise material from the demolition tower block on the remediation of the 
Stannary Depot site, which can offer savings. 
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The commercial case for the project will see the regeneration of the 
Beech Hill community, which forms part of the wider regeneration of 
Halifax urban area.  

Economic Case The creation of a sustainable and successful community adjacent to the 
urban centre will form part of the wider transformation of the town and will 
align with investments in transport infrastructure, public spaces and 
businesses and support plans to create a successful and vibrant town 
centre. Including: 

• Halifax Station Gateway – Improved town centre gateway  
• The Piece Hall – cultural and commercial centre 
• The Borough market – major employment centre, mixed use 

opportunity  
• Bailey Hall (Nestle site) – Mixed use  
• Cripple gate / Mulcture Hall Road – 2.58 hectares mixed use 

housing  

Financial Case Capital costs of the demolition of the tower block are still to be confirmed 
via a tender process. Costs are estimated to be circa £5m due to the 
extensive stripping of asbestos materials.  

The Growth Deal contribution is fixed at a £1.4 million maximum.  

The existing tower blocks are long-term empty properties and, as such 
there is no rental income or council tax income. Providing new 
accommodation in that location will provide needed housing provision and 
new rental and council tax income streams.    

Management 
Case 

The project is well established and the master plan is long standing with 
full community and political support.  Delivery arrangements are in place 
in terms of the partnership between Calderdale Council and Together 
Housing. 

There is an established multi-agency Beech Hill project board, which is 
led by Calderdale Council and has community representation, local 
members and other key stakeholders. The Combined Authority is also a 
member of the Board. 

If the programme is forecast to slip this will be reported for approval as 
appropriate within scheme tolerances. 

68


	Agenda
	4 Minutes of the Meeting of the West Yorkshire and York Investment Committee held on 21 March 2018
	5 Leeds City Region Growth Deal Delivery
	Item 5 - Appendix 1 Growth Deal Dashboard February 2018
	Item 5 - Appendix 2 WY+TF Dashboard February 2018

	6 Capital Spending & Project Approvals
	Item 6 Appendix 1 BC Summary DEFRA Clean Bus Technology Fund
	Item 6 Appendix 2 BC Summary GPF LEP Loan 318 New Bolton Woods
	Item 6 Appendix 3 BC Summary WYTF A629 phase 5
	Item 6 Appendix 4 BC Summary Beech Hill Calderdale


