
MINUTES OF THE MEETING OF THE 
WEST YORKSHIRE COMBINED AUTHORITY

HELD ON THURSDAY, 2 AUGUST 2018 AT COMMITTEE ROOM A, 
WELLINGTON HOUSE, 40-50 WELLINGTON STREET, LEEDS

Present:

Councillor Susan Hinchcliffe (Chair) Bradford Council (to minute 36)
Councillor Tim Swift MBE Calderdale Council
Councillor Judith Blake CBE Leeds City Council (to minute 36)
Councillor Peter Box CBE Wakefield Council (to minute 36)
Councillor Stewart Golton Leeds City Council
Councillor David Hall Kirklees Council
Councillor Shabir Pandor Kirklees Council
Councillor John Pennington Bradford Council
Councillor Andrew Waller City of York Council

In attendance:

Graham Botham Network Rail (to minute 33)
Rob Warnes Northern (to minute 33)
Graham Meiklejohn Transpennine Express (to minute 33)

Angela Taylor West Yorkshire Combined Authority
Caroline Allen West Yorkshire Combined Authority
Dave Pearson West Yorkshire Combined Authority
Ruth Chaplin West Yorkshire Combined Authority

28.  Apologies for Absence

Apologies for absence were received from Roger Marsh.

29.  Declarations of Disclosable Pecuniary Interests

There were no pecuniary interests declared by members at the meeting.

30.  Exempt Information - Possible Exclusion of the Press and Public

Resolved:

(a) That in accordance with paragraph 3 of Part 1 of Schedule 12A to the 
Local Government Act 1972, the public be excluded from the meeting 
during consideration of Appendices 7 and 10 to Agenda Item 8 on the 



grounds that it is likely, in view of the nature of the business to be 
transacted or the nature of the proceedings, that if members of the 
press and public were present there would be disclosure to them of 
exempt information and for the reasons set out in the report that in all 
the circumstances of the case, the public interest in maintaining the 
exemption outweighs the public interest in disclosing the information.

(b) That in accordance with paragraph 5 of Part 1 of Schedule 12A to the 
Local Government Act 1972, the public be excluded from the meeting 
during consideration of Appendix 1 to Agenda Item 13 on the grounds 
that it contains legally privileged information and if members of the 
press and public were present there would be disclosure to them of 
exempt information. It is considered that the public interest in 
maintaining the content of the appendix as exempt outweighs the public 
interest in disclosing the information as publication could prejudice legal 
proceedings.

31.  Minutes of the Meeting of the Combined Authority held on 28 June 2018

Resolved:  That the minutes of the annual meeting of the West Yorkshire 
Combined Authority held on 28 June 2018 be approved and signed by the 
Chair.

32.  Governance Arrangements

The Combined Authority considered a report of the Director of Resources in 
respect of governance arrangements.

The report provided an update on appointments to committees and panels of 
the Combined Authority and sought approval for the proposed membership of 
the Inclusive Growth and Public Policy Panel which was set out in Appendix 2 
of the submitted report.  Councillor Waller confirmed that York would like to be 
represented on the Inclusive Growth and Public Policy Panel and it was 
agreed that a nomination would be sought from them.

Members also endorsed the appointment of Councillor Blake as the 
representative for the Combined Authority and City of York Council on the Rail 
North Committee of Transport for the North.

Resolved:

(a) That the updated appointments as set out in Appendices 1 and 2 of the 
submitted report be noted.

(b) That the membership of the Inclusive Growth and Public Policy Panel 
as set out in Appendix 2 to the submitted report be approved and a 
nomination from York City Council be sought.

(c) That the appointment of Councillor Blake as the representative for the 
Combined Authority and the City of York Council on the Rail North 
Committee of Transport for the North, with Councillor Hinchcliffe as her 
substitute be endorsed. 



33.  Rail Performance and Governance

The Combined Authority considered a report of the Director of Transport 
Services on rail performance and governance.

At the last meeting, the Combined Authority had expressed their deep concern 
about the severe impact the poor rail performance in the north was having on 
passengers, employment, tourism and the economy in the City Region 
following timetable changes introduced in May 2018.  

The meeting was attended by Rob Warnes, Performance and Planning 
Director, Northern, Graham Botham, System Operator Director, Network Rail 
and Graham Meiklejohn, Regional Development Manager, Transpennine 
Express.  They offered their sincere apologies for the chaos and disruption to 
the rail services and acknowledged that improvements must be made urgently.  
Each was given the opportunity to address the meeting and provide an 
overview of their involvement in the process for planning the timetable 
changes, the reasons for the breakdown in performance following its 
introduction, the compensation being offered to passengers and the steps 
being taken to improve performance.  

It was considered that there was a lack of accountability and members were 
extremely disappointed that assurances could not be given as to when 
improvements to the level of service would be made and that such disruption 
would not reoccur. They stressed that the compensation packages for affected 
passengers must be more widely communicated using all media sources.  

It was noted that a review of the circumstances leading up to the timetable 
change was to be undertaken and this would be led jointly by Councillor Judith 
Blake and Jo Johnson, the Rail Minister.  Members noted the remit of the 
Blake/Johnson Review and the terms of reference which were attached at 
Appendix 1. They discussed the key points outlined in the submitted report  
and these would be formally submitted for consideration by the review team.  

A meeting would be arranged with representatives from the rail industry once 
the report and recommendations of the Blake/Johnson review have been 
received and more information on the measures being taken to improve 
performance including detailed, up-to-date performance figures and 
assurances on future performance can be provided. In the meantime the rail 
operators and Network Rail were asked to provide each district within the City 
Region with a summary of their plans.

Resolved:  

(a) That the impact on passengers of the May 2018 rail timetable change 
be noted.

(b) That the submission of the key points set out in paragraph 2.24 of the 
submitted report to the Blake/Johnson Rail North Partnership Joint 
Review be approved.



(c) That a meeting be arranged to consider the outcome of the 
Blake/Johnson review and discuss the issues further.

(d) That the Director of Transport Services request Northern, Network Rail 
and Transpennine Express provide a summary of their plans for each 
district of the City Region.

34.  Devolution and the Review of Local Enterprise Partnerships

The Combined Authority considered a report of the Interim Director of Policy 
and Strategy which:

 Provided an update on progress towards securing devolution to Leeds 
City Region.

 Provided details of the proposals contained in the Review of Local 
Enterprise Partnerships (LEP), announced by the Government on 24 
July 2018.

Members noted the recent developments in relation to the One Yorkshire 
proposition and copies of the Secretary of State’s letter in respect of the One 
Yorkshire submission and the response from the One Yorkshire Leaders were 
attached at Appendices 1 and 2 of the submitted report.  

It was reported that the Government had recently announced the Review of 
Local Enterprise Partnerships and the summary of the Government’s 
proposals was attached at Appendix 3.  It was noted that the Government has 
asked for proposals for changes to existing LEP geographies, particularly in 
relation to the requirement to remove overlaps, by the end of September 2018.  
Councillor Waller reported that York City Council were disappointed at the rigid 
view of the geography as they overlapped into two LEP areas and asked that 
their concerns be taken into consideration.  It was noted that there will be 
engagement with stakeholders and members requested further information 
and discussion on the various options to determine how best to respond.  

Resolved:  

(a) That the recent developments in relation to securing devolution to Leeds 
City Region be noted.

(b) That further discussions be held in respect of the review of Local 
Enterprise Partnerships. 

35.  Capital Spending and Project Approvals

The Combined Authority considered a report of the Director of Delivery on the 
progression and funding for the following schemes through the Combined 
Authority’s assurance process:

 Rochdale Canal – Cycle Safety Fund
 Corridor Improvement Programme – A58/A672
 Corridor Improvement Programme – A646/A6033



 Beech Hill (Phase 1a and 1b)

Details of the four schemes were provided in the submitted report and it was 
noted that these had been considered and recommended for approval by the 
Investment Committee.

Members also considered the following schemes which have had change 
request reports assessed in line with the Combined Authority’s assurance 
process and also been considered and recommended by the Investment 
Committee for approval:

 Forge Lane/Dewsbury Riverside
 Kirklees Housing Project
 Bradford One City Park
 Halifax Station Gateway

Consideration was given to the following schemes that have proceeded 
directly to the Combined Authority due to the nature of the funding streams or 
timescales related to delivery.  Each scheme has been assessed in line with 
the Combined Authority’s assurance process:

 Skills [re]boot project
 Leeds City Region Employment Hub

The Combined Authority also considered a recommendation to enter into a 
Funding Agreement with Wakefield Council in relation to the Wakefield 
Eastern Relief Road and details were provided in exempt Appendix 10.

The update on the Leeds New Station Street scheme was noted.  It was 
reported that further work was being undertaken and a final business case will 
be considered by the Investment Committee in September with approval for 
the scheme being delegated to the Managing Director in consultation with the 
Chair of the Combined Authority.

Members discussed the funding and delivery of schemes and it was noted that 
a report on the impact of Brexit on the City Region would be prepared for the 
next meeting of the Combined Authority.

Resolved:

(a) In respect of Rochdale Canal - Cycle Safety Fund - Canal Towpath 
Improvement Phase 2 - Hebden Bridge to Todmorden – 

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i) That the Rochdale Canal Towpath Improvement project proceeds 
through decision point 2 and work commences on activity 4 (full 
business case).

(ii) That an indicative approval is given to the total project value of 
£1.553 million and the Combined Authority funding contribution of 



£1.473 million (from the Department for Transport – Cycle Safety 
Grant fund) with full approval to spend being granted once the 
scheme has progressed through the assurance process to 
decision point 5 (full business case with finalised costs).The 
remainder will be funded by £80,000 from Calderdale Council. 

(iii) That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
including at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by either Investment Committee or the 
Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in 
the submitted report. 

(b) In respect of the Corridor Improvement Programme - A58/A672 -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i) That the Corridor Improvements Programme scheme - A58/A672 
proceeds through decision point 3 and work commences on 
activity 4 (full business case).

(ii)    That an indicative approval to the total project value of £6.024 
million is given to be funded from the West Yorkshire plus 
Transport Fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to 
decision point 5 (full business case with finalised costs).

(iii)   That the development costs of £706,665 are approved in order to 
progress the scheme to decision point 4 (full business case), and 
that the Combined Authority issue an addendum to the existing 
Funding Agreement with Calderdale Council  for expenditure of up 
to £706,665 from the West Yorkshire plus Transport Fund taking 
the total approval to £941,665.

(iv) That future approvals are made in accordance with the approval 
pathway and approval route set out in the submitted report, to 
include at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director. This will be subject to 
the scheme remaining within the tolerances outlined in the 
submitted report.

(c) In respect of the Corridor Improvement Programme - A646/6033 
Calderdale -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i) That the Corridor Improvements Programme scheme - A646/6033 
proceeds through decision point 3 and work commences on 



Activity 4 (full business case).

(ii)    That an indicative approval to the total project value of £5.092 
million is given to be funded from the West Yorkshire plus 
Transport Fund with full approval to spend being granted once the 
scheme has progressed through the Assurance Process to 
decision point 5 (full business case with finalised costs).

(iii)   That the development costs of £594,581 are approved in order to 
progress the scheme to decision point 4(full business case), and 
that the Combined Authority issue an addendum to the existing 
Funding Agreement with Calderdale Council  for expenditure of up 
to £594,581 from the West Yorkshire plus Transport Fund taking 
the total approval to £789,581.

(iv)   That future approvals are made in accordance with the approval 
pathway and approval route set out in the submitted report, to 
include at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director. This will be subject to 
the scheme remaining within the tolerances outlined in the 
submitted report.

(d) In respect of Beech Hill, Halifax -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i)     That the Beech Hill project (phase 1a) proceeds through decision 
point 5 and work commences on activity 6 (delivery).

(ii)    That the Beech Hill project (phase 1b) proceeds through decision 
point 2 and work commences on activity 4 (full business case) 
through the provision of an updated business case for both phases 
1a and 1b.

(iii)   That indicative approval is given to the total revised Combined 
Authority funding requirement of £2.197 million, to be funded from 
the Local Growth Fund. Phase 1b total forecast cost of £797,000 
to be funded from over-programming against the Local Growth 
Fund with full approval to spend being granted once the scheme 
has progressed through the assurance process to decision point 5 
(full business case with finalised costs).

(iv)   That approval is given for expenditure of up to £1.4 million for 
Phase 1a of the project to be funded from the Combined 
Authority’s Local Growth Deal and that the Combined Authority 
enter into a Funding Agreement with Calderdale Council for 
expenditure up to £1.4 million.

(v) That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report to 
include for Phase 1b at decision points 4 and 5 through a 
delegation to the Combined Authority’s Managing Director 



following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the submitted report.

(e) In respect of Forge Lane / Dewsbury Riverside -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i)     That the change request is approved to omit the Forge Lane site 
from the Growth Deal Priority 4a programme and that this site is 
substituted with the Dewsbury Riverside site with an indicative 
allocation of a grant from the Local Growth Fund to the value 
specified in the exempt Appendix, with full approval to spend being 
granted once the scheme has progressed through the Assurance 
Process to decision point 5 (full business case with finalised 
costs).

(ii)    That the Dewsbury Riverside project proceeds through decision 
point 2 and work commences on activity 4 (full business case).

(iii)   That the funding support to the Dewsbury Riverside site is 
provided in the form of a grant to the value specified in the exempt 
Appendix, rather than as a loan, (which was previously approved).

(iv)   That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report, 
including at decision point 5, following a recommendation by the 
Combined Authority’s programme appraisal team. This will be 
subject to the scheme remaining within the tolerances outlined in 
the submitted report.

(f) In respect of Kirklees Housing -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i)     That the change request to the Kirklees Housing project is 
approved to reduce the Local Growth Fund funding for Phase 1 
(Ashbrow Housing and Soothill Housing Sites) to £700,000.

(ii)    That the change request is approved to omit the Stile Common 
site from the project and that this site is substituted with the 
Waterfront site (Phase 2) with an indicative allocation for a 
£300,000 loan from the Local Growth Fund, subject to Phase 2 
being brought back through the assurance process in the form of 
an expression of interest and considered by Investment 
Committee and the Combined Authority at decision point 2 (case 
paper).

(iii)   That the Combined Authority enters into an addendum to the 
existing loan agreement with Kirklees Council to reflect the change 



request.

(iv)   That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the submitted report.

(g) In respect of One City Park, Bradford -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i)    That the change request to the One City Park project is approved 
to extension to the project timescales and that the project should 
reconfirm its business case as part of undertaking activity 5 (full 
business case with finalised costs).

(ii)    That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report, 
including at decision point 5 through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in 
the submitted report.

(h)   In respect of Halifax Station Gateway -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i)     That the change request to the Halifax Station Gateway project of 
£793,000 additional development funds is approved. This takes 
the total approved development funds to £1.108 million.

(ii)    That the Combined Authority enters into a £793,000 addendum to 
the existing funding agreement with Calderdale Council for 
expenditure of up to £1.108 million from the West Yorkshire plus 
Transport Fund.

(iii)    That future approvals are made in accordance with the Approval 
Pathway and Approval Route outlined in the submitted report 
including at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the submitted report.

(i) In respect of Leeds City Region Employment Hub, the Combined 
Authority approves:

(i) That the Leeds City Region Employment Hub project proceeds  
through decision point 2 and work commences on activity 5 (full 



business case with finalised costs).

(ii)    That an indicative approval to the total project value of £9 million is 
given. The Combined Authority contribution will be £8.738 million, 
which will be funded from an anticipated ESF grant of £5.786 
million, Business Rates Pool funding of £2.71 million (year 1 and 
years 2 & 3 allocation) and £242,000 from an existing revenue 
approval. Full approval to spend will be granted if the scheme has 
been successful in securing ESF funding and once the scheme 
has progressed through the assurance process to decision point 5 
(full business case with finalised costs).

(iii)   That future approvals for Employment Hub are made in 
accordance with the assurance pathway and approval route 
outlined in the submitted report including at decision point 5 
through a delegation to the Combined Authority’s Managing 
Director following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the submitted report. 

(j) In respect of Skills [re]boot project, the Combined Authority approves: 

(i)     That the [re]boot project proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised 
costs).

(ii)    That an indicative approval to the total project value of £3.145 
million is given (of this, the Combined Authority’s contribution will 
be £2.870 million which will be funded from an anticipated ESF 
grant of £1.573 and £1.297 million from Section 31 reserves). Full 
approval to spend will be granted if the scheme is successful in 
securing ESF funding and once the scheme has progressed 
through the assurance process to decision point 5 (full business 
case with finalised costs). 

(iii)   That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
including at decision point 5 through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Investment Committee. This will be subject to 
the scheme remaining within the tolerances outlined in the 
submitted report.

(k) In respect of Wakefield Eastern Relief Road, the Combined Authority  
approves:

(i)    That waiver of the requirement that the final account for the 
Wakefield Eastern Relief Road is settled prior to the Combined 
Authority entering into an addendum to the funding agreement 
with Wakefield Council.

(ii)    That the Combined Authority enters into an addendum to the 
existing Funding Agreement with Wakefield Council for 



expenditure of up to £5.574 million taking the total value of the 
funding agreement to £37.593 million.

(l) In respect of Leeds New Station Street, approval of the full business 
case and full business with finalised costs for the Leeds New Station 
Street scheme be delegated to the Combined Authority’s Managing 
Director in consultation with the Chair of the Combined Authority 
following consideration by the Investment Committee in September 
2018.

(a) Corridor Improvement Programme - A58 / A672

In respect of the Corridor Improvement Programme - A58/A672 -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:

(i) That the Corridor Improvements Programme scheme - A58/A672 
proceeds through decision point 3 and work commences on 
activity 4 (full business case)

(ii)    That an indicative approval to the total project value of £6.024 
million is given to be funded from the West Yorkshire plus 
Transport Fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to 
decision point 5 (full business case with finalised costs).

(iii)   That the development costs of £706,665 are approved in order to 
progress the scheme to decision point 4 (full business case), and 
that the Combined Authority issue an addendum to the existing 
Funding Agreement with Calderdale Council  for expenditure of up 
to £706,665 from the West Yorkshire plus Transport Fund taking 
the total approval to £941,665.

(iv)   That future approvals are made in accordance with the approval 
pathway and approval route set out in the submitted report, to 
include at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director. This will be subject to 
the scheme remaining within the tolerances outlined in the 
submitted report.

(b) Corridor Improvement Programme - A646 / A6033

Resolved: In respect of the Corridor Improvement Programme - 
A646/6033 Calderdale -

That following a recommendation from the Investment Committee, the 
Combined Authority approves:



(i) That the Corridor Improvements Programme scheme - A646/6033 
proceeds through decision point 3 and work commences on 
Activity 4 (full business case).

(ii)    That an indicative approval to the total project value of £5.092 
million is given to be funded from the West Yorkshire plus 
Transport Fund with full approval to spend being granted once the 
scheme has progressed through the Assurance Process to 
decision point 5 (full business case with finalised costs)

(iii)   That the development costs of £594,581 are approved in order to 
progress the scheme to decision point 4(full business case), and 
that the Combined Authority issue an addendum to the existing 
Funding Agreement with Calderdale Council  for expenditure of up 
to £594,581 from the West Yorkshire plus Transport Fund taking 
the total approval to £789,581.

(iv)   That future approvals are made in accordance with the approval 
pathway and approval route set out in the submitted report, to 
include at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director. This will be subject to 
the scheme remaining within the tolerances outlined in the 
submitted report.

(c) Leeds City Region Employment Hub

In respect of Leeds City Region Employment Hub, the Combined 
Authority approves:

(i) That the Leeds City Region Employment Hub project proceeds  
through decision point 2 and work commences on activity 5 (full 
business case with finalised costs)

(ii)    That an indicative approval to the total project value of £9 million is 
given. The Combined Authority contribution will be £8.738 million, 
which will be funded from an anticipated ESF grant of £5.786 
million, Business Rates Pool funding of £2.71 million (year 1 and 
years 2 & 3 allocation) and £242,000 from an existing revenue 
approval. Full approval to spend will be granted if the scheme has 
been successful in securing ESF funding and once the scheme 
has progressed through the assurance process to decision point 5 
(full business case with finalised costs).

(iii)   That future approvals for Employment Hub are made in 
accordance with the assurance pathway and approval route 
outlined in the submitted report including at decision point 5 
through a delegation to the Combined Authority’s Managing 
Director following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the submitted report. 



(d) Skills Reboot Programme

In respect of Skills [re]boot project, the Combined Authority approves: 

(i)     That the [re]boot project proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised 
costs).

(ii)    That an indicative approval to the total project value of £3.145 
million is given (of this, the Combined Authority’s contribution will 
be £2.870 million which will be funded from an anticipated ESF 
grant of £1.573 and £1.297 million from Section 31 reserves). Full 
approval to spend will be granted if the scheme is successful in 
securing ESF funding and once the scheme has progressed 
through the assurance process to decision point 5 (full business 
case with finalised costs). 

(iii)   That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
including at decision point 5 through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Investment Committee. This will be subject 
to the scheme remaining within the tolerances outlined in the 
submitted report.

36.  Channel 4 National HQ

The Combined Authority considered a report of the Executive Head of 
Economic Services which provided an update on the effort to attract the 
Channel 4 national HQ to Leeds City Region.

Members welcomed the announcement that Leeds has now been shortlisted 
as one of the final three locations which was tribute to the effort and 
partnership approach achieved across the City Region.   There was 
unanimous support from members for the bid which, if successful, would 
provide benefits and opportunities for all districts in the City Region

Further information will be requested by Channel 4 and a process of 
negotiation will take place over the summer.  It is expected that Channel 4 will 
announce its preferred location for the national headquarters and two new 
creative hubs in the autumn.

Resolved:  That the City Region’s bid for Channel 4 continue to be supported.

Councillor Hinchcliffe left and Councillor Swift chaired the remainder of 
the meeting.

37.  Medium Term Financial Strategy and Budget 2019/20



The Combined Authority considered a report of the Director of Resources 
which provided an update on the medium term financial strategy and budget 
planning for 2019/20.

Members noted the proposed timetable for the development of the financial 
strategy and budget and for engaging with members and partners before its 
approval in February 2019 which was attached at Appendix 1.  A budget 
summary which set out the position agreed by the Combined Authority in 
February 2018 was attached at Appendix 2.  It was reported that any changes 
that have occurred since February 2018 would be addressed in the revised 
strategy and members discussed the key issues, assumptions and changes to 
be taken into consideration which were detailed in the submitted report.

A report would be brought to the next meeting, setting out details of costs and 
income for the next three years and highlighting where decisions are required.  
Consideration would also be given for public consultation and engagement as 
part of the budget setting process.

Resolved:  That the report be noted. 

38.  Corporate Planning & Performance

The Combined Authority considered a report of the Director of Resources in 
respect of corporate planning and performance.

Members discussed corporate performance including progress against 
corporate priorities, risk management and budget provision. Appendix 1 set 
out the current status of the 14 key Corporate Plan priorities and an update on 
the key strategic risks.  

It was reported that the Governance and Audit Committee had considered the 
updated Corporate Risk Management Strategy and had approved the 2017/18 
annual accounts at their meeting held on 30 July 2018. The external auditor, 
Mazars, had reported their findings and had given an unqualified audit opinion, 
without modification.  The current spend against budget was summarised in 
Appendix 2 and it was noted that there were currently no areas of concern to 
report.

Resolved:  That the report be noted.

39.  Appointment of Director of Policy, Strategy and Communications

The Combined Authority considered a report of the Managing Director on the 
appointment of Director of Policy, Strategy and Communications.

Members noted the process which had been undertaken to recruit a Director 
of Policy, Strategy and Communications and ratified the appointment of the 
preferred candidate.

Resolved:  That the recommendation of the Member Appointing Panel be 
approved and Alan Reiss be appointed as Director of Policy, Strategy and 
Communications, subject to receipt of satisfactory references.



40.  Legal Claim in Respect of Combined Authority Loans

The Combined Authority considered a report of the Director of Resources on a 
legal claim in respect of Combined Authority loans.

The report provided information on the legal claim issued against Barclays 
Bank PLC (Barclays) in respect of loans held by the Combined Authority and 
the 2006 regulatory findings made against Barclays on the manipulation of 
LIBOR (London Inter-bank Offered Rate).

A summary of the current position was provided in exempt Appendix 1 to the 
submitted report and consideration was given to entering into a retainer with 
Hausfeld LLP (Hausfeld) for legal representation including the provision of 
legal and expert advice on the merits of the Combined Authority’s claim.

A progress report will be brought to the next meeting.

Resolved:  That Hausfeld be instructed to provide legal representation to the 
Combined Authority including detailed advice on the merits of the Combined 
Authority’s claim.

41.  Minutes for Information

(e) Draft Minutes of the West Yorkshire and York Investment 
Committee held on 4 July 2018

Resolved:  That the draft minutes of the West Yorkshire and York 
Investment Committee held on 4 July 2018 be noted.

(f) Draft Minutes of the Transport Committee held on 6 July 2018

Resolved:  That the draft minutes of the Transport Committee held on 
6 July 2018 be noted.


