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MINUTES OF THE MEETING OF THE 
WEST YORKSHIRE AND YORK INVESTMENT COMMITTEE

HELD ON TUESDAY, 11 JUNE 2019 AT COMMITTEE ROOM A, 
WELLINGTON HOUSE, 40-50 WELLINGTON STREET, LEEDS

Present:

Councillor Peter Box CBE (Chair) Wakefield Council
Roger Marsh OBE (Deputy Chair) Leeds City Region Enterprise 

Partnership
Councillor Peter McBride Kirklees Council
Councillor Alex Ross-Shaw Bradford Council
Councillor Jonathan Pryor Leeds City Council
Councillor Jane Scullion Calderdale Council
Councillor Andrew Waller City of York Council

In attendance:

John Nolan SQW
Rebecca Pates SQW
Melanie Corcoran West Yorkshire Combined Authority
Angela Taylor West Yorkshire Combined Authority
Rachel Jones West Yorkshire Combined Authority
James Bennett WYCA
Caroline Farnham-Crossland West Yorkshire Combined Authority
Jess McNeill WYCA
Leanne Walsh West Yorkshire Combined Authority
Phil Davies West Yorkshire Combined Authority
Megan Hemingway West Yorkshire Combined Authority

79. Apologies for Absence

Apologies for absence were received from Councillor Denise Jeffery.

80. Declarations of Disclosable Pecuniary Interests

There were no declarations of disclosable pecuniary interests.

81. Exempt Information - Possible Exclusion of the Press and Public

RESOLVED – That in accordance with paragraph 3 of Part 1 of Schedule 12A 
to the Local Government Act 1972, the public be excluded from the meeting 
during consideration of Appendix 6 to Agenda Item 6 on the grounds that it is 
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likely, in view of the nature of the business to be transacted or the nature of 
the proceedings, that if members of the press and public were present there 
would be disclosure to them of exempt information and for the reasons set out 
in the report that in all the circumstances of the case, the public interest in 
maintaining the exemption outweighs the public interest in disclosing the 
information.

82. Minutes of the Meeting of the West Yorkshire and York Investment 
Committee held on 8 May 2019

Resolved: That the minutes of the West Yorkshire and York Investment 
Committee held on 8 May 2019 be approved and signed by the Chair.

83. Capital Programme Update

The Committee considered a report which provided an update on the Growth 
Deal programme. The latest figures were attached and the Committee was 
informed that actual expenditure made up 93.9% of the outturn forecast. 

The report also provided an update on the West Yorkshire plus Transport 
Fund.

The Committee was updated on the independent review of the growth deal 
and the one year out report was attached. The providers SQW attended the 
meeting and presented the initial report findings. The final report is due to be 
published in December 2019 and will be presented to this Committee.

Members commented that they would like to see more measurement as to 
how the investment from the Transport Fund had impacted local residents 
lives, and a narrative as to how it had enabled travel to work and school as 
well as opening up housing opportunities, along with photographic evidence. It 
was suggested the report could include how local jobs, suppliers and 
apprenticeships had also benefitted. 

It was acknowledged that the report scope was around economic impact and 
so value for money was deemed highly important as was the assessment of 
how schemes related to one another. The schemes were all long term capital 
projects and as such members acknowledged only early evidence of impact 
was available at present.

Resolved: That the year-end performance of the Combined Authority Capital 
Programme and the progress in implementing the Growth Deal including the 
Transport Fund be noted.

84. Capital Spending & Project Approvals

The Committee considered a report which presented a number of West 
Yorkshire Combined Authority supported projects, including West Yorkshire 
plus Transport Fund (Transport Fund) and Growth Fund, for consideration by 
the Investment Committee at stages 1, 2 and 3 of the Combined Authority’s 
assurance process.
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Members discussed the proposals for the progression of the following 
schemes which were detailed in the submitted report:

 Mirfield to Dewsbury to Leeds (M2D2L)
 South East Bradford Link Road (SEBLR)
 Halifax Living 
 City Connect Phase 3
 Gain Lane Enterprise Zone
 West Yorkshire Combined Authority Head Office Accommodation

Project

The Committee was also advised of the following three decisions made 
through delegations to the Combined Authority’s Managing Director since the 
last meeting:

 Project Lapwing
 Leeds City Region Growth Service
 Garforth Rail Station Park and Ride

Resolved:   

(i) That in respect of Mirfield to Dewsbury to Leeds project the Investment 
Committee recommends to the Combined Authority: 

(a) That the M2D2L project proceeds through decision point 2 and 
work  commences on activity 3 (outline business case).

(b) That an indicative approval of the Combined Authority’s contribution 
of £12.5 million (which will be funded through the West Yorkshire 
plus Transport Fund) is given with full approval to spend being 
granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs). 
The total project value will be £13 million, this will be funded from a 
Combined Authority contribution plus £500,000 from the Leeds City 
Council Section 106 fund).

(c) That costs of £325,000 are approved in order to progress the 
scheme to decision point 3 (outline business case) taking the total 
project approval to £535,000.

(d) That the Combined Authority enters into an addendum to the 
existing funding agreement with Kirklees Council for additional 
expenditure of up to £325,000 from the West Yorkshire plus 
Transport Fund, taking the total funding agreement value to 
£535,000.

(e) That future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report 
including at decision point 4 and through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
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Appraisal Team. This will be subject to the scheme remaining within 
the tolerances outlined in the report.

(ii) That in respect of the South East Bradford Link Road (SEBLR) the  
Investment Committee recommends to the Combined Authority:

(a) That the South East Bradford Link Road scheme proceeds through 
decision point 2 and work commences on activity 3 (outline 
business case).

(b) That an indicative approval to a maximum Combined Authority’s 
contribution of £46.3 million (which will be funded through the West 
Yorkshire plus Transport Fund) is given with full approval to spend 
being granted once the scheme has progressed through the 
assurance process to decision point 5 (full business case with 
finalised costs).

(c) That additional development costs of £1.213 million are approved in 
order to progress the scheme to decision point 3 (outline business 
case), taking the total project approval to £1.304 million.

(d) That the Combined Authority enters in to an addendum to the 
existing funding agreement with Bradford Council for expenditure of 
up to £1.304 million from the West Yorkshire plus Transport Fund.

(e) That future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report, 
including at decision points 4 and 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within 
the tolerances outlined in the report.

(iii) That in respect of Halifax Living the Investment Committee approves:

(a) That the Halifax Living scheme proceeds through decision point 3 
and work commences on activity 5 (full business case with finalised 
costs).

(b) That an indicative approval, capped at £830,000 is given from the 
Local Growth Fund (Growth Deal 3) towards a total scheme cost of 
£18.387 million with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs).

(c) That future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report 
including at decision point 5 (full business case with finalised costs) 
through a delegation to the Combined Authority’s Managing 
Director following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the report.
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(iv) That in respect of City Connect Phase 3 the Investment Committee 
through delegated approval approves:

(a) That the City Connect Phase 3 Leeds project proceeds through 
decision point 3 and work commences on activity 4 (full business 
case).

(b) That an indicative approval to the total project value of £6.504 
million is given, with £6.14 million to be funded from the West 
Yorkshire plus Transport Fund, and £360,000 from the Leeds 
Public Transport Investment Programme (LPTIP), with full approval 
to spend being granted once the scheme has progressed through 
the assurance process to decision point 5 (full business case with 
finalised costs).

(c) That additional development costs of £15,000 are approved in order 
to progress the scheme to decision point 5 (full business case with 
finalised costs), taking the total project approval to £100,000.

(d) That the Combined Authority enters into an addendum to the 
existing Funding Agreement with Leeds City Council for 
expenditure of up to £100,000 from the Transport Fund.

(e) That future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report 
following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the report.

(v) That in respect of Gain Lane Enterprise Zone the Investment Committee 
recommends to the Combined Authority:

(a) That the Enterprise Zone Gain Lane project proceeds through 
decision point 3 (outline business case) and work commences on 
activity 5 (full business case with finalised costs).

(b) That an indicative approval of up to £9.877 million for the Combined 
Authority contribution to the scheme (subject to finalised due 
diligence) is given from the Local Growth Fund towards a total 
scheme cost of £37.604 million with full approval to spend being 
granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs).

(c) That future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report 
including at decision point 5 through a delegation to the Investment 
Committee following a recommendation by the Combined 
Authority’s Programme Appraisal Team. This will be subject to the 
scheme remaining within the tolerances outlined in the report.

(vi) That in respect of West Yorkshire Combined Authority Head Office 

5



Accommodation Project Investment Committee approves:

(a) That the West Yorkshire Combined Authority Head Office 
Accommodation project proceeds through decision point 4 and 
work commences on activity 5 (full business case with finalised 
costs).

(b) That an indicative approval to the total project cost of £6.847 million 
is given. This will be funded entirely by the Combined Authority 
(from the approved budget for Corporate Projects), with full 
approval to spend being granted once the scheme has progressed 
through the assurance process to decision point 5 (full business 
case with finalised costs).

(c) That future approvals are made in accordance with the assurance 
pathway and approval route set out in the submitted report following 
a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within 
the tolerances outlined in the report.

(a) City Connect Phase 3 – Leeds 

Resolved: That in respect of City Connect Phase 3 the Investment 
Committee through delegated approval approves that:

(a) The City Connect Phase 3 Leeds project proceeds through 
decision point 3 and work commences on activity 4 (full business 
case).

(b)  An indicative approval to the total project value of £6.504 million 
is given, with £6.14 million to be funded from the West Yorkshire 
plus Transport Fund, and £360,000 from the Leeds Public 
Transport Investment Programme (LPTIP), with full approval to 
spend being granted once the scheme has progressed through 
the assurance process to decision point 5 (full business case 
with finalised costs).

(c)  Additional development costs of £15,000 are approved in order 
to progress the scheme to decision point 5 (full business case 
with finalised costs), taking the total project approval to 
£100,000.

(d)  The Combined Authority enters into an addendum to the 
existing Funding Agreement with Leeds City Council for 
expenditure of up to £100,000 from the Transport Fund.

(e) Future approvals are made in accordance with the assurance 
pathway and approval route outlined in the submitted report 
following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the report.
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85. Draft Minutes of the Business Investment Panel held on 30 April 2019

Resolved: That the draft minutes of the Business Investment Committee held 
on 30 April 2019 be noted.
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Report to: West Yorkshire and York Investment Committee

Date:  11 July 2019

Subject:  Capital Spending and Project Approvals 

Director: Melanie Corcoran, Director of Delivery

Author(s): Craig Taylor / Cath Pinn

1 Purpose of this report

1.1 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Local Growth Fund, for 
consideration by the Investment Committee at stages 1, 2 and 3 of the 
Combined Authority’s assurance process.

1.2 The Investment Committee has delegated decision making authority, this was 
approved by the Combined Authority on 13 December 2018. Where 
Investment Committee is asked to make an approval decision this will be 
highlighted in the summary table and made clear in the recommendations.

1.3 This report presents proposals for the progression of 4 schemes through the 
Combined Authority’s assurance process in line with the Leeds City Region 
Assurance Framework. These schemes have a total combined funding value 
of £42.255 million when fully approved, of which the total value of £36.328 
million will be funded by the Combined Authority. Further details on the 
schemes are summarised below and can be found as part of this report. 

Scheme
Kirklees Cycling and 
Walking Early Gateway 
Transformation 
Package
Kirklees

Scheme description
This scheme will be majority funded from the Combined 
Authority’s successful bid to the Department for Transport 
Transforming Cities (small schemes) Fund. The scheme will 
deliver a package of walking and cycling enhancements that 
will improve walking and cycling to and from Dewsbury and 
Huddersfield railway stations, as well as Huddersfield Bus 
Station.

It supports Priority Area 4 (Infrastructure for Growth) and will be 
funded by the Department for Transport’s Transforming Cities 
Fund and Kirklees Council. 

Impact
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The scheme will lead to increased cycling and walking to/from 
both railway stations, with associated health and environmental 
benefits. It will improve connectivity for pedestrians and cyclists 
travelling between Huddersfield railway and bus stations and 
provide improvements at Dewsbury railway station to make it 
easier for public transport users to access the railway network. 
The scheme will also improve access to education facilities 
from key public transport hubs (Kirklees College, Greenhead 
College, University of Huddersfield)

The benefit cost ratio (BCR) of the scheme represents high 
value for money as per the Department for Transport’s criteria.

Decision sought
Approval to proceed through decision point 2 (case paper) and 
work commences on activity 5 (full business case with finalised 
costs)

Total value - £2.2 million

Total value of Combined Authority funding - £1.895 million

Funding recommendation sought – £337,000

A recommendation to the Combined Authority is sought as part 
of this report. 

Scheme
Ultra-Low Emission 
Bus (ULEB)
Leeds

Scheme description
The scheme will enable seven zero-emission electric double 
deck buses to operate between the proposed Stourton Park 
and Ride (P&R) site into Leeds City Centre, supported by two 
new rapid charging units at Leeds bus station. 

It supports the SEP Priority 3 “Clean Energy and Environmental 
Resilience” 

Impact
The scheme has the potential to offer very good value for 
money and deliver a range of benefits including the reduction of 
harmful carbon dioxide (CO2) and nitrous oxide (NO2) 
emissions, helping to address localised poor air quality along a 
key arterial route into Leeds city centre   

Decision sought
Approval to proceed through decision point 2 and work 
commences on activity 5 (full business case with finalised 
costs). 

Total Value - £2.7 million 

Total value of Combined Authority funding - £1.650 million 

Funding recommendation sought - £0 million

A recommendation to the Combined Authority is sought as part 
of this report. 

Scheme
A629 Phase 4
Calderdale

Scheme description
This scheme is phase four (of five), of the A629 Corridor 
Programme, and seeks to provide infrastructure improvements 
for bus users, cyclists and walkers, to enhance and 
complement the capacity improvements that will be delivered 
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through phases 1a, 1b, 2 and 5, but also Halifax Station 
Gateway and Huddersfield town centre schemes.

The scheme is to be funded through the West Yorkshire plus 
Transport Fund.

Impact
When assessed against the Department for Transport’s value 
for money criteria, the benefit cost ratio for the A629 
programme as a whole of between 1.9:1 to 2.1:1. The scheme 
demonstrates beneficial, strategic drivers for investment. The 
proposal seeks to address connectivity barriers for public 
transport, with enhancements to the bus network, and for 
walking and cycling mode users with improvements to active 
mode travel infrastructure. The proposal supports reducing 
road traffic congestion levels and improving connectivity.

It will also support delivery of wider social benefits of improving 
public health and quality of life through delivering better 
connectivity to jobs and education via public transport, reducing 
journey times, encouraging active travel, and reducing carbon 
emissions.

Decision sought
Approval to proceed through decision point 3 and work 
commences on activity 4 full business case. 

Total value - £25.928 million

Total value of Combined Authority funding - £25.928 million

Funding recommendation sought - £7.085 million

A recommendation to the Combined Authority is sought as part 
of this report. 

Scheme
Harrogate Road - New 
Line Junction 
Improvement
Bradford

Scheme description
The Harrogate Road – New Line junction scheme sits within 
the West Yorkshire Plus Transport Fund programme.

The scheme will improve the existing junction at Greengates 
including widening of the existing highway on all four arms of 
the junction, signal upgrades, junction improvements and 
improvements for pedestrians and cyclists.

This scheme is majority funded (59%) by the West Yorkshire 
Plus Transport Fund, which is targeted at enabling key 
development areas and will help create around 20,000 new 
jobs over the next 10 years. It is also match-funded by Bradford 
Council (24%) and Section 106 (17%) funding.

Impact
The scheme currently presents a benefit cost ratio of 10.7:1 
which is categorised as very high value for money based on the 
Department for Transport’s criteria.

The project’s wider benefits encompass enhanced facilities for 
pedestrians and cyclists, a reduction in the number and/or 
severity of accidents and improvements to air quality. 
Moreover, the scheme enhances quality of life through 
improved access to hubs such as Bradford city centre and 
Leeds Bradford Airport.
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Decision sought
Approval to proceed through decision point 4 (full business 
case) and commence work on decision point 5 (full business 
case with finalised costs). 

Total value - £11.427 million

Total value of Combined Authority funding -  £6.765 million

Funding recommendation sought - £0 (approval of £2.875 
million development costs secured through a previous change 
request)

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report.

1.4 This report also presents recommendations for the following 3 schemes that 
have had change requests assessed in line with the Combined Authority’s 
assurance process. These schemes have a funding value of £41.824 million 
when fully approved, of which £20.282 million will be funded by the Combined 
Authority.  Further details on the schemes are summarised below and can be 
found as part of this report.

Scheme
Halifax Station Gateway
Calderdale

Scheme description
This scheme is part of the wider Station Gateways programme 
to transform public realm, expand retail opportunities and 
improve passenger experiences. This scheme aims to 
construct a new station building that links to the current Grade 
II listed building, bring a disused platform back in to use, and 
relocate the car parking. The land in front of the station will also 
be redeveloped to enable walking and cycling access from the 
station in to the town centre.

This scheme is to be part funded from the West Yorkshire plus 
Transport fund.  

Impact
The scheme’s wider social benefits include improved public 
health and quality of life through delivering better connectivity, 
encouraging active travel and reducing carbon emissions. 

Decision sought
Approval to provide an additional £247,336 of development 
funds taking the total approval to £1.335 million. 

Total value – £28.2 million

Total value of Combined Authority funding – £10.6 million

Funding recommendation sought - £247,336 

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report.

Scheme Scheme description

12



York Outer Ring Road 
Junctions Improvement 
Programme – Phase 1
York

The York Outer Ring Road (YORR) scheme has been 
developed to both address existing issues and support the 
delivery of the future development set out in the York Local 
Plan The scheme will deliver the short-term improvements to 
the YORR, consistent with City of York policy, York Local Plan 
Strategic Highway Capacity Improvements and the York Local 
Plan Infrastructure Delivery Plan which include reference to the 
short and long-term improvements needed to enhance capacity 
of the YORR. 

The YORR upgrade project includes improvements to seven 
existing outer ring road roundabouts between the Wetherby 
Road and Monks Cross junctions.  Phase 1 has already 
delivered improvements to the roundabout at the junction of 
A1237 and B1224 Wetherby Road. The works at the Wetherby 
Road junction were completed in the winter of 2018/19.

Impact
The scheme will contribute to reduced congestion and journey 
times and provide wider benefits in the form of reducing 
accidents and improving local air quality. 

Decision sought
Activity 6 change request for additional funding required to fund 
the cost of addressing multiple issues occurring at a greater 
level than anticipated, for the scheme (including tree root 
penetration affecting groundwater management and 
archaeological discovery). 

To increase total scheme cost approval from £3.599 million to 
£4.054 million (an increase of £455,000) of which the 
Combined Authority funding contribution to the increased cost 
is £266,581.

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report.

Scheme
Clean Bus Technology 
Fund
West Yorkshire

Scheme description
The scheme seeks to deliver clean technology to bus fleets 
across West Yorkshire, to improve emission levels up to Euro 6 
standard or better, as required by the forthcoming Leeds Clean 
Air Charging Zone.

The scheme is primarily funded by the Department for 
Environment, Food and Rural Affairs (DEFRA), with 
contribution from the Leeds Public Transport Investment 
Programme (LPTIP) and bus operator match fund.

Impact
The economic assessment of the scheme demonstrates 
significant air quality benefits, with delivery of up to 479 clean 
bus technology upgrades to yield an estimated 560 tonne 
yearly reduction in nitrogen oxide (NO2) and 179 tonne yearly 
reduction in carbon dioxide (CO2), calculating environmental 
and health savings of c. £37.2 million over a five year 
operational period. 

The wider social benefit of scheme delivery is improvement to 
health and quality of life due to cleaner air.
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Decision sought
Approval of the change request at activity 6 delivery. 

Total value - £9.570 million

Total value of Combined Authority funding - £8.036 million 
(DEFRA grant)

Funding recommendation sought - £3.482 million

A recommendation to the Combined Authority is sought as part 
of this report. 

1.5 Since the Investment Committee’s meeting on 11 June 2019, the following 
decision points and change requests have been assessed in line with the 
Combined Authority’s assurance process and approved through the agreed 
delegation to the Combined Authority’s Managing Director. Under the 
delegation a total expenditure of £1.429 million has been approved.

Scheme
Investment Readiness 
Support Programme
Leeds

Scheme description
To support the growth of SMEs across Leeds City Region by 
providing them with an impartial and confidential advice service 
on how to prepare for, and access, the full range of finance 
options available to them.

Impact
The project will support at least 300 small and medium-sized 
enterprises (SMEs) across the City Region to grow, become 
productive and provide better quality jobs by supporting them to 
attract the right amount and type of external investment. It will 
also directly create at least 50 jobs in the SMEs supported, and 
facilitate significantly more employment creation indirectly by 
enabling firms to attract investment and then grow as a result. It 
is estimated that this could create up to an additional 1,000 
new jobs over the future years.      

Decision sought
To proceed through decision point 5 (full business case with 
finalised costs) and proceed into activity 6 (delivery).

1.6 This scheme will support the growth of SMEs across Leeds City Region by 
providing them with an impartial and confidential advice service on how to 
prepare for, and access, the full range of finance options available to them. 
This will include finance products and services delivered by the private and 
public sectors, including the LEP’s grants and loans, the Northern Powerhouse 
Investment Fund, Start-Up Loans, Research and Development Tax Credits, 
Innovate UK, mainstream commercial finance and new technology-led options, 
such as crowdfunding, factoring and bitcoin.

1.7 The scheme received decision point 2 (case paper approval) from the 
Combined Authority on 13 December 2018. The scheme received decision 
point 5 approval (full business case with finalised costs) through delegation to 
the Combined Authority’s Managing Director on the 14 June 2019 and will now 
proceed into activity 6 (delivery). This approved the total project cost of £1.429 
million, and the Combined Authority contribution of £714,500 (which will be 
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funded through the Leeds City Region Business Rates Pool). The remaining 
contribution £714,500 will be funded by European Regional Development 
Funding (ERDF).

2 Information

2.1 The background information on the Combined Authority’s assurance 
framework through which each of the schemes outlined in this report are being 
approved is provided in Appendix 1. In addition, this appendix also provides a 
description of the approach for the future assurance approval pathway and the 
assurance tolerances for each scheme.

Programmes and projects for consideration

Projects in stage 1: Eligibility

2.2 Projects at the eligibility stage are seeking entry into the portfolio and should 
demonstrate a strategic fit in terms of project outcomes, with further project 
definition including costs and detailed timescales to be developed as the 
project progresses through the assurance process.  At this stage funding may 
be sought to enable this work to progress.

Project Title Kirklees Cycling and Walking Early Gateway 
Transformation Package

Stage 1 (Eligibility)

Decision Point 2 (Case paper)

Is this a key decision? ☐ Yes ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:
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Background

2.3 This scheme will be majority funded mainly through the Department for 
Transport’s Transforming Cities Fund (TCF). As part of the Government’s 
Industrial Strategy and the National Productivity Investment Fund, the TCF 
aims to drive up productivity through improved connections between urban 
centres and suburbs. 

2.4 To do this, the TCF provides a significant opportunity to invest in infrastructure 
to improve public and sustainable transport connectivity in some of England’s 
largest cities. This scheme will be funded through Tranche 1 of the fund, which 
is focused on “small bids” of £10 million or less. Combined Authority bids 
relating to Tranche 2 are currently under development with a decision from the 
Department for Transport anticipated in spring 2020. The Combined Authority 
has been successful in securing the funding for the scheme which is described 
below, and are now required to assure the development and delivery of the 
scheme by Kirklees Council through the assurance process.

2.5 The Kirklees Cycling and Walking Early Gateway Transformation Package 
scheme will deliver a package of walking and cycling enhancements that will 
much improve walking and cycling connectivity to and from Dewsbury and 
Huddersfield railway stations, as well as Huddersfield bus station and adjacent 
development sites.

2.6 At Huddersfield railway station, improvements will focus on the walking and 
cycling route between the rail and bus stations, including additional and 
improved crossings, way-marking and associated safety enhancements. 
Advance works on St George’s Street are proposed (footway widening, two-
way cycle facilities, revised signage etc.) in order to align with planned 
maintenance improvements and avoid re-doing works in this area in the short-
term.

2.7 At Dewsbury railway station, walking and cycling enhancements at the 
western entrance will improve accessibility together with further enhancements 
within the station itself to create a more accessible and attractive environment 
for pedestrians and cyclists. 

2.8 The scheme has been presented at decision point 2, as a strategic outline 
business case (rather than an expression of interest)  to reflect the business 
case which was submitted to the Department for Transport, however it has 
been appraised in line with the standard approach at decision point 2 (case 
paper).

2.9 The scheme supports Strategic Economic Plan (SEP) Priority 4 “Infrastructure 
for Growth”, providing sustainable and active travel modes to strengthen and 
grow the City Region’s Urban Centres. The scheme will be delivered by 
Kirklees Council and TransPennine Express.

2.10 A summary of the scheme’s business case and location map is included in 
Appendix 2.
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Outputs, benefits and inclusive growth implications

2.11 The scheme will deliver benefits to residents, commuters, businesses, visitors, 
leisure and retail users travelling through Dewsbury and Huddersfield railway 
stations, including:

 Increased use of sustainable travel modes to/from both railway stations, 
with associated health and environmental benefits

 Improved connectivity for pedestrians and cyclists travelling between 
Huddersfield railway and bus stations

 Improved access to education facilities from key public transport hubs 
(Kirklees College, University of Huddersfield)

 Improved facilities for forecast increased passengers

 Accessibility improvements at Dewsbury railway station to make it easier 
for vulnerable and disabled users to access the railway network

2.12 The benefit cost ratio of the scheme is currently at strategic outline business 
case stage is 20.29:1 which represents very high value for money as per the 
Department for Transport’s criteria. This will be further developed as the 
scheme progresses to full business case stage.

Risks

2.13 The key design and delivery risks to the scheme and associated mitigation 
measures are:

 Objections to scheme design from local businesses and bus operators – 
mitigated through further detailed and ongoing consultation and 
stakeholder engagement and the demonstration of scheme benefits from 
further business case development.

 Programme delays lead to the withdrawal of TCF funds – mitigated by 
securing contractual commitment in October 2019

 Wasted costs associated with planned maintenance of St George’s Street 
(Huddersfield) in advance of the anticipated Transforming Cities Fund 
improvement and loss of match funding – mitigated by early release of 
Transforming Cities Fund funds to complete advance works in this area. 

Costs

2.14 The total forecast cost of the scheme is £2.2 million. The Combined Authority 
contribution is £1.895 million funded by the Transforming Cities Fund. The 
remaining £305,000 will be funded by Kirklees Council (£200,000) and the 
TransPennine Express Customer & Community Investment Fund (£105,000). 
All funding is secured.
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2.15 Kirklees Council is seeking development costs of £187,000 for detailed 
designs and consultation and the preparation of the full business case with 
finalised costs. The Council is also seeking £150,000 of scheme delivery 
funding (in advance of the decision point 5, full business case with finalised 
costs) to undertake improvement works to St George’s Street. This is to take 
advantage of available match funding from the Council’s highways 
maintenance budget which must be spent in 2019/20 in order to avoid 
repeating improvement works to this element of the scheme when the 
Combined Authority release the TCF funding (subject to decision point 5 
approval).

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 2 (case 
paper)

Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

16/10/2019

Other Key Timescales

2.16 The key milestones for the scheme are:

 Consultation and detailed designs completed – September 2019

 Full business case with finalised costs submitted – October 2019

 Start of construction – October 2019 (St George’s St), November 2019 
(main scheme)

 Practical completion (decision point 6) – November 2020 

Assurance Tolerances

Assurance tolerances

That the scheme costs remain within plus 10% of the costs identified in this report

That the project delivery timescale remains within plus four months of the timescale set out 
in this report.

Project responsibilities

Senior Responsible Officer Richard Hollinson, Kirklees Council

Project Manager Robert Stanley, Kirklees Council
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Combined Authority case officer Ian McNichol

Appraisal summary

2.17 The scheme has a strong strategic case and responds to increasing rail 
patronage and predicted growth set out in the West Yorkshire Transport 
Strategy. It has the potential to generate significant economic benefits and 
these will be further refined at the next stage of the assurance pathway. The 
Department for Transport’s TCF funding is secured and the overall approach 
to project governance and delivery appears to be robust.

Recommendations

2.18 That Investment Committee recommends to the Combined Authority that:

(i) The Kirklees Cycling and Walking Early Gateway Transformation 
Package proceeds through decision point 2 (case paper) and work 
commences on activity 5 (full business case with finalised costs).

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.895 million, which will be funded through the Transforming Cities 
Fund, with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £2.2 million.

(iii) Development costs of £337,000 are approved (including £150,000 for 
advanced construction works on the Huddersfield element) in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs).

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.
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Project Title Ultra-Low Emission Bus (ULEB)

Stage 1 (Eligibility)

Decision Point 2 (Case paper)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.19 This scheme forms part of the Leeds Public Transport Investment Programme, 
a £183.5 million programme using devolved Department for Transport (DfT) 
funding supplemented with contributions from Leeds City Council and the 
Combined Authority. This programme aims to support economic growth by 
removing barriers to travel, improve public transport journey times and usage 
and improve health outcomes by reducing overall transport emissions. The 
scheme is included within the Bus Delivery package within the Leeds Public 
Transport Investment Programme. 

2.20 The Combined Authority is responsible for selecting an operator for the 
proposed Stourton Park and Ride service and through this process it will 
provide a grant (as per the requirements of the DfT’s criteria for the ULEB 
funding) to enable the selected Park and Ride operator to procure a fleet of 
ultra-low emissions buses (ULEB) (over Euro 6 standard buses). The 
Combined Authority will be responsible for procuring the rapid charging units 
at Leeds bus station whilst the charging units at the proposed Stourton Park 
and Ride site will be delivered by Leeds City Council and are part of the 
business case for that scheme.

2.21 This scheme supports the SEP Priority Area 3 “Clean Energy and 
Environmental Resilience” with a forecast reduction of 617 tonnes of carbon 
dioxide (CO2) emissions within the first five years of operation. It also supports 
the ambitions of the Combined Authority’s emerging Clean Energy Strategy to 
become a resilient zero carbon energy economy by 2036. This prioritises 
efficient and integrated transport through the deployment of cleaner transport 
technologies, including Investment in zero-emission, low carbon bus 
technology. 

2.22 A summary of the scheme’s business case is included in Appendix 3. 
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Outputs, benefits and inclusive growth implications

2.23 The scheme will facilitate the delivery of at least five ultra-low emission double 
deck buses and associated charging infrastructure and has the potential to 
generate the following benefits: 

 Removal of 617 tonnes of carbon dioxide (CO2), over five years when 
compared to a fleet of seven Euro 6 standard buses

 Removal of 344kg of nitrogen dioxide (NO2) and 6kg of particle matter 
(PM) over five years when compared to Euro 6 standard buses

 Support proposals for the Leeds Clean Air Zone by addressing localised 
NO2 exceedances along the Stourton Park and Ride route into Leeds city 
centre 

 Complement plans led by Leeds City Council to deliver a solar 
photovoltaic (PV) canopy and associated energy storage/charging facility 
at the Stourton Park and Ride site   

 Support the wider uptake of electric buses by service operators by 
providing rapid recharging infrastructure at Leeds bus station 

2.24 The scheme has the potential to offer very good value for money and by 
comparison the Combined Authority’s Clean Bus Technology Fund is forecast 
to achieve a benefit cost ratio of over 7:1. The scheme will build on the Clean 
Bus Technology Fund investment, which is in the process of retrofitting over 
500 vehicles to Euro 6 standard.

Risks

2.25 The key risks and associated mitigation measures for this scheme are: 

 Lack of interest/support from prospective Park and Ride operators – 
mitigated by early engagement with potential operators and ULEB vehicle 
suppliers (a requirement for ULEB vehicles will be included in the tender 
specification for the Park and Ride operator)

 Increase in rapid charging point delivery costs – mitigated by further 
survey work and a risk contingency in the scheme cost plan

 ULEB vehicles not achieving  the required range for the daily P&R duty 
cycle – one of the fleet will act as a spare to ensure service 
availability/reliability  

Costs

2.26 The total forecast cost for this scheme is £2.7 million. The Combined Authority 
contribution is £1.650 million funded by the Leeds Public Transport Investment 
Programme (£1.033 million) and the DfT’s Ultra-Low Emission Bus (ULEB) 
scheme (£617,000). All public sector funding is secured. This will be provided 
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as a grant to the selected operator, to subsidise the cost of the required 
technology.

2.27 A commitment for the Park and Ride operator to match fund the scheme costs 
will be secured through the procurement process. It is anticipated that this will 
secure private sector investment up to £1.05 million in the purchase of the 
fleet, the equivalent of purchasing 7 Euro 6 standard buses (the exact figure 
will depend on the outcome of the procurement).

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 2 (case 
paper)

Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

31/01/2020

Other Key Timescales

2.28 The key milestones for this scheme are: 

 OJEU tender issue for the Stourton Park and Ride operator - August 2019

 Park and Ride operator appointed - October 2019

 Rapid charge units at Leeds bus station go ‘live’ – August 2020

 ULEB fleet delivered – October 2020

 Park and ride service commences – December 2020 (in line with the 
forecast opening of the proposed Stourton Park and Ride)

Assurance Tolerances

Assurance tolerances

Combined Authority costs should remain within plus 20% of the costs set out in this report. 

That programme timescales should remain within plus three months of the timescales set out 
in this report.

Project responsibilities

Senior Responsible Officer Dave Pearson, Combined Authority

Project Manager Helen Ellerton, Combined Authority
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Combined Authority case officer Ian McNichol

Appraisal summary

2.29 The scheme has a clear strategic, commercial (route to market) and economic 
case for investment, public sector funding is secured and key scheme risks 
are understood. A high level qualitative appraisal of the scheme benefit has 
been undertaken at this stage of project development. It is intended that a 
more detailed appraisal is undertaken on the full business case which will 
provide a quantified value for money forecast (most likely in the form of a 
benefit to cost ratio figure).  

Recommendations

That Investment Committee recommends to the Combined Authority that: 

(i) The Ultra-Low Emission Bus (ULEB) scheme proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs) 

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.650 million (which will be funded through £1.033 million from Leeds 
Public Transport Investment Programme (LPTIP) and £617,000 from the 
DfT ULEB scheme fund), with full approval to spend being granted once 
the scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs). The total project value of 
£2.7 million. 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 
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Projects in Stage 2: Development

2.30 Projects at this development stage should demonstrate that they have tested 
the feasibility of a solution through their business case. This business case 
should then be developed in order to confirm and detail the preferred solution 
including finalising its cost.

Project Title A629 Phase 4

Stage 2 (Development)

Decision Point 3 (Outline business case)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.31 This scheme will be funded from the West Yorkshire plus Transport Fund. This 
is a £1 billion fund, covering West Yorkshire and York. The objectives of the 
West Yorkshire plus Transport Fund are to enable key employment and 
housing development areas and will help to create about 20,000 new jobs over 
the next 10 years. These strategic transport projects will be delivered to 
facilitate the growth priorities identified in the Leeds City Region Strategic 
Economic plan.

2.32 The A629 corridor improvement programme has been jointly developed in 
partnership between Calderdale and Kirklees Council to address the highway 
network’s strategic accessibility. The programme comprises of increasing 
capacity of the A629 route and implementation of operational improvements to 
overcome historic pinch points, reduce journey times and deliver improved 
reliability. This, together with the introduction of dedicated bus, pedestrian and 
cycle infrastructure will deliver a shift to more sustainable travel choices in line 
with the programme’s objectives. Delivery of the full corridor strategy will take 
a number of years to realise due to the complexity and extent of the proposals. 
Therefore, the package along the corridor from Halifax to Huddersfield has 
been split into five phases. They are:
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 Phase 1a – Salterhebble Hill

 Phase 1b – Calder and Hebble Junction

 Phase 2 - Halifax town centre

 Phase 4 - Huddersfield to Halifax

 Phase 5 - Ainley Top to Huddersfield 

2.33 Phase 4 is a critical element of the overall A629 package and represents the 
concluding chapter. It comprehensively links together the earlier phases’ 
interventions to complete the strategic travel corridor upgrade. This will 
improves connectivity between the towns of Huddersfield and Halifax by 
providing transport infrastructure which is accessible by different modes. The 
key interventions will improve the highway network for general traffic, deliver 
bus service enhancements to local routes and enable a new express bus 
service, key bus route junction upgrades and provide an end-to-end 
cycle/walking route between the two towns meaning better provision for 
pedestrians and cyclists between Halifax and Huddersfield.

2.34 This scheme supports delivery of Priority 4 ‘Infrastructure for Growth’ of the 
Leeds City Region Strategic Economic Plan (SEP), by creating additional 
capacity to enable development, and helping to achieve the Leeds City Region 
SEP principle of ‘Good Growth’.

2.35 The scheme was given decision point 2 (case paper) approval by the 
Combined Authority in October 2017, with an indicative West Yorkshire plus 
Transport Fund approval of £30 million, and approval of £645,000 to fund 
project development costs to decision point 3 (outline business case). 

2.36 The A629 phase 4 scheme is now presented at outline business case and 
seeks to progress to full business case (decision point 4) with a forecast 
scheme cost of £25.928 million. This represents a reduction in cost of £4.072 
million, attributed by the promoter to the refinement of the scheme design and 
works to deliver the project objectives, and given the £30 million initially 
profiled was a high-level estimate at the inception of the transport fund.

2.37 A summary of the scheme’s business case and location map is included in 
Appendix 4.

Outputs, benefits and inclusive growth implications

2.38 The forecast outputs, benefits and inclusive growth implications are:

 Increase bus patronage by 10% along the corridor five years after 
scheme completion.

 Reduce end-to-end local bus journey times between Halifax and 
Huddersfield by 15% one-year after scheme completion. Reduce total 
journey time by 30% via a new limited stop express service. 
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 Upgrade of end to end bus stop infrastructure, including new shelters and 
real time information systems

 Provide improved public transport links  to support the greater integration 
between Calderdale and Kirklees NHS trust Hospitals sites 

 Local bus services will see pinch point junctions upgraded and a new 
direct link into Elland centre.     

 Creating an end-to-end cycle facility between Halifax and Huddersfield, 
addressing challenging and taking cycle routes directly into Huddersfield 
and Halifax town centres via dedicated safe passages. 

 Increase total number of walking and cycling trips along the corridor by 
10% one-year after scheme delivery, with segregated routes to increase 
safety and make cycling a more attractive mode of travel. 

 Reduce number of casualties by 10% along the corridor for all users. 

 Introduction of an end to end Urban Traffic Control System (UTMC) 
linking the multiple signal junction installations along the A629 corridor to 
reduce congestion for all modes of traffic; The corridor contains 2 AQMA 
zones at Ainley Top and Skircoat and the strategy will see improvements 
in air quality, together with improved CCTV coverage and Variable 
Message Signs to support the corridor environment, efficiency, control 
and safety.    

 Direct transport benefits for the emerging Local Plan and existing local 
businesses

 A benefit to cost ratio of this phase is 1.1:1, which when judged solely on 
the Department for Transport’s value for money criteria is categorised as 
low. It forms part of a wider programme which has a stronger VfM 
position overall (1.9:1 to 2.0:1), particularly Phase 1b which is in excess 
of 3:1.The scheme however demonstrates strategically important drivers 
for investment, addressing gaps along the A629 corridor not deliverable 
through the other phases, such as highway capacity and operational 
improvements, as well as delivery of cycling infrastructure and 
enhancements to the bus network. The proposal also sets out to address 
severance issues, to improve accessibility to Halifax and Huddersfield, 
facilitating local development and job creation.

 Opportunity is the potential for this phase to generate a significant shift in 
modal choice

 The wider social benefits therefore of the scheme include improving 
public health through encouraging active cycling and walking travel with 
enhancements to the pedestrian and cycling provision, and improving 
quality of life through providing better connectivity to jobs and education. 

Risks

2.39 The key risks to the project and the related mitigation are:

 Land acquisition - failure to acquire land through negotiation. Parcels of 
third party land are required for scheme delivery, which if cannot be 
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purchased through negotiation, Compulsory Purchase Orders (CPO) will 
be launched during full business case development (activity 4) with the 
risk the CPO process could delay scheme delivery by up to 18 months. 
Early engagement with land owners to be undertaken following decision 
point 3 approval. Approval is sought as part of this report for agreement 
to the scheme land costs so that the promoter is able to acquire land 
during the next stage of project development at the most appropriate 
opportunity.  

 Land acquisition - paying over the market value to obtain essential land 
via negotiation. The risk allowance within the scheme budget has 
considered land value costs and allowance for contaminated land, 
totalling £2.960 million (inclusive of land owner compensation and 
accommodation works). Calderdale Council has an experienced land 
surveyor solely to deal with West Yorkshire plus Transport Fund land 
acquisitions already in post to support land acquisition activities and 
ensure value for money.

 Planning - objections to planning application. A robust scheme design 
and planning application will be submitted during Activity 4, with further 
engagement and consultation with key stakeholders and members of the 
public to be held. This will invite feedback to mitigate against objections 
that could result in requirement for scheme redesign, delaying delivery 
and increasing costs. 

Costs

2.40 The project costs can be summarised as:

 The current total cost forecast for the scheme at decision point 3 is 
£25.928 million. The Combined Authority will fund the full scheme costs 
from the West Yorkshire plus Transport Fund as part of the A629 
programme.

 At decision point 2 (case paper) £645,000 was approved to fund project 
development to outline business case (decision point 3).

 The scheme now seeks a further £6.44 million funding at outline 
business case (decision point 3). This will fund:
o Project development costs of up to £3.94 million to decision point 5 

(full business case with finalised costs)  
o Land acquisition costs of up to £2.5 million to be undertaken in 

advance of full business case with finalised costs (decision point 5). 
It is proposed that approval to these costs is sought as part of this 
report (and included in the funding agreement), but approval to 
claim for individual land parcels is delegated to the Combined 
Authority’s Managing Director when confirmed land costs are 
known.

 This takes the total expenditure sought for approval to £7.085 million, of 
which £4.585 million is to be spent on business case development costs 
(i.e. excludes land acquisition costs). This represents 17% of total 
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scheme costs, which is within acceptable parameters for these type of 
schemes.

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 3 (outline 
business case)

Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

Decision point 4 (full 
business case)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

08/12/2022

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

03/08/2023

Decision point 6 
(delivery)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

01/05/2025

Other Key Timescales

 Construction commences - Summer 2023

 Construction complete - Summer 2025 

Assurance Tolerances

Assurance tolerances

Combined Authority costs should remain within plus 10% of the costs set out in this report.

That programme timescales should remain within plus three months of the timescales set out 
in this report.

Project responsibilities

Senior Responsible Officer Mark Thompson, Calderdale Council

Project Manager Richard Binks, Calderdale Council

Combined Authority case officer Asif Abed

Appraisal summary
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2.41 The outline business case provides an appropriate level of detail on the key 
deliverables of the A629 phase 4 scheme and the strategic drivers behind the 
proposed interventions, demonstrating its support to the A629 programme and 
the wider, local and national transport policies and objectives.

2.42 Scheme costs have been adequately presented in the financial case with a 
satisfactory level of detail provided to support the total forecast scheme costs  
and the additional funding sought to progress to full business case with costs 
(decision point 5), including land acquisition costs. The promoter has also 
established that the phase 4 scheme is currently affordable within the A629 
programme, funded by the Transport Fund.

2.43 The commercial case does raise a deliverability risk, with the acquisition of 
parcels of third party land potentially requiring a Compulsory Purchase Order 
(CPO). The promoter has indicated landowner engagement is to commence 
following approval of the outline business case, with the risk of CPO recorded 
in the risk register. 

2.44 The value for money assessment for this scheme at outline business case 
reflects a benefit cost ratio of 1.1:1, but is supported by a higher programme 
level benefit cost ratio. Further work is to be undertaken by the promoter at full 
business case to refine the economic case and emphasise the strategic 
benefits the scheme is forecast to deliver. This will also include a 
demonstration of the A629 programme value for money position and the 
benefits to be realised at a programme level.

Recommendations

2.45 That Investment Committee recommends to the Combined Authority that:

(i) The A629 Phase 4, scheme proceeds through decision point 3 and work 
commences on activity 4 (full business case).

(ii) An indicative approval to the total project value of £25.928 million is given 
from the West Yorkshire plus Transport Fund with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs).

(iii) Additional development costs of £3.94 million are approved in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs) taking the total project development cost approval to £4.585 
million. 

(iv) That to fund land acquisition costs of up to £2.5 million is approved, with 
final approval to claim against this approval delegated to the Combined 
Authority’s Managing Director when finalised costs are known.

(v) The Combined Authority enters into an addendum to the existing Funding 
Agreement with Calderdale Council for expenditure of up to £7.085 
million from the West Yorkshire plus Transport Fund.
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(vi) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 4 and 5 
through a delegation to the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.
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Project Title Harrogate Road - New Line Junction Improvement

Stage 2 (Development)

Decision Point 4 (Full business case)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.46 The Harrogate Road – New Line scheme sits within the West Yorkshire plus 
Transport Fund programme.

2.47 The scheme will be funded from the West Yorkshire plus Transport Fund. This 
is a £1 billion fund, covering West Yorkshire and York. The objectives of the 
West Yorkshire plus Transport Fund are to enable key employment and 
housing development areas and will help to create about 20,000 new jobs over 
the next 10 years. These strategic transport projects will be delivered to 
facilitate the growth priorities identified in the Leeds City Region Strategic 
Economic Plan.

2.48 The Harrogate Road – New Line scheme involves major civil engineering 
works including:

 Widening of the existing highway on all four arms of the junction.

 Replacement and upgrading of the junction traffic signals. 

 Junction restructure and improvements

 Improvements to facilities for pedestrians including the provision of 
pedestrian controlled crossings and central pedestrian islands.

 Improvements to facilities for cyclists including the introduction of cycle 
lanes and advance stop lines at traffic signals.

 Creation of a new access to the supermarket.

 Demolition and reconstruction on new retaining wall adjacent to the 
A657.

 Closure of existing store highway access and construction of a new 
access.

 Accommodation works to affected land and properties.
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 New and replacement planting and landscaping in multiple locations.

 Road lighting improvements.

 Relocation of five bus stops.

 Significant diversions of utilities companies’ plant and services. 

2.49 The scheme supports the SEP priority 4 – Infrastructure for Growth with a 
particular emphasis on transport infrastructure and services. Harrogate Road – 
New Line will also complement the key area of integrated spatial priority areas 
through longer term impacts.

2.50 A summary of the scheme’s business case and location map is included in 
Appendix 5.

Outputs, benefits and inclusive growth implications

2.51 The following objectives were derived from the business case:

 Relieving congestion by reducing the journey times by 20% in the 
morning peak and 31% in the evening peak respectively by 2026.

 Making it easier for people to walk and cycle through the provision of 
dedicated facilities at the junction increasing footfall by 15% in the 
operational year.

 A 10% reduction in nitrogen dioxide concentration levels in the 
operational year and achieving legal compliance objective (of 40µg/m3).

 Supports the creation of new housing developments in the area through 
releasing transport constraints.

 Improved access to Leeds Bradford Airport and the new rail station at 
Apperley Bridge by increasing junction throughout by 12% and 18% in 
the morning and evening peak by 2026.

 Improved green infrastructure in line with the Green Infrastructure Task 
Group.

Risks

2.52 A main risk for this scheme is that the compensation for land exceeds the 
allowance from the scheme budget. The mitigation measure has been in place 
for the entirety of full business case development and will continue through 
until delivery. This is the employment of land and property legal expertise 
within the team at Bradford Council.

2.53 Another main risk is that the utility companies will not perform as required in 
terms of both utilities diversions and contractor performance, or the location 
and condition may differ from what is expected. The mitigation measure here 
is to continue to liaise with utility companies with a view to embedding their 
requirements along with existing information into the tender requirements. This 
will be an ongoing process and will form a key part of delivery.
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Costs

2.54 The total forecast scheme cost is £11.427 million, of which £6.765 million will 
be funded by the Combined Authority from the West Yorkshire plus Transport 
Fund. The remainder of scheme costs (£4.662 million) will be funded by 
Bradford Council (£2.736 million) and Section 106 funding (£1.926 million).

2.55 A change request was approved by delegated decision to the Combined 
Authority’s Managing Director on 25 January 2019. This approved £990,000 of 
additional development and land acquisition costs to take the total project 
approval to £2.875 million. No further development costs are required at this 
stage of scheme development.

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 4 (full 
business case)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Investment Committee

11/07/2019 

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

20/12/2019

Decision point 6 
(delivery)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

01/06/2021

Decision point 7 (review 
and close)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

01/07/2026

Other Key Timescales

2.56 Key milestone dates:

 Start on site – February 2020

 Finish on site – June 2021

Assurance Tolerances

Assurance tolerances

Cost Scheme costs to remain within plus 5% of costs set out in this report.

Programme Programme to remain within plus 3 months of that set out in this report.
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Project responsibilities

Senior Responsible Officer Julian Jackson, Bradford Council

Project Manager Ben McCormac, Bradford Council

Combined Authority case officer Tim Fawcett

Appraisal summary

2.57 The strategic case for this scheme provides the explanation behind the drivers 
and addresses the current situation of poor air quality, heavy congestion and 
restricted pedestrians and cyclists. The scheme fits into the local, regional and 
national policy objectives and justifies the need for investment, which is 
reinforced by thorough consultation and engagement.

2.58 The junction improvement scheme’s case for change is clearly demonstrated 
with heavy congestion in a key area for the regional network. The procurement 
strategy is addressed through a programme and a decision of the type of 
contract for the build stage, and experience of take-up from other local 
schemes.

2.59 The approach used to determine the scheme’s value for money was agreed 
between the Combined Authority and Bradford Council. Although further work 
is still required around the traffic modelling the scheme is currently in a 
position of having a very high value for money benefit-cost ratio (10.7:1). This 
will be confirmed at the next decision point 5 (full business case with finalised 
costs).

2.60 The financial case for this scheme is clear and coherent, with clear costs and 
cash flow. It is also backed up with two elements of (public and private sector) 
match funding. 

2.61 The management case is sufficient for this stage of the assurance process, 
with a well thought out monitoring and evaluation plan and programme. The 
communications plan and benefits realisation plan is to be developed going 
forward.

2.62 The business case provides the rationale for investment in this area, as not 
only will it benefit the district of Bradford but the entirety of the Key Route 
Network.

Recommendations

2.63 The Investment Committee approves that:

(i) The Harrogate Road / New Line project proceeds through decision point 
4 and work commences on activity 5 (full business case with finalised 
costs). 

(ii) An indicative approval to the Combined Authority’s contribution of £6.765 
million (which will be funded through the West Yorkshire Plus Transport 
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Fund) is given with full approval to spend being granted once the scheme 
has progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £11.427 
million.

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 
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Project Title Halifax Station Gateway

Stage 2 (Development)

Decision Point Change request (activity 3)

Is this a key decision? ☐ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.64 This scheme forms part of the Station Gateways Programme which aims to 
transform the public realm, improve way finding, expand retail opportunities 
and improve passenger experience. It also links with other schemes within the 
Calderdale area such as the A629 programme which aims to improve 
connectivity between Halifax and Huddersfield. 

2.65 This scheme will be funded from the West Yorkshire plus Transport Fund. This 
is a £1 billion fund, covering West Yorkshire and York. The objectives of the 
West Yorkshire plus Transport Fund are to enable key employment and 
housing development areas and will help to create about 20,000 new jobs over 
the next 10 years. These strategic transport projects will be delivered to 
facilitate the growth priorities identified in the Leeds City Region Strategic 
Economic Plan. 

2.66 The scheme aims to deliver a transformational redevelopment of Halifax Rail 
Station and pedestrian and cycling access to Halifax town centre by 
constructing a new station building that is connected to the current Grade II 
listed building, reintroduce a disused platform back in to operation and create 
a step free east-west access link for pedestrians and cyclists underneath the 
railway. This scheme aims to transform the transport system making it easier 
for people to access the rail station and town centre and encourage an 
increase in the number of journeys made by sustainable modes.   

2.67 This scheme will also transform the land in front of the station to provide a step 
free access between Halifax town centre and the rail station. The car parking 
for the rail station along with the pick-up and drop-off areas will also be 
relocated. 

2.68 The Halifax Station Gateway project was given mandate approval by the 
Combined Authority in 2016 (equivalent to decision point 2 on the current 
assurance process) which included development costs of £315,000. An 
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additional £793,000 of development costs was approved by the Combined 
Authority in August 2018 to undertake additional feasibility works and produce 
a comprehensive outline business case and progress the scheme to decision 
point 3. This took the total expenditure approval to £1.108 million. As part of 
the previous change request it was highlighted that forecast scheme costs 
relating to the identified preferred option for the scheme were £28.2 million, of 
which £10.6 million were to be funded by the Combined Authority from the 
allocation within the West Yorkshire plus Transport Fund and that a funding 
strategy would be developed as part of the Outline Business Case to 
demonstrate the scheme’s affordability.

Description of Change Request 

2.69 Calderdale Council have commissioned a new design contract to carry out the 
further project development work which was approved as part of last year’s 
change request. Following a competitive tender process the returned costs are 
not affordable within the current approved development costs and as a result 
further funding is required to progress the scheme. In addition, some essential 
project development activities (such as environmental impact assessments 
and ground investigations) have also been identified to be undertaken at an 
earlier date to mitigate against the risk of further project being delays.  

Outputs, benefits and inclusive growth implications

2.70 The scheme aligns to the Leeds City Region Strategic Economic Plan (SEP) 
strategic priorities by improving connectivity in Calderdale and within the wider 
Leeds City Region. 

2.71 The following objectives, outputs and outcomes will be evaluated as the 
scheme progresses through the assurance process. More detail will be 
provided in the outline business case which will determine the preferred option 
against these criteria. 

 Increase the number of jobs and income per capita within Halifax above 
baseline trends, within five years of project completion 

 Increase the number and proportion of journeys to Halifax by rail in 
excess of industry forecast within five years of project completion

 Increase the level of investment by existing employers within Halifax 
above current levels within five years of project completion

 Increase the number of visitors to Halifax and the average duration of 
their stay against baseline visitor numbers within five years of project 
completion

 Increase the number of local business start-ups and external 
businesses establishing a base in Halifax above the baseline trend 
within five years of project completion
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Risks

2.72 The risks for this scheme are as follows

 The current preferred option for the scheme has a forecast cost of 
£28.2 million, and has been identified as insufficient to meet these 
costs. The promoter is addressing this by progressing a short list of 
scheme options to outline business case stage, which include an option 
which is affordable within the secured funding. In addition, the outline 
business case will include a funding strategy for each of the short-listed 
options. The scheme has a strategic synergy with the Transforming 
Cities Fund and connections will be made if feasible.

Costs

2.73 The current total forecast cost of the scheme’s preferred option is £28.2 
million. The Combined Authority has allocated £10.6 million from the West 
Yorkshire plus Transport Fund towards this scheme and as a result of the 
expected benefits of the scheme, Grand Central has provisionally offered a 
contribution of £200,000 towards this project. Additional funding options are 
being explored.

2.74 This change request asks for an additional £247,336 of development funds, 
taking the total of approved development funds to £1.355 million. This 
increase in development funds does not increase the overall costs to the 
Combined Authority for the project. 

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

3 (Outline business case) Recommendation:  Investment Committee

Decision: Combined Authority

12/12/2019 

4 (Full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Investment Committee

31/03/2020

5 (Full business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

31/03/2021

Assurance Tolerances

Assurance tolerances

Combined Authority costs should remain within 10% of the costs set out in this report  
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The programme timescales should remain within six months of the timescales set out in this 
report

Project responsibilities

Senior Responsible Officer Mark Thompson, Calderdale Council

Project Manager Sarah Callaghan, Calderdale Council

Combined Authority case officer Heather Briggs

Appraisal summary

2.75 This project aims to transform Halifax Rail Station by constructing a new 
station building, improving platform capacity and re-developing land in front of 
the station for improved pedestrian and cycle facilities. 

2.76 This is a complex project that requires a significant amount of development 
funding in order for the scheme to be developed as effectively and efficiently 
as possible.  

Recommendations

2.77 That Investment Committee approves that:

(i) The change request to the Halifax Station Gateway project to provide 
£247,336 of additional development funds is approved. 

(ii) The timeframe extension outlined in this report is approved.

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with Calderdale Council for additional expenditure of 
£247,336 taking the total approval up to £1.355 million from the West 
Yorkshire plus Transport Fund. 

(iv) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.  
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Projects in Stage 3: Delivery and Evaluation

2.78 Once in Delivery and Evaluation the scheme is delivered and Combined 
Authority funding is drawn down. When delivery is completed a review is 
carried out to ensure that the scheme has met all its requirements and outputs 
in accordance with its Funding Agreement.  Finally information about a 
scheme’s performance following its completion is collected, in order to 
evaluate the success of the scheme.

Project Title York Outer Ring Road Junctions Improvement 
Programme – Phase 1

Stage 3 (Delivery and Evaluation)

Decision Point Change request (activity 6)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.79 The A1237 York Outer Ring Road (YORR) has been the subject of a 
comprehensive and long-term strategy to review and develop junction 
improvements at identified roundabouts along the route to improve and reduce 
journey times on this heavily congested route. 

2.80 The YORR upgrade project includes improvements to seven existing outer 
ring road roundabouts between Wetherby Road and Monk Cross junctions. 
The aim is to, where possible, upgrade junctions to a similar standard as the 
recently enhanced A19 and A59 roundabouts: i.e. approaches widened to 
three lanes, exits widened to two lanes, minor approaches widened to suit 
traffic flows, provision of walking and cycling improvements (including 
accommodating future Ring Road and radial routes where possible).

2.81 Phase 1 of the programme has delivered improvements to the roundabout at 
the junction of A1237 and B1224 Wetherby Road. The measures implemented 
at this roundabout include the  A1237 approaches widened to three lanes; 
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A1237 exits widened to two lanes; the diameter of the roundabout enlarged 
and enhanced provision of cycling / pedestrian facilities 

Description of Change Request

2.82 Additional funding is required to cover the cost of addressing multiple issues 
which have occurred coupled with risks encountered at a greater level than 
anticipated as part of scheme development. These can be summarised as:

 Tree root penetration (previously identified risk) – requiring excavation 
deeper than originally designed. 

 Unknown Artesian aquifer (new issue) - There was an unknown artesian 
aquifer running directly under the north-west quadrant of the roundabout. 
The need for deeper excavations, due to root penetration as noted 
above, resulted in contact with the aquifer.  This caused flooding of a 
portion of the excavations which required unexpected mitigation works. 

 Archaeological discovery (previously identified risk) - Unexpectedly 
regionally significant find identified.

2.83 Each of these issues (with the exception of the Artesian aquifer noted above) 
were identified in the scheme risk register. In isolation the project contingency 
would have covered a single occurrence. The impact of multiple risks 
occurring at a greater level than anticipated when the risk allocation was 
identified at decision point 5 has resulted in considerable unforeseen sums 
required to manage, mitigate, and overcome the various impacts of these 
risks. 

2.84 The total cost impacts of these changes are £454,000, to which the Combined 
Authority is requested to contribute £266,581.

Outputs, benefits and inclusive growth implications

2.85 The forecast outputs, benefits and inclusive growth implications of the scheme 
are:

 Enable better access to employment, retail, health and leisure sites in 
York which serve the surrounding population.

 Enhanced connectivity to the A1(M) and other strategic destinations

 Reduced end to end journey times around the northern section of the 
York Outer Ring Road by approximately 20% by 2021. 

 Enhanced journey time reliability for cross-country journeys (estimated to 
be 15-20% of traffic) between origins and destinations in North Yorkshire. 

 Reduced localised congestion and delays on approach and exit from the 
junctions.

 Removal of through traffic from York city centre due to the decongestion 
of the outer ring road route.

 Improved safety through the reduction in road accidents.
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 Improved air quality in the city centre resulting from improved traffic 
flows.

Risks

2.86 The key risks to the project and the related mitigation are:

 That the lessons from the issues are not taken account of in future 
phases of the York Outer Ring Road programme in order to minimise 
potential future delivery risks. This will be mitigated by a review of the 
wider programme to ensure potential future risks are taken into account.

 That site investigations are not extensive enough to identify any possible 
hidden or unexpected risks within the programme. This will be mitigated 
by ensuring thorough technical expertise is engaged to undertake site 
investigations.

 Potential issues on future phases of the programme result in the 
quantified risk assessment (QRA) and contingency budget being 
expended before the programme is completed. This will be mitigated by 
the future risk and contingency being carefully managed for the other 
junction improvements to ensure that the programme does not exceed its 
budget. Subsequent phases of the programme have the potential to be 
reduced in scale and scope to remain within the overall programme 
budget. 

Costs

2.87 The original budget for the scheme was £3.599 million which was to be fully 
funded from the West Yorkshire plus Transport Fund. Scheme costs for phase 
1 have increased from £3.599 million to £4.053 million. Additional costs 
incurred are £266,581 (£187,496 earthworks issues and £79,085 archaeology 
issues) with the City of York Council contributing £188,000 to the scheme (due 
to reduction in future maintenance costs).

2.88 The scheme costs have increased by £454,581. The Combined Authority is 
requested to fund £266,581 of the scheme cost increases and the City of York 
Council (CYC) will contribute £188,000 (funding approved by CYC). 

2.89 It is anticipated that the additional cost to the Combined Authority for this 
element can be accommodated within the overall programme cost of £38.926 
million.

2.90 The programme level risk and contingency budget (risk: £3.030 million and 
contingency: £2.740 million) are within the approved overall Combined 
Authority budget of £38.276 million at programme level.
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Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Change request (activity 6) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Investment Committee

11/07/2019 

7 (Review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

09/01/2020

Assurance Tolerances

Assurance tolerances

That the scheme costs remain within the costs within the overall programme budget and costs 
identified in this report

That timescales remain within three months of those identified in this report

Project responsibilities

Senior Responsible Officer James Gilchrist, City of York Council

Project Manager Gary Frost, City of York Council

Combined Authority case officer Paul Coy

Appraisal summary

2.91 The rationale for the change request is clearly set out and the scheme 
promoter has provided additional information to substantiate the need for 
additional costs. The change is affordable due to the costs remaining within 
the overall programme budget and having the option to reduce scale and 
scope of future phases of the programme. A recommended condition is for 
scheme cost estimates to be revised, showing the re-profiled risk and 
contingency budgets for the programme.

Recommendations

2.92 That Investment Committee recommends to the Combined Authority that:

(i) The change request to the YORR Phase 1 (A1237 – B1224 Wetherby 
Road Junction upgrade) to approve the additional expenditure for 
encountered issues on site during the construction phase is approved. 
This is subject to the Combined Authority’s Programme Appraisal Team’s 
acceptance of revised scheme cost estimates, showing the re-profiled 
risk and contingency budgets.
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(ii) The total cost of Phase 1 of the YORR scheme is increased to £4.054 
million from £3.599 million, with the additional costs of £266,581 being 
met through the existing programme budget of £38.276 million.

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with City of York Council for additional total approved 
expenditure of up to £266,581 from the West Yorkshire plus Transport 
Fund.

(iv) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.
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Project Title Clean Bus Technology Fund

Stage 3 (Delivery and Evaluation)

Decision Point Change request (activity 6)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.93 The Combined Authority and Leeds City Council secured a combined £4.21 
million grant from the Department for Environment, Food, and Rural Affairs 
(DEFRA) in November 2017, to deliver clean bus technology to buses across 
West Yorkshire. 

2.94 The clean technology improves bus emission levels up to Euro 6 standard or 
better and will apply the standards required by the incoming Leeds Clean Air 
Charging Zone across West Yorkshire. The funding is allocated to bus 
operators across the region via a competitive bidding process.

2.95 The initial scope anticipated delivery of clean technology to approximately 
30% of West Yorkshire’s public bus fleet (around 300 vehicles), with an 
estimated yearly reduction of 359 tonnes in nitrogen oxide (NO2) and 112 
tonnes of carbon dioxide (CO2), representing a forecast £23.8 million of 
environmental and health savings.

2.96 Due to significant operator interest, in addition to the DEFRA grant, an 
additional £850,000 contribution from Leeds City Council through the Leeds 
Public Transport Investment Programme (LPTIP) was secured to expand the 
scope and geographical spread of the project outputs and benefits. A further 
£1.028 million was put forward as bus operator match contribution as a result. 

2.97 A total scheme cost of £6.088 million was presented at full business case with 
finalised costs (activity 5), with approval by the Managing Director granted in 
September 2018, enabling the scheme to progress to activity 6 delivery.

Description of Change Request 

2.98 In March 2019 DEFRA invited the Combined Authority to bid for up to £3 
million of further funding to expand the existing project. Following engagement 
with bus operators to assess market demand, it was identified there is strong 
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interest, particularly in Leeds and Bradford given the approaching Clean Air 
Charging Zone in Leeds.

2.99 The Combined Authority has secured an additional £2.976 million of DEFRA 
grant, plus estimates £506,000 of additional bus operator match fund 
contribution. 

2.100 The promoter through the change request has now come forward to seek 
approval of an additional £3.482 million in scheme costs.

2.101 It is estimated that the additional funding will deliver clean technology to up to 
179 additional buses, to yield a further 201 tonne yearly reduction in nitrogen 
(NO2) oxide and a further 67 tonne yearly reduction in carbon dioxide (CO2), 
estimating additional environmental and health savings of £13.4 million over a 
5 year operational period. 

2.102 It has been assessed that business case implications of approving the change 
request to the Combined Authority is minimal. This is because the additional 
funding has been provided by DEFRA, with an element of match contribution 
to be secured from bus operators, to yield significant additional environmental 
benefits to the City Region. The promoter has also established that adequate 
project management resource is available to deliver the expanded project. 

2.103 Given the expanded scope, DEFRA have endorsed an extended delivery 
timescale of 31 March 2020 (from September 2019) as proposed by the 
promoter based on delivery experience of the current scope. The promoter is 
to continue submission of quarterly reporting on outputs to DEFRA, with the 
final report now to be submitted by 31 March 2020. 

Outputs, benefits and inclusive growth implications

They key outputs and benefits of the project are:

 Forecast yearly reduction of 560 tonnes of nitrogen oxide (NO2) over a 
five year operational period.

 Forecast yearly reduction of 179 tonnes of carbon dioxide (CO2) over a 
five year operational period.

 Forecast environmental and health savings of £37.2 million over a five 
year operational period.

 The scheme supports priority area 3 ‘Clean Energy and Environmental 
Resilience’ of the Strategic Economic Plan. 

 The scheme will deliver wider social benefits of improving health and 
quality of life with cleaner air.

Risks

2.104 Delivery of the expanded project puts significant timescale pressures on the 
supply and delivery of clean technology fitments, with suppliers already 
overwhelmed with orders to meet the current scope due to the limited number 
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of accredited providers. DEFRA endorsing the extended delivery timescales to 
31 March 2020 does mitigate this risk. 

2.105 Existing delivery risks of operators failing to agree to grant agreement 
conditions, and the standard of performance of the technology remain. These 
risks will not be exacerbated by the expanded project given the same 
suppliers and funding agreement template is to be used. 

Costs

2.106 On 21 September 2018, the Managing Director (via approved delegation) 
granted approval of the full business case with finalised costs (decision point 
5) with a total scheme cost of £6.088 million. The total forecast scheme cost 
presented through this change request is £9.570 million. A breakdown is 
provided below: 

Assurance pathway Existing approved scheme Change request proposal

Combined Authority DEFRA 
Grant 

£2.84 million £5.816 million

Leeds City Council DEFRA 
Grant 

£1.37 million £1.37 million

Leeds City Council LPTIP 
contribution 

£850,000 £850,000

Bus Operator Match 
Contribution 

£1.028 million £1.534 million

Total Scheme Costs £6.088 million £9.570 million

Total funding which 
Combined Authority is the 
accountable body for 

£5.06 million £8.036 million

2.107 The Combined Authority would now be the accountable body for £8.036 
million of this funding.

2.108 The scheme, through this change request, seeks Combined Authority approval 
of an additional £3.482 million of funding.

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Change request (activity 6) Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

6 (Delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team

31/03/2020 
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Decision: Combined Authority's Director of 
Delivery

7 (Review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

31/03/2021

Other Key Timescales

2.109 The promoter to update the Portfolio Management Group in September 2019 
on DEFRA approved delivery timescales.

Assurance Tolerances

Assurance tolerances

That scheme costs remain within the funding envelope as set out in this report, except in 
the circumstance where additional funding is made available to the Combined Authority to 
extend the West Yorkshire wide delivery of the scheme, in which instance this approval will 
be delegated to the Combined Authority’s Managing Director.

That delivery programme timescales remain within 3 months of that set out in this report 
unless amendments are required as a result of the revised reporting timescales agreed with 
DEFRA, in which instance this approval can be delegated to the Combined Authority’s 
Managing Director.

Project responsibilities

Senior Responsible Officer Dave Pearson, Combined Authority

Project Manager Michael Ramsey, Combined Authority

Combined Authority case officer Asif Abed

Appraisal summary

2.110 The change request details the opportunity taken by the Combined Authority 
to secure further funding made available by DEFRA, to enable delivery of an 
expanded project and a wider geographical spread of benefits. 

2.111 The promoter has evidenced that the acceptance of further funding to expand 
the project was supported by the market demand feedback from bus 
operators.

2.112 The increase in funding does not impact on existing Combined Authority 
funding programmes given the additional funding is from an external public 
sector body, supplemented with an increased element of bus operator match 
contribution. The City Region will benefit from the additional output and the 
significant environmental and health benefits it will yield, supporting delivery of 
local and regional transport strategies and policies, as well as priority area 3 of 
the City Region Strategic Economic Plan.
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2.113 The endorsement of extended delivery timescales to 31 March 2020 by 
DEFRA is justified given the promoter demonstrating the expanded project is 
not deliverable within the existing scope timescales.  

Recommendations

2.114 That the Investment Committee recommends to the Combined Authority that 
the change request to approve :

(i) The increase total scheme costs of from £6.088 million to £9.570 million, 
(an increase of £3.482 million) is approved. This increase is funded from 
£2.976 million of additional DEFRA grant and an estimate of a further 
£506,000 bus operator match contribution.

(ii) The increase the Combined Authority contribution to the scheme from 
£5.06 million to £8.036 million, (an increase of £2.976 million) is 
approved. This will be funded from the additional DEFRA grant awarded 
to Combined Authority.

(iii) The revised delivery timescales to 31 March 2020.

(iv) For the Combined Authority to enter into a grant agreement with the 
preferred bus operator/s following procurement, for expenditure of up to 
£2.976 million, to be funded from the additional DEFRA grant secured by 
the Combined Authority.

(v) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.
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Decisions made through the delegation to the Managing Director

2.115 Since Investment Committee’s meeting on the 11 June 2019, decisions 
regarding the following schemes has been exercised. This decision was made 
though the delegation to the Combined Authority’s Managing Director following 
a recommendation from Combined Authority’s Programme Appraisal Team. In 
order for a decision to be made through a delegation to the Managing Director, 
the scheme must remain within the assurance tolerances that have been 
approved at an earlier decision point. All the schemes outlined below have 
remained within their approved delegations unless stated otherwise below.

Investment Readiness Support Programme

2.116 This scheme will support the growth of SMEs across Leeds City Region by 
providing them with an impartial and confidential advice service on how to 
prepare for, and access, the full range of finance options available to them. 
This will include finance products and services delivered by the private and 
public sectors, including the LEP’s grants and loans, the Northern Powerhouse 
Investment Fund, Start-Up Loans, R&D Tax Credits, Innovate UK, mainstream 
commercial finance and new technology-led options, such as crowdfunding, 
factoring and bitcoin.

2.117 The scheme received decision point 2 (case paper approval) from the 
Combined Authority on 13 December 2018. The scheme received decision 
point 5 approval (full business case with finalised costs) through delegation to 
the Combined Authority’s Managing Director on the 14 June 2019 and will now 
proceed into activity 6 (delivery). This approved the total project cost of £1.429 
million, and the Combined Authority contribution of £714,500 (which will be 
funded through the Leeds City Region Business Rates Pool). The remaining 
contribution £714,500 will be funded by European Regional Development 
Funding (ERDF).

3 Financial implications

3.1 The report seeks endorsement for expenditure from the available Combined 
Authority funding as set out in this report.

4 Legal implications

4.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question.

5 Staffing implications

5.1 A combination of Combined Authority and local partner council project, 
programme and portfolio management resources are in the process of being 
identified and costed for within the schemes in this report. 

50



6 External consultees

6.1 Where applicable scheme promoters have been consulted on the content of 
this report.

7 Recommendations

Kirklees Cycling and Walking Early Gateway Transformation Package

7.1  That Investment Committee recommends to the Combined Authority that:

(i) The Kirklees Cycling and Walking Early Gateway Transformation 
Package proceeds through decision point 2 (case paper) and work 
commences on activity 5 (full business case with finalised costs).

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.895 million, which will be funded through the Transforming Cities 
Fund, with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £2.2 million.

(iii) Development costs of £337,000 are approved (including £150,000 for 
advanced construction works on the Huddersfield element) in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs).

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Ultra-Low Emission Bus (ULEB) scheme

That Investment Committee recommends to the Combined Authority that: 

(v) The Ultra-Low Emission Bus (ULEB) scheme proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs) 

(vi) An indicative approval is given to the Combined Authority’s contribution 
of £1.650 million (which will be funded through £1.033 million from Leeds 
Public Transport Investment Programme (LPTIP) and £617,000 from the 
DfT ULEB scheme fund), with full approval to spend being granted once 
the scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs). The total project value of 
£2.7 million. 

(vii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
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following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 

A629 Phase 4

7.2 That Investment Committee recommends to the Combined Authority that:

(i) The A629 Phase 4, scheme proceeds through decision point 3 and work 
commences on activity 4 (full business case).

(ii) An indicative approval to the total project value of £25.928 million is given 
from the West Yorkshire plus Transport Fund with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs).

(iii) Additional development costs of £3.94 million are approved in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs) taking the total project development cost approval to £4.585 
million. 

(iv) That to fund land acquisition costs of up to £2.5 million is approved, with 
final approval to claim against this approval delegated to the Combined 
Authority’s Managing Director when finalised costs are known.

(v) The Combined Authority enters into an addendum to the existing Funding 
Agreement with Calderdale Council for expenditure of up to £7.085 
million from the West Yorkshire plus Transport Fund.

(vi) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 4 and 5 
through a delegation to the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.

Harrogate Road / New Line project

7.3 The Investment Committee approves that:

(i) The Harrogate Road / New Line project proceeds through decision point 
4 and work commences on activity 5 (full business case with finalised 
costs). 

(ii) An indicative approval to the Combined Authority’s contribution of £6.765 
million (which will be funded through the West Yorkshire Plus Transport 
Fund) is given with full approval to spend being granted once the scheme 
has progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £11.427 
million.

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
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through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Halifax Station Gateway

7.4 That Investment Committee approves that:

(i) The change request to the Halifax Station Gateway project to provide 
£247,336 of additional development funds is approved. 

(ii) The timeframe extension outlined in this report is approved.

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with Calderdale Council for additional expenditure of 
£247,336 taking the total approval up to £1.355 million from the West 
Yorkshire plus Transport Fund. 

(iv) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme Appraisal 
Team. This will be subject to the scheme remaining within the tolerances 
outlined in this report.  

York Outer Ring Road (YORR) Phase 1

7.5 That Investment Committee recommends to the Combined Authority that:

(i) The change request to the York Outer Ring Road (YORR) Phase 1 
(A1237 – B1224 Wetherby Road Junction upgrade) to approve the 
additional expenditure for encountered issues on site during the 
construction phase is approved. This is subject to the Combined 
Authority’s Programme Appraisal Team’s acceptance of revised scheme 
cost estimates, showing the re-profiled risk and contingency budgets.

(ii) The total cost of Phase 1 of the YORR scheme is increased to £4.054 
million from £3.599 million, with the additional costs of £266,581 being 
met through the existing programme budget of £38.276 million.

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with City of York Council for additional total approved 
expenditure of up to £266,581 from the West Yorkshire plus Transport 
Fund.

(iv) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.
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Clean Bus Technology Fund

7.6 That the Investment Committee recommends to the Combined Authority that 
the change request to the Clean Bus Technology Fund is approved :

(i) To increase total scheme costs of from £6.088 million to £9.570 million, 
(an increase of £3.482 million) is approved. This increase is funded from 
£2.976 million of additional DEFRA grant and an estimate of a further 
£506,000 bus operator match contribution.

(ii) To increase the Combined Authority contribution to the scheme from 
£5.06 million to £8.036 million, (an increase of £2.976 million) is 
approved. This will be funded from the additional DEFRA grant awarded 
to Combined Authority.

(iii) To endorse the revised delivery timescales to 31 March 2020.

(iv) For the Combined Authority to enter into grant agreement/s with the 
preferred bus operator following procurement, for expenditure of up to 
£2.976 million, to be funded from the additional DEFRA grant secured by 
the Combined Authority.

(v) Future approvals are made in accordance with the Approval Pathway 
and Approval Route outlined in this report following a recommendation by 
the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in this 
report. 

8 Background documents

8.1 None as part of this report. 

9 Appendices

Appendix 1 - Background to the report

Appendix 2 - Kirklees Cycling and Walking Early Gateway Transformation 
Package business case summary

Appendix 3 – Ultra Low Emission Buses business case summary

Appendix 4 – A629 Phase 4 business case summary

Appendix 5 - Harrogate Road – New Line business case summary
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Appendix 1: Background to the report 

Information 

 This report puts forward proposals for the progression of, and funding for, a 
number of schemes for approval by the Combined Authority, following 
consideration by the West Yorkshire and York’s Investment Committee. The 
Combined Authority will recall that a three stage approach has been 
introduced as part of an enhancement to current project management 
arrangements, with the requirement that all projects subject to minor 
exceptions as detailed in the assurance framework, will as a minimum, need to 
formally pass decision point 2 (case paper approval) and 5 (final cost 
approval) highlighted below, with the requirement to meet the intervening 
activities deemed on a project by project basis. 

 

 The Programme Appraisal Team (PAT) appraises all schemes at the decision 
points. The PAT consists of an independent panel of officers representing 
policy, legal, financial, assurance and delivery. The scheme promoters from 
our partner councils or partner delivery organisations attend the meeting to 
introduce the scheme and answer questions from the panel.  The terms of 
reference for the PAT are contained within the Leeds City Region Assurance 
Framework.  

Future assurance and approval route 

 The tables for each scheme in the main report outlines the proposed 
assurance process and corresponding approval route for the scheme. The 
assurance pathway sets out the decision points which the scheme must 
progress through and will reflect the scale and complexity of the scheme. The 
approval route indicates which committees or officers will make both a 
recommendation and approval of the scheme at each decision point. A 
delegated decision can only be made by the Managing Director if this has 
received prior approval from the Combined Authority. 
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Tolerances 

 In order for the scheme to follow the assurance pathway and approval route 
that is proposed in this report, it should remain within the tolerances outlined 
for each scheme. If these tolerances are exceeded the scheme needs to 
return to Investment Committee and/or the Combined Authority for further 
consideration. 
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Scheme summary

Name of scheme: Kirklees Cycling and Walking Early Gateway Transformation 
Package

PMO scheme code: DFT-TCF-001

Lead organisation: West Yorkshire Combined Authority and  Kirklees Council

Senior responsible 
officer: 

Richard Hollinson  - Kirklees Council  

Lead promoter contact: Robert Stanley

Case officer: Ian McNichol 

Applicable funding 
stream(s) – grant or 
loan:

Transforming Cities Fund

Growth Fund priority 
area (if applicable): Priority 4 – Infrastructure for Growth

Approvals to date: Department for Transport funding award following Transforming 
Cities Fund small bid

Forecasted full approval 
date (decision point 5):

October 2019

Forecasted completion 
date (decision point 6):

October 2020

Total scheme cost (£): £2.2 million

Combined Authority 
funding (£):

Transforming Cities Fund - £1.895 million

Total other public sector 
investment (£):

TransPennine Express Customer Investment Fund - £105,000 
Kirklees Capital Funding Huddersfield Town Centre Exceptional 
Maintenance Programme- £200,000

Total other private 
sector investment (£):

-

Is this a standalone 
project? Yes

Is this a programme? No
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Is this project part of an 
agreed programme? TCF Tranche 1

Current assurance process activity:

Scheme Description

The scheme will deliver a package of walking and cycling enhancements that will provide a 
significant improvement in walking and cycling connectivity to and from Dewsbury and 
Huddersfield Rail Stations, as well as Huddersfield Bus Station and adjacent development 
sites. 

These interventions will significantly improve passenger arrival and interchange experience at 
these stations that are not dependent on the TransPennine Route Upgrade. The funding will 
enable the following outputs: 

 Dewsbury: Walking and cycling enhancements at the eastern entrance to improve 
accessibility and improve information. Further interventions within the station will 
create a more attractive environment for people arriving on foot and by bike to 
encourage the use of public transport and provide inclusive interchange facilities.

 Huddersfield: The scheme will transform bus-rail interchange via the walking and 
cycling route between the bus and rail stations through the addition of crossings, way-
marking, and pedestrian and cyclist safety enhancements.

Business case summary:

Strategic case Kirklees District is located on the TransPennine Rail Line between Leeds, 
Manchester and Manchester Airport. Dewsbury and Huddersfield act as 
transport hubs for wider pan-northern connections, and as service, 
residential and employment hubs. 

This scheme aligns with the West Yorkshire Transport Strategy vision 
and objectives of: 

 Improving connectivity and reduce congestions 

 Delivering a positive impact on our built and natural environment 

 Creating a ‘sense of place’ 

This scheme also aligns with the Transforming Cities Fund Programme 
objectives by: 

 Investing in new local transport infrastructure to boost productivity 
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 Improving public and sustainable transport connectivity 

 Improving access to employment sites, Enterprise Zones, 
development sites, and the new urban centre, which is a key 
employment hub.

The Leeds City Region Strategic Economic Plan Priority 4 - Infrastructure 
for Growth, is supported with this scheme as it will provide sustainable 
and active transport infrastructure that helps strengthen, support and 
grow the City Region’s Urban Centres.

Commercial 
case

Huddersfield Rail Station is the second most used station in West 
Yorkshire with an estimated 5.5 million people entering and exiting the 
station annually (based on 2017/18 data). The West Yorkshire Transport 
Strategy 2040 sets a target for rail usage to grow by 75% by 2027 and it 
is forecast that passengers passing through Huddersfield Rail Station will 
increase to almost 10 million per year by 2027. 

Huddersfield Bus Station is the busiest bus station in West Yorkshire with 
around 12 million people entering and exiting each year.

Dewsbury Rail Station has seen improvements to its eastern entrance 
where pedestrian and cycle accessibility were improved to enable easier 
access for students attending Pioneer House, a new centre for higher 
level skills and apprenticeships and post-19 studies. Improvements to the 
northern entrance will enable further access to Pioneer House and 
improve accessibility for vulnerable user groups.  

The scheme will be delivered using Kirklees Council’s in-house 
procurement framework.

Economic 
case

Benefit of this scheme include: 

 Improved connectivity and journey times (pedestrians and 
cyclists) 

 Reduced congestion

 Improved air quality and reduced carbon emissions

 Improved health and reduced mortality

 Accident reduction (vulnerable users)

 Bus and rail user benefits

 Accessibility improvements 

 Supporting economic regeneration and access to job opportunities 

The BCR of the scheme at strategic outline business case stage is 
20.29:1 which represents very high value for money as per the 
Department for Transport’s criteria. It is expected that this BCR will be 
refined at outline business case when more detailed appraisal is 
undertaken.
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Location map: 

The following location maps show the scheme in relation to the other Combined 
Authority funded schemes in the surrounding area. 

Financial case The total cost for this project is £2.2 million. The scheme will be funded 
through the Transforming Cities Fund and other public and private sector 
contributions.

Management 
case

This project will be delivered by Kirklees Council, with minor measures 
(within Dewsbury Rail Station) being installed by TransPennine Express. 
It is expected that the works at Dewsbury will be completed by May 2020 
and the works at Huddersfield will be completed by November 2020. 

This project will be reviewed at the Kirklees Major Projects Board and 
issues/ changes escalated to the Combined Authority Programme Board.

No planning consents are required as the scheme lies fully within the 
public highway. Traffic Regulation Orders will be required for some 
aspects of the scheme.

A combined project risk register has been established and this document 
will be reviewed and updated as the projects progress. Monitoring and 
Evaluation plans will be developed as the project progresses.
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Scheme summary

Name of scheme: Ultra-Low Emissions Bus (ULEB) Scheme

PMO scheme code: DFT-ULEB-001

Lead organisation: West Yorkshire Combined Authority

Senior responsible 
officer: 

Helen Ellerton

Lead promoter contact: Roseanna Brett-Davis

Case officer: Ian McNichol

Applicable funding 
stream(s) – grant or 
loan:

Leeds Public Transport Investment Fund (LPTIP) and 
Department for Transport Ultra-Low Emissions Bus (ULEB) 
scheme.

Approvals to date:
Decision point 2 LPTIP (Investment Committee 16th June 2017 
and Combined Authority 29th June 2017)
DfT ULEB scheme bid (CA S151 Officer 9th July 2018)

Forecasted full approval 
date (decision point 5): January 2020

Forecasted completion 
date (decision point 6): December 2020

Total scheme cost (£): £2.7 million

Combined Authority 
funding (£):

£1.033 million (LPTIP)

Total other public sector 
investment (£):

£617,000 DfT ULEB scheme

Total other private 
sector investment (£): £1.050 million (Stourton Park and Ride operator)

Is this a standalone 
project? Yes

Is this a programme? No

Is this project part of an 
agreed programme? Yes, LPTIP (Bus Delivery package)
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Current assurance process activity:

Scheme description:

This scheme will provide seven, electric, double-deck buses to be used on the route between 
the new Stourton Park and Ride site and Leeds Bus Station as well as the installation of two 
100kw rapid charging units located at Leeds Bus Station. 

The addition of the ultra-low emission double-deck buses will enhance the £23 million ‘low-
energy’ Stourton Park and Ride site in south Leeds being delivered by Leeds City Council as 
part of the Connecting Leeds Programme. The buses will achieve a minimum 30% reduction 
in ‘well-to-wheel’ carbon dioxide emissions compared with Euro 6, with potential for greater 
efficiency by using 1MW of solar energy produced on-site at the park and ride.

Business case summary:

Strategic case The key objectives of the scheme are to:
 Delivery of 7 ultra-low emission double-decker buses to serve the 

Stourton Park and Ride site to Leeds bus station route. 
 Installation of 2 x 100kw rapid charging units at Leeds Bus Station
 Procurement of an operator for the park and ride bus service
 Removal of 344kg of Nitrogen Dioxide (NOx) emissions and 6kg of 

particulate matter (PM) over five years (in comparison to the 
operation of Euro 6 buses).

 Removal of 617 tonnes of carbon dioxide equivalent (CO2eq) 
greenhouse gas emissions over five years compared with diesel 
variants.

The scheme is in line with Priority 3 ‘Clean Energy and Environmental 
Resilience’ of the Leeds City Region’s Strategic Economic Plan. The West 
Yorkshire Transport Strategy, which supports delivery of the  Strategic 
Economic Plan objectives, include a commitment to provide a 
comprehensive electric vehicle (EV) charging network and work with bus 
operators to move to a near-to-zero emissions bus fleet.
The adopted West Yorkshire Low Emission Strategy sets out 
recommendations to significantly improve local air quality including 
investment in bus retrofit and zero-emission technology to create cleaner, 
healthier environments.  
Buses are currently responsible for 42% of nitrogen oxide (NOx) emissions 
within central Leeds. This investment in zero-emission buses is an 
important step in supporting Leeds to achieve nitrogen dioxide (NO2) 
compliance quickly and improving the quality of place within inner and 
central city areas. Leeds City Council has proposed a range of actions to 
address annual NO2 legal limit exceedances including a proposed ‘Class 
B’ Clean Air Zone for 2020 which encompasses inner Leeds including the 
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Stourton Park and Ride bus route.  

Commercial 
case

Research by Public Health England undertaken as part of the West 
Yorkshire Low Emission Strategy has identified that almost 1,000 
premature deaths each year are as a result of air pollution in the region, 
with a significant source being road transport that is accountable for over 
60% of local roadside emissions. Local monitoring has identified localised 
NO2 exceedances on the route operated by the proposed ULEB funded 
Stourton park and ride service. 
The DEFRA ‘UK Plan for Tackling Roadside Nitrogen Dioxide 
Concentrations’ (July 2017) requires Leeds City Council to mitigate 
forecast NO2 exceedances by 2020. The seven EV double-deck buses are 
forecast to remove 344kg of NOx emissions and 6kg of PM from the local 
environment compared to the operation of Euro 6 diesel buses. This is 
critical for reducing emissions along the A61 Hunslet Road corridor to 
within legal limits. 
The OJEU procurement of an operator to run the Stourton park and ride 
service will ensure a competitive process that will deliver value for money 
in a fair and state-aid-compliant manner. The tender will specify vehicle 
criteria to ensure the Combined Authority delivers the ULEB scheme 
requirements.

Economic case This scheme contributes to the Strategic Economic Plan priorities as 
follows:

 Growing Business – The use of ULEB from the park and ride site 
provides improved access to businesses in Leeds via a sustainable 
travel mode and helps reduce congestion in Leeds city centre.

 Skilled People, Better Jobs – The park and ride will give wider 
access to the higher skilled jobs and educational opportunities in 
Leeds city centre and beyond. The use of ULEB will also give local 
companies the opportunity to gain experience using EV technology 
in a rapidly expanding market sector.

 Clean Energy and Environmental Resilience –the scheme will 
make a significant contribution to efforts to reduce emissions on an 
important transport corridor and in Leeds city centre. Additionally, 
monitoring activities will allow performance data to be assessed 
informing future approaches in this field.

 Infrastructure for Growth – the installation of charging 
infrastructure will support future adoption of electric buses and 
encourage uptake by addressing bus operator’s anxiety about 
battery range. Increasing the proportion of electric buses operating 
in the region will help to address the need for air quality 
improvements and carbon emission reductions.

This bid will enhance the ‘Connecting Leeds’ programme which is 
improving public transport travel and complements delivery of the 
Combined Authority’s £4.2 million Clean Bus Technology Fund through 
which retrofited technology is removing NO2 emissions from buses serving 
areas of Leeds, including the city’s worst exceedance areas.
The rapid charging infrastructure will support wider operator electric bus 
fleet roll out, reducing the high level of operator capital investment required 
to support electric bus operation. Ultimately this investment will lead to zero 
emission operation for services accessing Leeds Bus Station where 
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currently NO2 concentrations are significantly higher than limits. The 
scheme will also look to encourage wider uptake of ULEV buses by 
providing operational data for use in future project development.
The Ultra-Low Emission Bus Scheme is a specific government fund to 
improve the uptake of ULEBs. Options regarding potential solutions are 
therefore limited, but the funding bid did include evaluation of the type of 
ULEB vehicle that would be required to serve the park and ride site, plus 
evaluation of the duty cycle and charging requirements. A comparison was 
carried out with the emissions performance of a conventional Euro 6 
vehicle.

Financial case The programme has been developed to ensure maximum value for money 
through engagement with different manufacturers to ensure costs are 
competitive and realistic.
The totally scheme costs will be £2.7 million with the following funding 
breakdown:

 DfT Ultra-Low Emission Bus (ULEB) funding - The scheme is 
supported by a successful Ultra-Low Emission Bus (ULEB) 
Scheme bid, with a confirmed grant award of £617,000. This 
funding is capital support for vehicle and charging point delivery. 
The funding covers seven vehicles needed to serve the site, 
contributing towards technological cost difference of the electric 
buses compared to the diesel equivalent.

 Connecting Leeds Programme (LPTIP) – Funding of £556,886 
has been allocated from the Connecting Leeds Programme 
towards match funding the technological cost difference of the five 
buses in the ULEB bid and £380,000 towards the electric bus 
technological cost difference of the additional two vehicles needed 
to serve the site. This is alongside £96,000 towards charging units 
and installation costs. There is also a 30% risk allocation from this 
funding source as a contingency on charging unit costs.

 Appointed Park and Ride Operator - The appointed operator will 
be required to provide match funding in the form of the baseline 
vehicle costs (i.e. diesel equivalent). This will be in the region of 
£1,050,000.

The successful ULEB bid also complements the £6.4 million application by 
Leeds City Council to the European Structural Investment Fund (ESIF) for 
solar photovoltaic (PV) canopy, energy storage and 150kW bus charging 
infrastructure works that will benefit EV bus operation at the park and ride 
site through use of 925kW of renewable energy.
All project spend is anticipated to be in the 2020/21 financial year.  
Construction of the park and ride site is expected to be completed in 
December 2020, with the new buses and charging infrastructure in place.

Management 
case

The Combined Authority is the scheme promoter and will be leading on its 
overall project management. The Combined Authority will be delivery lead 
for OJEU procurement of a bus operator serving the park and ride site 
(including ‘passporting’ of ULEB bus grant), and delivery lead for charge 
point installation at Leeds Bus Station. All delivery related to the 
‘Connecting Leeds’ programme, including ULEB, is subject to the 
established Combined Authority approval and assurance process under 
the adopted Assurance Framework.
Leeds City Council is the delivery lead for the Connecting Leeds 
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programme, including the Stourton park and ride site. Leeds City Council 
will be the financial accountable body and delivery lead for elements 
delivered by ESIF match funding including installation of PV solar canopy, 
energy storage unit and 150kW park and ride bus charge point.
The Connecting Leeds Programme has a programme board with joint SRO 
leadership from West Yorkshire Combined Authority and Leeds City 
Council. Below this there are several project delivery boards with 
representation from both authorities. ULEB delivery and finance would be 
managed through the Connecting Leeds Bus Infrastructure Board.
A full OJEU procurement process by the Combined Authority is scheduled 
for 2019, to contractually appoint a bus operator to run the Stourton park 
and ride service for a minimum five-year contract from site opening. The 
OJEU procurement process will be the mechanism to secure operator 
match and distribution of ULEB grant, ensuring state-aid compliance. The 
operator will be required to adhere to the DfT grant conditions and 
specification of this application. Procurement of the vehicles will be the 
responsibility of the bus operator. There is minimal risk associated with this 
approach as the Combined Authority has previously tendered park and ride 
operations successfully.
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Scheme Summary

Name of Scheme: A629 Phase 4

PMO Scheme Code: WYTF-PA4-015

Lead Organisation: Calderdale Council

Senior Responsible 
Officer: 

Mark Thompson

Lead Promoter Contact: Chris Hoesli

Case Officer: Asif Abed

Applicable Funding 
Stream(s) – Grant or 
Loan:

Grant – West Yorkshire plus Transport Fund

Growth Fund Priority 
Area (if applicable): Priority 4 - Infrastructure for Growth

Approvals to Date:

5 October 2017 Combined Authority approval at decision point 2 (case 
paper):

 Indicative approval of £30 million scheme costs from the West 
Yorkshire-plus Transport Fund

 £0.570m of additional project development costs, taking total 
approval to £0.645m to progress the scheme to decision point 3 
(Outline business case)

Forecasted Full 
Approval Date (Decision 
Point 5):

Summer 2023

Forecasted Completion 
Date (Decision Point 6): Summer / Autumn 2025

Total Scheme Cost (£): £25.928 million

Combined Authority 
Funding (£): £25.928 million

Total other public sector 
investment (£):

£0 (potential for Highways England contribution which will offset West 
Yorkshire plus Transport Fund requested)

Total other private 
sector investment (£): £0

Is this a standalone 
Project? No
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Is this a Programme? No

Is this Project part of an 
agreed Programme? Yes - A629 Corridor Programme 

Current Assurance Process Activity:

Scheme Description:

The A629 Halifax to Huddersfield scheme is the fourth (and final) phase of the A629 corridor 
improvement programme. 
The A629 corridor programme has been jointly developed in partnership between Calderdale 
Metropolitan Borough Council and Kirklees Metropolitan Borough Council and addresses 
strategic accessibility through highway capacity and operational improvements, cycle 
infrastructure and enhancements to the bus network. 
Phase 4 provides the multimodal infrastructure following capacity improvements from Phases 
1a, 1b and 5, focusing on a holistic corridor view to address journey times and routing for 
sustainable modes between Halifax and Huddersfield.

Business Case Summary:

Strategic Case From an economic context, commuting flows show that there is an 
insufficient number of jobs within Kirklees, resulting in a higher level of 
outward commuting. Therefore, there is an opportunity for job creation 
within Kirklees, to address the commuting imbalance, and promote 
economic expansion. 

Similarly, job creation within Calderdale has the potential to reduce the 
level of outward commuters and could also reduce the higher level of 
unemployment. 

From a development perspective, the emerging Local Plans for 
Calderdale and Kirklees (covering the periods up to 2032 and 2031 
respectively) will guide the spatial distribution of employment and housing 
in the future. The spatial distribution of the emerging Local Plans is, 
therefore, a major driver for imports in connectivity, particularly in relation 
to Halifax and Huddersfield town centres, thereby supporting and creating 
economic growth.  

In terms of business and social drivers, across the A629 corridor, Phase 
4 will provide improved access to Halifax, Elland and Huddersfield 
centres through improved bus connectivity, and accessibility, along with 
enhanced and completed cycle infrastructure. These improvements will 
assist with making development sites more attractive and reducing 
journey times to employment and leisure opportunities along the corridor, 
thereby supporting the growth zones at Lindley Moor (identified in the 
SEP) and the urban centres of Halifax, Elland and Huddersfield. 

70



Commercial 
Case

Calderdale’s population is expected to grow by 12% over the next 
20 years and Kirklees by 6% by 2026. Significant, planned job 
growth in Halifax, Huddersfield, the Copley Valley, Elland, 
Brighouse, Lindley and Huddersfield Royal Infirmary will 
accommodate this increase.
 
The UDM analysis mapped out specific spatial patterns where growth 
would be limited, in addition to a map of West Yorkshire highlighting 
congestion hotspots. One of these corridors, which combined 
accommodate around 60% of all traffic and economic activity in West 
Yorkshire, was the A629.

More locally, the Local Plan transport evidence base for both Calderdale 
and Kirklees predicts how increased demands on the West Yorkshire Key 
Route Network (WYKRN) will constrain future economic growth if the 
current performance of the A629 is not improved, compromising the 
viability of Local Plan sites located along the corridor. 

Procurement of a contractor will be through the YORCivils framework, via 
a single stage tender process. The YORCivils process aligns with 
Calderdale Metropolitan Borough Council’s and Kirklees Metropolitan 
Borough Council’s aspirations to engage with and use local suppliers, 
labour and skills, while offering contract management expertise.   

Economic Case The long list of options has considered the aspirations of the overall A629 
Corridor Improvement proposals, which are summarised in the three 
headline objectives of:

 improving accessibility to the economic centres of Halifax and 
Huddersfield; 

 facilitating local development, 
 job creation. 

Through the long list process, 132 interventions were identified. The 
majority focused on specific sections of the corridor, while others were 
more holistic, corridor wide proposals covering the following themes:

 Public transport (bus and rail) 
 Walking 
 Cycling 
 Freight 
 Public realm 
 Policy 
 Technology / Urban Traffic Management Control 
 Park & Ride 

The process for identification of potential schemes aimed to be inclusive 
of all options and reflect the growth aspirations of Calderdale and 
Kirklees, while appreciating that some of the issues identified have been 
resolved through other phases of the A629 corridor proposals. 

The preferred option demonstrates a benefit cost ratio of 1.089:1, which 
when assessed against the Department for Transport’s value for money 
criteria, this would score as a low value for money scheme. However, the 
proposal has strong strategic drivers of addressing connectivity concerns 
along the A629 corridor for both public transport and active travel mode 
users, supporting reduction in road congestion, and improving 
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Location map: 

The following location maps shows the scheme in relation to the other Combined 
Authority funded schemes in the surrounding area including the individual phases of 
the A629 scheme.

connectivity. 

Financial Case Total project outturn capital cost is £25.928 million, to be wholly funded 
from the West Yorkshire-plus Transport Fund.  

It is anticipated project development costs will be expended by summer 
2023 (Full business case with finalised costs approval), with construction 
costs to be incurred to summer/autumn 2025 (practical completion).  

Phase 4 is to be delivered within the £120.6 million West Yorkshire plus 
Transport Fund allocation for the A629 Corridor and Halifax Town Centre 
Plan programme.   

Management 
Case

Calderdale Metropolitan Borough Council has the project management 
systems, skills and track record to be able to deliver this project 
successfully, alongside robust procurement and financial monitoring 
systems. This is demonstrated by delivery of numerous externally funded 
projects, most recently, the £8.5 million West Yorkshire-plus Transport 
Fund A629 Phase 1a project, which completed on time in November 
2018 within budget. 

The Major Projects team at Calderdale Metropolitan Borough Council is 
leading on A629 Phase 4, with representatives from KMBC working in 
partnership with Calderdale Metropolitan Borough Council. 
The project delivery team operates within very robust rules and 
procedures. This ensures that the West Yorkshire-plus Transport Fund 
team maintains compliance with current UK and EU legislation and stays 
in line with the wider Councils priority outcomes; growth, ambition, 
resilience, sustainability, efficiency and fairness. 

Approval of the full business with finalised costs is expected in summer 
2023, with completion of construction by summer/autumn 2025. 

Early undertaking of land negotiations and compulsory purchase orders 
will minimise the risk of scheme non-delivery. 

Key Stakeholder Engagement and public engagement was completed in 
Spring 2019 and received largely positive responses to the proposals. 
Further public engagement will take place at the end of the preliminary 
design stage.  Engagement with landowners and specialist/interest 
groups will be ongoing throughout the FBC development. 
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Scheme Summary

Name of scheme: Harrogate Road New Line Junction Improvement

PMO scheme code: WYTF-PA4-007

Lead organisation: City of Bradford Metropolitan District Council

Senior responsible 
officer: 

Julian Jackson, Bradford Council

Lead promoter contact: Ben McCormac, Bradford Council

Case officer: Tim Fawcett, Combined Authority

Applicable funding 
stream(s) – Grant or 
Loan:

West Yorkshire plus Transport Fund

Growth Fund Priority 
Area (if applicable): Priority Area 4 – Infrastructure for Growth

Approvals to date:
Outline business case was approved in November 2014. 
Currently £2.875 million approved to take the scheme to decision 
point 5 (full business case with finalised costs).

Forecasted full approval 
date (decision point 5): December 2019

Forecasted completion 
date (decision point 6): April 2021

Total scheme cost (£): £11.427 million 

Combined Authority 
funding (£): £6.765 million (West Yorkshire plus Transport Fund)

Total other public sector 
investment (£): £2.736 million (Bradford Council)

Total other private 
sector investment (£): £1.926 million (Section 106)

Is this a standalone 
project? Yes

Is this a programme? No
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Is this project part of an 
agreed programme? Yes – West Yorkshire plus Transport Fund

Current Assurance Process Activity:

Scheme Description:

The project is to improve the junction of the A658 Harrogate Road and the A657 New Line. 

The Scheme will involve major civil engineering works, including -

 Substantial widening of the existing highway on all four arms of the junction.
 Replacement and upgrading of the junction traffic signals. 
 New junction, which would facilitate left and right vehicle turning manoeuvres from 

Harrogate Road.
 Improvements to facilities for pedestrians including the provision of pedestrian 

controlled crossings and central pedestrian islands.
 Improvements to facilities for cyclists including the introduction of cycle lanes and 

advance stop lines at traffic signals.
 Demolition and reconstruction on new alignments of retaining wall features adjacent 

to the A657.
 Closure of existing Farm Foods Supermarket`s store highway access and 

construction of a new access.
 Accommodation works to affected land and properties
 New and replacement planting and landscaping in multiple locations
 Road lighting improvements.
 Relocation of five bus stops.
 Significant diversions of utilities companies’ plant and services. 

The Scheme requires widening of the existing highway into land currently owned by the Council 
and private landowners. 

Business Case Summary:

Strategic Case Improvements to the Harrogate Road / New Line junction will improve 
traffic flows and reduce congestion on both the A658 and A657, improve 
access to Leeds Bradford airport and to the rail station at Apperley Bridge. 
It will also facilitate housing development in the immediate area, as well as 
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Location map: 

improving safety and reducing severance for pedestrians and cyclists.

Improving the Harrogate Road / New Line junction fulfils the objectives of 
the West Yorkshire-plus Transport fund and also those of the West 
Yorkshire Local Transport Plan. These include supporting economic 
growth and improved quality of life through safer walking and cycling, and 
reduced air pollution.

Commercial 
Case

Both capacity and efficiency improvements have been tested in this Final 
Business Case and are based on material from a number of sources, 
including primary traffic surveys and the modelling tool developed 
specifically for Harrogate Road / New Line.

Procurement will be OJEU notifiable and will be open tender. Delivery 
route will be governed by the NEC3 form of Contract.

Acquisition of land has been subject to a CPO process which has now 
been confirmed by the Secretary of State. However, negotiations will 
continue and CPO powers will only be used where necessary.

Economic Case Benefit Cost Ratio – 10.70:1

Value for Money – ‘Very High’ category

 Road user benefits - due to change in travel time and vehicle 
operating cost. 

 Safety benefits - due to a change in the number and/or severity of 
accidents. 

 Greenhouse gas reduction benefits.

Financial Case Estimated total scheme cost - £11.427 million (includes £1.145 million of 
risk, contingency and inflation)

Combined Authority contribution - £6.765 million

Bradford Council contribution - £2.736 million

Bradford S106 - £1.926 million

Management 
Case

Delivery team (excluding appointed delivery partner) have been identified 
and are aligned with the procurement strategy. Risks have been 
identified, and a further construction phase risk & opportunity register will 
be developed as part of the delivery plan. Risks will be pro-actively 
managed by the delivery partner, the Council and the Combined 
Authority.

Key programme dates have been identified along with interim milestones. 
Again, a more detailed programme will be produced once a delivery 
partner has been selected.

An agreed communications & stakeholder management plan will be 
produced and will identify key measures to be taken. These could include 
public forums, public drop in sessions, letter drops, social media 
campaigns and media releases.
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The following location map shows the scheme in relation to the other Combined 
Authority funded schemes in the surrounding area. 
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Report to: West Yorkshire and York Investment Committee

Date:  11 July 2019

Subject:  Governance arrangements

Director: Angela Taylor, Director of Corporate Services

Author(s): E Davenport

Is this a key decision? ☐ Yes    ☒ No

Is the decision eligible for call-in by Scrutiny? ☐ Yes    ☒ No
Does the report contain confidential or exempt information or 
appendices? ☐ Yes    ☒ No

If relevant, state paragraph number of Schedule 12A, Local Government 
Act 1972, Part 1:

1. Purpose of this report

1.1 To note revised terms of reference for the West Yorkshire and York 
Investment Committee, and the appointment of the Chair and Deputy Chair of 
this committee by the Combined Authority.

1.2 To appoint an advisory sub-committee of the West Yorkshire and York 
Investment Committee, namely the Business Investment Panel, its members 
and a Chair and Deputy Chair.

2. Information

Terms of Reference for the West Yorkshire and York Investment Committee 

2.1 Attached for information as Appendix 1 to this report are revised terms of 
reference for this committee, approved by the Combined Authority at its 
Annual Meeting on 27 June 2019.  These have been re-formatted to simplify 
and clarify them: there are no substantive changes to the functions which the  
Committee has been exercising. 
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2.2 The Combined Authority at its Annual Meeting also appointed Councillor Box 
as Chair and Roger Marsh as Deputy Chair of the Committee. 

Business Investment Panel

2.3 It is proposed that the Committee re-appoints the Business Investment Panel 
as an advisory sub-committee of West Yorkshire and York Investment 
Committee, on the same terms of reference as for last municipal year. The 
proposed terms of reference are attached as Appendix 2 to this report. 

2.4 Appendix 3 to this report sets out the proposed membership for the sub-
committee.

2.5 It is proposed that the quorum for the sub-committee remains 4 voting 
members including 2 members of the Combined Authority or other local 
authority co-optee and 2 private sector representatives. 

2.6 The West Yorkshire and York Investment Committee is also asked to appoint 
a Chair and Deputy Chair for the Business Investment Panel.

Meeting dates

2.7 Meeting dates for the West Yorkshire and York Investment Committee and the 
Business Investment Panel were set out in the calendar of meetings approved 
by the Combined Authority at the Annual Meeting.

3. Financial Implications

3.1 There are no financial implications directly arising from this report.

4. Legal Implications

4.1 An advisory committee may appoint an advisory sub-committee under Section 
102(4)(b) Local Government Act 1972. Political balance requirements under 
Section 15 Local Government and Housing Act 1989 apply to the appointment 
of members of the Combined Authority to a sub-committee, unless waived by 
Section 17 of the 1989 Act.

5. Staffing Implications

5.1 There are no staffing implications directly arising from this report.

6. External Consultees

6.1 No external consultations have been undertaken.
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7. Recommendations

7.1 That the West Yorkshire and York Investment Committee:

7.1.1 Notes the terms of reference for the West Yorkshire and York
Investment Committee attached as Appendix 1 to this report.

7.1.2 Notes the appointments made by the Combined Authority of the Chair 
and Deputy Chair of the West Yorkshire and York Investment 
Committee. 

7.1.3 Appoints the Business Investment Panel on the terms of reference 
set out in Appendix 2, with a quorum of 4 voting members, to include:

 2 members of the Combined Authority or local authority co-optee, 
and 

 2 private sector representatives.

7.1.4 Appoints to the Business Investment Panel, members of the Combined 
Authority as set out in Appendix 3 to this report in accordance with 
Section 17 Local Government and Housing Act 1989, and other voting 
members to the Panel as set out in Appendix 3.  

7.1.5 Appoints:

 Councillor Blake as Chair of the Business Investment Panel, and
 Simon Wright as Deputy Chair of the Business Investment Panel.

7.1.6 Notes the dates of the West Yorkshire and York Investment Committee 
and the Business Investment Panel meetings as set out in the calendar 
of meetings approved by the Combined Authority at the Annual 
Meeting.

8. Background Documents

None. 

9. Appendices

Appendix 1 – Terms of Reference for the West Yorkshire and York Investment 
                      Committee
Appendix 2 – Terms of Reference for the Business Investment Panel
Appendix 3 – Membership of the Business Investment Panel
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V1 – Approved at the Combined Authority’s annual meeting 27 June 2019  

Terms of Reference
West Yorkshire and York Investment Committee

The West Yorkshire and York Investment committee is authorised:

1. To advise the Combined Authority in relation to any function1 of the Combined 
Authority relating to:
 economic development and 
 economic and transport led regeneration.

2. In relation to any scheme under the Leeds City Region Assurance Framework:
 to make a decision to progress the scheme2 in accordance with the scheme’s 

bespoke approval pathway and approval route,3 
 to make any recommendation to the Combined Authority4 about progressing 

the scheme, and
 to review the scheme’s impact and make any recommendation to the 

Combined Authority.

3. To liaise with the Transport Committee to promote the strategic alignment of 
regional transport funding investment.5 

4.  To respond to any report or recommendation from an overview and scrutiny 
committee.6

1 including in relation to  
 scheme management and delivery arrangements, including the adoption, application and review 

of the Leeds City Region Assurance Framework for schemes seeking funding from (or funding by) 
the Combined Authority or the Leeds City Region Enterprise Partnership (the LEP), and 

 any function of the Combined Authority relating to its role as accountable body for the LEP. 

2 After decision point 2 only and including determining change requests

3 with the exception of those cases where any decision would result in a revised financial approval 
which exceeds the cumulative total of the financial approval and tolerance threshold agreed by the 
Combined Authority at decision point 2 (or decision point 3) by more than 25%, in which case the 
decision must be referred to the Combined Authority.

4 or to any relevant officer with delegated authority.

5  this may be through holding joint meetings with the Transport Committee. 

6 of the Combined Authority, (in accordance with Scrutiny Standing Orders), or of any partner council.
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V1 – to be approved by the West Yorkshire and York Investment Committee on 11 July 2019 

Terms of Reference
Business Investment Panel1

The Business Investment Panel is authorised to advise the West Yorkshire and York 
Investment Committee2 and the Leeds City Region Enterprise Partnership in relation 
to economic development loans and grants within the Leeds City Region. 

1 This is an advisory sub-committee of the West Yorkshire and York Investment Committee appointed 
under S102(4)(b) Local Government Act 1972
2 Or the Managing Director on behalf of the West Yorkshire and York Investment Committee
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Proposed membership of the Business Investment Panel 2019/20

CA Members
(voting)

Local Authority Co-optees
(voting)

Private Sector 
Representatives

(voting)

Judith Blake (Chair) (L)

Shabir Pandor (L)

Bradford:  Alex Ross-Shaw (L)
Calderdale: Jane Scullion (L)
Harrogate:  Graham Swift (C)
Wakefield:  Darren Byford (L)

Michael Allen 
Colin Glass
Jonathan King
Marcus Mills
Simon Wright (Deputy Chair)
Gareth Yates
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MINUTES OF THE MEETING OF THE 
BUSINESS INVESTMENT PANEL

HELD ON TUESDAY, 4 JUNE 2019 AT COMMITTEE ROOM A, 
WELLINGTON HOUSE, 40-50 WELLINGTON STREET, LEEDS

Present:

Councillor Judith Blake CBE (Chair) Leeds City Council
Simon Wright (Deputy Chair) Yorkshire Bank
Councillor Graham Swift Harrogate Borough Council
Michael Allen NatWest Bank
Colin Glass OBE WGN
Gareth Yates Ward Hadaway

In attendance:

Vincent McCabe West Yorkshire Combined Authority
Phil Cole Leeds City Council
Lorna Holroyd West Yorkshire Combined Authority
Neill Fishman West Yorkshire Combined Authority
Lauren Thomas West Yorkshire Combined Authority
Megan Hemingway West Yorkshire Combined Authority

82. Apologies for absence

Apologies for absence were received from Councillor Tim Swift, Councillor 
Pandor, Councillor Byford, Councillor Ross-Shaw and Marcus Mills.

83. Declarations of disclosable pecuniary interests

Simon Wright declared that the grant applicant in Item 6, appendices 1 and 2 
is a client of Yorkshire Bank, although he has had no direct involvement with 
the business.

84. Exempt information - Exclusion of the press and public

Resolved: That in accordance with paragraph 3 of Part 1 of Schedule 12A to 
the Local Government Act 1972, the public be excluded from the meeting 
during consideration of Appendix 1 of Item 5 and Appendices 1 and 2 of Item 
6 on the grounds that it is likely, in view of the nature of the business to be 
transacted or the nature of the proceedings, that if members of the press and 
public were present there would be disclosure to them of exempt information 
and for the reasons set out in the report that in all the circumstances of the 
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case, the public interest in maintaining the exemption outweighs the public 
interest in disclosing the information .

85. Minutes of the meeting of the Business Investment Panel held on 30 
April 2019

Resolved: That the minutes of the Business Investment Panel held on 30 
April 2019 be approved and signed by the Chair.

86. Strategic Inward Investment Fund

The Panel considered a report which outlined the current position regards 
progress in committing grants through the Leeds City Region Enterprise 
Partnership (the LEP) Strategic Inward Investment Fund (SIIF).

It was noted that the number of actual direct jobs created now stood at 400, 
rather than the previous figure of 378.

An update was provided on four previously approved projects, as detailed in 
the exempt appendix 1.

It was noted there were no new grant applications for consideration at this 
meeting.

Resolved: That the Panel notes the progress of the Strategic Inward 
Investment Fund (SIIF).

87. Business Grants Programme

The Panel considered a report which outlined the current position regarding 
progress in committing grants through the Leeds City Enterprise Partnership 
(the LEP) Business Grants Programme (BGP).

The Panel members considered the application outlined in  3.1 and detailed in 
exempt appendices 1 and 2.

It was noted that the proposed changes which members had previously been 
asked to consider in relation to programme criteria had been discussed, along 
with members comments, at Business Innovation and Growth (BIG) panel on 
the 28 May 2019. An update was given to the Panel members in light of this. 
These proposed changes will now be considered at the LEP Board meeting on 
18 July 2019.

Resolved: 

(i) That the Panel noted the progress report.

(ii) That the Panel considered the application outlined in 3.1 and 
recommended that the project be approved at a lower level, subject to 
proof of external funding being provided.

(iii) That the proposed changes to the programme criteria and subsequent 
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update be noted.

88. Date of next meeting

The next meeting is 12 July 2019 at 2pm in Committee Room A, Wellington 
House Leeds.
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