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1 Purpose of this report

1.1 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Growth Deal, for 
consideration by the Combined Authority’s assurance process.

1.2 The schemes being considered today were recommended by the West 
Yorkshire and York Investment Committee (the Investment Committee) on 11 
July 2019.

1.3 In December 2018, the Combined Authority amended the terms of reference 
of the Investment Committee to provide for the Committee to make any 
decision to progress a scheme under the Leeds City Region Assurance 
Framework, in accordance with the scheme’s bespoke approval pathway and 
approval route (subject to an exception relating to exceeding the cumulative 
total of the financial approval and tolerance levels agreed by the Combined 
Authority by more than 25%). This report includes information on the exercise 
of the Investment Committee’s new delegated decision making role.  
Decisions made by Investment Committee which are for the Combined 
Authority’s information, and those requiring an approval decision by the 
Combined Authority, will be made clear in this report through being highlighted 
in the summary table and the recommendations where applicable.

1.4 This report presents proposals for the progression of 3 schemes, which have 
been recommended for approval by the West Yorkshire and York Investment 
Committee and considered in line with the Leeds City Region Assurance 
Framework. These schemes have a total combined funding value of £14.470 
million when fully approved, of which £11.581 million will be funded by the 
Combined Authority. A total expenditure recommendation to the value of 
£3.819 million is sought as part of this report for the development and delivery 



of these schemes. Further details on the schemes summarised below can be 
found as part of this report.

1.5 In addition the Kirklees Transport Model scheme has progressed directly to 
Combined Authority for consideration. 

Scheme
Kirklees Cycling and 
Walking Early Gateway 
Transformation 
Package
Kirklees

(July Investment 
Committee)

Scheme description
This scheme will be majority funded from the Combined 
Authority’s successful bid to the Department for Transport 
Transforming Cities (small schemes) Fund. The scheme will 
deliver a package of walking and cycling enhancements that 
will improve walking and cycling to and from Dewsbury and 
Huddersfield railway stations, as well as Huddersfield Bus 
Station.

It supports Priority Area 4 (Infrastructure for Growth) and will be 
funded by the Department for Transport’s Transforming Cities 
Fund and Kirklees Council. 

Impact
The scheme will lead to increased cycling and walking to/from 
both railway stations, with associated health and environmental 
benefits. It will improve connectivity for pedestrians and cyclists 
travelling between Huddersfield railway and bus stations and 
provide improvements at Dewsbury railway station to make it 
easier for public transport users to access the railway network. 
The scheme will also improve access to education facilities 
from key public transport hubs (Kirklees College, Greenhead 
College, University of Huddersfield)

The benefit cost ratio (BCR) of the scheme represents high 
value for money as per the Department for Transport’s criteria.

Decision sought
Approval to proceed through decision point 2 (case paper) and 
work commences on activity 5 (full business case with finalised 
costs)

Total value - £2.2 million

Total value of Combined Authority funding - £1.895 million

Funding recommendation sought – £337,000

Scheme
Ultra-Low Emission 
Bus (ULEB)
Leeds

(July Investment 
Committee)

Scheme description
The scheme will enable seven zero-emission electric double 
deck buses to operate between the proposed Stourton Park 
and Ride (P&R) site into Leeds City Centre, supported by two 
new rapid charging units at Leeds bus station. 

It supports the SEP Priority 3 “Clean Energy and Environmental 
Resilience” 

Impact
The scheme will reduce harmful carbon dioxide (CO2) and 
nitrous oxide (NO2) emissions, helping to address localised 
poor air quality along a key arterial route into Leeds city centre.

The benefit cost ratio (BCR) of the scheme represents good 
value for money as per the Department for Transport’s criteria.



Decision sought
Approval to proceed through decision point 2 and work 
commences on activity 5 (full business case with finalised 
costs). 

Total Value - £2.7 million 

Total value of Combined Authority funding - £1.650 million 

Funding recommendation sought - £0 million

Scheme
Kirklees Transport 
Model
Kirklees

(This decision has been 
progressed directly to the 
Combined Authority)

Scheme description
The scheme will deliver a transport model covering the Kirklees 
District, which will help Kirklees Council to plan for a range of 
major new transport improvements in the area and enable the 
impact of housing and other developments to be represented 
and planned for.

It supports Priority Area 4 (Infrastructure for Growth) of the 
Strategic Economic Plan

Impact
This project will support the development, delivery and 
evaluation of Kirklees’ West Yorkshire plus Transport Fund 
programme.

The model will deliver value for money through enabling an 
enhanced level of transport modelling. This should ensure a 
more accurate representation of the economic and 
environmental impacts of schemes to inform scheme 
development and decision making. 

The benefits and implications for inclusive growth will come 
from successful delivery of the Transport Fund projects 
supported by use of the model. 

The Combined Authority’s contribution to the scheme will be 
funded from the West Yorkshire plus Transport Fund.

Decision sought
Approval to proceed through decision point 2 (case paper) and 
work commences on activity 5 (full business case with finalised 
costs)

Total value - £334,000

Total value of Combined Authority funding - £167,000

Funding recommendation sought – £0

Scheme
Clean Bus Technology 
Fund
West Yorkshire

(July Investment 
Committee)

Scheme description
The scheme seeks to deliver clean technology to bus fleets 
across West Yorkshire, to improve emission levels up to Euro 6 
standard or better, as required by the forthcoming Leeds Clean 
Air Charging Zone.

The scheme is primarily funded by the Department for 
Environment, Food and Rural Affairs (DEFRA), with 
contributions from the Leeds Public Transport Investment 
Programme (LPTIP) and bus operator match fund.

Impact



The economic assessment of the scheme demonstrates 
significant air quality benefits, with delivery of up to 479 clean 
bus technology upgrades to yield an estimated 560 tonne 
yearly reduction in nitrogen oxide (NO2) and 179 tonne yearly 
reduction in carbon dioxide (CO2), calculating environmental 
and health savings of c. £37.2 million over a five year 
operational period. 

The wider social benefit of scheme delivery is improvement to 
health and quality of life due to cleaner air.

Decision sought
Approval of the change request at activity 6 delivery. 

Total value - £9.570 million

Total value of Combined Authority funding - £8.036 million 
(DEFRA grant)

Funding recommendation sought - £3.482 million

1.6 The Combined Authority’s assurance framework requires that formal approval 
is given to the following elements of a scheme as part of its development:

 The progression of a scheme through a decision point to the next activity.

 Indicative or full approval to the total value of the scheme funding 
requested.

 The Combined Authority’s entry into a funding agreement with the 
scheme’s promoter.

 The assurance pathway and approval route for future decision points.

 The scheme’s approval tolerances.

1.7 This report provides information required to enable the Combined Authority to 
approve each of the above elements.

1.8 Since the Combined Authority’s meeting on 27 June 2019, the following 
decision points and change requests have been assessed in line with the 
Combined Authority’s assurance process and approved through the agreed 
delegation to the Combined Authority’s Investment Committee.

Scheme
A629 Phase 4
Calderdale

(July Investment 
Committee)

Scheme description
This scheme is phase four (of five), of the A629 Corridor 
Programme, and seeks to provide infrastructure improvements 
for bus users, cyclists and walkers, to enhance and 
complement the capacity improvements that will be delivered 
through phases 1a, 1b, 2 and 5, but also Halifax Station 
Gateway and Huddersfield town centre schemes.

The scheme is to be funded through the West Yorkshire plus 
Transport Fund.

Decision 
Approval to proceed through decision point 3 and work 
commences on activity 4 full business case. 



Total value - £25.928 million

Total value of Combined Authority funding - £25.928 million

Funding recommendation sought - £7.085 million

Scheme
Harrogate Road - New 
Line Junction 
Improvement
Bradford

(July Investment 
Committee)

Scheme description
The Harrogate Road – New Line junction scheme sits within 
the West Yorkshire Plus Transport Fund programme.

The scheme will improve the existing junction at Greengates 
including widening of the existing highway on all four arms of 
the junction, signal upgrades, junction improvements and 
improvements for pedestrians and cyclists.

This scheme is majority funded (59%) by the West Yorkshire 
Plus Transport Fund, which is targeted at enabling key 
development areas and will help create around 20,000 new 
jobs over the next 10 years. It is also match-funded by Bradford 
Council (24%) and Section 106 (17%) funding.

Decision sought
Approval to proceed through decision point 4 (full business 
case) and commence work on decision point 5 (full business 
case with finalised costs). 

Total value - £11.427 million

Total value of Combined Authority funding -  £6.765 million

Funding recommendation sought - £0 (approval of £2.875 
million development costs secured through a previous change 
request)

Scheme
Halifax Station Gateway
Calderdale

(July Investment 
Committee)

Scheme description
This scheme is part of the wider Station Gateways programme 
to transform public realm, expand retail opportunities and 
improve passenger experiences. This scheme aims to 
construct a new station building that links to the current Grade 
II listed building, bring a disused platform back in to use, and 
relocate the car parking. The land in front of the station will also 
be redeveloped to enable walking and cycling access from the 
station in to the town centre.

This scheme is to be part funded from the West Yorkshire plus 
Transport fund.  

Decision sought
Approval to provide an additional £247,336 of development 
funds taking the total approval to £1.335 million. 

Total value – £28.2 million

Total value of Combined Authority funding – £10.6 million

Funding recommendation sought - £247,336 

Scheme
York Outer Ring Road 
Junctions Improvement 
Programme – Phase 1

Scheme description
The York Outer Ring Road (YORR) scheme has been 
developed to both address existing issues and support the 
delivery of the future development set out in the York Local 
Plan The scheme will deliver the short-term improvements to 



York

 (July Investment 
Committee)

the YORR, consistent with City of York policy, York Local Plan 
Strategic Highway Capacity Improvements and the York Local 
Plan Infrastructure Delivery Plan which include reference to the 
short and long-term improvements needed to enhance capacity 
of the YORR. 

The YORR upgrade project includes improvements to seven 
existing outer ring road roundabouts between the Wetherby 
Road and Monks Cross junctions.  Phase 1 has already 
delivered improvements to the roundabout at the junction of 
A1237 and B1224 Wetherby Road. The works at the Wetherby 
Road junction were completed in the winter of 2018/19.

Decision sought
Activity 6 change request for additional funding required to fund 
the cost of addressing unforeseen issues that occurred on site 
at a greater level than anticipated (including tree root 
penetration affecting groundwater management and 
archaeological discovery). 

To increase total scheme cost approval from £3.599 million to 
£4.054 million (an increase of £455,000) of which the 
Combined Authority funding contribution to the increased cost 
is £266,581.

2 Information

2.1 The background information on the Combined Authority’s assurance 
framework through which each of the schemes outlined in this report are being 
approved is provided in Appendix 1. 

2.2 Location maps for each of the schemes presented in this report (where 
applicable) are provided in Appendix 2.

2.3 All the schemes (except the Kirklees Transport Model) set out in this section of 
the report have been considered by July’s Investment Committee.

2.4 The Kirklees Transport Model has progressed directly to the Combined 
Authority due to the urgent requirement for Kirklees Council to progress the 
model in order to inform the business cases for a number of their Transport 
Fund schemes.



Programmes and projects for consideration

Projects in stage 1: Eligibility

2.5 Projects at the eligibility stage are seeking entry into the portfolio and should 
demonstrate a strategic fit in terms of project outcomes, with further project 
definition including costs and detailed timescales to be developed as the 
project progresses through the assurance process. At this stage funding may 
be sought to enable this work to progress. 

Project Title Kirklees Cycling and Walking Early Gateway 
Transformation Package

Stage 1 (Eligibility)

Decision Point 2 (Case paper)

Is this a key decision? ☐ Yes ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.6 This scheme will be majority funded mainly through the Department for 
Transport’s Transforming Cities Fund (TCF). As part of the Government’s 
Industrial Strategy and the National Productivity Investment Fund, the TCF 
aims to drive up productivity through improved connections between urban 
centres and suburbs. 

2.7 To do this, the TCF provides a significant opportunity to invest in infrastructure 
to improve public and sustainable transport connectivity in some of England’s 
largest cities. This scheme will be funded through Tranche 1 of the fund, which 
is focused on “small bids” of £10 million or less. Combined Authority bids 
relating to Tranche 2 are currently under development with a decision from the 
Department for Transport anticipated in spring 2020. The Combined Authority 
has been successful in securing the funding for the scheme which is described 
below, and are now required to assure the development and delivery of the 
scheme by Kirklees Council through the assurance process.



2.8 The Kirklees Cycling and Walking Early Gateway Transformation Package 
scheme will deliver a package of walking and cycling enhancements that will 
much improve walking and cycling connectivity to and from Dewsbury and 
Huddersfield railway stations, as well as Huddersfield bus station and adjacent 
development sites.

2.9 At Huddersfield railway station, improvements will focus on the walking and 
cycling route between the rail and bus stations, including additional and 
improved crossings, way-marking and associated safety enhancements. 
Advance works on St George’s Street are proposed (footway widening, two-
way cycle facilities, revised signage etc.) in order to align with planned 
maintenance improvements and avoid re-doing works in this area in the short-
term.

2.10 At Dewsbury railway station, walking and cycling enhancements at the 
western entrance will improve accessibility together with further enhancements 
within the station itself to create a more accessible and attractive environment 
for pedestrians and cyclists. 

2.11 The scheme has been presented at decision point 2, as a strategic outline 
business case (rather than an expression of interest)  to reflect the business 
case which was submitted to the Department for Transport, however it has 
been appraised in line with the standard approach at decision point 2 (case 
paper).

2.12 The scheme supports Strategic Economic Plan (SEP) Priority 4 “Infrastructure 
for Growth”, providing sustainable and active travel modes to strengthen and 
grow the City Region’s Urban Centres. The scheme will be delivered by 
Kirklees Council and TransPennine Express.

Outputs, benefits and inclusive growth implications

2.13 The scheme will deliver benefits to residents, commuters, businesses, visitors, 
leisure and retail users travelling through Dewsbury and Huddersfield railway 
stations, including:

 Increased use of sustainable travel modes to/from both railway stations, 
with associated health and environmental benefits

 Improved connectivity for pedestrians and cyclists travelling between 
Huddersfield railway and bus stations

 Improved access to education facilities from key public transport hubs 
(Kirklees College, University of Huddersfield)

 Improved facilities for forecast increased passengers

 Accessibility improvements at Dewsbury railway station to make it easier 
for vulnerable and disabled users to access the railway network

2.14 The benefit cost ratio of the scheme is currently at strategic outline business 
case stage is 20.29:1 which represents very high value for money as per the 



Department for Transport’s criteria. This will be further developed as the 
scheme progresses to full business case stage.

Risks

2.15 The key design and delivery risks to the scheme and associated mitigation 
measures are:

 Objections to scheme design from local businesses and bus operators – 
mitigated through further detailed and ongoing consultation and 
stakeholder engagement and the demonstration of scheme benefits from 
further business case development.

 Programme delays lead to the withdrawal of TCF funds – mitigated by 
securing contractual commitment in October 2019

 Wasted costs associated with planned maintenance of St George’s Street 
(Huddersfield) in advance of the anticipated Transforming Cities Fund 
improvement and loss of match funding – mitigated by early release of 
Transforming Cities Fund funds to complete advance works in this area. 

Costs

2.16 The total forecast cost of the scheme is £2.2 million. The Combined Authority 
contribution is £1.895 million funded by the Transforming Cities Fund. The 
remaining £305,000 will be funded by Kirklees Council (£200,000) and the 
TransPennine Express Customer & Community Investment Fund (£105,000). 
All funding is secured.

2.17 Kirklees Council is seeking development costs of £187,000 for detailed 
designs and consultation and the preparation of the full business case with 
finalised costs. The Council is also seeking £150,000 of scheme delivery 
funding (in advance of the decision point 5, full business case with finalised 
costs) to undertake improvement works to St George’s Street. This is to take 
advantage of available match funding from the Council’s highways 
maintenance budget which must be spent in 2019/20 in order to avoid 
repeating improvement works to this element of the scheme when the 
Combined Authority release the TCF funding (subject to decision point 5 
approval).

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 2 (case 
paper)

Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

16/10/2019



Decision: Combined Authority's Managing 
Director

Other Key Timescales

2.18 The key milestones for the scheme are:

 Consultation and detailed designs completed – September 2019

 Full business case with finalised costs submitted – October 2019

 Start of construction – October 2019 (St George’s St), November 2019 
(main scheme)

 Practical completion (decision point 6) – November 2020 

Assurance Tolerances

Assurance tolerances

That the scheme costs remain within plus 10% of the costs identified in this report

That the project delivery timescale remains within plus four months of the timescale set out 
in this report.

Project responsibilities

Senior Responsible Officer Richard Hollinson, Kirklees Council

Project Manager Robert Stanley, Kirklees Council

Combined Authority case officer Ian McNichol

Appraisal summary

2.19 The scheme has a strong strategic case and responds to increasing rail 
patronage and predicted growth set out in the West Yorkshire Transport 
Strategy. It has the potential to generate significant economic benefits and 
these will be further refined at the next stage of the assurance pathway. The 
Department for Transport’s TCF funding is secured and the overall approach 
to project governance and delivery appears to be robust.

Recommendations

2.20 That the Combined Authority approves that:

(i) The Kirklees Cycling and Walking Early Gateway Transformation 
Package proceeds through decision point 2 (case paper) and work 
commences on activity 5 (full business case with finalised costs).

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.895 million, which will be funded through the Transforming Cities 



Fund, with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £2.2 million.

(iii) Development costs of £337,000 are approved (including £150,000 for 
advanced construction works on the Huddersfield element) in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs).

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.



Project Title Ultra-Low Emission Bus (ULEB)

Stage 1 (Eligibility)

Decision Point 2 (Case paper)

Is this a key decision? ☒ Yes ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.21 This scheme forms part of the Leeds Public Transport Investment Programme, 
a £183.5 million programme using devolved Department for Transport (DfT) 
funding supplemented with contributions from Leeds City Council and the 
Combined Authority. This programme aims to support economic growth by 
removing barriers to travel, improve public transport journey times and usage 
and improve health outcomes by reducing overall transport emissions. The 
scheme is included within the Bus Delivery package within the Leeds Public 
Transport Investment Programme. 

2.22 The Combined Authority is responsible for selecting an operator for the 
proposed Stourton Park and Ride service and through this process it will 
provide a grant (as per the requirements of the DfT’s criteria for the ULEB 
funding) to enable the selected Park and Ride operator to procure a fleet of 
ultra-low emissions buses (ULEB) (over Euro 6 standard buses). The grant will 
cover the funding gap between the cost of standard buses and the ULEB 
buses. The ULEB buses will be owned by the selected bus operator, but will 
be protected as assets specifically for the Park and Ride scheme through the 
contract to ensure that if any change in ownership of the bus operator 
occurred during the contract life these assets would be retained. The 
Combined Authority will be responsible for procuring the rapid charging units 
at Leeds bus station whilst the charging units at the proposed Stourton Park 
and Ride site will be delivered by Leeds City Council and are part of the 
business case for that scheme. The approval at decision point 2 will enable 
progression of the scheme to go out to tender for an operator to operate 
Stourton Park and Ride.  

2.23 This scheme supports the SEP Priority Area 3 “Clean Energy and 
Environmental Resilience” with a forecast reduction of 617 tonnes of carbon 
dioxide (CO2) emissions within the first five years of operation. It also supports 
the ambitions of the Combined Authority’s emerging Clean Energy Strategy to 
become a resilient zero carbon energy economy by 2036. This prioritises 



efficient and integrated transport through the deployment of cleaner transport 
technologies, including Investment in zero-emission, low carbon bus 
technology. 

Outputs, benefits and inclusive growth implications

2.24 The scheme will facilitate the delivery of at least five ultra-low emission double 
deck buses and associated charging infrastructure and has the potential to 
generate the following benefits: 

 Removal of 617 tonnes of carbon dioxide (CO2), over five years when 
compared to a fleet of seven Euro 6 standard buses

 Removal of 344kg of nitrogen dioxide (NO2) and 6kg of particle matter 
(PM) over five years when compared to Euro 6 standard buses

 Support proposals for the Leeds Clean Air Zone by addressing localised 
NO2 exceedances along the Stourton Park and Ride route into Leeds city 
centre 

 Complement plans led by Leeds City Council to deliver a solar 
photovoltaic (PV) canopy and associated energy storage/charging facility 
at the Stourton Park and Ride site   

 Support the wider uptake of electric buses by service operators by 
providing rapid recharging infrastructure at Leeds bus station 

2.25 The scheme has the potential to offer very good value for money and by 
comparison the Combined Authority’s Clean Bus Technology Fund is forecast 
to achieve a benefit cost ratio of over 7:1. The scheme will build on the Clean 
Bus Technology Fund investment, which is in the process of retrofitting over 
500 vehicles to Euro 6 standard.

Risks

2.26 The key risks and associated mitigation measures for this scheme are: 

 Lack of interest/support from prospective Park and Ride operators – 
mitigated by early engagement with potential operators and ULEB vehicle 
suppliers (a requirement for ULEB vehicles will be included in the tender 
specification for the Park and Ride operator)

 Increase in rapid charging point delivery costs – mitigated by further 
survey work and a risk contingency in the scheme cost plan

 ULEB vehicles not achieving  the required range for the daily P&R duty 
cycle – one of the fleet will act as a spare to ensure service 
availability/reliability  

 Change in ownership of the procured bus operator leading to the ULEB 
buses being reallocated to other sites. This will be fully mitigated through 



the contract between the Combined Authority and the selected operator to 
ensure that any assets associated with the contract are fully protected.

Costs

2.27 The total forecast cost for this scheme is £2.7 million. The Combined Authority 
contribution is £1.650 million funded by the Leeds Public Transport Investment 
Programme (£1.033 million) and the DfT’s Ultra-Low Emission Bus (ULEB) 
scheme (£617,000). All public sector funding is secured. This will be provided 
as a grant to the selected operator, to subsidise the cost of the required 
technology.

2.28 A commitment for the Park and Ride operator to match fund the scheme costs 
will be secured through the procurement process. It is anticipated that this will 
secure private sector investment up to £1.05 million in the purchase of the 
fleet, the equivalent of purchasing seven Euro 6 standard buses (the exact 
figure will depend on the outcome of the procurement).

Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Decision point 2 (case 
paper)

Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

Decision point 5 (full 
business case with 
finalised costs)

Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Managing 
Director

31/01/2020

Other Key Timescales

2.29 The key milestones for this scheme are: 

 OJEU tender issue for the Stourton Park and Ride operator - August 2019

 Park and Ride operator appointed - October 2019

 Rapid charge units at Leeds bus station go ‘live’ – August 2020

 ULEB fleet delivered – October 2020

 Park and ride service commences – December 2020 (in line with the 
forecast opening of the proposed Stourton Park and Ride)

Assurance Tolerances

Assurance tolerances

Combined Authority costs should remain within plus 20% of the costs set out in this report. 



That programme timescales should remain within plus three months of the timescales set out 
in this report.

Project responsibilities

Senior Responsible Officer Dave Pearson, Combined Authority

Project Manager Helen Ellerton, Combined Authority

Combined Authority case officer Ian McNichol

Appraisal summary

2.30 The scheme has a clear strategic, commercial (route to market) and economic 
case for investment, public sector funding is secured and key scheme risks 
are understood. A high level qualitative appraisal of the scheme benefit has 
been undertaken at this stage of project development. It is intended that a 
more detailed appraisal is undertaken on the full business case which will 
provide a quantified value for money forecast (most likely in the form of a 
benefit to cost ratio figure).  

Recommendations

2.31 That Combined Authority approves that: 

(i) The Ultra-Low Emission Bus (ULEB) scheme proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs) 

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.650 million (which will be funded through £1.033 million from Leeds 
Public Transport Investment Programme (LPTIP) and £617,000 from the 
DfT ULEB scheme fund), with full approval to spend being granted once 
the scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs). The total project value of 
£2.7 million. 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 



Project Title Kirklees Transport Model

Stage 1 (Eligibility)

Decision Point 2 (Case paper)

Is this a key decision? ☐ Yes ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.32 This scheme is to deliver an updated transport model for Kirklees which will 
help Kirklees Council to plan for a range of major new transport improvements 
in the area. The model will be a variable demand model which will represent 
mode choice as well as allowing the impact of housing and other 
developments to be represented.

2.33 The model suite will incorporate variable demand, a highways model and 
public transport models to support the development, appraisal, delivery and 
evaluation of Kirklees’ West Yorkshire-plus Transport Fund programme, 
including:

 A62/A644 (Wakefield Road) Link Road

 North Kirklees Orbital Route

2.34 In addition and subject to timings aligning, the model may also inform the 
development of full business cases for:

 A629 Halifax Road

 Huddersfield Southern Corridors

2.35 Kirklees Council is currently reliant on using a version of the model that was 
developed a number of years ago. It is likely that due to the programmes for 
some of the projects under development, the model may be close to or 
exceeding its validity at the time of planning applications.

2.36 In addition the current Kirklees Transport Model was developed to understand 
the impact of traffic forecasts for the local plan development sites. There is a 
need to strengthen the model in the local vicinity of major Transport Fund 



schemes. In particular, the calibration and validation of the current model in 
the vicinity of the A62/A644 (Wakefield Road) Link Road is proving difficult.

2.37 The decision was taken to update the Kirklees Transport Model using funding 
from the Combined Authority together with funding from Kirklees Council on a 
50:50 basis.

2.38 A procurement process has been undertaken and a preferred supplier has 
been selected.

2.39 As a variable demand transport model, this project will support the 
development of transport fund schemes which will deliver outcomes in support 
of the Leeds City Region (LCR) Strategic Economic Plan (SEP) strategic 
priorities. Through these schemes this project aligns with the strategic priority 
4, Infrastructure for Growth to:

“Maximise the increase in employment productivity and economic growth 
across West Yorkshire and York (irrespective of boundaries) by the delivery of 
transport interventions.”

2.40 Each of the projects supported by the model will need to demonstrate 
individual strategic case with alignment to the Leeds City Region SEP.

Outputs, benefits and inclusive growth implications

2.41 This project will support the development, delivery and evaluation of Kirklees’ 
West Yorkshire-plus Transport Fund programme. It is the delivery of the 
projects within that programme which will support the delivery of the LCR SEP.

2.42 The main, direct output of this project is an updated Kirklees Transport Model. 
This will involve the following activities:

 Traffic data collection, including road side interviews, automated number 
plate recognition surveys, automated traffic counts, manual classified 
traffic counts and also using public transport and mobile phone data.

 A review of the internal representation of highway and public transport 
demand as well as an update of the representation of the road network in 
the model

 Calibration and validation of the model in accordance with WebTAG 
guidance

 The production of updated ‘Do Minimum’ forecasts

 The production of associated documentation including Local Model 
Validation Report, Traffic Data Report, Demand Model Report and 
Forecasting Report

2.43 The updated transport model will be delivered by June 2020.

2.44 The model will deliver value for money through an enhanced level of transport 
modelling. This should ensure a more accurate representation of the 
environmental impacts of schemes. It should also be noted that Kirklees 



Council has already been out to the market through a tendering process and 
this has identified a preferred supplier. The overall cost of the model compares 
favourably with equivalent model development/update schemes in other 
authorities.

2.45 The benefits and implications for inclusive growth will come from successful 
delivery of the Transport Fund projects supported by use of the model.

Risks

2.46 The key risks for this project are:

 Data collection cannot be undertaken within the timescales required to 
deliver the proposed projects. To mitigate these risks Kirklees is already 
in negotiations with the preferred supplier and is funding the data 
capture.

 Possible calibration and validation issues during model development. To 
mitigate Kirklees will regularly monitor progress and escalate issues as 
necessary.

Costs

2.47 The total cost to deliver the project is £334,000.

2.48 The Combined Authority’s contribution to the scheme is £167,000.

2.49 Kirklees Council is contributing the balance amounting to £167,000.

Timescales

2.50 The detailed timescales of the project have yet to be finalised. The timing of a 
decision point 5 (full business case plus costs) submission has yet to be 
agreed with Kirklees Council, but delivery of the model is expected to be 
complete by June 2020 (decision point 6).

Assurance pathway and approval route

Assurance pathway Approval route

Decision point 2 (case paper) Approval - Combined Authority

Decision point 5 (full business case with 
costs)

Recommendation – the Combined 
Authority’s Programme Appraisal Team

Approval – the Combined Authority’s 
Managing Director

Tolerances

Project tolerances

That Combined Authority costs should remain within 10% of the costs outlined in this report.



That timescales should remain within 3 months of the timescales set out in this report.

Project responsibilities

Senior Responsible Officer Angela Blake, Kirklees Council

Project Manager Keith Bloomfield, Kirklees Council

Combined Authority case officer Matthew Page, Combined Authority

Appraisal summary

2.51 The strategic and commercial cases are strong given that the model will be 
required to develop business cases for the transport fund projects in Kirklees.

2.52 The financial case is robust, given that the costs of the scheme are based on 
the quotation from the supplier. The economic case for the project is not 
strictly relevant as it supports the development of other schemes rather than 
having direct benefits itself.

2.53 Management procedures for overseeing the development of the model and 
linkages with partner councils and the CA to ensure consistency in model 
development should be further elucidated at DP5 (full business case plus 
costs).

2.54 The project is at an advanced stage of development having already been 
through a procurement exercise with a preferred supplier identified.

Recommendations

2.55 That the Combined Authority approves that:

(i) The Kirklees Transport Model project proceeds through decision point 2 
(case paper) and work commences on activity 5 (full business case with 
finalised costs).

(ii) An indicative approval to the West Yorkshire Combined Authority’s 
contribution of £167,000 (which will be funded through £167,000 from the 
West Yorkshire-plus Transport Fund) is given with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs). The 
total project value is £334,000.

(iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to West Yorkshire Combined Authority’s Managing Director 
following a recommendation by West Yorkshire Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in this report.



Projects in Stage 2: Development

2.56 Projects at this development stage should demonstrate that they have tested 
the feasibility of a solution through their business case. This business case 
should then be developed in order to confirm and detail the preferred solution 
including finalising its cost. 

2.57 There are no schemes at this stage of development which require 
consideration at this meeting. 



Projects in Stage 3: Delivery and Evaluation

Project Title Clean Bus Technology Fund

Stage 3 (Delivery and Evaluation)

Decision Point Change request (activity 6)

Is this a key decision? ☐ Yes ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:

Background

2.58 The Combined Authority and Leeds City Council secured a combined £4.21 
million grant from the Department for Environment, Food, and Rural Affairs 
(DEFRA) in November 2017, to deliver clean bus technology to buses across 
West Yorkshire. 

2.59 The clean technology improves bus emission levels up to Euro 6 standard or 
better and will apply the standards required by the incoming Leeds Clean Air 
Charging Zone across West Yorkshire. The funding is allocated to bus 
operators across the region via a competitive bidding process.

2.60 The initial scope anticipated delivery of clean technology to approximately 
30% of West Yorkshire’s public bus fleet (around 300 vehicles), with an 
estimated yearly reduction of 359 tonnes in nitrogen oxide (NO2) and 112 
tonnes of carbon dioxide (CO2), representing a forecast £23.8 million of 
environmental and health savings.

2.61 Due to significant operator interest, in addition to the DEFRA grant, an 
additional £850,000 contribution from Leeds City Council through the Leeds 
Public Transport Investment Programme (LPTIP) was secured to expand the 
scope and geographical spread of the project outputs and benefits. A further 
£1.028 million was put forward as bus operator match contribution as a result. 



2.62 A total scheme cost of £6.088 million was presented at full business case with 
finalised costs (activity 5), with approval by the Managing Director granted in 
September 2018, enabling the scheme to progress to activity 6 delivery.

Description of Change Request 

2.63 In March 2019 DEFRA invited the Combined Authority to bid for up to £3 
million of further funding to expand the existing project. Following engagement 
with bus operators to assess market demand, it was identified there is strong 
interest, particularly in Leeds and Bradford given the approaching Clean Air 
Charging Zone in Leeds.

2.64 The Combined Authority has secured an additional £2.976 million of DEFRA 
grant, plus estimates £506,000 of additional bus operator match fund 
contribution. 

2.65 The promoter through the change request has now come forward to seek 
approval of an additional £3.482 million in scheme costs.

2.66 It is estimated that the additional funding will deliver clean technology to up to 
179 additional buses, to yield a further 201 tonne yearly reduction in nitrogen 
(NO2) oxide and a further 67 tonne yearly reduction in carbon dioxide (CO2), 
estimating additional environmental and health savings of £13.4 million over a 
5 year operational period. 

2.67 It has been assessed that business case implications of approving the change 
request to the Combined Authority is minimal. This is because the additional 
funding has been provided by DEFRA, with an element of match contribution 
to be secured from bus operators, to yield significant additional environmental 
benefits to the City Region. The promoter has also established that adequate 
project management resource is available to deliver the expanded project. 

2.68 Given the expanded scope, DEFRA have endorsed an extended delivery 
timescale of 31 March 2020 (from September 2019) as proposed by the 
promoter based on delivery experience of the current scope. The promoter is 
to continue submission of quarterly reporting on outputs to DEFRA, with the 
final report now to be submitted by 31 March 2020. 

Outputs, benefits and inclusive growth implications

They key outputs and benefits of the project are:

 Forecast yearly reduction of 560 tonnes of nitrogen oxide (NO2) over a 
five year operational period.

 Forecast yearly reduction of 179 tonnes of carbon dioxide (CO2) over a 
five year operational period.

 Forecast environmental and health savings of £37.2 million over a five 
year operational period.

 The scheme supports priority area 3 ‘Clean Energy and Environmental 
Resilience’ of the Strategic Economic Plan. 



 The scheme will deliver wider social benefits of improving health and 
quality of life with cleaner air.

Risks

2.69 Delivery of the expanded project puts significant timescale pressures on the 
supply and delivery of clean technology fitments, with suppliers already 
overwhelmed with orders to meet the current scope due to the limited number 
of accredited providers. DEFRA endorsing the extended delivery timescales to 
31 March 2020 does mitigate this risk. 

2.70 Existing delivery risks of operators failing to agree to grant agreement 
conditions, and the standard of performance of the technology remain. These 
risks will not be exacerbated by the expanded project given the same 
suppliers and funding agreement template is to be used. 

Costs

2.71 On 21 September 2018, the Managing Director (via approved delegation) 
granted approval of the full business case with finalised costs (decision point 
5) with a total scheme cost of £6.088 million. The total forecast scheme cost 
presented through this change request is £9.570 million. A breakdown is 
provided below: 

Assurance pathway Existing approved scheme Change request proposal

Combined Authority DEFRA 
Grant 

£2.84 million £5.816 million

Leeds City Council DEFRA 
Grant 

£1.37 million £1.37 million

Leeds City Council LPTIP 
contribution 

£850,000 £850,000

Bus Operator Match 
Contribution 

£1.028 million £1.534 million

Total Scheme Costs £6.088 million £9.570 million

Total funding which 
Combined Authority is the 
accountable body for 

£5.06 million £8.036 million

2.72 The Combined Authority would now be the accountable body for £8.036 
million of this funding.

2.73 The scheme, through this change request, seeks Combined Authority approval 
of an additional £3.482 million of funding.



Assurance pathway and approval route

Assurance pathway Approval route Forecast 
approval date

Change request (activity 6) Recommendation:  Investment Committee

Decision: Combined Authority

01/08/2019 

6 (Delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

31/03/2020 

7 (Review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team

Decision: Combined Authority's Director of 
Delivery

31/03/2021

Other Key Timescales

2.74 The promoter to update the Portfolio Management Group in September 2019 
on DEFRA approved delivery timescales.

Assurance Tolerances

Assurance tolerances

That scheme costs remain within the funding envelope as set out in this report, except in 
the circumstance where additional funding is made available to the Combined Authority to 
extend the West Yorkshire wide delivery of the scheme, in which instance this approval will 
be delegated to the Combined Authority’s Managing Director.

That delivery programme timescales remain within 3 months of that set out in this report 
unless amendments are required as a result of the revised reporting timescales agreed with 
DEFRA, in which instance this approval can be delegated to the Combined Authority’s 
Managing Director.

Project responsibilities

Senior Responsible Officer Dave Pearson, Combined Authority

Project Manager Michael Ramsey, Combined Authority

Combined Authority case officer Asif Abed

Appraisal summary

2.75 The change request details the opportunity taken by the Combined Authority 
to secure further funding made available by DEFRA, to enable delivery of an 
expanded project and a wider geographical spread of benefits. 



2.76 The promoter has evidenced that the acceptance of further funding to expand 
the project was supported by the market demand feedback from bus 
operators.

2.77 The increase in funding does not impact on existing Combined Authority 
funding programmes given the additional funding is from an external public 
sector body, supplemented with an increased element of bus operator match 
contribution. The City Region will benefit from the additional output and the 
significant environmental and health benefits it will yield, supporting delivery of 
local and regional transport strategies and policies, as well as priority area 3 of 
the City Region Strategic Economic Plan.

2.78 The endorsement of extended delivery timescales to 31 March 2020 by 
DEFRA is justified given the promoter demonstrating the expanded project is 
not deliverable within the existing scope timescales.  

Recommendations

2.79 That Combined Authority approves the following change request :

(i) The increase total scheme costs from £6.088 million to £9.570 million, 
(an increase of £3.482 million) is approved. This increase is funded from 
£2.976 million of additional DEFRA grant and an estimate of a further 
£506,000 bus operator match contribution.

(ii) The increase the Combined Authority contribution to the scheme from 
£5.06 million to £8.036 million, (an increase of £2.976 million) is 
approved. This will be funded from the additional DEFRA grant awarded 
to Combined Authority.

(iii) The revised delivery timescales to 31 March 2020.

(iv) For the Combined Authority to enter into a grant agreement with the 
preferred bus operator/s following procurement, for expenditure of up to 
£2.976 million, to be funded from the additional DEFRA grant secured by 
the Combined Authority.

(v) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.



Decisions made by the Investment Committee

2.80 The Investment Committee is authorised to progress a scheme under the 
Assurance Framework in accordance with any bespoke approval pathway and 
approval route, subject to an exception relating to exceeding the cumulative 
total of the financial approval and tolerance levels agreed by the Combined 
Authority by more than 25%. Decisions regarding the following schemes have 
been made by Investment Committee on the 11 July 2019. The decisions were 
made by the Investment Committee following a recommendation from 
Combined Authority Programme Appraisal Team. All the schemes outlined 
below have remained within the financial approvals and tolerance levels 
agreed by the Combined Authority unless stated otherwise below.

A629 Phase 4

2.81 This scheme is phase four (of five), of the A629 Corridor Programme, and 
seeks to provide infrastructure improvements for bus users, cyclists and 
walkers, to enhance and complement the capacity improvements that will be 
delivered through phases 1a, 1b, 2 and 5, but also Halifax Station Gateway 
and Huddersfield town centre schemes.

2.82 The Investment Committee approved the scheme should proceed through 
decision point 3 and work commences on activity 4 (full business case). The 
meeting also gave indicative approval to a total scheme value of £25.928 
million.

Harrogate Road - New Line Junction Improvement

2.83 The scheme will improve the existing junction at Greengates including 
widening of the existing highway on all four arms of the junction, signal 
upgrades, junction improvements and improvements for pedestrians and 
cyclists.

2.84 The Investment Committee approved the scheme should proceed through 
decision point 4 and work commences on activity 5 (full business case with 
finalised costs). The meeting also gave indicative approval to a total scheme 
value of £11.427 million.

Halifax Station Gateway

2.85 This scheme is part of the wider Station Gateways programme to transform 
public realm, expand retail opportunities and improve passenger experiences. 
This scheme aims to construct a new station building that links to the current 
Grade II listed building, bring a disused platform back in to use, and relocate 
the car parking. The land in front of the station will also be redeveloped to 
enable walking and cycling access from the station in to the town centre.

2.86 The Investment Committee approved the change request for an additional 
£247,336 in development costs, taking the total approval up to £1.355 million



York Outer Ring Road Junctions Improvement Programme - Phase 1

2.87 The York Outer Ring Road (YORR) scheme has been developed to both 
address existing issues and support the delivery of the future development set 
out in the York Local Plan The scheme will deliver the short-term 
improvements to the YORR, consistent with City of York policy, York Local 
Plan Strategic Highway Capacity Improvements and the York Local Plan 
Infrastructure Delivery Plan which include reference to the short and long-term 
improvements needed to enhance capacity of the YORR. 

2.88 The YORR upgrade project includes improvements to seven existing outer 
ring road roundabouts between the Wetherby Road and Monks Cross 
junctions.  Phase 1 has already delivered improvements to the roundabout at 
the junction of A1237 and B1224 Wetherby Road. The works at the Wetherby 
Road junction were completed in the winter of 2018/19.

2.89 The Investment Committee approved the change request for an increase in 
total scheme cost to £4.054 million, with the additional costs of £266,581 being 
met through the existing programme budget of £38.276 million.

3 Inclusive growth implications

3.1 The inclusive growth implications are outlined in each scheme, see above.

4 Financial implications

4.1 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report.

5 Legal implications

5.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question.

6 Staffing implications

6.1 A combination of Combined Authority and local partner council project, 
programme and portfolio management resources are or are in the process of 
being identified and costed for within the schemes in this report. 

7 External consultees

7.1 Where applicable scheme promoters have been consulted on the content of 
this report.

8 Recommendations

Kirklees Cycling and Walking Early Gateway Transformation Package

8.1 That the Combined Authority approves that:



(i) The Kirklees Cycling and Walking Early Gateway Transformation 
Package proceeds through decision point 2 (case paper) and work 
commences on activity 5 (full business case with finalised costs).

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.895 million, which will be funded through the Transforming Cities 
Fund, with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs). The total project value is £2.2 million.

(iii) Development costs of £337,000 are approved (including £150,000 for 
advanced construction works on the Huddersfield element) in order to 
progress the scheme to decision point 5 (full business case with finalised 
costs).

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Ultra-Low Emission Bus (ULEB)

8.2 That Combined Authority approves that: 

(i) The Ultra-Low Emission Bus (ULEB) scheme proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs) 

(ii) An indicative approval is given to the Combined Authority’s contribution 
of £1.650 million (which will be funded through £1.033 million from Leeds 
Public Transport Investment Programme (LPTIP) and £617,000 from the 
DfT ULEB scheme fund), with full approval to spend being granted once 
the scheme has progressed through the assurance process to decision 
point 5 (full business case with finalised costs). The total project value of 
£2.7 million. 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Kirklees Transport Model

8.3 That the Combined Authority approves that:

(i) The Kirklees Transport Model project proceeds through decision point 2 
(case paper) and work commences on activity 5 (full business case with 
finalised costs).



(ii) An indicative approval to the West Yorkshire Combined Authority’s 
contribution of £167,000 (which will be funded through £167,000 from the 
West Yorkshire-plus Transport Fund) is given with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs). The 
total project value is £334,000.

(iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to West Yorkshire Combined Authority’s Managing Director 
following a recommendation by West Yorkshire Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in this report.

Clean Bus Technology Fund

8.4 That Combined Authority approves the following change request :

(i) The increase total scheme costs from £6.088 million to £9.570 million, 
(an increase of £3.482 million) is approved. This increase is funded from 
£2.976 million of additional DEFRA grant and an estimate of a further 
£506,000 bus operator match contribution.

(ii) The increase the Combined Authority contribution to the scheme from 
£5.06 million to £8.036 million, (an increase of £2.976 million) is 
approved. This will be funded from the additional DEFRA grant awarded 
to Combined Authority.

(iii) The revised delivery timescales to 31 March 2020.

(iv) For the Combined Authority to enter into a grant agreement with the 
preferred bus operator/s following procurement, for expenditure of up to 
£2.976 million, to be funded from the additional DEFRA grant secured by 
the Combined Authority.

(v) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

9 Background documents

9.1 Business case summaries for the schemes recommended for approval by the 
Investment Committee are available here:

11 July 2019 Investment Committee

10 Appendices

Appendix 1 - Background to the Combined Authority’s assurance framework

Appendix 2 - Location maps for the schemes presented in this report 

https://westyorkshire.moderngov.co.uk/ieListDocuments.aspx?CId=156&MId=854&Ver=4
https://westyorkshire.moderngov.co.uk/ieListDocuments.aspx?CId=156&MId=854&Ver=4

