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Bradford

A650 Hard Ings Road N/A 10.25 9.33 3.61 3.46 2.18 0.08 9.33 0.79

A650 Tong Street N/A 7.07 0.19 0.25 0.04 0.35 1.00 11.30 7.06 20.00 2.00

Bradford - Shipley Corridor Improvement N/A 47.90 1.60 1.26 0.74 0.38 0.40 0.40 6.85 9.92 13.17 14.78 47.90 5.00

Harrogate Road / New Line Junction N/A 4.92 2.88 2.80 2.17 2.68 0.02 7.67

South East Bradford Link Road (Formerly SE Bradford Access Road) N/A 46.31 0.09 0.14 0.03 0.30 0.60 0.60 0.75 11.90 16.00 15.98 46.30 4.60

116.45 14.09 8.06 6.44 5.89 2.10 12.30 14.66 21.82 29.17 30.76 0.00 131.20 12.39

Calderdale

A629 Phase 1A A629 8.30 8.64 8.64 8.64

A629 Phase 1B A629 18.90 5.67 2.11 1.41 2.87 13.50 7.90 0.05 27.84 3.29

A629 Phase 2 A629 40.90 2.62 2.62 0.51 1.00 13.22 13.22 20.58 51.15 7.65

A629 Phase 4 A629 30.00 0.65 0.56 0.23 1.50 1.75 4.05 8.76 8.75 0.32 25.92 1.81

A641 Bradford - Huddersfield Corridor Improvements N/A 75.55 0.73 0.27 0.42 0.63 0.63 0.50 0.78 24.00 25.00 23.31 75.54 23.32

173.65 18.31 14.20 2.57 6.00 29.10 25.67 30.17 32.75 25.32 0.00 23.31 189.09 36.07

Kirklees

A62 to Cooper Bridge (formally A62/A644) N/A 69.27 0.75 0.73 0.48 0.80 2.35 2.50 28.27 22.89 11.28 69.30 18.56

A629 Phase 5 A629 10.00 4.42 1.17 0.71 0.39 2.53 4.59 1.03 1.61 0.06 12.09 3.57

M62 New Junction 24A on A641 Bradford Road, Huddersfield N/A 18.51 0.07 0.04 0.04

Mirfield to Dewsbury to Leeds (formally Leeds - Dewsbury Corridor) N/A 12.50 0.54 0.21 0.33 1.85 8.50 1.61 12.50 1.56

110.28 5.78 2.15 1.52 3.04 13.38 8.70 29.30 24.50 11.28 0.00 0.06 93.93 23.69

Leeds

A6110 Leeds South West Outer Ring Road Improvements N/A 17.80 0.29 0.03 0.24 0.28 0.45 4.00 4.99 2.00 11.99 0.03

A65 - LBIA Link Road (now known as the LBA Link Route) - currently a revised connectivity 

package for the airport and employment hub sites is being developed to include the proposed 

Parkway Station and associated highway linkages

N/A 35.69 1.79 1.39 0.25 0.15 0.45 1.50 11.15 21.00 14.50 14.00 10.61 75.00 15.00

Aire Valley - Leeds Integrated Transport Package N/A 28.83 9.60 8.64 8.64

ELOR Construction Leeds ELOR and North Leeds Outer Ring Road73.26 90.33 22.83 15.50 26.97 25.03 90.33 5.00

Leeds City Centre Network Improvements N/A 36.50 3.77 1.68 0.75 8.90 14.86 20.00 20.61 66.80 10.02

NGT (project not progressing) N/A 98.27 0.00

290.35 105.78 34.57 16.74 36.30 40.79 25.50 36.75 23.00 14.50 14.00 10.61 252.76 30.05

Partnership

PROGRAMME: A629 A629 12.46 0.00

PROGRAMME: Corridor Improvement Programme (Phase 1) Corridor Improvement Programme252.00 0.01 0.00

PROGRAMME: Corridor Improvement Programme (Phase 2 and 3) Corridor Improvement Programme (Phase 2)0.00 9.35 0.00 0.50 2.00 5.00 20.00 6.23 4.45 47.53

Corridor Improvement Programme - Bradford - A6177 Great Horton Road - Horton Grange RoadCorridor Improvement Programme0.00 0.31 0.27 0.41 1.75 1.78 4.21 0.18

Corridor Improvement Programme - Bradford - A6177 Thornton Road - Toller Lane Corridor Improvement Programme0.00 0.33 0.29 0.42 0.40 8.55 9.66 0.80

Corridor Improvement Programme - Calderdale - A58 - A672 Corridor Corridor Improvement Programme0.00 0.21 0.21 0.45 1.00 3.00 1.14 5.80 0.77

Corridor Improvement Programme - Calderdale - A646 - A6033 Corridor Corridor Improvement Programme0.00 0.15 0.15 0.41 1.00 3.00 0.39 4.95 0.85

Corridor Improvement Programme - Kirklees - A62 Smart Corridor Corridor Improvement Programme0.00 0.41 0.40 0.46 2.00 2.64 2.00 7.50 0.90

Corridor Improvement Programme - Kirklees - Holmfirth Town Centre Corridor Improvement Programme0.00 0.15 0.15 0.10 0.34 1.50 2.61 0.20 4.90 0.70

Corridor Improvement Programme - Kirklees - Huddersfield Southern Corridors Corridor Improvement Programme0.00 0.28 0.28 0.23 3.97 3.72 8.20

Corridor Improvement Programme - Leeds - Dawsons Corner Corridor Improvement Programme0.00 0.52 0.52 0.30 4.38 9.28 14.48 1.11

Transport Fund (Financial)

Note: projects have been categorised by project sponsor this is either the district partner or, where there are programmes which are cross all partners (eg. Corridor Improvement Programme) or rail (Rail Parking Package, Station Gateways) these have been kept together under a partnership category.



Programme
Original 

Baseline

Approved 

Funding

Spend to 31 

March 2019 

(£m)

Actual and 

Forecast 

Spend 

2019/20 (£m)

Forecast 

Spend 

2020/21 (£m)

Forecast 

Spend 

2021/22 (£m)

Forecast 

Spend 

2022/23 (£m)

Forecast 

Spend 

2023/24 (£m)

Forecast 

Spend 

2024/25 (£m)

Forecast 

Spend 

2025/26 (£m)

Forecast 

Spend 

2026/27 (£m)

Forecast 

Spend 

2027/28 (£m)

Total 

Forecast 

Spend (£m)

June 2019

QRA

Transport Fund (Financial)

Note: projects have been categorised by project sponsor this is either the district partner or, where there are programmes which are cross all partners (eg. Corridor Improvement Programme) or rail (Rail Parking Package, Station Gateways) these have been kept together under a partnership category.

Corridor Improvement Programme - Leeds - Dyneley Arms Corridor Improvement Programme0.00 0.27 0.27 0.15 1.55 0.51 2.48 0.22

Corridor Improvement Programme - Leeds - Fink Hill Corridor Improvement Programme0.00 0.12 0.12 0.23 2.54 1.09 3.98 0.87

Corridor Improvement Programme - Wakefield - A650 Newton Bar Corridor Improvement Programme0.00 0.14 0.14 0.19 2.00 5.00 3.98 11.31 0.72

Corridor Improvement Programme - Wakefield - Owl Lane Corridor Improvement Programme0.00 0.54 0.00

PROGRAMME: Rail Parking Package (Phase 1) Rail Parking Package 31.50 1.70 1.21 0.30 0.27 2.62 4.40

PROGRAMME: Rail Parking Package (Phase 2) Rail Parking Package 0.00 2.02 0.33 0.31 1.12 3.00 3.00 5.00 5.00 5.57 23.33

Rail Parking Package - Apperley Bridge Rail Parking Package 0.00 0.11 0.00 0.11 0.60 0.49 1.20

Rail Parking Package - Ben Rhydding Rail Parking Package 0.00 0.15 0.02 1.58 0.48 2.08

Rail Parking Package - Fitzwilliam Rail Parking Package 0.00 0.70 0.49 0.49

Rail Parking Package - Garforth Rail Parking Package 0.00 1.13 0.04 1.09 1.13 0.08

Rail Parking Package - Guiseley Rail Parking Package 0.00 0.14 0.11 0.03 6.83 6.97

Rail Parking Package - Hebden Bridge Rail Parking Package 0.00 0.88 0.02 0.20 0.66 0.88 0.04

Rail Parking Package - Mirfield A Rail Parking Package 0.00 0.31 0.17 0.05 0.22

Rail Parking Package - Moorthorpe Rail Parking Package 0.00 0.11 0.02 0.23 0.83 1.08

Rail Parking Package - Mytholmroyd Rail Parking Package 0.00 3.95 1.58 2.37 3.95 0.10

Rail Parking Package - Normanton Rail Parking Package 0.00 0.00 0.26 1.18 1.44

Rail Parking Package - Outwood Rail Parking Package 0.00 0.14 0.05 0.16 0.75 0.58 1.54 0.35

Rail Parking Package - Shipley Rail Parking Package 0.00 0.00 2.55 2.55 0.00

Rail Parking Package - South Elmsall Rail Parking Package 0.00 0.67 0.60 0.60

Rail Parking Package - Steeton and Silsden Rail Parking Package 0.00 3.88 0.50 2.38 1.00 3.88 0.27

PROGRAMME: Station Gateways Station Gateways 50.00 0.00 5.56 5.56

Bradford Forster Square Station Gateway Station Gateways 0.00 3.67 0.36 0.18 0.44 2.00 10.00 4.34 17.32 1.70

Bradford Interchange Station Gateway (Phase 1) Station Gateways 0.00 0.29 0.20 0.06 0.16 1.40 1.50 2.33 5.65 0.85

Castleford Station Gateway Station Gateways 0.00 2.84 0.26 0.69 1.89 2.84

Halifax Station Gateway Station Gateways 0.00 1.11 0.56 0.59 0.75 0.63 4.00 4.00 0.07 10.60

Huddersfield Station Gateway (Phase 1) Station Gateways 0.00 0.12 0.01 0.17 0.24 0.44 0.64 0.75 3.25 5.50

Huddersfield Station Gateway (Phase 2) Station Gateways 0.00 0.05 0.05 0.01 0.01 0.01 0.01 0.02 0.05 4.84 5.00

Leeds Station Gateway - Leeds Integrated Station Masterplan Station Gateways 0.00 0.40 0.31 0.03 0.06 0.40

Leeds Station Gateway - New Station Street Station Gateways 0.00 0.73 0.72 1.40 2.12

PROGRAMME: Transformational Schemes Transformational Schemes 25.00 0.00 1.50 1.50 0.34 3.34

Transformational - A6120 Leeds Northern Outer Ring Road Improvements Transformational Schemes 0.00 0.39 0.19 0.20 0.39

Transformational - Bradford Interchange Station Gateway (Phase 2) Transformational Schemes 0.00 0.51 0.02 0.06 0.10 0.02 0.31 0.51

Transformational - LCR Inclusive Growth Corridor Plans Transformational Schemes 0.00 2.40 0.59 0.85 1.18 2.76 1.65 7.03

Transformational - NE Calderdale Transformational Programme Study Transformational Schemes 0.00 0.40 0.17 0.23 0.40

Transformational - North Kirklees Orbital Route Feasibility Study Transformational Schemes 0.00 0.25 0.13 0.10 0.02 0.25

Transformational - South Featherstone Link Road Feasibility Study Transformational Schemes 0.00 0.28 0.13 0.12 0.03 0.28

Transformational - York Northern Outer Ring Road Dualling Feasibility Study Transformational Schemes 0.00 0.30 0.27 0.03 0.30

Calder Valley Line - Elland Station N/A 20.00 2.13 0.46 0.46 2.57 4.00 8.17 2.65 18.31 1.68

City Connect Cycle Ambition Programme ** N/A 0.00 0.13 0.18 0.37 2.00 8.48 1.02 12.05

Leeds Inland Port N/A 0.00 0.00 0.56 2.61 3.17

Thorpe Park Station (formerly East Leeds Parkway) N/A 10.06 0.50 0.29 0.00 0.00 2.50 2.50 1.50 0.62 2.64 10.05

West Yorkshire Integrated UTMC N/A 7.26 4.29 0.30 1.30 5.10 0.79 7.49 0.57

408.28 40.12 19.91 15.37 50.51 70.87 62.24 41.81 20.78 17.81 0.00 0.00 299.30 12.75
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Wakefield

Castleford Growth Corridor formerly Castleford Northern Bypass N/A 37.52 0.20 0.17 0.60 1.00 4.30 0.70 0.10 6.87 1.40

Glasshoughton Southern Link Road N/A 7.09 5.97 0.81 4.13 1.03 5.97 1.26

Wakefield City Centre Package (Phase 1) Kirkgate N/A 5.60 5.56 5.53 0.03 5.56

Wakefield City Centre Package (Phase 2) Ings Road N/A 3.16 0.27 0.07 0.20 1.68 2.45 0.13 4.53 0.31

Wakefield Eastern Relief Road N/A 29.42 37.59 35.91 0.73 0.95 37.59

Pontefract Northern Bypass (funded elsewhere) N/A 6.54 0.00 0.00

89.33 49.59 42.49 5.69 3.71 6.75 0.83 0.10 0.00 0.00 0.00 0.95 60.52 2.97

York

York Central Access Road and Station Access Improvements N/A 27.00 3.28 1.99 1.17 2.00 7.47 11.63 15.53 39.79 0.00

York Northern Outer Ring Road Northern Outer Ring Road Improvements (York)37.60 2.45 2.00 0.45 0.49 2.94 0.00

York Northern Outer Ring Road - Phase 1 Northern Outer Ring Road Improvements (York)0.00 3.87 3.53 0.34 3.87 0.30

York Northern Outer Ring Road - Phase 2 Northern Outer Ring Road Improvements (York)0.00 3.59 0.04 0.06 0.88 2.61 3.59 0.29

York Northern Outer Ring Road - Phase 3 Northern Outer Ring Road Improvements (York)0.00 0.00 0.00 0.50 0.50 5.00 16.00 5.88 27.88 2.44

PT Improvements 2 - City Centre Infrastructure N/A 7.20 0.00 0.00 0.00 1.00 5.00 2.77 8.77 0.00

A19 Bus Lane and access to Designer Outlet P&R Improvements (project not progressing) N/A 1.93 0.00

Clifton Moor Park & Ride and corridor improvements (project not progressing) N/A 9.76 0.00

83.49 13.19 7.56 2.52 4.87 20.08 30.40 21.41 0.00 0.00 0.00 0.00 86.84 3.03

Overall Total

Bradford - 116.45 14.09 8.06 6.44 5.89 2.10 12.30 14.66 21.82 29.17 30.76 0.00 131.20 12.39

Calderdale - 173.65 18.31 14.20 2.57 6.00 29.10 25.67 30.17 32.75 25.32 0.00 23.31 189.09 36.07

Kirklees - 110.28 5.78 2.15 1.52 3.04 13.38 8.70 29.30 24.50 11.28 0.00 0.06 93.93 23.69

Leeds - 290.35 105.78 34.57 16.74 36.30 40.79 25.50 36.75 23.00 14.50 14.00 10.61 252.76 30.05

Partnership - 408.28 40.12 19.91 15.37 50.51 70.87 62.24 41.81 20.78 17.81 0.00 0.00 299.30 12.75

Wakefield - 89.33 49.59 42.49 5.69 3.71 6.75 0.83 0.10 0.00 0.00 0.00 0.95 60.52 2.97

York - 83.49 13.19 7.56 2.52 4.87 20.08 30.40 21.41 0.00 0.00 0.00 0.00 86.84 3.03

1271.83 246.86 128.94 50.85 110.32 183.07 165.64 174.20 122.85 98.08 44.76 34.93 1113.64 120.95

Programmes

A629 - 120.56 22.00 15.10 2.86 5.76 31.00 29.76 30.42 10.36 0.32 0.00 0.06 125.64 16.32

Corridor Improvement Programme (Phase 1) - 252.00 3.44 2.80 3.35 20.93 40.07 10.12 0.20 0.00 0.00 0.00 0.00 77.47 7.12

Corridor Improvement Programme (Phase 2 and 3) - 0.00 0.00 9.35 0.00 0.50 2.00 5.00 20.00 6.23 4.45 0.00 0.00 47.53 0.00

Leeds ELOR and North Leeds Outer Ring Road - 73.26 90.33 22.83 15.50 26.97 25.03 0.00 0.00 0.00 0.00 0.00 0.00 90.33 5.00

Northern Outer Ring Road Improvements (York) - 37.60 9.91 5.57 1.35 1.87 7.61 16.00 5.88 0.00 0.00 0.00 0.00 38.28 3.03

Rail Parking Package - 31.50 15.89 2.93 4.81 11.85 10.75 9.83 5.00 5.00 5.57 0.00 0.00 55.74 0.83

Station Gateways - 50.00 9.21 2.47 3.13 3.55 4.48 16.15 11.44 8.93 4.84 0.00 0.00 54.99 2.55

Transformational Schemes - 25.00 4.53 1.31 1.58 3.03 4.28 1.99 0.00 0.00 0.31 0.00 0.00 12.50 0.00

Individual projects - 681.91 91.55 66.58 18.27 35.86 57.85 76.79 101.26 92.33 82.59 44.76 34.87 611.16 86.10

1271.83 246.86 128.94 50.85 110.32 183.07 165.64 174.20 122.85 98.08 44.76 34.93 1113.64 120.95


