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Bradford

A650 Hard Ings Road a a a a a 30/06/2020 30/06/2021

A650 Tong Street a a 31/03/2020 30/07/2021 29/10/2021 29/03/2024 31/03/2025

Bradford - Shipley Corridor Improvement a a 31/12/2019 31/01/2022 31/08/2022 31/03/2027 31/03/2028

Harrogate Road / New Line Junction a a a a 31/12/2019 31/07/2020 31/03/2023

South East Bradford Link Road (Formerly SE Bradford Access Road) a a 31/12/2021 29/12/2023 29/02/2024 31/03/2027 31/03/2028

Calderdale

A629 Phase 1A a a a a a a 31/12/2019

A629 Phase 1B a a a 01/02/2020 31/08/2020 29/04/2022 28/04/2023

A629 Phase 2 a a a 30/06/2020 31/12/2020 29/09/2023 30/09/2024

A629 Phase 4 a a a 30/12/2022 31/08/2023 30/05/2025 29/05/2026

A641 Bradford - Huddersfield Corridor Improvements a 28/02/2020 29/01/2021 29/12/2023 29/03/2024 31/12/2025 31/12/2026

Kirklees

A62 to Cooper Bridge (formally A62/A644) a a 01/09/2020 01/10/2022 01/12/2022 01/05/2025 01/04/2026

A629 Phase 5 a a a 01/06/2020 01/12/2020 01/04/2021 01/11/2024

Mirfield to Dewsbury to Leeds (formally Leeds - Dewsbury Corridor) a a 01/05/2020 01/12/2020 01/02/2021 01/07/2023 01/10/2023

Leeds

A6110 Leeds South West Outer Ring Road Improvements a a 01/11/2020 30/09/2021 30/11/2021 31/10/2023 31/10/2024

A65 - LBIA Link Road (now known as the LBA Link Route) a a 31/07/2020 30/08/2024 30/05/2025 31/12/2027 29/12/2028

Aire Valley - Leeds Integrated Transport Package a a a a a a a

ELOR Advance Juntions a a a a a 31/12/2019 31/12/2020

ELOR Construction a a a a a 31/01/2022 31/01/2023

Leeds City Centre Network Improvements - Armley Gyratory a a a 16/04/2020 30/11/2020 30/12/2022 29/12/2023

Leeds City Centre Network Improvements - Meadow Lane a a 31/01/2020 31/03/2020 29/05/2020 30/04/2021 29/04/2022

Leeds City Centre Network Improvements - City Square a a a 29/05/2020 31/05/2021 30/12/2022 29/12/2023

Leeds City Centre Network Improvements - Other Elements a a a 30/10/2020 31/05/2021 29/03/2024 31/03/2025

Leeds City Centre Network Improvements  - Park Row / Infirmary Street a a a 31/12/2019 31/01/2020 30/10/2020 29/10/2021

Partnership

Corridor Improvement Programme - Bradford - A6177 Great Horton Road - Horton Grange Roada a a 30/04/2020 30/09/2020 30/11/2020 31/01/2022

Corridor Improvement Programme - Bradford - A6177 Thornton Road - Toller Lanea a a 31/07/2020 30/09/2020 26/02/2021 30/06/2022

Corridor Improvement Programme - Calderdale - A58 - A672 Corridor a a a 29/05/2020 31/07/2020 31/05/2022 31/05/2023

Corridor Improvement Programme - Calderdale - A646 - A6033 Corridor a a a 29/05/2020 31/07/2020 31/05/2022 31/05/2023

Corridor Improvement Programme - Kirklees - A62 Smart Corridor a a a 01/04/2020 30/07/2021 31/08/2021 31/01/2022

Corridor Improvement Programme - Kirklees - Holmfirth Town Centre a a 01/03/2020 01/09/2021 01/12/2021 20/12/2022 01/10/2023

Corridor Improvement Programme - Kirklees - Huddersfield Southern Corridors a a a 31/07/2020 31/08/2020 29/01/2021 31/01/2022

Corridor Improvement Programme - Leeds - Dawsons Corner a a a 30/10/2020 30/10/2020 31/01/2022 30/01/2023

Corridor Improvement Programme - Leeds - Dyneley Arms a a a 30/04/2020 30/06/2020 30/08/2020 30/11/2021

Corridor Improvement Programme - Leeds - Fink Hill a a a 30/09/2020 30/11/2020 31/03/2021 31/03/2022

Corridor Improvement Programme - Wakefield - A650 Newton Bar a a a 30/09/2020 30/10/2020 30/11/2021 30/11/2022

Corridor Improvement Programme - Wakefield - Owl Lane a a a a a a 31/12/2019

Rail Parking Package - Apperley Bridge a a 30/06/2020

Rail Parking Package - Ben Rhydding a a 31/03/2020

Rail Parking Package - Fitzwilliam a a a a a 31/12/2019 31/12/2020

Rail Parking Package - Garforth a a a a a 28/02/2020 26/02/2021

Rail Parking Package - Guiseley a a 31/03/2020

Rail Parking Package - Hebden Bridge a a a a a

Rail Parking Package - Mirfield A a a a a a 31/12/2019 31/12/2020

Rail Parking Package - Moorthorpe a a 31/01/2020

Rail Parking Package - Mytholmroyd a a a a a

Rail Parking Package - Normanton a a 28/02/2020

Rail Parking Package - Outwood a a 28/02/2020 26/02/2021 28/02/2022

Rail Parking Package - Shipley a a 29/05/2020

Rail Parking Package - South Elmsall a a a a a 31/12/2019 31/12/2020

Rail Parking Package - Steeton and Silsden a a a a a 30/10/2020 29/10/2021

Transport Fund (Schedules)
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Transport Fund (Schedules)

Bradford Forster Square Station Gateway a a a 29/01/2021

Bradford Interchange Station Gateway (Phase 1) a a 29/05/2020 30/06/2020 29/10/2021 29/03/2024 31/03/2025

Castleford Station Gateway a a a a a 30/10/2020 29/10/2021

Halifax Station Gateway a a 31/12/2019

Huddersfield Station Gateway (Phase 1) a a 01/12/2019 - 01/04/2020 01/12/2022 01/12/2023

Huddersfield Station Gateway (Phase 2) a a 01/12/2019 - 01/04/2020 01/03/2025 01/03/2026

Leeds Station Gateway - Leeds Integrated Station Masterplan a a

Leeds Station Gateway - New Station Street a a a a a 31/12/2019 31/12/2020

Transformational - A6120 Leeds Northern Outer Ring Road (Development Only) a a a a a a a

Transformational - Bradford Interchange Station Gateway (Phase 2) a a

Transformational - LCR Inclusive Growth Corridor Plans  (Development Only) a a a a a a a

Transformational - NE Calderdale Transformational Programme Study (Development Only) a a a a a a a

Transformational - North Kirklees Orbital Route Feasibility Study (Development Only) a a a a a a a

Transformational - South Featherstone Link Road Feasibility Study (Development Only) a a a a a a a

Transformational - York Northern Outer Ring Road Dualling Feasibility Study (Development Only) a a a a a a a

Calder Valley Line - Elland Station a a a 30/11/2020 30/07/2021 29/12/2023 31/12/2024

City Connect Cycle Ambition Programme a a

Leeds Inland Port a a 07/12/2019 01/03/2020 01/03/2020 01/05/2021

Thorpe Park Station (formerly East Leeds Parkway) a a

West Yorkshire Integrated UTMC (Phase A) a a a a a 31/03/2021 31/03/2022

West Yorkshire Integrated UTMC (Phase B) a a a a a 31/03/2021 31/03/2022

West Yorkshire Integrated UTMC (Phase C) a a a 31/12/2019 31/01/2020 31/03/2021 31/03/2022

Wakefield

Castleford Growth Corridor formerly Castleford Northern Bypass a a a 30/11/2020 31/03/2021 31/03/2022 31/03/2023

Glasshoughton Southern Link Road a a a a a 31/08/2020 31/08/2021

Wakefield City Centre Package (Phase 1) Kirkgate a a a a a 31/12/2019 31/08/2021

Wakefield City Centre Package (Phase 2) Ings Road a a 30/06/2020 30/10/2020 30/11/2020 29/10/2021 31/10/2022

Wakefield Eastern Relief Road a a a a a 31/12/2019 31/12/2020

York

York Central Access Road and Station Access Improvements (Access) a a a a 29/05/2020 31/03/2023 29/03/2024

York Central Access Road and Station Access Improvements (Frontage) a a a a 30/01/2020 31/03/2021 31/03/2022

York Northern Outer Ring Road - Phase 1 a a a a a 29/04/2022 28/04/2023

York Northern Outer Ring Road - Phase 2 a a a a a 29/04/2022 28/04/2023

York Northern Outer Ring Road - Phase 3 a a a 31/01/2020 31/03/2020 29/04/2022 28/04/2023

PT Improvements 2 - City Centre Infrastructure a 28/02/2020 30/04/2020 31/07/2020 30/11/2020 28/02/2022 29/04/2022


