
Section A: Package Summary 

 

Name of Package: Connecting Leeds towards Castleford & The Five Towns (A639) 

Location of Package:  
The A639 between South Leeds (A639 / B6481 / Thwaite Lane) 
and Pontefract (town centre) 

PMA Code: DFT-TCF-003 

Lead Organisation: Leeds City Council / Wakefield City Council 

Senior Responsible 
Officer:  

Graham West, Wakefield City Council 

Lead Promoter Contact: Graham West, Wakefield City Council 

Combined Authority 
Lead/ Programme 
Manager: 

Fiona Limb, West Yorkshire Combined Authority 

Case Officer: Ian McNichol 

Applicable Funding 
Stream(s) – Grant or 
Loan: 

Transforming Cities Fund 

Growth Fund Priority 
Area (if applicable): 

Priority 4 (Infrastructure for Growth) 

Combined Authority 
approvals to date: 

Package included within the Leeds City Region Transforming Cities 
Fund (TCF) Bid to Department of Transport (DfT)  

DP1 Approval 22nd November 2019 

Forecasted Completion 
Date  

31st March 2023.  

Total package Cost for 
the preferred way forward 
(£): 

£10.900 million 

WYCA Funding (£): £10.900 million 

Total other public sector 
investment (£): 

£0 

Total other private sector 
investment (£): 

£0 

  



A.1 Package Description  

The A639 corridor is an important route between Leeds city centre and Pontefract via south Leeds, 
as shown in Figure 1 below. It is one of 22 areas within the Leeds City Region that has been 
targeted for Government investment from the Transforming Cities Fund (TCF). The corridor suffers 
from traffic congestion, slow bus speeds and poor bus service reliability, air pollution, poor 
connectivity between bus stations and rail stations, poor access to bus stops and limited walking 
and cycling facilities. These issues make it difficult for people to get to schools and jobs and also 
limits growth in housing and employment.  

Figure 1 - A639 Leeds to Pontefract Corridor 

 

Planned increases in the number of new homes and jobs within areas along the corridor means 
there will be more demand on the transport network and therefore, more cars on the roads, 
although positive measures can mitigate this increase. Investment in public transport, particularly 
buses, as well as walking and cycling measures will be important in meeting this extra demand and 
reducing the negative impact of extra traffic.  

Possible packages of interventions have been identified to address the issues described above and 
to extend the positive impact of improvements that have recently come forward as part of the 
‘Connecting Leeds’ programme. This will add value to the improvements currently being 
constructed along the corridor between Stourton and Leeds city centre.  

The three packages described below include escalating combinations of measures such as 
improvements to bus stop access, the introduction of bus lanes and bus gates, changes to on-
street car parking, junction improvements and traffic signal upgrades, expanding the cycle network 
through cycle lanes and cycleways and improving access to employment and interchanges 

 A light touch package known as ‘Do-Minimum’ - Includes measures such as changes to on-
street car parking and improvements to bus stop access and the pedestrian environment. 

 A more extensive package known as ‘Do-Something’ - Includes the ‘Do-Minimum’ measures 
but also includes bus and cycle lanes, a new bus interchange hub in Glasshoughton along with 



junction improvements to improve access and traffic signal upgrades to give buses priority over 
general traffic. 

 A very extensive package known as ‘Do-Maximum’ - Includes the ‘Do-Minimum and ‘Do-
Something’ measures described above, but also includes additional bus lanes and cycle lanes, 
some of which allow separation from traffic to expand the cycle network. This option also 
includes further junction improvements and traffic signal upgrades to give buses priority over 
general traffic. These packages have been assessed in order to determine which will be the 
best way forward for all affected 

A.2 Business Case Summary 

Strategic Case  

A number of objectives have been developed in response to the transport-related issues along the 
corridor and are in line with guidance from a number of national, sub-regional and local policies 
including the West Yorkshire Transport Strategy and the Leeds City Region Strategic Economic 
Plan. The objectives include: to improve access to employment by bus, walking and cycling; to 
improve bus journey times; to reduce the variation in bus journey times; to improve access to bus 
stops; to improve facilities for cyclists; to improve safety for all users; and to improve air quality.  

By meeting these objectives, the package will lead to quicker and more reliable bus journeys along 
the corridor for new and existing users, reducing congestion and making better use of road space. 
The package also includes for provision of a new bus interchange hub at Glasshoughton. This will 
provide better access to schools and places of work whilst having a positive impact on economic 
growth resulting in more jobs and investment in the surrounding areas. By introducing more cycle 
lanes and cycleways, the package will contribute to the expansion of the cycle network and 
improve access to key services along the corridor by bicycle.  

The package will result in reduced car use and therefore contributes to addressing the climate 
emergency that has been declared in both Leeds and Wakefield. The package will also improve the 
safety of road users and provide a better quality of life for those on low incomes or without access 
to a car. 

Economic Case 

Evidence has been gathered using a wide range of information including bus speed data, traffic 
forecasts, changes in land use, accident data and junction assessments. Analysis of this evidence 
has resulted in a number of possible interventions being identified along different sections of the 
corridor. These interventions have been assessed against the objectives identified above and other 
key criteria in order to identify ones that are most likely to deliver value for money and are most 
effective in addressing the transport-related issues along the corridor.  

The interventions were also costed, to show whether they are affordable and are within the funding 
budget allocation. The interventions were then packaged together to form three options: ‘Do-
Minimum’, ‘Do-Something’ and ‘Do-Maximum’. For each option, there was an assessment of the 
benefits that are likely to be experienced by bus users (approx. £15.7 million), pedestrians and 
cyclists (approx. £2.9 million), as well as possible disbenefits to other road users (to be assessed in 
more detail at next stage).  

There are also likely to be many other wider economic benefits to businesses through better 
productivity, as well as air quality and carbon emission savings and social benefits by connecting 
more people to opportunities resulting in a better quality of life for both local residents and workers. 

Commercial Case 

Both Leeds City Council (LCC) and Wakefield Council (WMDC) have experience in the 
development, design, construction and management of corridor improvement packages. They are 
therefore in a strong position to deliver the current and future pipeline of work, including the A639 
package. Recent examples of projects include the A65 Quality Bus Corridor, Leeds Park and 
Rides, Wakefield Eastern Relief Road and importantly, the bus corridors as part of the Leeds 
Public Transport Investment Programme, all of which had similar aspects to this package in terms 



of improvements. The Combined Authority has identified three possible arrangements to deliver the 
package, one of which is to appoint a development partner to work with the Combined Authority 
along with both LCC and WMDC local authorities. The other two arrangements are for the local 
authorities to appoint their own development partner or to undertake the project development in-
house. Further development and delivery options will be considered at the next stage of the project. 

Financial Case 

The estimated cost of the package ranges from between £1.2 million to £12.4 million, across the 
three options. Both LCC and WMDC are applying for full funding from the Department for Transport 
(DfT) TCF programme, with the package being progressed by the Combined Authority. If only part 
of the TCF funding is available, the number and scale of interventions for each package option 
would need to be reduced or reassessed. Whilst there may be capital funding within LCC and 
WMDC to deliver the Do-Minimum option, the Do-Something and Do-Maximum options could only 
be taken forward with TCF funding, given the scale and cost 

Management Case  

A project board has been identified for the package. Graham West (WMDC) will be the project 
executive, whilst Andrew Hall (LCC) will act as deputy. There will be other project managers and 
work stream leads from both LCC and WMDC, demonstrating a genuine partnership working 
approach. The project board will feed into a wider programme board along with packages from the 
other 22 TCF packages, based on what type of package and intervention they are.  

These programme boards will have representatives from the Combined Authority, LCC, WMDC 
and the bus and rail operators. The programme board then ultimately feeds into the central TCF 
portfolio board which will manage the budget of the programme and will be headed by Liz Hunter, 
Head of Transport Policy at the Combined Authority. This role is anticipated to transfer across to 
the Head of Transport Implementation at the Combined Authority 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Location map: 

The following location map shows the location of the Connecting Leeds towards Castleford 

and the Five Towns (A639) Scheme: 

 

 

Please note, depending on the level of scheme development, the location and scope of the 

schemes indicated here are indicative only. 

For further information on Combined Authority schemes across the Leeds City Region 

please refer to: https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-

infrastructure-map/ 
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