
Section A: Scheme Summary 

 

Name of scheme: 
Transforming Cities Fund (TCF): Leeds City Centre Cycle 
Connectivity 

PMA scheme code: DFT-TCF-024.1b 

Lead organisation: Leeds City Council 

Senior responsible 
officer:  

Andrew Hall, Leeds City Council 

Lead promoter contact: Paul Roberts, Leeds City Council 

Case officer: Asif Abed, West Yorkshire Combined Authority   

 

Applicable funding 
stream(s) – Grant or 
Loan: 

Transforming Cities Fund (TCF) - Grant 

Growth Fund Priority 
Area (if applicable): 

Priority area 4 – Infrastructure for Growth 

 

Approvals to date: 

Decision point 2: Approval of £75,000 development costs as part 
of TCF Leeds Station Access Strategic Outline Case (SOC), with 
a further £75,000 to be secured through the TCF paper to 
Combined Authority on 25 June 2020. This report therefore 
assumes the scheme has secured £150,000. 

Forecasted full approval 
date (decision point 5): 

October 2020 

Forecasted completion 
date (decision point 6): 

March 2023 

 

Total scheme cost (£): £7.81 million 

Combined Authority 
funding (£): 

£7.81 million (TCF) 

Total other public sector 
investment (£): 

£0 

Total other private 
sector investment (£): 

£0 

 

Is this a standalone 
project? 

Yes 



Is this a programme? 
No – but does comprise of six schemes brought together as one 
package 

Is this project part of an 
agreed programme? 

Yes – the Transforming Cities Fund 

 

Current Assurance Process Activity: 

 

 

Scheme Description: 

The scheme comprises seven kilometres of new cycling infrastructure in Leeds City Centre. It 
comprises connecting routes to the existing cycle network and increasing the length of 
continuous cycling infrastructure as outlined in the table and map below: 

 



 

 

 

 
 

Business Case Summary: 

Strategic Case 
The Leeds City Region Transforming Cities Fund (TCF) is focussed on 
delivering six key economic and transport challenges:  
 

 Tackling persistent inequality   
 Transport affecting access to jobs and training    
 Reducing the productivity gap   
 Transport constraining growth  
 Making sustainable travel the obvious choice   
 Decarbonising the transport network   



The Leeds City Centre Cycle Connectivity scheme (one of the Leeds TCF 
projects) supports the ambitions of the TCF programme by: 

 facilitating an improvement in air quality, aligning to the ambitions 
of the Climate Emergency to reduce carbon emission levels 

 improve accessibility to the city centre (and to employment, 
education, retail) via a sustainable mode of travel 

 encourage better health and wellbeing by promoting cycling as the 
obvious travel choice 

 improve road safety through modal shift to cycling, reducing 
motorised traffic in the city centre. 

There is currently limited and inconsistent provision of high-quality cycling 
infrastructure across Leeds, with cycling trips currently accounting for the 
lowest transport mode share in the Leeds District. The Census 2011 
travel data however does reflect there is suppressed demand (demand 
for cycling should the infrastructure be in place). With developments 
including the Southbank and the planned public transport and highway 
schemes through the Leeds Public Transport Investment Programme 
(LPTIP) and City Connect 3, this provides opportunity to establish and 
future-proof a sustainable travel network in Leeds.  

Commercial 
Case 

The City Connect programme has so far delivered two high quality 
cycle routes across Leeds and Bradford (Cycle Superhighway 1 and 2), 
and post-scheme monitoring reflects a 63% increase in cycling in the first 
three years on Armley Road, highlighting that market uptake can be 
unlocked through further investment.  

The commercial case is further supported by the Urban Dynamic Model 
(UDM), which predicts scheme delivery will yield a +54 net change in 
employment by 2031 as well as +£5.2 million gross value added (GVA) 
and +432 travel to work trips per day. 

Procurement is anticipated to be through a competitive tender process in 
line with Leeds City Council’s contract rules and procedures, with 
procurement of works through the YorCivil framework process. A decision 
on the preferred route will be determined at the next stage of business 
case development. 

Economic Case A long list of nine options was considered, scored against critical success 
factors (CSF) such as deliverability, cycling demand indicators, 
contribution to the TCF objectives and value for money. The CSF 
assessment supported final prioritisation, based upon consideration of all 
evidence including estimated costs.  

This informed a short list of six schemes which were appraised using the 
Department for Transport (DfT) Active Modes Appraisal Toolkit (AMAT) 
which uses inputs such as route lengths, estimated costs and estimated 
cycling uplift to generate benefit cost ratios (BCR). 

This enabled the identification of the Preferred Option package, reflecting 
a BCR of 3.89:1, judging the package as high value for money when 
assessed against the DfT’s value for money criteria. 

A series of sensitivity tests have been carried out to understand the 
potential implications on value for money under different scenarios. 



 

  

Financial Case The total scheme cost estimate at Outline Business Case is £7.81 million, 
to be wholly funded through the Transforming Cities Fund. The cost 
breakdown includes provision for business case development, 
construction, risk, contingency, and benefits monitoring. 

Management 
Case 

The scheme forms part of the wider Leeds City Region Transforming 
Cities Programme and will be governed through thematic programme 
boards set up by the Combined Authority. All programme boards 
to include representation from the Combined Authority, partner council 
officers for each scheme, as well as where relevant, representation from 
the bus and rail operators. Each programme board reports to the portfolio 
board.  

It is anticipated that completion of the package will be achieved by March 
2023, with a desire to deliver four of the cycling schemes near Leeds train 
station by December 2022. The delivery programme will be further refined 
as the scheme develops. 



Location map: 

The following location map shows the location of the Leeds City Centre Cycle Connectivity 

Scheme: 

 

 

Please note, depending on the level of scheme development, the location and scope of the 

schemes indicated here are indicative only. 

For further information on Combined Authority schemes across the Leeds City Region 

please refer to: https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-

infrastructure-map/ 

https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-infrastructure-map/
https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-infrastructure-map/

