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1 Purpose of this report 

 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Growth Fund, for 
consideration by the Investment Committee at stages 1, 2 and 3 of the 
Combined Authority’s assurance process. 

 The schemes being considered today were recommended by the West 
Yorkshire and York Investment Committee (the Investment Committee) on 8 
July 2020.  

2 Integrated Clean Growth 

 Through the Assurance Framework and other internal decision-making 
procedures, the Combined Authority will review and embed clean growth 
considerations into our activities. 

 Building on the recent work to strengthen how clean growth and climate 
change impacts are considered as part of all new schemes that come through 
the Combined Authority’s Assurance Framework (Decision point 1 and 2), the 
Combined Authority are now in the process of procuring expert advice to 
frame and develop a robust quantifiable methodology for assessing all new 
scheme’s predicted carbon emissions / wider clean growth impacts. This will 
include a review of existing Combined Authority schemes and additional 
resource to support the development and implementation of the new 
assessments. 

 The development of the specification for the work (which has benefitted from 
active engagement and input from Leeds City Region local authorities) will 
allow the Combined Authority to map and detail the emissions footprint of the 
180+ projects in the West Yorkshire Plus Transport Fund and Leeds City 



   
 

   
 

Region Local Growth Fund pipeline and provide technical advice and training 
support to project sponsors in the design and development of future 
investments. This will ensure that the business cases for these reflect the 
Leeds City Region Climate Emergency and that we can evidence that they will 
reduce carbon emissions (both directly and indirectly). 

 A tender has been issued to the market and following a detailed evaluation 
process (which included local authority partners) a preferred contractor has 
now been identified, with contract award negotiations currently taking place. 
The project inception meeting is scheduled for the first week of July and 
subject to confirmation it is anticipated that the phase 1 project report (context, 
scoping and recommendation of approach to phase 2 detailed technical 
works) will be presented to the project steering group in August 2020 with 
phase detailed work commencing quickly thereafter. 

 Clean growth, including climate change, impact assessment / considerations 
are all now included in all Capital Spending and Project Approvals reports. 

3 Report 

 This report presents proposals for the progression of five schemes, which 
have been recommended for approval by the West Yorkshire and York 
Investment Committee and considered in line with the Leeds City Region 
Assurance Framework. These schemes have a total combined funding value 
of £18.897 million when fully approved, of which £16.677 million will be funded 
by the Combined Authority. A total expenditure recommendation to the value 
of £3.276 million is sought as part of this report for the development and 
delivery of these schemes. Further details on the schemes summarised below 
can be found as part of this report. 

Scheme 

West Yorkshire Mass 
Transit 

West Yorkshire 

(8 July Investment 
Committee)  

Scheme description 

The West Yorkshire Combined Authority in collaboration with 
partner councils are developing a mass transit system which will 
offer a new public transport option and an attractive alternative 
to car travel. Mass transit will support and facilitate:  

 a low emission, low carbon future  

 sustainable development and regeneration of 
neighbourhoods, district centres, towns and cities  

 a bigger, stronger and rebalanced economy 

 delivery of new housing  

 enhanced quality of life for West Yorkshire’s residents 
and visitors 

Whilst the cost of implementing mass transit can be high, the 
scale of benefits which it delivers are also high (for the reasons 
set out above). Other cities in the UK and beyond are 
demonstrating mass transit does offer high value for money and 
can also open up new funding opportunities. 

At its meeting in February 2020, the Combined Authority agreed 
to continue to undertake early preparatory works to plan for 



   
 

   
 

mass transit across the region and noted that an approval for 
development funding would be sought from the Combined 
Authority during the spring/summer 2020.  
 
Published in March 2020, the Devolution Deal included a 
commitment from government to “explore the case for funding a 
modern, low carbon West Yorkshire Mass Transit System”. The 
Deal proposed a £4.2 billion fund for Mayoral Combined 
Authorities (MCAs) to bid into, to fund schemes (such as mass 
transit) between 2022 and 2027. 

It is essential that the business case for mass transit considers 
the emerging longer-term implications of COVID-19. As the 
timescales to deliver any mass transit proposals are longer than 
the time it will take for COVID-19 implications to become clearer, 
it will be possible to continue to test the mass transit / COVID-19 
implications at each stage of the business case and Assurance 
Framework process.  

At present development work for mass transit is being funded 
from the West Yorkshire plus Transport Fund (WY+TF) 
Transformational Fund. To continue the mass transit 
development work, a further £4.6 million is allocated within the 
WY+TF Transformational Fund. Of the £4.6 million, an initial 
approval to £2.041 million is being sought to enable early 
feasibility design development to continue up to the end of the 
2020/21 financial year. This would be used to: 

 support development of the mass transit programme 

level Strategic Outline Case (SOC) – this will identify 

evidence based ‘route options’ and ‘mode options’ for 

each transit corridor   

 test implications / scenarios around COVID-19 on the 

proposals  

 undertake concept design development for routes 

identified  

 bring posts into the Combined Authority to oversee the 

feasibility work including additional technical design, 

engineering and planning and programme management 

posts  

 provide the evidence and inputs necessary to support 

the submission for the £4.2 billion fund. 
Impact 

West Yorkshire Mass Transit is needed as part of an integrated 
transport network to: 

 help to combat climate change through providing a real 
and sustainable alternative to the car, cutting emissions, 
and improving air quality  

 connect the important places across our region – 
helping people travel to jobs and education in a reliable, 
efficient, and affordable way 

 support productivity and growth – creating new 
transport capacity, rebalancing the economy and 
encouraging investment in our region  



   
 

   
 

 support health and wellbeing through creating healthy 
towns, cities, and local communities across our region 

Decision sought 

Approval to proceed through decision point 1 (Strategic 
Assessment) and work commences on activity 2 (Strategic 
Outline Case) 

Total value of the scheme – To be determined ahead of decision 
point 2 

Total value of Combined Authority funding - To be determined 
ahead of decision point 2 

Funding recommendation sought - £2.041 million 

Scheme 

A64 Bus Priority and 
Park & Ride  

Leeds 

(8 July Investment 
Committee) 

Scheme description 

The A64 is a key radial route through east Leeds, carrying long 
distance traffic from the wider Leeds City Region alongside local 
traffic. It is a key bus corridor with high frequency services 
carrying large numbers of passengers. Many local residents rely 
on public transport on this route to access employment and 
services.  

This package consists of two complementary schemes proposed 
for delivery along the A64 between Marsh Lane and the 
proposed park and ride site at Whinmoor.  

The package of schemes will be funded from the Transforming 
Cities Fund. 

Impact 

The package seeks to provide bus prioritisation at junctions and 
reduce car use amongst those living in East and North East 
Leeds, that currently do not have access to high frequency bus 
services, through provision of a new park and ride.   

The package aims to improve current bus journey times, 
encourage modal shift from private car to bus, reduce carbon 
emissions and improve air quality in line with Leeds’ 
commitment to the Climate Emergency. 

Decision sought 

Approval to proceed through decision point 2 (Strategic Outline 
Case) and work commences on activity 3 (Outline Business 
Case). 

Total value of the scheme - £8.878 million 

Total value of Combined Authority funding - £7 million 

Funding recommendation sought - £0 million 

Scheme 

Integrated Corporate 
Systems - Finance and 
Human Resources 

Leeds City Region 

(8 July Investment 
Committee) 

Scheme description 

The key objective of the scheme is to improve the capacity and 
efficiency of legacy West Yorkshire Combined Authority finance 
and human resources (HR) systems.  

This scheme will replace existing outdated legacy software 
systems providing HR, payroll, finance and budgeting systems 
and processes. The current HR system is over 10 years old and 
the main finance systems were originally installed over 15 years 
ago. These have not been significantly invested in since 



   
 

   
 

implementation and have come to the end of their life. Training 
is also included in the scope of the scheme. 

The scheme is to be funded from West Yorkshire Combined 
Authority’s own capital programme and reserves.  

Impact 

The scheme will have a transformational contribution towards 
the development of a Mayoral Combined Authority.   

The scheme is expected to: 

 Deliver efficiencies in business processes for the 
Combined Authority  

 Deliver future proofed and flexible / adaptable systems 
which will have the capacity and flexibility for future 
organisational changes in the Combined Authority 

 Provide much improved management information to 
improve decision making  

 Deliver new / improved / self-service processes that will 
reduce the use of paper and printing and will contribute 
to the clean growth aspirations of the Combined 
Authority  

Decision sought 

Approval to proceed through decision point 2 (Strategic Outline 
Case) and work commences on activity 4 (full business case). 

Total value of the scheme - £1.5 million 

Total value of Combined Authority funding - £1.5 million 

Funding recommendation sought - £150,000 

Scheme 

Bradford Strategic 
Transport Model 

Bradford 

(8 July Investment 
Committee) 

Scheme description 

The scheme is to deliver a new multi-modal transport model for 
Bradford which reflects Department for Transport (DfT) best 
practice guidance. The model will be used to develop and 
appraise transport schemes and additionally for assessing 
development options associated with the Local Plan and wider 
Leeds City Region schemes. 

The scheme is to be funded through the West Yorkshire plus 
Transport Fund. 

Impact 

Delivery of the model will be used to appraise the value of future 
pipeline schemes, indirectly allowing clean growth and climate 
change implications to be tested. 

Decision sought 

Approval to proceed through decision point 2 (Strategic Outline 
Case) and work commences on activity 5 (Full Business Case 
with finalised costs). 

Total value of the scheme - £709,000 

Total value of Combined Authority funding - £367,000 

Funding recommendation sought - £0 



   
 

   
 

Scheme  

Leeds City Centre 
Cycle Connectivity 

Leeds 

(8 July Investment 
Committee) 

Scheme description 

The Leeds City Centre Cycle Connectivity (LCCCC) scheme 
brings together six cycling infrastructure schemes to be 
delivered as part of the Leeds Station Cycle Access 
Improvement package put forward for the Transforming Cities 
Fund (TCF) by the West Yorkshire Combined Authority. The six 
schemes are:  

 Western Gateway: Kirkstall Road to Wellington Street 
and St Pauls Street 

 Southern Gateway: Neville Street and Bishopsgate 
Street, with Dark Neville Street and Sovereign Street 
connectors  

 Eastern Gateway: Lady Lane, Templar Street and 
Bridge Street 

 Crown Point Bridge Gateway: Black Bull Street and 
Crown Point Road 

 Holbeck Connector: Whitehall Road to Holbeck  

 Dewsbury Road Connector: Kidacre Street and Leathley 
Road 

Impact 

The LCCCC will add 7 kilometres to the existing cycling network 
with focus on linking up and filling gaps in the existing and 
planned cycle network. This will support an uplift in cycling and  
encourage longer cycle trips, further promoting modal shift from 
private car. 

The value for money assessment reflects the LCCCC scheme 
benefit cost ratio (BCR) of 3.89:1 corresponding to High value 
for money when assessed against the Department for 
Transport’s value for money criteria. 

The LCCCC scheme supports the inclusive growth principle of a 
better quality of life for all in society by enhancing connectivity to 
the city centre and rail station for direct or onward travel to 
employment, education, housing and retail via a sustainable and 
affordable form of travel, which also encourages better health 
and supports the reduction in carbon emissions, improving air 
quality.  

In response to the COVID-19 emergency Leeds City Council 
have considered implementing a “trial” version of the scheme in 
July, using segregation ‘wands’ - a method used to separate 
cycle lanes from the highway. This will be a temporary measure 
but will provide robust evidence for the longer-term scheme. 
Development cost savings, incorporation of ‘wands’ in parts of 
the final designs and reuse of the ‘wands’ for future schemes will 
ensure the overall scheme budget is not exceeded.  

Decision sought 

Approval to proceed through decision point 3 (Outline Business 
Case) and work commences on activity 5 (Full Business Case 
with finalised costs). 

Total value of the scheme - £7.81 million 



   
 

   
 

Total value of Combined Authority funding - £7.81 million 

Funding recommendation sought - £1.085 million (£600,000 for 
trial implementation and £485,000 for development funding)   

 The Combined Authority’s assurance framework requires that formal approval 
is given to the following elements of a scheme as part of its development: 

 The progression of a scheme through a decision point to the next 
activity. 

 Indicative or full approval to the total value of the scheme funding 
requested. 

 The Combined Authority’s entry into a funding agreement with the 
scheme’s promoter. 

 The assurance pathway and approval route for future decision 
points. 

 The scheme’s approval tolerances. 

 This report provides information required to enable the Combined Authority to 
approve each of the above elements. 

 Since the Combined Authority’s meeting on 25 June 2020, the following 
decision points and change requests have been assessed in line with the 
Combined Authority’s assurance process and approved through the agreed 
delegation to the Combined Authority’s Investment Committee. The 
Investment Committee is authorised to progress a scheme under the 
Assurance Framework in accordance with any bespoke approval pathway and 
approval route, subject to an exception relating to exceeding the cumulative 
total of the financial approval and tolerance levels agreed by the Combined 
Authority by more than 25%. Decisions regarding the following schemes have 
been made by Investment Committee on the 8 July 2020. The decisions were 
made by the Investment Committee following a recommendation from 
Combined Authority Programme Appraisal Team. All the schemes outlined 
below have remained within the financial approvals and tolerance levels 
agreed by the Combined Authority unless stated otherwise below. 

Rail Accessibility 
Programme (RAP) – 
Horsforth and 
Crossgates  

Leeds 

(8 July 2020 Investment 
Committee) 

 

Scheme description 

The Rail Accessibility Programme (RAP) aims to deliver step 
free access from the rail station point of entry through to the 
platform edge, at Cross Gates and Horsforth rail stations. The 
scheme will build a new footbridge, located mid-platform, 
including steps and lifts, at each station. The scheme has been 
developed up to decision point 3 (Outline Business Case) as 
part of the Leeds Public Transport Investment Programme 
(LPTIP) and fits strategically with Strategic Economic Plan – 
Priority 4 – Infrastructure for Growth.  

Please note that the funding made available has been to 
develop the Outline Business Case.  A funding strategy for 
delivery will be set out in the Full Business Case. 



   
 

   
 

Decision sought 

Approval to proceed through decision point 3 (Outline Business 
Case) in preparedness for work to commence on activity 4 (Full 
Business Case) once further scheme funding has been secured. 

Total value of the scheme - £8.371 million 

Total value of Combined Authority funding – £950,000 (further 
funding to be determined) 

Funding recommendation sought - £0   

A629 Phase1b 

Calderdale 

(8 July 2020 Investment 
Committee) 

 

Scheme description 

The A629 phase 1b scheme is being delivered as part of the 
West Yorkshire plus Transport Fund (WY+TF) A629 corridor 
programme.  

The programme has been split into five packages with phase 1b 
primarily delivering highway capacity enhancements and a new 
highway link to complement works delivered in phase 1a. The 
scheme will enable future delivery of phase 4. 

The scheme will deliver improvements to the current pinch point 
at the Calder & Hebble junction through highway capacity 
enhancements, including carriageway widening, increasing the 
number of lanes and revising the current road network with 
closure of the existing A6026 Wakefield Road link and the 
introduction of a new highway link between B6112 Stainland 
Road and the A629. 

The scheme is to be wholly funded through the WY+TF. 

Decision sought 

Approval to proceed through decision point 4 (Full Business 
Case) and work commences on activity 5 (Full Business Case 
with finalised costs). 

Total value of the scheme - £27.83 million 

Total value of Combined Authority funding - £27.83 million 

Funding recommendation sought - £0 

Leeds Bus Station 
Gateway  

Leeds 

(8 July 2020 Investment 
Committee) 

 

Scheme description 

This scheme will deliver a series of customer facing 

improvements, to enhance the customer experience at Leeds 

Bus Station and ensure that it offers an inclusive experience for 

all passengers. The proposed enhancements aim to ensure that 

the bus station offers passengers a positive gateway 

experience, befitting arrival to the city centre. This aligns with the 

wider Leeds Public Transport Investment Programme (LPTIP) 

objectives, of improving the quality of the bus passenger 

experience and to increase overall bus patronage.  

The scope of improvements includes upgrades to the quality of 

passenger facilities to ensure that they are befitting of the 

surroundings (Victoria Gate retail development to the north of 

the bus station and Quarry Hill mixed use development to the 

east of the bus station). The scheme will include enhancements 

to signage and wayfinding, an improved retail offer, a new travel 

centre, improved integration with the surrounding area. Solar 



   
 

   
 

panels will also be incorporated into the building to reduce the 

carbon impact. There could also be the possibility of including 

improvements to real time information in terms of a bus delivery 

programme. 

The design will also look to incorporate electric vehicle charging 

points from a separate project which has interdependencies with 

the Leeds Bus Station scheme. 

This change request is seeking: 

 indicative approval for an additional £224,000 to be 

funded from the ULEB programme, bringing the total 

scheme costs to £5.208 million.   

 approval for additional development costs of £454,000 

bringing the total development costs to £1.204 million  

 extending the delivery timeframe from March 2021 to 

March 2022. 

Decision sought 

Approval to this change request for indicative approval for an 
additional £224,000 from the ULEB programme, bringing the 
total value of the scheme to £5.208 million, additional 
development costs of £454,000 taking the total from £750,000 to 
£1.204 million and to extend the delivery timeframe from March 
2021 to March 2022  

Total value of the scheme - £5.208 million (includes £224,000 – 
ULEB funding) 

Total value of Combined Authority funding - £5.208 million 

Funding recommendation sought - £454,000 

A660 Signals 

Leeds 

(8 July 2020 Investment 
Committee) 

 

Scheme description 

The scheme runs from the junction of the A660 Otley Road and 
Spen Approach to the pedestrian crossing south of North Hill 
Road.  

This scheme will see existing signalling systems deployed along 
the A660, upgraded to utilise Microprocessor Optimised Vehicle 
Actuation (MOVA), to help reduce congestion along the A660, by 
adapting traffic signal timings to variations in traffic flow. MOVA 
will also improve coordination between traffic signal-controlled 
junctions for general traffic, reducing the number of stops vehicles 
must make. The scheme includes three junctions and seven 
pedestrian crossings, in the following locations:   

Junctions  

 Thornbury Avenue / A660 Otley Road 

 St Anne’s Road / A660 Otley Road / Shaw Lane (B6157)  

 North Lane / A660 Otley Road / Wood Lane 
 

Pedestrian crossings                                     

 South of Spen Approach (entrance to Lawnswood 
School)  

 The approach to Kepstorn Road / A660 Otley Road  

 South of Church Wood Avenue  

 Adjacent to the Three Horseshoes (Weetwood Lane)   



   
 

   
 

 East of Alma Cottages  

 The Original Oak, adjacent to St Michaels Road; and  

 South of North Hill Road. 
 

The scheme is part of a wider programme of bus priority corridor 
works under the Leeds Public Transport Investment Programme 
(LPTIP).  

The scheme is funded from the Leeds Public Transport 
Investment Programme (LPTIP) and Leeds City Council Section 
106 contributions. 

Decision sought 

Approval to proceed through decision point 5 (Full Business 
Case with finalised costs) and work commences on activity 6 
(Delivery)  

Total value of the scheme - £1.056 million 

Total value of Combined Authority funding - £733,000 

Funding recommendation sought - £733,000 

West Yorkshire Local 
Cycling and Walking 
Infrastructure Plans  

West Yorkshire 

(8 July 2020 Investment 
Committee) 

 

Scheme description 

The scheme proposes to undertake strategy development work 
to further develop Local Cycling and Walking Infrastructure 
Plans (LCWIPs), building on a first phase of work which is now 
complete. LCWIPs developed through this scheme will identify 
and develop prioritised schemes to feasibility stages, allowing 
business cases to be developed through to construction once 
further funding has been secured. Leeds City Region’s 
Transforming Cities Fund (TCF) programme will deliver some 
of the schemes identified in phase one of LCWIPs in West 
Yorkshire.  
 
 
The scheme aims to develop phase one’s LCWIPs into plans 
which cover each partner council’s area, including 
consideration of cross-boundary cycling and walking movement 
between West Yorkshire and neighbouring districts. The 
scheme will develop the plans in preparedness for specific 
business cases to be developed through to delivery once 
further funding has been secured.   
 
The scheme’s outputs will align with and provide input into the 
wider Connectivity Plan and Pipeline development work being 
led by the West Yorkshire Combined Authority to guide future 
transport investment.   

Decision sought 

Approval to proceed through decision point 5 (full business 
case) and work commences on activity 6 (delivery). 

Total value of the scheme - £600,000 

Total value of Combined Authority funding - £600,000 

Funding recommendation sought - £600,000 

Transport ICT - 
Combined Services 

Scheme description  

Combined Services and Assets Database (CoSA) is a purpose-



   
 

   
 

and Assets Database 
(CoSA) 

Leeds City Region  

(8 July 2020 Investment 
Committee) 

 

built database with Geographical Information System (GIS) 
functionality which enables the West Yorkshire Combined 
Authority to manage public transport information, bus stop and 
shelter assets, bus and taxi service procurement and home to 
school transport. 

Having completed a project to upgrade and modernise CoSA, 
further funding is required to support future business needs. 
These include changes to support the Leeds Core Network 
(LCN) programme. The LCN programme, will transform the 
Combined Authority’s roadside displays (RSDs), bus stop flags 
and shelters and requires changes to the way the Combined 
Authority manages bus stops and real time screens, displaying  
travel information. 

The upgrade will allow CoSA to facilitate delivery of the LCN  
bus stop information assets for over 2,000 bus stops and 
associated electronic information displays. It will also enable the 
Combined Authority to continue to effectively manage and audit 
its total estate of 14,000 bus stops.   

The scheme will also improve efficiency of reporting and will 
ensure the Combined Authority is able to provide mandatory 
data, required by the Department for Transport’s Bus Open Data 
programme (BODs). 

The scheme will be funded from the Local Transport Plan – 
Integrated Transport Block Programme 2019-2022.  

Decision sought 

Approval to proceed through decision point 5 (Full Business 
Case plus Costs) and work commences on activity 6 (Delivery). 

Total value of the scheme - £200,000 

Total value of Combined Authority funding – £200,000 

Transforming Cities Fund (TCF) Funding 

 The TCF Programme Strategic Outline Business Case (SOBC), as submitted 
to Department for Transport (DfT) in November 2019, was framed around 
three funding scenarios, Low, Core and High. These scenarios included a mix 
of schemes that were deliverable at different scales in the three scenarios as 
well as some schemes that were only funded in core and high scenarios. 

 The March 2020 Budget announcement detailed that the West Yorkshire 
Combined Authority would receive £317 million from the DfT TCF fund to 
progress all schemes against its ‘low’ scenario, including those in North 
Yorkshire (York, Selby, Harrogate and Carven), plus an additional £25 million 
to be allocated across the programme reflecting the Partners priorities. 
Through West Yorkshire’s Devolution deal, also announced on 11 March 
2020, in line with flexibility provided to other Mayoral Authorities, West 
Yorkshire Combined Authority will have scope to prioritise investments above 
this level.  

 Work is well underway on bringing forward the Outline Business Cases 
through the assurance process with a focus on delivery by the programme end 



   
 

   
 

date of 31 March 2023.  As only the ‘low’ scenario funding is currently 
available, the indicative approvals in the report reflect the ‘low’ scenarios.  

 As reported to Investment Committee on 15 May 2020 (Transforming Cities 
Fund – Progress Update) an over programming strategy is being progressed, 
with all schemes across the high funding scenario in West Yorkshire 
continuing to be developed up to the point of OBC. For information, the values 
of all three funding scenarios have been included in the report.  

 Whilst the £317 million funding was pro rata the largest in the country the local 
aspirations remain to deliver the higher scenario that had also been put 
forward and which would require an additional £164.5 million of funding.  

 As part of agenda item 11 the Combined Authority will be asked to consider 
whether it wishes to support an extension to the TCF programme to enable the 
full higher scenario to be delivered over a longer timescale.  This could be 
funded from gainshare, using an appropriate mix of capital and revenue 
funding to support borrowing. 

Transforming Cities Fund (TCF) BCRs 

 The Government approved the LCR TCF programme on the basis that it would 
deliver a Benefit Cost Ratio (BCR) of between 1.5 (representing Low Value for 
Money) and 2 (representing Medium Value for Money) when assessed using 
the DfT’s Transport Appraisal Guidance (TAG). 

 It is recognised that individual scheme BCRs may fall outside these values for 
money categories as business cases are further refined and progress through 
the assurance process. 

  These will not be reported at Strategic Outline Case (SOC), but at Outline 
Business Case (OBC) as the SOC in the main deals with the strategic case 
and the OBC the economic case. 

  This is because whilst calculating benefits to costs of a transport scheme there 
are many more journeys made by car than are made by bus, cycling and 
walking and as a consequence the monetised benefits arising from 
improvements to bus, cycling and walking journeys may be outweighed by the 
monetised dis-benefits to car users. However, a key strategic objective of 
investment is to encourage modal switch to more sustainable modes and 
therefore whilst the ‘core’ BCR (i.e. following Green Book guidance on total 
impact on the society as a whole) for some schemes may be low, discounting 
the dis-benefits to car users from the appraisal will result in a higher BCR and 
where possible this ‘range of BCR’ will be presented to support decision 
making. 

4 Pothole funding allocation 2020/21 

 In May 2020, government announced £1.7 billion funding to be allocated to 
Combined Authorities and Local Highway Authorities for 2020/21, through the 
newly created Transport Infrastructure Investment Fund. This consists of a 



   
 

   
 

number of Department for Transport (DfT) spending programmes including 
Integrated Transport Block, highways maintenance needs-based and incentive 
funding, pothole funding and the Highways Maintenance Challenge Fund. 

 This funding for England includes the £500 million Pothole Fund for 2020/21, 
the £100 million Challenge Fund for 2020/21 and the £50 million Pothole 
Action Fund allocation for 2020/21, totalling £650 million. 

 West Yorkshire has been allocated £21.994 million. Although there are no 
specific proportions set by government for this funding, it is proposed to 
maintain the same proportions used nationally to inform local allocations, 
leading to a 2020/21 Pothole Fund allocation of £18.610 million. The 
remaining £3.384 million, would be used to fund projects identified through the 
Highways Maintenance Challenge Fund  

 Pothole funding has been granted to local authorities for the prevention and 
repair of potholes for the last five years. This year is the final year of this grant 
period and DfT have confirmed that no further pothole funding will be available 
to councils.  This funding is important in supplementing the needs-based 
funding and additional council funding, particularly towards unclassified roads 
where road condition and deterioration is a major problem. 

 Local authorities have been under significant pressures for some time to 
ensure that highways assets are maintained to a suitable standard, with 
significant funding shortfalls experienced over a period of decades. This 
means that there is a significant backlog of repairs and a growing gap between 
the costs of the repairs and the funding that is available. 

 To date, the Highways Maintenance Challenge Fund has been allocated 
through a competitive funding bid, with £98 million available in 2019/20 for 
small maintenance schemes and £100 million for 2020/21 for large renewals 
scheme, nationally. 

 In line with government guidance, the Combined Authority prioritised and 
ranked Challenge Fund proposals developed by the partner councils and 
submitted applications on their behalf, with input from Transport Committee 
and portfolio holders. Smaller scheme bids for Calderdale and Kirklees were 
successful in securing funding for 2019/21. Bids for large Challenge Fund 
schemes in Leeds, Bradford, and Wakefield were also submitted by the 
Combined Authority. DfT deferred a decision on the outcome and the funding 
is now being allocated by formula as part of a joint Pothole and Challenge 
Fund pot. 

 In February 2020, indicative pothole funding allocations were reported to the 
Combined Authority based on levels from previous years and the expected 
level of funding at the time. The Combined Authority approved expenditure of 
Pothole Action funding based on these indicative allocations (totalling £1.594 
million) and for the Director of Corporate Services to vary these amounts 
should DfT revise the payments from those provisionally indicated. 



   
 

   
 

 

 As the proposed allocations for pothole funding in 2020/21 to partner councils 
is larger than those indicative allocations identified in February 2020, approval 
for expenditure is now sought for revised pothole funding allocations, identified 
using DfT’s formulaic allocation and for the allocations to be paid quarterly to 
the West Yorkshire local authorities. These allocations are as follows: 

Bradford £3,936,461 

Calderdale £2,510,563 

Kirklees £3,896,083 

Leeds  £5,542,873 

Wakefield £2,724,328 

Total   £18,610,308 

 Approval for expenditure and allocations to partner councils for the Challenge 
Fund element of the maintenance funding received, totalling £3.384 million, 
will be sought from a future meeting of the Combined Authority 

 It should be noted that the agreed priority scheme was Regent Street in 
Leeds, which is in need of significant repair. The costs exceed this remaining 
amount and it is proposed to continue to make the case to government about 
this scheme and about the backlog of structural maintenance generally. 

 It is recommended that the Combined Authority: 

(i) approves the expenditure of the DfT pothole funding totalling £18.610 
million   

(ii) approves the allocation of the DfT pothole funding to the five West 
Yorkshire partner councils in accordance with the DfT formula and that 
allocations are paid quarterly to partner councils  

5 Information 

 The background information on the Combined Authority’s assurance 
framework through which each of the schemes outlined in this report are being 
approved is provided in Appendix 1. 

 Location maps for each of the schemes presented in this report (where 
applicable) are provided in Appendix 2. 

 All the schemes set out in this report have been considered by the Investment 
Committee on 8 July 2020. 

  



   
 

   
 

Projects in stage 1: Eligibility 

 

 Projects at the eligibility stage are seeking entry into the portfolio and should 
demonstrate a strategic fit in terms of project outcomes, with further project 
definition including costs and detailed timescales to be developed as the 
project progresses through the assurance process.  At this stage funding may 
be sought to enable this work to progress. 

Project Title West Yorkshire Mass Transit 

Stage 1 (eligibility) 

Decision Point 1 (strategic assessment) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 In February 2020, the Combined Authority endorsed continuing to undertake 
early preparatory works to plan for an advanced, 21st Century mass transit 
system for West Yorkshire. The decision point 1 development funding of 
£2.041 million requested here, is being sought to test the impact of Covid-19 
within the strategic outline case (SOC) and undertake initial design and 
development for this major programme of works. During 2020, further 
approvals are likely to be sought to complete the development work required 
to achieve decision point 2. Decision point 2 (Strategic Outline Case); 
anticipated to be in December 2021. 

 To achieve the region’s ambitions around cutting carbon, improving air quality 
and enabling inclusive growth, it is essential to transform the transport system 
from one which is currently car dominated to one which offers real alternatives 
for people in all parts of the region – cities, towns and rural areas. This means 
investing to create an efficient and integrated transport system which includes 
walking, cycling, bus, light rail and heavy rail, coupled with meaningfully 



   
 

   
 

managing down car travel into dense urban areas in order to create people 
focused, vibrant neighbourhoods with well-connected district, town, and city 
centres. 

 To achieve this, the Combined Authority is taking an integrated approach to an 
overall vision for transport by developing a Connectivity Plan which will set out 
a pipeline of interventions for the region’s transport network up to the 2040s, in 
order to meet our targets and priorities which integrates all modes of transport  

 Cycling, walking, road, rail and bus all have an important role in meeting future 
transport demands and even coupled with investment in the road network, 
congestion relating to an over reliance on car trips will continue. Mass transit, 
as part of an integrated Connectivity Plan for the region will not only move 
more people, they will be designed to accelerate and shape future clean 
growth in the region.  

 The development of mass transit proposals is a key component of the West 
Yorkshire Connectivity Plan, which is being developed by the Combined 
Authority in order to: 

 help combat climate change by being low emission and providing an 
attractive and sustainable alternative to car travel  

 connect the important places across our region – helping people 
travel to jobs and education in a reliable, efficient, and affordable way 

 support productivity and inclusive growth – improving transport links, 
creating new transport capacity, and encouraging investment and 
supporting the post Covid-19 recovery 

 support health and wellbeing through being part of healthy towns, 
cities and local communities and contributing to improve air quality. 

 By offering a new public transport option, which increases capacity and 
provides an attractive alternative to car travel, mass transit will support and 
facilitate:  

 a low emission, low carbon, inclusive future  

 sustainable development and regeneration of neighbourhoods, district 
centres, towns and cities  

 a bigger, stronger and rebalanced economy 

 delivery of new housing  

 enhanced quality of life for West Yorkshire’s residents and visitors 

 Whilst the cost of implementing mass transit can be high, the scale of benefit 
for the region is significant. Other cities in the UK and beyond are 
demonstrating mass transit offers high value for money. Evidence from around 



   
 

   
 

the country continues to illustrate that once mass transit opens, it delivers both 
substantial passenger growth and passenger satisfaction levels which are 
significantly higher than standard bus services.  

 At its meeting in February 2020, the Combined Authority agreed to continue to 
undertake early preparatory works to plan for mass transit across the region 
and noted that a Capital Approval for development funding would be sought 
from the Combined Authority during the spring/summer 2020.  

 Published in March, the Devolution Deal included commitment from 
government to “explore the case for funding a modern, low carbon West 
Yorkshire Mass Transit System” and the Deal proposed a £4.2 billion fund for 
Mayoral Combined Authorities (MCAs) to be able to bid to fund schemes (such 
as mass transit) between 2022-2027. 

Case post Covid-19 

 Covid-19 has brought immediate and substantial changes to the demand for 
travel. These are potentially long lasting. Covid-19 will make planners and 
decision makers reconsider the role which transport projects can play in 
supporting our cities and opportunities for growth. Different transport modes 
may be affected differentially. There could be changes to the patterns of 
economic activity that ultimately affect land use. A wide range of scenarios will 
need to be tested for all schemes as they develop. What is clear is that:  

 There is increasingly strong ambition for delivering schemes which; 
enable a step change in air quality; help address climate change; 
support the use of active travel/sustainable modes; and help address 
inequalities in our region.  

 The underlying factors that have led to the connectivity plan and 
potentially the need for transit (e.g. connecting communities of greatest 
economic need to urban centres, sustainable new housing, revitalising 
town and city centres) remain and in terms of the economy, be even 
more pressing. 

 It is essential that the business case for mass transit considers the emerging 
longer-term implications of Covid-19. As the timescales to deliver any mass 
transit proposals are longer than the time it will take for Covid-19 implications 
to become clearer, it will be possible to continue to test the mass transit/Covid-
19 implications at each stage of the business case and Assurance Framework 
process.  

Mass Transit Strategic Outline Case (SOC) and MCA funding 

 Leaders have previously endorsed developing a Mass Transit SOC and this 
work to develop the SOC has now commenced. It is essential that the SOC 
reflects and assesses various scenarios which consider the longer-term 
implications of Covid-19 and that the SOC brings forwards flexible, 



   
 

   
 

technologically advanced solutions which are at the forefront of industry 
innovation.  

 The SOC will help to: inform upcoming local plans; shape the West Yorkshire 
Connectivity Plan, identify the ‘pipeline’ for future funding bids and give 
choices to Leaders to enable future decisions to be taken. 

 The £4.2 billion Transport Infrastructure Fund referenced within the Devolution 
Deal is a key target for funding phase 1 of West Yorkshire Mass Transit. While 
no details on this fund are yet available, it is likely that the bidding requirement 
for this fund will entail submission of a SOC, similar to that developed for the 
Transforming Cities Fund (TCF). The West Yorkshire Mass Transit SOC is 
therefore a key input for West Yorkshire to benefit from this fund.  

Next Steps  

 The funding proposed will be used to develop outline proposals for mass / 
urban transit on corridors identified for transit. These corridors are being 
shortlisted as part of the development of the West Yorkshire Connectivity Plan, 
through the following process: 

 Stage 1: Prioritising those communities of greatest economic need (and 
identified as Inclusive Growth Corridors through the Leeds City Region 
HS2 Connectivity Strategy). 

 Stage 2: Creating a ‘Single Evidence Base’, which brings together the 
challenges and opportunities across: socio-economic demographics; 
major housing and employment opportunities; anticipated land use 
changes and new employment growth zones; the environmental and 
clean energy opportunities; the known transport constraints as well as 
the forecast changes to travel demand patterns and capacity. 

 Stage 3: Based on conclusions above, identifying those key 
‘Communities to Connect’ through transformed connectivity. 

 Stage 4: Taking account of points above, identifying the future demand 
potential and identify the mode which is best to meet demand and also 
address the local challenges / needs. 

 The funding to be released in July 2020 would enable potential mass transit 
routes to be considered across all the agreed corridors. The SOC will then 
assess the routes to establish leading route options, potential modes and 
phasing. It is likely some corridors will have a stronger business case than 
others and the transit solution on some corridors is more likely to be a ‘high 
quality bus solution’, similar to the Sprint network in West Midlands. Other 
corridors are more likely to propose an innovative, 21st century light rail 
solution (building on the feedback from the recent worldwide market testing). 
The feedback from the Transit SOC will be brought back to members as it 
becomes available and will also inform the connectivity plan. 



   
 

   
 

 Continuing to undertake the early development work for Mass Transit as 
described above will position the Combined Authority to be able to bid for the 
£4.2 billion fund and to support the priorities outlined in the Devolution Deal. 
Any submission to the £4.2 billion fund would likely need to focus on smaller, 
phased subset of corridors, and the Mass Transit SOC will provide Leaders 
with an evidence base around options around prioritisation for the bid. 

Funding 

 At present development work for Mass Transit is being funded from the 
WY+TF Transformational Fund. To continue the Mass Transit development 
work, a further £4.6 million is allocated within the WY+TF Transformational 
Fund. Of the £4.6 million, an initial £2.041 million is being sought for capital 
approval to enable early feasibility design development to continue up to the 
end of the  2020/21 financial year, which would be used to complete the areas 
set out in table below: 

Budget Area to 
DP2 

Cost  Key Outputs/Products: 

Continued support 
development of the 
Mass Transit 
Programme Level 
Strategic Outline 
Case – this will 
identify evidence 
based ‘route 
options’ and ‘mode 
options’ for each of 
identified transit 
corridors, as well 
as phasing strategy 
options 

£200,000 

Decision Point 2 (SOC), which includes: 

 Scenarios around implications of Covid-
19  

 Multi Criteria Assessment of route options 

 Economic analysis appropriate to stage in 
development for route and option 
assessment 

 Indicative corridor phasing options 

 Technology Options Review and 
assessment for individual corridors 

 Completed consultations and 
engagement materials and reports 

 Commercial and financial advice to inform 
the business case 

 The evidence and inputs necessary to 
support the transit contents for the £4.2 
billion fund submission. 

Identification of 
technically feasible 
transit routes for all 
agreed corridors, 
followed by concept 
level design 
development (to 
RIBA 2 stage), plus 
hot spot for small 
number of locations 

£975,000 

 ‘Technically Feasible’ Transit Scorecards 
for routes across all agreed corridors. 

 
RIBA 2 level outputs including: 

 Route concept design alignment designs 

for all agreed corridors 

 Capital Cost estimates 

 Design Framework Principles/Scope 

 Environmental Impact Scoping 
Assessment 

 RIBA 3 level hot spot design for number 
of key locations 



   
 

   
 

Client side team, 
Project/Programme 
and CA overheads, 
including posts for 
programme 
management, 
planning and 
design 

£866,000 
(includes 
provision to 
resource the 
initial / key 
short-term 
project team 
requirements, 
for three 
years) 

 Detailed Development Cost Programme 

 Programme Development and 
Management 

 Cost Management 

 Risk Management 

 Implementation of PRINCE 2 processes 
(e.g. PID) 

 Project Assurance 

Total 
£2.041 
million 

From the WY+TF Transformational Fund 
(Corridors Allocation) 

 During 2021, further approvals may be sought to complete development work 
required to achieve Decision Point 2. It should be noted that the cost plan set 
out above does not include: 

 Any additional development costs post Decision Point 2 

 Any costs associated with any future planning inquiry  

 Undertaking any ‘outline design’ for any first phase 

 Staffing costs for a full internal team necessary for delivery of mass 
transit 

 Costs associated with advanced land acquisition 

 Building any new transport modelling tool 

 Costs for producing any bid necessary as part of the £4.2 billion fund. 

Clean Growth / Climate Change Implications 

 A net zero carbon advanced mass transit system for West Yorkshire will need 
to help address the climate emergency and improve air quality, through: 

 utilising zero emission at source vehicles, powered by green electricity 

 being designed to reduce road space for cars, coupled with 
disincentivising car trips into dense urban areas 

 integrated with rail, and bus to encourage mode shift from car 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include:  

 Help combat climate change by being low emission and providing an 
attractive and sustainable alternative to car travel  



   
 

   
 

 Connect the important places across our region – helping people 
travel to jobs and education in a reliable, efficient, and affordable way 

 Support productivity and inclusive growth – improving transport links, 
creating new transport capacity, and encouraging investment and 
supporting the post Covid-19 recovery 

 Support health and wellbeing through being part of healthy towns, 
cities and local communities and contributing to improve air quality. 

 By offering a new public transport option, which increases capacity and 
provides an attractive alternative to car travel, mass transit will support and 
facilitate: 

 a low emission, low carbon, inclusive future  

 sustainable development and regeneration of neighbourhoods, district 
centres, towns and cities  

 a bigger, stronger and rebalanced economy 

 delivery of new housing  

 enhanced quality of life for West Yorkshire’s residents and visitors 

 A benefit cost ratio (BCR) will be developed during the next stage in 
development and ahead of decision point 2, to reflect the whole-life costs 
compared to the monetised benefits. Mass transit is anticipated to be high cost 
but also deliver high value for the region. 

Risks 

 The scheme risks include: 

 The scheme is at the very early concept design stage and the key 
delivery risks and associated mitigation measures identified at this stage 
relate to the process of securing stakeholder support, planning and other 
statutory consents, refining scheme designs and cost estimates and 
ensuring adequate funding is in place to enable delivery. 

 The business case for mass transit is likely to be stronger on some 
corridors than others, which could create risks around the ability to 
continue to progress beyond decision point 2 for some corridors. 

 The work commissioned here will help support development of the 
strategic outline case for decision point 2 submission, which will include 
development of a funding strategy. However, although there is the 
potential funding through devolution and the £4.2 billion fund, at present 
there is no committed funding for delivery of mass transit.  



   
 

   
 

 Other key risks include ensuring alignment with local plans; timescales 
for production of economic appraisal required for the business case takes 
longer than anticipated. Also as set out above the impact of Covid-19 will 
continue to be tested. 

Costs 

 At present development work for Mass Transit is being funded from the 
WY+TF Transformational Fund. To continue the Mass Transit development 
work, a further £4.6 million is allocated within the WY+TF Transformational 
Fund. Of the £4.6 million, an initial £2.041 million is being sought for capital 
approval to enable early feasibility design development to continue in advance 
of DP2, which would be used to: 

 support development of the Mass Transit strategic outline case – this will 
identify evidence based ‘route options’ and ‘mode options’ for each transit 
corridor. 

 test implications/scenarios around Covid-19 on the proposals. 

 undertake concept design development for routes identified. 

 bring in additional technical design, engineering, planning and 
programme management posts into the Combined Authority to oversee 
the feasibility work. 

 provide the evidence and inputs necessary to support the submission for 
the £4.2 billion fund. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

1 (strategic assessment) Recommendation:  Investment Committee 

Decision: Combined Authority 

27/07/2020  

2 (strategic outline case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

01/04/2022 

Other Key Timescales 

 The SOC will set out the expected programme, subject to funding from central 
government, the intention would be that a mass transit scheme could start to 
be delivered during the mid-2020s. 

 



   
 

   
 

Assurance Tolerances 

Assurance tolerances 

The Combined Authority contribution should remain within the costs set out in this report. 

That the timescales should remain within 3 months of the timescales set out in this report for 
the preferred way forward. 

Project Responsibilities 

Senior Responsible Officer Liz Hunter (Head of Transport Policy) 

Project Manager Tom Gifford (Head of Mass Transit) 

Combined Authority case officer Ian Pegg (Portfolio Lead) 

Appraisal Summary 

 This scheme is driven by the need to develop a mass transit system for West 
Yorkshire. Funding to undertake early development work has been identified 
and this will lead to an options paper that will determine the full feasibility of 
the mass transit option.  This initial development phase is vital to allow full 
development of the options to be undertaken. 

Recommendations 

 The Investment Committee recommends to the Combined Authority that:  

(i) The West Yorkshire Mass Transit programme proceeds through decision 
point 1 (Strategic assessment) and work commences on activity 2 
(Strategic outline case)   

(ii) An approval for development funding is agreed for £2.041 million from 
WY+TF Transformational Fund to develop the feasibility of the scheme.  

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report following a recommendation by 
the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in this 
report.   

  



   
 

   
 

Project Title A64 Bus Priority and Park & Ride 

Stage 1 (eligibility) 

Decision Point 2 (strategic outline case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This package will be funded through the Department for Transport’s 
Transforming Cities Fund (TCF). As part of the Government’s Industrial 
Strategy and the National Productivity Investment Fund, the TCF aims to drive 
up productivity through improved connections between urban centres and 
suburbs. To do this, the TCF provides a significant opportunity to invest in 
infrastructure to improve public and sustainable transport connectivity in some 
of England’s largest cities. This scheme will be funded through Tranche 2 of 
the fund, which received Department for Transport’s approval in March 2020.  

 The TCF programme is organised into three themes which focus on improving 
public transport and cycling corridors, improving accessibility to key locations, 
and improving transport hubs and Interchange facilities. Local partners are 
developing packages of schemes for approval at Strategic Outline Business 
Case (SOC) before bringing individual schemes through the assurance 
process at Outline Business Case.  

 The A64 is a key radial route through east Leeds carrying long distance traffic 
from the wider Leeds City Region alongside local traffic. It is an important bus 
corridor with high frequency services carrying large numbers of passengers. 
Low car ownership levels within the surrounding communities mean that many 
local residents rely on public transport on this route to access employment and 
services.  

 This package consists of two complementary schemes. The first (Bus Priority) 
involves a series of bus infrastructure improvements along the A64 from the 
Seacroft roundabout through to Marsh Lane and the Quarry Hill area in Leeds 
City Centre. It includes new bus lanes (linking existing bus lanes and guided 
busways), bus priority at junctions and signalised roundabouts at Seacroft and 
Ivy Street together with improvements to cycling infrastructure on Crossgates 
Road.  



   
 

   
 

 The second scheme (Park and Ride) involves the provision of a new bus park 
and ride site on the A64 at Whinmoor. It will provide a public transport option 
for commuters from outside the city who do not have access to rail services or 
easy access to other park and ride sites. Bus services from this site would 
benefit from the Bus Priority improvements along the A64. 

Clean Growth / Climate Change Implications 

 This package will reduce the number of car journeys along this corridor, 
thereby reducing emissions and improving air quality. It will also improve 
access to key services along the corridor by bus and bicycle. Further details 
on the potential climate change implications of each scheme will be 
undertaken as they progress through the assurance process. 

Outputs, Benefits and Inclusive Growth Implications 

 Overall package outputs and benefits include: 

 Increased bus patronage and improved service reliability  

 Reduced greenhouse gas emissions and improved air quality – through 
modal shift from car to bus 

 Increased levels of employment and education for residents of east 
Leeds – through supporting planned growth from the East Leeds 
extension, which aims to deliver around 5,000 new homes.   

 Increased, sustainable economic growth for Leeds– through greater 
confidence in investing for developers and investors 

 Reduced overall levels of deprivation in east Leeds – by supporting 
access to employment and services 

Risks 

  Individual schemes will come with their own risks at Outline Business Case. 
Risks at the package level include: 

 scheme delays due to the impact of Covid-19 – mitigated by monitoring 
the impact of Covid-19 of schemes currently in delivery and using lessons 
learned to minimise risks on this scheme   

 schemes not delivered by the TCF spending deadline of March 2023 – 
mitigated by overlapping design stages to expedite the delivery 
programme 

 package costs increase from early estimates – mitigated by learning 
lessons from the Leeds Public Transport Investment Programme and 
similar schemes, including appropriate risk and contingency levels and 
obtaining detailed survey information early in the design process 



   
 

   
 

 public/stakeholder objections to proposals given likely impact on car 

users and disruption to road network during construction period and its 

impact on business/property owners – mitigated by public consultation 

from an early stage and throughout the design and delivery process 

 environmental impacts and considerations including Tree Preservation 
Orders (TPO) – mitigated by early investigation/identification of TPOs 
and exploration with planning team  

 scheme requires third party land – mitigated by delivery within highway 
boundary / Leeds City Council owned land and early engagement with 
key third party landowners. 

Costs 

 The total package value under the ‘low’ scenario is £7 million. The package 
value under the ‘core’ scenario is £8.878 million for the Bus Priority scheme 
and the ‘high’ scenario is £23.329 million with the addition of the Park and 
Ride scheme. The detail of the interventions will be determined at the next 
stage of assurance process once more detailed design has been undertaken 
and over programming strategy is refined. 

 Given the extent of the potential funding gap and the complementary nature of 
the two schemes, they will be developed through a single Outline Business 
Case (OBC). Development costs of £510,000 were approved by the Combined 
Authority on 13 May 2020.  

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

2 (strategic outline case) Recommendation:  Investment Committee 

Decision: Combined Authority 

27/07/2020 

3 (outline business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

07/01/2020 

Other Key Timescales 

 Construction for both schemes (subject to funding) is forecast to commence in 
January 2022  

 Completion is forecast by March 2023 

Assurance Tolerances 

Assurance tolerances 



   
 

   
 

That Combined Authority costs remain within 10% of those outlined in this report.  

That the timeframes remain within 6 months of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Andrew Hall 

Project Manager Elizabeth Walker 

Combined Authority Case Officer Ian McNichol 

Appraisal Summary 

 The package has a strong strategic fit in terms of its alignment with the 
priorities of the SEP and the objectives of the TCF. The rationale for a range of 
interventions to improve public transport infrastructure is clearly presented A 
range of potential benefits have been identified and further work will be 
required at the next stage of the assurance process to quantify these and 
establish the extent to which this represents value for money. 

 The overall funding strategy for the package will need to be further developed 
to address the gap between the TCF funds and the costs for delivering both 
schemes and this included match funding from Leeds City Council and other 
potential sources. The management case is clearly presented and builds on 
the work to develop and deliver similar bus priority and park and ride schemes 
elsewhere in the city through LPTIP.  

Recommendations 

 The Investment Committee recommends to the Combined Authority that:  

(i) The A64 Bus Priority & Park & Ride package proceeds through decision 
point 2 (Strategic Outline Case) and work commences on Activity 3 
(Outline Business Case).  

(ii) An indicative approval of £7 million is given from the Transforming Cities 
Fund with full approval to spend being granted once the scheme package 
has progressed through the Assurance Process to Decision Point 5 (Full 
Business Case with finalised costs). 

(iii) Future approvals are made in accordance with the Approval Pathway and 
Approval Route outlined in this report including at Decision Point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Portfolio Appraisal Team. 
This will be subject to the package remaining within the tolerances outlined 
in this report. 

 



   
 

   
 

Project Title 
Integrated Corporate Systems - Finance and HR 
Systems 

Stage 1 (eligibility) 

Decision Point 2 (strategic outline case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

N/A 

Background 

 The West Yorkshire Combined Authority is in a period of growth and 
transformation This coincides with a review of existing legacy corporate 
systems which are reaching end of life and which were implemented in some 
cases 15 years ago when the organisation was very different.   

 The key objective of the scheme is to improve the efficiency of the finance and 
HR systems, by the replacement of the existing outdated legacy software 
systems providing HR, payroll, finance and budgeting systems and processes. 
The current HR system is over 10 years old and the main finance systems 
were originally installed over 15 years ago and these have not been 
significantly invested in since implementation and have come to the end of 
their life. 

 Current systems also do not allow effective budget modelling, and information 
is often required to be held in more than one system.  The training for staff and 
other end users is also included in the scope of the scheme.     

 Current systems also do not allow effective budget modelling, and information 
is often required to be held in more than one system.  The training for staff and 
other end users is also included in the scope of the project.     

 IT software systems and processes used by the HR, payroll and finance teams 
and the other end users (e.g. budget holders, administrators etc.)  Current 
systems also do not allow effective budget modelling, and information is often 
required to be held in more than one system.  The training for staff and other 
end users is also included in the scope of the project.   

 The current legacy solutions were implemented when the organisation was 
very different. Since then, the overall employee count has increased, and 
more significantly, the breadth and complexity of activities. This will continue 



   
 

   
 

with the development of a Mayoral Combined Authority, and the need to offer 
significant value and support to its partners.     

 The finance and HR departments use a range of systems from numerous 
providers and these systems are now used by many more staff in other 
directorates. Using a range of different systems is complex, time consuming 
and presents the following challenges:  

 maintaining numerous systems requires significant effort from finance, 
HR and on Information and Communications Technology (ICT) services 
to keep them updated, available and ensuring all interfaces between the 
systems work.  

 numerous systems lead to unnecessary duplication of data, and 
potentially conflicting data and unnecessary record discrepancies for 
the Combined Authority.   

 Separate systems holding data means more complex reporting is very 
difficult, hindering the provision of good management information for 
business planning  

 staff time is tied up across directorates as liaison is needed to agree / 
reconcile information manually, including using paper forms (adding 
further potential of human errors in data entry) to facilitate processes 
which systems should automate. 

Clean Growth / Climate Change Implications 

 The scheme will reduce carbon emissions by reducing energy and waste 
consumption, as a modern, consolidated system will eliminate the current need 
for manual paper-based processes and workflows.  

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 the implementation of a new system(s) that is modern, fit for purpose 
and flexible for future growth. 

 financial and time savings – through more efficient processes, enabling 
self-service for all staff.  

 better decision making – improved management information that 
provides for real time information that is accurate, reliable and timely. 

Risks 

 A risk register will be developed by the recruited Project Manager. Further 
details on risks and their mitigation will therefore be detailed in the full 
business case. The scheme risks considered so far include: 



   
 

   
 

 delays due to notice periods of the legacy systems – mitigated by giving 
timely notice  

 Capacity of in-house staff to engage with the project alongside other 
priorities - mitigated by additional resources through backfilling of staff 
where needed 

Costs 

 The scheme costs are: 

 The total scheme estimate is £1.5 million, to be funded through the 
West Yorkshire Combined Authority’s own capital programme and 
reserves. Costs may be met through borrowing. 

 Approval of development costs of £150,000 from the West Yorkshire 
Combined Authority’s resources is now sought, taking the total 
approval to £150,000. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

28/08/2020  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

25/09/2020 

Other Key Timescales 

 Further timescales will need a full review / refinement by the Project Manager, 
once recruited, and the successful supplier. 

Assurance Tolerances 

Assurance tolerances 

That the total project costs should remain within plus 10% of the total project costs 

That the project delivery timescale remains within six months of the timescales identified 

within this report. 

 

 



   
 

   
 

Project Responsibilities 

Senior Responsible Officer David Gill, Head of ICT Services 

Project Manager To be recruited – role currently being 
advertised  

Combined Authority case officer Lynn Cooper 

Appraisal Summary 

 The scheme aligns with the ethos and aspirations of the Combined Authority 
and there is a clear demand for the replacement of the HR, payroll and finance 
systems to meet future needs. Further work is required, as part of the business 
analysis, project specification and procurement, to establish the most 
appropriate option to address the specific needs of the various stakeholders. 
Further work also needs to be undertaken as part of the procurement exercise 
to determine the cost of this project.   

 More detail will also need to be included in the full business case around the 
governance arrangements, which are subject to the appointment of a project 
manager. 

Recommendations 

 The Investment Committee recommends to the Combined Authority that:  

(i) The Integrated Corporate Systems project proceeds through Decision 
Point 2 (Strategic Outline Case) and work commences on Activity 4 (full 
business case). 

(ii) An indicative approval to the total project value of £1.5 million is given 
from the Combined Authority’s own capital programme and reserves. 
with Full Approval to spend being granted once the scheme has 
progressed through the Assurance Process to Decision Point 4. 

(iii) Development costs of £150,000 are approved in order to progress the 
scheme to Decision Point 4 (Full Business Case).  

(iv) Future approvals are made in accordance with the Approval Pathway 
and Approval Route outlined in this report including at Decision Point 4 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Portfolio 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 

  



   
 

   
 

Project Title Bradford Strategic Transport Model 

Stage 1 (eligibility) 

Decision Point 2 (strategic outline case) 

 

Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded from the West Yorkshire plus Transport Fund. This 
is a £1 billion fund, covering West Yorkshire and York. The objectives of the 
West Yorkshire plus Transport Fund are to enable key employment and 
housing development areas and will help to create about 20,000 new jobs over 
the next 10 years. These strategic transport projects will be delivered to 
facilitate the growth priorities identified in the Leeds City Region Economic 
plan.  

 The purpose of this scheme is to deliver a new multi-modal transport model for 
Bradford which reflects Department for Transport (DfT) best practice guidance, 
indirectly supporting the delivery of the Leeds City Region Strategic Economic 
Plan (SEP) priorities, by developing and appraising transport schemes and 
assessing development options, associated with the Local Plan and wider 
Leeds City Region schemes. 

 The scheme is needed to update the Bradford Strategic Transport Model to 
support development and appraisal of projects included within the West 
Yorkshire plus Transport Fund and bids for government funding. In July 2018, 
City of Bradford Metropolitan District Council (CBMDC), appointed a preferred 
supplier, WSP, through a competitive tendering exercise. The data for the model 
was collected in Autumn 2018. The model has already been started and majority 
of the work has been done.  

Clean Growth / Climate Change Implications 

 The Bradford Transport Model Update 2020 will be used to appraise future 
pipeline schemes, allowing clean growth and climate change implications to be 
tested. 

 



   
 

   
 

Outputs, Benefits and Inclusive Growth Implications 

 The forecast outputs, benefits and inclusive growth implications are: 

 Up to date origin and destination data for use in model building. 

 Transport model that meets the latest requirements of DfT guidance. 

 A model that can be used in support of a wide range of transport 
schemes across Bradford. 

 Can be applied in the development and appraisal of schemes that 
support inclusive growth 

Risks 

 The key risks to the delivery of the scheme and associated mitigation 
measures are: 

 Covid-19 - the crisis impacts on the project team, forecast accuracy and 
social value component of the bid. To mitigate these impacts regular 
online meeting and reporting take place.  

 Risk of software issues during model development and testing – to 
mitigate, separate versions of models will be kept, rather than making 
changes to the existing WY+TF version of the model.  

Costs 

 The scheme costs are: 

 The total forecast scheme cost is £709,000. 

 The Combined Authority contribution sought is £367,000 from the West 
Yorkshire Plus Transport Fund (including £25,000 to finalise the model). 

 CBMDC will fund £342,000. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

2 (strategic outline case) Recommendation:  Investment Committee 

Decision: Combined Authority 

27/07/2020  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

28/08/2020 

 



   
 

   
 

Other Key Timescales 

 Model validation and calibration to be completed in June 2020. 

 Model completion and sign off is forecast for June 2020. 

Assurance Tolerances 

Assurance tolerances 

That the delivery programme remains within 3 months of the timescales outline in this report. 

0% tolerance on costs outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Richard Gelder, Bradford Council 

Project Manager Ben McCormac, Bradford Council 

Combined Authority case officer Kamila Nowicka 

Appraisal Summary 

 The strategic and socio-economic drivers for the Bradford Strategic Transport 
Model are well established. The model is necessary to help develop and 
evaluate major future transport interventions in the city and wider district. The 
transport interventions to be considered include highway improvement 
schemes, public transport improvements (including bus priority measures and 
“new” transport modes such as mass transit). 

 The scheme also contributes to delivering the Leeds City Region SEP priorities, 
along with wider national, regional, and local transport strategies and policies 
through appraisal of schemes and the development of more robust business 
cases. 

 There is a clear need for an up to date transport model that meets DfT guidance. 
A clear procurement strategy is in place. Outcomes and benefits have been 
clearly defined in the Strategic Outline Case (SOC) and are achievable and 
realistic.  

Recommendations 

 The Investment Committee recommends to the Combined Authority that:  

(i) The Bradford Strategic Transport Model project proceeds through 
Decision Point 2 (Strategic Outline Case) and work commences on Activity 
5 (full business case with finalised costs). 

(ii) An indicative approval to the Combined Authority’s contribution of 
£367,000 (which will be funded through the West Yorkshire Transport 



   
 

   
 

Fund) is given. The remainder of the funding is from City of Bradford 
Metropolitan District Council (£342,000). The total project value is 
£709,000. 

(iii) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report including Decision Point 5 delegated 
to the Managing Director. This will be subject to the scheme remaining 
within the tolerances outlined in this report. 

 
  



   
 

   
 

Projects in Stage 2: Development 

 

Projects at this development stage should demonstrate that they have tested 
the feasibility of a solution through their business case. This business case 
should then be developed in order to confirm and detail the preferred solution 
Projects in Stage 3: Delivery and Evaluation 

Project Title Leeds City Centre Cycle Connectivity 

Stage 2 (development) 

Decision Point 3 (outline business case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 On 11 March 2020, Government approved £317 million towards the Combined 
Authority’s Transforming Cities Fund (TCF) bid. The TCF brings together 
collective schemes from across West Yorkshire to improve access to cycling, 
walking, and public transport. 

 The Leeds City Centre Cycle Connectivity (LCCCC) scheme forms part of the 
Leeds Station Cycle Access package. The package includes measures to 
improve access to Leeds rail station, the relocation to bus and taxi facilities, and 
a new 700 space cycle parking hub.  

 The LCCCC scheme focuses on improving the cycling connectivity to the station 
and Leeds city centre, identifying six locations to deliver a combined seven 
kilometres of cycling infrastructure which links up and bridges gaps in the 
existing cycle network. This comprises of: 

 Western Gateway: Kirkstall Road to Wellington Street and St Pauls 
Street 



   
 

   
 

 Southern Gateway: Neville Street and Bishopsgate Street, with Dark 
Neville Street and Sovereign Street connectors  

 Eastern Gateway: Lady Lane, Templar Street and Bridge Street 

 Crown Point Bridge Gateway: Black Bull Street and Crown Point Road 

 Holbeck Connector: Whitehall Road to Holbeck  

 Dewsbury Road Connector: Kidacre Street and Leathley Road 

 Scheme delivery is anticipated to deliver high quality, coherent cycle links to 
growth areas across Leeds city centre, improving access to employment, skills, 
and education especially in areas of economic and social deprivation.  

 The scheme will also support mode shift from car to cycle, reducing net carbon 
emissions from transport in Leeds, and through this also increase the cycle 
mode share for commuter trips into the city centre. 

 The scheme comes forward at Outline Business Case (activity 3) with a total 
scheme cost estimate of £7.81 million, to be wholly funded through the TCF 
programme.   

 Several other schemes are in the pipeline for delivery, within the periphery of 
Leeds City Centre and the rail station. The scheme promoter has confirmed 
that the six LCCCC cycle infrastructure schemes, can be brought forward 
independently. Where there are geographical interfaces, Leeds City Council’s 
projects teams are working closely together with all schemes co-ordinated at 
the City Centre Programme Board. 

 In response to the Covid-19 emergency, the scheme promoter is implementing 
a “trial” version of the scheme using light segregation ‘wands’ (a method to 
separate cycle lanes from the highway).  This will be a temporary measure but 
is anticipated to provide robust evidence for the longer-term scheme. The 
promoter has provided a guarantee that this will not incur an additional cost to 
the scheme through development cost savings, incorporation of ‘wands’ in 
parts of the final designs and the reuse of the ‘wands’ for future schemes. 

Clean Growth / Climate Change Implications 

 The scheme will contribute to the delivery of a low emission transport system 
by reducing car use and encouraging modal shift to cycling into the city centre 
and accessing the rail station, supporting active travel into the city centre and 
access to rail for onward journeys. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 to deliver 3.2 kilometres of segregated cycle infrastructure in Leeds City 
Centre by 2023 



   
 

   
 

 to deliver seven kilometres of high-quality cycling provision in total to 
enhance and complement other planned transport projects and 
programmes, building a comprehensive network of cycling and walking 
infrastructure across the city 

 create high quality, coherent cycle links to growth areas across Leeds 
City Centre, providing improved access to the city centre from planned 
housing and employment sites 

 improve access to employment, skills, and education, especially in areas 
of economic and social deprivation 

 support mode shift from car to cycle to reduce net carbon emissions from 
transport in Leeds, with an increased cycle mode share of at least one 
per cent in the city centre  

 increase the number of trips made by bike on these routes by 70 per cent 
by 2030. 

 The value for money assessment reflects the LCCCC scheme benefit 
cost ratio (BCR) of 3.89:1 corresponding to High value for money when 
assessed against the Department for Transport’s value for money 
criteria. 

 The LCCCC scheme supports the inclusive growth principle of a better 
quality of life for all in society by enhancing connectivity to the city centre 
and rail station for direct or onward travel to employment, education, 
housing and retail via a sustainable and affordable form of travel, which 
also encourages better health and supports the reduction in carbon 
emissions, improving air quality. 

Risks 

 The scheme risks include: 

 environmental risks primarily concerning unchartered statutory 
undertakers, utilities, and contaminated land which could result in 
additional site survey costs. Early engagement is happening to capture 
as much intelligence on ground conditions prior to construction  

 partnership and commercial risks including cost escalation and 
contractual delays, which could increase costs and delay to the scheme 
programme. Procurement to be undertaken as early as possible to 
enable early contractor engagement to inform contractual arrangements  

 regulatory and legal risks including time needed to process Traffic 
Regulation Orders (TRO’s), traffic management and statutory 
undertakers works permits, and temporary bus stops, which could add 
delay to the scheme programme. Early engagement has been had with 
applicable stakeholders (planning, highways) with discussions ongoing. 



   
 

   
 

Costs 

 The scheme costs are: 

 The scheme sits within the Transforming Cities Fund (TCF) Leeds 
Station Cycle Access Improvement package which under the ‘low’, 
‘core’, and ‘high’ scenario has a cost of £39.5 million. 

 The total scheme cost estimate at outline business case (activity 3) is 
£7.81 million, to be wholly funded through the TCF programme. 

 Approval of £1.085 million of which £485,000 is development costs and 
£600,000 for the segregation ‘wands’, from the TCF fund, is sought to 
progress to Full Business Case with finalised costs (activity 5), taking 
the total approval to £1.235 million.  

 The Combined Authority to enter into a funding agreement with Leeds 
city council for expenditure up to £1.235 million from the TCF fund.  

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

3 (outline business case) Recommendation:  Investment Committee 

Decision: Combined Authority 

27/07/2020  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

20/11/2020 

Other Key Timescales 

 The construction contract award is anticipated for October 2020. 

 Commencement to construction works across all six schemes is forecast for 
November 2020, with completion to be achieved between December 2022 and 
March 2023. 

Assurance Tolerances 

Assurance tolerances 

That any scheme cost increase remains within 10% of costs set out.  

That the delivery programme remains within 3 months of the timescales set out.  

 

 



   
 

   
 

Project Responsibilities 

Senior Responsible Officer Gary Bartlett, Leeds city council 

Project Manager Paul Foster, Leeds city council 

Combined Authority case officer Asif Abed 

Appraisal Summary 

 The proposed interventions and the desired outcomes align to the ambitions of 
the Transforming Cities Fund (TCF) as well as local and regional transport 
policies and strategies, with focus on improving cycling connectivity by bridging 
gaps in the current cycle network into Leeds city centre and the rail station to 
encouraging modal shift from the car to a more accessible, affordable, and 
sustainable form of travel. Scheme delivery therefore also demonstrates support 
to the Leeds City Region clean growth targets, inclusive growth principles, and 
highlights how it will compliment other activity being delivered in the city centre 
through other transport funding programmes such as the Leeds Public 
Transport Investment Programme (LPTIP). 

 The financial case reflects a total scheme cost of £7.81 million, considered 
affordable for delivery through the TCF Leeds Station Cycle Access 
Improvement package. 

 The commercial case suitably sets out the preferred procurement route, whilst 
the value for money assessment reflects a high value for money scheme 
informed by a satisfactory evidence base of the modelling tools and inputs. 

 Further work to refine the scheme programme is however required, with 
expectancy this is presented at the next stage following appointment of the 
contractor and the development of a construction programme. It is imperative 
the scheme considers delivery of works on this scheme in combination to the 
other activity being delivered in and around the periphery of the city centre. 

Recommendations 

 The Investment Committee recommends to the Combined Authority that:  

(i) The TCF: Leeds City Centre Cycle Connectivity project proceeds through 
decision point 3 (Outline Business Case) and work commences on activity 
5 (Full Business Case with finalised costs).  

(ii) An indicative approval to the total project value of £7.81 million is given 
from the TCF fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (Full Business Case with finalised costs).  



   
 

   
 

(iii) Additional development costs of £1.085 million are approved, in order to 
progress the scheme to decision point 5 (Full Business Case with finalised 
costs), taking the total project approval to £1.235 million.  

(iv) The Combined Authority enters into a Funding Agreement with Leeds City 
Council for expenditure of up to £1.235 million from the TCF fund.  

(v) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Portfolio Appraisal Team. 
This will be subject to the scheme remaining within the tolerances outlined 
in this report.  

  



   
 

   
 

Projects in Stage 3: Delivery and Evaluation  

 

 Once in Delivery and Evaluation the scheme is delivered and Combined 
Authority funding is drawn down. When delivery is completed a review is 
carried out to ensure that the scheme has met all its requirements and outputs 
in accordance with its Funding Agreement.  Finally, information about a 
scheme’s performance following its completion is collected, in order to 
evaluate the success of the scheme. 

 There are no schemes requiring consideration at this assurance stage. 

  



   
 

   
 

6 Clean Growth Implications 

 Clean growth implications are outlined in each scheme, see above. 

7 Inclusive growth implications 

 The inclusive growth implications are outlined in each scheme, see above. 

8 Financial implications 

 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report. 

9 Legal implications 

 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question. 

10 Staffing implications 

 A combination of Combined Authority and local Partner Council project, 
programme and portfolio management resources are or are in the process of 
being identified and costed for within the schemes in this report. 

11 External consultees 

 Where applicable scheme promoters have been consulted on the content of 
this report. 

12 Recommendations 

Pothole funding allocation 2020/21 

 It is recommended that the Combined Authority: 

(i) approves the expenditure of the DfT pothole funding totalling £18.610 
million   

(ii) approves the allocation of the DfT pothole funding to the five West 
Yorkshire partner councils in accordance with the DfT formula and that 
allocations are paid quarterly to partner councils  

West Yorkshire Mass Transit 

 That the Investment Committee recommends to the Combined Authority that: 

(i) The West Yorkshire Mass Transit programme proceeds through decision 
point 1 (Strategic assessment) and work commences on activity 2 
(Strategic outline case)   



   
 

   
 

(ii) An approval for development funding is agreed for £2.041 million from 
WY+TF Transformational Fund to develop the feasibility of the scheme.  

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report following a recommendation by 
the Combined Authority’s Programme Appraisal Team. This will be 
subject to the scheme remaining within the tolerances outlined in this 
report.   

A64 Bus Priority and Park & Ride 

 That the Investment Committee recommends to the Combined Authority that:  

(i) The A64 Bus Priority & Park & Ride package proceeds through decision 
point 2 (Strategic outline case) and work commences on activity 3 (Outline 
business case).  

(ii) An indicative approval of £7 million is given from the Transforming Cities 
Fund with full approval to spend being granted once the scheme package 
has progressed through the assurance process to decision point 5 (Full 
business case with finalised costs). 

(iii) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Portfolio Appraisal Team. 
This will be subject to the package remaining within the tolerances outlined 
in this report. 

Integrated Corporate Systems – Finance and HR Systems 

 That the Investment Committee recommends to the Combined Authority that:  

(i) The Integrated Corporate Systems project proceeds through decision 
point 2 (Strategic outline case) and work commences on activity 4 (Full 
business case). 

(ii) An indicative approval to the total project value of £1.5 million is given 
from the Combined Authority’s own capital programme and reserves. 
with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 4. 

(iii) Development costs of £150,000 are approved in order to progress the 
scheme to decision point 4 (Full business case).  

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 4 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Portfolio 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 



   
 

   
 

Bradford Strategic Transport Model 

 That the Investment Committee recommends to the Combined Authority that:  

(i) The Bradford Strategic Transport Model project proceeds through 
Decision Point 2 (Strategic outline case) and work commences on Activity 
5 (full business case with finalised costs). 

(ii) An indicative approval to the Combined Authority’s contribution of 
£367,000 (which will be funded through the West Yorkshire Transport 
Fund) is given. The remainder of the funding is from City of Bradford 
Metropolitan District Council (£342,000). The total project value is 
£709,000. 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report including at decision point 5 
through a delegation to the Combined Authority’s Managing Director 
following a recommendation by the Combined Authority’s Portfolio 
Appraisal Team. This will be subject to the scheme remaining within the 
tolerances outlined in this report. 

Leeds City Centre Cycle Connectivity 

 That the Investment Committee recommends to the Combined Authority that:  

(i) The TCF: Leeds City Centre Cycle Connectivity project proceeds through 
decision point 3 (Outline business case) and work commences on activity 
5 (Full business case with finalised costs).  

(ii) An indicative approval to the total project value of £7.81 million is given 
from the TCF fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (Full business case with finalised costs).  

(iii) Additional development costs of £1.085 million are approved, in order to 
progress the scheme to decision point 5 (Full business case with finalised 
costs), taking the total project approval to £1.235 million.  

(iv) The Combined Authority enters into a funding agreement with Leeds City 
Council for expenditure of up to £1.235 million from the TCF fund.  

(v) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report including at decision point 5 through 
a delegation to the Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Portfolio Appraisal Team. 
This will be subject to the scheme remaining within the tolerances outlined 
in this report.  

13 Background documents 



   
 

   
 

 Business case summaries for the schemes recommended for approval by the 
Investment Committee are available here: 

8 July Investment Committee  

14 Appendices 

Appendix 1 – Background to the Combined Authority’s assurance framework 
 
Appendix 2 – Location maps for the schemes presented in this report 

https://westyorkshire.moderngov.co.uk/ieListDocuments.aspx?CId=156&MId=950&Ver=4

