
Section A: Package Summary 

 

Name of Package: 
Dewsbury–Batley–Tingley Sustainable Travel Corridor (previously 
known as TCF Scheme 17 – North Kirklees to Leeds) 

Location of Package:  
A652 / B6124 / A653 between Dewsbury and Tingley via Soothill, 
Kirklees.  

PMA Code: DFT-TCF-017 

Lead Organisation: Kirklees Council  

Senior Responsible 
Officer:  

Angela Blake, Kirklees Council 

Lead Promoter Contact: Keith Bloomfield, Kirklees Council 

Combined Authority 
Lead/ Programme 
Manager: 

Fiona Limb – TCF Programme Manager  

Case Officer: Ian McNichol, West Yorkshire Combined Authority 

Applicable Funding 
Stream(s) – Grant or 
Loan: 

Transforming Cities Fund – Grant 

Growth Fund Priority 
Area (if applicable): 

Priority 4 - Infrastructure for Growth  

Combined Authority 
approvals to date: 

DP1 - 3 October 2019  

Forecasted Completion 
Date  

September 2022 

Total package Cost for 
the preferred way forward 
(£): 

£6 million 

WYCA Funding (£): £6 million 

Total other public sector 
investment (£): 

£0 

Total other private sector 
investment (£): 

£0 

  



A.1 Package Description  

The Dewsbury-Batley-Tingley Corridor scheme runs through the centre of the ‘North Kirklees 
Growth Zone’, a Strategic Economic Plan Spatial Priority area between Batley and Tingley, and 
presents an opportunity to promote sustainable transport options in the catchments. Regionally, 
this is an area of significant housing and employment including Chidswell (1,800 jobs/1,500 
homes), Dewsbury Colleges and expanding sites at White Rose and Capitol Park (3,000 
new/safeguarded jobs).  
 
This TCF Package will implement a series of bus, cycle and footway improvements to overcome 
access and cost barriers, and reverse reliance on the private car. In addition to these localised 
improvements, the scheme will contribute to the overall TCF vision: ‘Connecting people to 
economic and education opportunities through affordable, sustainable transport, boosting 
productivity and helping to create cleaner, healthier and happier communities for the future’.  
 
The current transport challenges experienced along the corridor are: 

 Unreliable bus services, which often suffers long journey times 

 Safety and poor information display at bus stops 

 Poor walking and cycling routes which discourages sustainable travel; and 

 Significant planned housing and employment growth which will lead to increased travel 
demand  

 
Through the scheme, bus priority measures will be introduced to improve reliability and customer 
experience, encouraging more people to use bus services. Accessibility to bus stops will also be 
enhanced through improved footpaths and crossing infrastructure, which will also promote more 
local journeys by walking. 
 
This will be complemented by a range of improvements to the cycle network, including cycle lane 
provision and junction modifications to prioritise cyclists and pedestrians. Reconfiguration of the 
B6124/ A653 Junction will be key to provide capacity and safety for active mode trips between 
Chidswell, Batley, Leeds and local housing sites. 
 

A.2 Business Case Summary 

Strategic Case  

 
The Batley-Chidswell-Tingley corridor is a key route providing connectivity between North Kirklees 
and Leeds. North Kirklees has been identified as a Spatial Priority area for Housing Growth in the 
Leeds City Region Strategic Economic Plan (SEP), providing 5,000 new homes around Dewsbury. 
Chidswell, in Kirklees, and Staithgate Lane, in South Bradford, are specified Employment Growth 
Areas in the Leeds City Region SEP, both falling within the catchment of the TCF Corridor. Several 
‘Employment Priority Areas’ and housing sites in the Corridor are identified in Kirklees Local Plan. 
 
Many of the footpaths long the Batley –Chidswell –Tingley Corridor are deeply substandard in their 
width, surfacing, continuity, inhibit local journeys on foot and access to bus stops along the 
corridor. Furthermore, the Chidswell development will place significant demand on the B6124 and 
B6128 routes towards the site, as well as on the A653 main road between Dewsbury and Leeds. 
The Batley –Chidswell -Tingley corridor scheme will result in an improvement to bus services, 
improving journey times and reliability. In addition, the scheme will transform the sustainable 
transport offer for pedestrians and cyclists, delivering new and improved footpaths and cycle 
routes, positively impacting air quality. It will also facilitate the delivery of local housing and 
employment developments as part of the North Kirklees Growth Zone (NKGZ), whilst providing 
better connectivity to education and employment opportunities across the wider City Region. 
 
 
 
 



Economic Case 

Based on the wider Transforming Cities Fund (TCF) objectives, a set of seven scheme objectives 
have been developed. A series of potential corridor interventions derived from site observations, 
analysis of available data, local knowledge (Kirklees Council officers and WSP), substantial 
experience of similar corridors and engineering judgement has been developed to generate a long 
list. This has then been appraised using a Multi-Criteria Appraisal Tool (MCAT) to score the 
schemes against objectives. Using the output from the MCAT as a guide, a short list of options has 
been developed.  
 

Commercial Case 

Kirklees Council, supported by their technical partners, have significant experience in the 
development, design, construction and management of strategic highway and corridor 
improvement schemes in the Kirklees district. The expertise demonstrated in the management and 
delivery of such transport schemes provides reassurance that Kirklees Council are well placed to 
deliver the facilities, and their commercial procurement and delivery on time and within budget. 
 
Furthermore, from Kirklees Council’s experience in the delivery of recent transport projects, it is 
evident there is a healthy appetite in the construction industry across the district for infrastructure 
schemes of this type and therefore Kirklees Council do not anticipate any issues with the ability of 
the market to provide the required outputs. A separate procurement exercise is being undertaken 
at the wider TCF programme level to consider routes to implementation. 
 
The scheme elements that make up the shortlisted options do not include any specialist or niche 
requirements and therefore, skills within the market are sufficient to be able to deliver the scheme. 
 
Through the appointment of a Strategic Development Partner, the Combined Authority is providing 
districts with the resource and expertise to support them in developing the scheme designs and 
moving through the Gateway process.  The Combined Authority will continue to develop this 
support through further guidance and programme management of procurement, risk, consultation 
etc. 

Financial Case 

As a transport improvement scheme, Kirklees Council has applied for full funding from the 
Department for Transport’s (DFT) Transforming Cities Fund (TCF) and are progressing the 
scheme through the Combined Authority’s Assurance Process.  
 
The shortlisted options for the project have indicative costs attached. For business as usual there 
would be no cost, as this is the ‘do nothing’ approach, leaving the corridor without any 
improvements. The less ambitious approach is £3 million which represents a reduced scope of the 
preferred way forward which totals £6 million. If only part of the TCF funding is available, the 
scheme would need to be reduced in scope and/or capital funding sought from other funding 
sources. Given the scale and cost, the do something (Preferred Way Forward) option could only 
be taken forward with TCF funding. The do maximum scheme is not considered deliverable within 
the TCF programme and funding constraints. 

Management Case  

A Programme Board has been established, providing strategic and monitoring oversight of the 

TCF Programme. The Portfolio Board will manage the risk and contingency budget for the 

programme and have a mechanism for transferring funding between thematic programmes if 

necessary. The Programme Board includes a senior representative from all partners within the 

programme. 

 

The individual schemes within the packages will be grouped into thematic programme boards that 

will focus on the delivery of similar schemes with common objectives and outcomes, allowing for a 

coherent and consistent approach. All programme boards will include representation from the 

Combined Authority, partner council officers for each scheme, as well as, where relevant, 



representation from the bus and rail operators. Each programme board will report to the Portfolio 

Board. 

 

Whilst any stakeholder engagement events for the Batley - Chidswell -Tingley Corridor scheme are 

yet to have been held, public consultation and engagement is planned as the scheme develops. 

These events will be held as the options are further developed and progressed beyond SOC into 

OBC through the feasibility design stage, in order to seek views and inputs to the proposed 

scheme. The scheme has been subject to internal consultation within Kirklees Council and 

briefings with lead members, who have approved submission of business case documents. 

 

Location map: 

The following location map shows the location of the Dewsbury–Batley–Tingley 

Sustainable Travel Corridor Scheme: 

 

Please note, depending on the level of scheme development, the location and scope of the 

schemes indicated here are indicative only. 

For further information on Combined Authority schemes across the Leeds City Region 

please refer to: https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-

infrastructure-map/ 

 

https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-infrastructure-map/
https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-infrastructure-map/

