
Section A: Scheme Summary 

 

Name of scheme: TCF Halifax Bus Station 

PMA scheme code: WYTF-PA4-013  

Lead organisation: West Yorkshire Combined Authority 

Senior responsible 
officer:  

Mark Gregory, Head of Assets 

Lead promoter contact: Mark Auger, Combined Authority 

Case officer: Asif Abed, Combined Authority 

 

Applicable funding 
stream(s) – Grant or 
Loan: 

Transforming Cities Fund 

Growth Fund Priority 
Area (if applicable): 

Priority Area 4 Infrastructure for Growth 

 

Approvals to date: 

Decision Point 3: Combined Authority Board 10 October 2019. 
Indicative scheme cost of £15.4 million with approval of £566,000 
development costs. 

Change Request: Senior Leadership Team 29 April 2020, for 
additional approval of £260,000 development costs taking the 
total approval to £826,000 

Forecasted full approval 
date (decision point 5): 

July 2021 

Forecasted completion 
date (decision point 6): 

January 2023 

 

Total scheme cost (£): £15.805 million 

Combined Authority 
funding (£): 

£15.805 million 

Total other public sector 
investment (£): 

£0 

Total other private 
sector investment (£): 

£0 

 

Is this a standalone 
project? 

Yes 

Is this a programme? No 



Is this project part of an 
agreed programme? 

Yes – Transforming Cities Fund 

 

 

Current Assurance Process Activity: 

 

 

Scheme Description: 

This scheme aims to deliver a modern, fit for purpose bus station for Halifax to serve as a public 
transport gateway into the town centre and a key place of interchange between bus services 
for the residents of Calderdale. The redeveloped station will replace the existing station located 
north of Halifax town centre and deliver: 

 A new fully enclosed level concourse facility including a customer information point, 
toilets, and retail. 

 A modern building design that integrates well into the surrounding heritage assets. 

 Enhanced points of entry and access for pedestrians and cyclists with better links to 
key destinations in Halifax town centre such as Wool Shops, the Piece Hall, Dean 
Clough, and new Trinity Sixth Form College. 

 Separation of bus and passenger movements for improved health and safety of bus 
users. 

 Re-design and build the main gateways into the bus station. 

 An environmentally friendly bus station design which will incorporate energy efficiency, 
carbon reduction, and green features that complement the surrounding heritage and 
public realm, with inclusion of enabling works (electrical ducting) for the future 
introduction of charge points and electric buses. Specific actions include ‘living’ green 
roof, solar photovoltaic (PV) panels, smart control LED lighting and mechanical 
ventilation heat recovery (MVHR) carbon mitigation measures. 

 Smoother integration between travel modes through enhanced cycle parking and better 
travel information with linkage with rail real time information. 



 

Location Map 

 

Halifax Bus Station Preferred Scheme Design 



 

Artist Visuals 
 

Business Case Summary: 

Strategic Case The bus station scheme is to be the catalyst for growth within the town 
centre, helping to realise the aspirations of the Halifax Town Centre 
Delivery Plan, ambitions of the Leeds City Region Strategic Economic 
Plan, as well as being a key vehicle in delivering objectives of the 
Transforming Cities Fund.  

The scheme will also complement other investments in transport 
infrastructure such as the A629 Halifax to Huddersfield Corridor and 
Halifax Rail Station Gateway project, and regeneration schemes such as 
Northgate House.  

A redeveloped, modern station will address the key barriers to public 
transport travel as well as enhance multi modal connectivity (bus to rail, 
bus to bike), encouraging modal shift from the car to a low carbon emission 
and sustainable travel system, and supporting Inclusive Growth. Scheme 
delivery is to also include installation of ducting to enable implementation 
of charge points in the future and the operation of electric buses, providing 
support to ambitions of Clean Growth. 

Commercial 
Case 

Market uptake and demand for the scheme is supported by population 
growth forecasts for Calderdale which suggest a 12% increase over the 
next 20 years with parallel growth in employment throughout the district as 
key development sites come forward as part of the Calderdale Local Plan. 
Furthermore, accepting the possible short-term disruption caused by 
Covid19, demand for bus travel is anticipated to stabilise and grow in the 
long term. 



 

 

 

 

 

 

 

 

 

 

 

 

The scheme has considered several options for procurement with the likely 
route being Traditional with NEC3 conditions of contract. The scheme 
seeks to have a main contractor appointed by July 2021. 

Economic Case Optioneering sifted schemes against critical success factors such as 
accessibility, public safety, public security, bus to bus and bus to rail 
interchange, and A629 compatibility, with options testing assessing the 
journey quality benefits from the improved facilities at the bus station and 
time savings due to improved circulation of buses.  

Several sensitivity tests were carried out to gauge the robustness of the 
assessment, reflecting a core benefit cost ratio of 3.52:1, judging the 
scheme as High value for money when assessed against the Department 
for Transport’s value for money criteria. 

Financial Case The total scheme cost estimate is £15.805 million, of which £15.4 million is 
to be funded through the Transforming Cities Fund (TCF) secured as part 
of the £317 million TCF award to the Combined Authority in March 2020. 
A £405,000 contribution from the West Yorkshire plus Transport Fund 
(WY+TF) has also been secured. 

The scheme cost estimate has been based on RIBA 3 Developed Design 
and includes suitable allowance for contingency, inflation, and risk costs 
informed by a Quantified Risk Assessment (QRA). 

Management 
Case 

As the asset owner, West Yorkshire Combined Authority are the scheme 
promoter and are leading on the overall project management of the 
scheme using experience from delivering successful bus station projects 
such as Castleford Bus Station.  

A core project delivery team and governance structure across the 
Combined Authority and delivery partner Calderdale Council is in place, 
including reporting lines into the Transforming Cities Portfolio Board. 

Construction commence is forecast for August 2021 with scheme opening 
in January 2023. 



Location map: 

The following location map shows the location of the Halifax Bus Station scheme: 

 

 

Please note, depending on the level of scheme development, the location and scope of the 

schemes indicated here are indicative only. 

For further information on Combined Authority schemes across the Leeds City Region please 

refer to: https://www.westyorks-ca.gov.uk/growing-the-economy/leeds-city-region-

infrastructure-map/ 
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