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1 Purpose of this report 

 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Growth Fund, for 
consideration by the Investment Committee at stages 1, 2 and 3 of the 
Combined Authority’s assurance process. 

 The Investment Committee has delegated decision making authority, this was 
approved by the Combined Authority on 13 December 2018. Where 
Investment Committee is asked to make an approval decision this will be 
highlighted in the summary table and made clear in the recommendations. 

2 Impact of COVID-19 

 The full implications of COVID-19 on the region and its economy and transport 
system are still to be understood and the impact on our programmes and 
schemes has been mixed. The schemes that were due to start in the first half 
of 2020/21 have experienced delays due to variety of factors, therefore, during 
schemes’ business case development and appraisal process we are working 
closely with our council partners to ensure that the delivery timescales reflect 
the current issues and schemes are actively stress tested to ensure ongoing 
viability. 

 In the wake of COVID-19 it is more important than ever to assess the changes 
to the landscapes of our towns and cities and the impact on current and future 
planned schemes, particularly, but not exclusively, those relating to transport. 
The impact of COVID-19 in relation to travel behaviour into and around towns 
and cities will be assessed as part of scheme appraisal. However, the 
business cases for some schemes in this report, were developed prior to 
COVID-19 and aim to address issues identified prior to lockdown restrictions. 
Therefore, the data presented for some schemes in this report, for example, 



   
 

   
 

expected increases in passenger numbers, reflects the pre COVID-19 
position. Although it is generally expected that in the medium and long-term 
behaviours will return to pre COVID-19, as scheme business cases develop 
further, assumptions will be re-tested.  

3 Integrated Clean Growth 

 The Combined Authority has taken action to ensure all decisions we make 
include Climate Emergency considerations. The Combined Authority:  

 Has strengthened how clean growth and climate change impacts are 
considered as part of all schemes that come through the Combined 
Authority’s Assurance Framework. 

 Requires LEP and the Combined Authority reports to include clean 
growth / tackling the Climate Emergency implications, including 
qualitative impact assessments. 

 To fully strengthen decision making across the whole of the Combined 
Authority’s Assurance Framework a robust, quantifiable methodology and tool 
for assessing all new schemes predicted carbon emissions/wider clean growth 
impacts is being developed. Plans for the use of the toolkit will be reported to 
the Combined Authority. Please refer to Item 8 - Carbon Impact Assessment 
on this month’s Investment Committee agenda for an update on timescales for 
this work. The tool will be incorporated into the Assurance Framework so that 
it can be used to assess future proposals as they progress through the 
assurance process. This part of the commission will involve a significant 
training element to ensure carbon assessment is properly embedded in the 
assurance process.  

 Clean growth, including climate change, impact assessment / considerations 
are all now included in all Capital Spending and Project Approvals reports.  
This ensures that the business cases now reflect the Leeds City Region 
Climate Emergency priority and evidence that they will reduce carbon 
emissions (both directly and indirectly). 

4 Report 

 This report presents proposals for the progression of 12 schemes through the 
Combined Authority’s assurance process in line with the Leeds City Region 
Assurance Framework. These schemes have a total combined funding value 
of £230.562 million when fully approved, of which the total value of £116.308 
million will be funded by the Combined Authority. Further details on the 
schemes are summarised below and can be found as part of this report. 

 The assurance process is a three-stage approach with the requirement that all 
projects subject to minor exceptions as detailed in the Assurance Framework, 
will as a minimum, need to formally pass decision point 2 (strategic outline 
case) and 4 (full business case), with the requirement to meet the intervening 
activities deemed on a project-by-project basis.  



   
 

   
 

 The Combined Authority’s Assurance Framework has been reviewed and 
approved by Government ahead of becoming a Mayoral Combined Authority. 
For more detail on this and further background information on the Combined 
Authority’s Assurance Framework through which each of the schemes outlined 
in this report are being approved is provided in Appendix 1. 

 The new framework is represented here: 

 

Stage 1: Assessment and Sequencing 

 Programmes / schemes will start to be developed through an ongoing dialogue 
with the Region’s businesses, third sector and public organisations, in line with 
the WYIS.  Schemes will access funding through either a commissioning 
process or through open calls. Programmes / schemes will be assessed 
through a Strategic Assessment (an early-stage gateway check and challenge 
review) to determine if they are eligible to proceed (Decision Point 1). 

 If approved the scheme will progress to Strategic Outline Case (SOC), where 
schemes will be expected to demonstrate a strategic fit in terms of project 
outcomes and set out their proposed approach to establishing value for money 
(VfM). At this stage, a long list of options will be considered with a shortlist 
being presented in the SOC. Consultation at this stage will be limited, but will 
be a key to the next activity, outline business case (OBC) in Stage 2. At this 
stage, funding may be sought to enable work to progress on the OBC. 
Schemes will also be required to submit an Appraisal Specification Report 
(ASR). It is at the end of this stage where the Combined Authority approve the 
indicative funding, approval pathway and route and tolerance levels (Decision 
Point 2). 

Stage 2: Scheme Development 

 If approved the scheme will progress to Outline Business Case (OBC) unless 
the approval pathway set at decision point 2 does not require this. The OBC 
should revisit the options identified within the SOC to identify the option which 
optimises public value, confirm the affordability of the scheme and put in place 
the arrangements to ensure successful delivery. The OBC should be prepared 
in accordance with the Green Book five-case model and should include a draft 
Monitoring and Evaluation Plan and a Benefit Realisation Plan. The Economic 
Case must be developed in consistency with the agreed ASR. Guidance will 
be provided to scheme promoters around the level of detail to be submitted at 
this stage with regards to proportionality of the business case. The scheme will 
be presented for approval by the decision-maker (Decision Point 3) as set out 
in the approval pathway and route approved at Decision Point 2. 



   
 

   
 

  If approved the scheme will progress to Full Business Case (FBC) which will 
confirm the contractual arrangements for the preferred option. Affordability of 
the scheme is reiterated, and the scheme puts in place the final arrangements 
for delivery and monitoring and evaluation of the scheme. A Monitoring and 
Evaluation Plan and a Benefit Realisation Plan are mandatory products at this 
stage. The FBC should also be prepared in accordance with the five-case 
model and any conditions set at OBC should be resolved. The Economic Case 
must be developed in consistency with the agreed ASR. The scheme will be 
presented for approval by the decision-maker (Decision Point 4) as set out in 
the approval pathway and route approved at Decision Point 2. 

 The FBC approval will be granted with a condition that the scheme remains 
within set conditions. Where this condition has been met Approval to Proceed 
into Delivery (Activity 5) will be granted by the Managing Director (or by an 
officer under sub-delegated authority from the Managing Director). If the 
condition(s) is not met, the project will be required to re-submit the FBC. 

Stage 3: Delivery and Evaluation 

 Once a scheme gains FBC approval and the conditions set have been met, 
the scheme can progress into Activity 5 (Delivery). 

 Upon scheme completion, a Delivery Closure Report is required that details 
how the scheme has performed. This includes whether delivery has remained 
within the timeframes specified within the business case, has achieved the 
objectives of the scheme and associated outputs, documents what has been 
delivered and highlights the overall costs. The Delivery Closure Report will be 
presented for approval by the decision-maker (Decision Point 5) as set out in 
the approval pathway and route approved at Decision Point 2. 

 Following completion of Activity 6, the scheme will be required to submit a 
Financial Closure Report (Activity 6). The Financial Closure Report confirms 
the final costs for the scheme, ensuring all payments have been completed. 
The Financial Closure Report will be presented for approval by the decision-
maker (Decision Point 6) as set out in the approval pathway and route 
approved at Decision Point 2. 

 The purpose of the Delivery and Financial Closure Reports is to assess the 
success of the scheme, identify best practice for future schemes, resolve all 
open issues and to capture feedback and lessons learnt to inform the 
development and delivery of future schemes.  

 Activity 7 (Evaluation) will be managed by the Combined Authority’s Research 
& Intelligence team. This is a reporting point as opposed to the previous 
decision points in the process and will be undertaken when the scheme is 
completed for an evaluation of the benefits, outcomes and economic impact 
compared to the overall objectives set out in the SOC. Insights and learning 
intelligence from evaluation will also be fed back into policy and strategy in 
order to inform the design and development of future schemes. Interim 



   
 

   
 

evaluations may also be undertaken as required as set out in the Monitoring 
and Evaluation Plan. 

Transition 

 There will be a transition period to the new Assurance Framework due to 
business cases being submitted and appraised prior to the new Assurance 
Framework being approved by the Government. Therefore, some of the 
schemes presented in this report reflect the old Assurance Framework 
(highlighted). 

Value for Money - Benefit Cost Ratios  

 The Benefit to Cost Ratio (BCR) for some of the schemes in this report 
potentially represent low value for money, when assessed using the 
Department for Transport’s Transport Appraisal Guidance TAG on the 
appraisal of transport schemes.  

 This is because whilst calculating benefits to costs of a transport scheme there 
are many more journeys made by car than are made by bus, cycling and 
walking and as a consequence the monetised benefits arising from 
improvements to bus, cycling and walking journeys may be outweighed by the 
monetised dis-benefits to car users.  

 However, a key strategic objective of investment is to encourage modal switch 
to more sustainable modes and therefore whilst the ‘core’ BCR (i.e. following 
Green Book guidance on total impact on the society as a whole) for some 
schemes may be low, discounting the dis-benefits to car users from the 
appraisal will result in a higher BCR and where possible this ‘range of BCR’ 
will be presented to support decision making. 

 Her Majesty’s Treasury (HMT) have now completed the review of the Green 
Book. The Green Book is guidance issued by HM Treasury on how to appraise 
policies, programmes and projects. This review has endorsed the Combined 
Authority’s approach by clarifying that overall Value for Money judgement 
should not depend solely on the BCR but be informed by a balanced 
consideration of all relevant evidence, that is, appraisal should take account of 
all five cases (strategic, commercial, economic, financial and management) 
and the economic case be balanced with these. 

 In particular, HMT have clarified further that in assessing value for money, a 
stronger emphasis can now be placed on the strategic case and how the 
strategic objectives and priorities of the Combined Authority will be met 
through the delivery of a project. This might for example include, but not 
limited to, a greater focus on regional impacts to help deliver Levelling Up, 
ensuring transformational projects are given due consideration, supporting the 
climate change and good growth agenda (the Combined Authority aims to 
achieve net-zero by 2038), supporting an increase in active mode and public 
transport use, supporting / accelerating housing development and allowing a 
greater emphasis on the requirement to carry out equalities analysis as 



   
 

   
 

required by the Public Sector Equalities Duty. The specific approach will be 
determined on a programme by programme basis as funding and investment 
streams come forward. 

 



   
 

   
 

Scheme 

Dewsbury Arcade 

Kirklees 

Scheme description 

The Arcade is a Grade 2 listed building and has been vacant 
since 2016. The building is currently in a very poor condition due 
to no maintenance being performed over the last 10 years. 

This scheme will reopen the Victorian Arcade in Dewsbury to 
enable small, local and independent businesses to occupy the 
space which will create jobs within the creative sector. 

The scheme will be funded from the Getting Building Fund 
(GBF). 

Impact 

This scheme will refurbish 997 square metres of commercial 
floorspace to support the creation of 15 new businesses and 30 
net indirect jobs.  

This scheme has a benefit cost ratio (BCR) of 4.8:1 representing 
very high value for money.  

Decision sought 

Approval to proceed through decision point 4 (full business 
case) and work commences on activity 5 (full business case with 
finalised costs). 

Total value of the scheme - £3.245 million 

Total value of Combined Authority funding - £0.6 million 

Funding recommendation sought - £0.6 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

GBF: Brighouse A6025 
Reconstruction 

Calderdale 

Scheme description 

The scheme involves reinstating the A6025 Park Road following 
a landslip in February 2020 which led to its full closure throughout 
last year and stopped east-west traffic movements between 
Elland and Brighouse.  

The scheme’s objective is to reopen Park Road to traffic, 
unlocking 0.5km of highway and re-connecting the key West 
Yorkshire growth areas of Elland and Brighouse. 

The scheme will be funded from the Getting Building Fund (GBF). 

Impact 

By reopening and reinstating Park Road, the scheme will remove 
the need for existing traffic to take long diversions using 
alternative routes to the A6025. As a result of that, the scheme is 
expected to introduce significant journey time savings for road 
users and to contribute to reduced carbon emissions by 
alleviating congestion and improving the considerable delays 
currently experienced on the wider Calderdale road network. 

The scheme is anticipated to promote social inclusion and 
equality by improving accessibility to public transport and 
therefore to employment and training opportunities for residents 
in Elland, Brighouse and Halifax.  

The scheme’s value for money assessment reflects a benefit cost 
ratio (BCR) of 85:1 which represents ‘Very High’ value for money. 

Decision sought 

Approval to proceed through decision point 4 (Full Business 
Case) and work commences on activity 5 (Full Business Case 
with finalised costs). 

Total value of the scheme - £2.516 million 

Total value of Combined Authority funding - £1.800 million 

Funding recommendation sought - £0 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 

 



   
 

   
 

Scheme 

George Hotel, 
Huddersfield 

Kirklees 

Scheme description 

This scheme will support the acquisition of the George Hotel in 
Huddersfield and essential remedial works to make the building 
safe, watertight and ready for development. The George Hotel is 
a grade 2* listed building and following refurbishment, will be the 
home of the National Museum for Rugby League along with 
complimentary commercial space.  

The scheme will be funded from the Getting Building Fund 
(GBF). 

Impact 

This scheme will create 4,375 square metres of commercial 
floorspace. Options are being considered as to whether to 
deliver flexible Grade A office space or overnight 
accommodation within the upper floors of the George Hotel. The 
office space will deliver 148 net jobs and the overnight 
accommodation will deliver 134 net jobs.  

This scheme has a benefit cost ratio (BCR) of 2.8:1 for flexible 
office space and 1.8:1 for overnight accommodation.  

Decision sought 

Approval to proceed through decision point 4 (full business 
case) and work commences on activity 5 (full business case with 
finalised costs). 

Total value of the scheme - £9.270 million 

Total value of Combined Authority funding - £1.365 million 

Funding recommendation sought - £1.365 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

CIP: Fink Hill, Leeds 

Leeds 

Scheme description 

The scheme will deliver highway enhancements to the A6120 
Outer Ring Road corridor in Horsforth, increasing the operational 
capacity between the Fink Hill junction and Horsforth roundabout 
by enabling two lane traffic in each direction, plus new and 
improved walking and cycling infrastructure to enhance active 
travel provision. 

The scheme will be funded from the West Yorkshire plus 
Transport Fund (WY+TF). 

Impact 

The scheme will reduce journey times, improve journey 
reliability, and reduce congestion for cars and bus services. The 
scheme will also improve cycling provision with dedicated cycle 
lanes making it a more attractive environment to encourage 
cycling, and improve pedestrian crossing points and access to 
residential, employment, recreational, and retail sites in the area. 

The scheme supports principles of Clean Growth and Inclusive 
Growth by improving walking and cycling access to local 
employment, housing, and recreational facilities, as well as to 
public transport (bus) for onward travel across the City Region, 
encouraging reduction in car use. 

This scheme has a benefit cost ratio 2.85:1 representing High 
value for money. 

Decision sought 

Approval to proceed through decision point 4 (full business 
case) and work commences on activity 5 (full business case with 
finalised costs). 

Total value of the scheme - £5.428 million 

Total value of Combined Authority funding - £5.428 million 

Funding recommendation sought - £0 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

York Central Access & 
York Station Frontage  

York 

Scheme description 

York Central is a major mixed-use regeneration scheme located 
on one of the largest city centre brownfield sites in the country. 
The Combined Authority has worked with City of York Council 
(CYC) and its partners over several years to develop proposals 
for the site and wider location, including a new access road to 
‘unlock’ residential and commercial development and improved 
access to the city’s railway station.  

The Combined Authority has committed funding of £37.32 
million from the West Yorkshire plus Transport Fund (WY+TF) to 
fund site access infrastructure and improvements to the railway 
station frontage. The full business case for York Central Access 
& York Station Frontage (YCA & YSF) was approved by the 
Investment Committee on 13 March 2019 with conditions. 

The Combined Authority has also committed funding of £14.547 
million from the Transforming Cities Fund (TCF) for the York 
Station & City Centre Access, a package of transport 
improvement interventions in and around the railway station 
together with improvements to the Askham Bar Park & Ride 
(P&R) corridor, which connects the railway station and city 
centre to the south east and the A642. 

Decision sought 

The purpose of this report is:  

 To discharge conditions on the YCA & YSF full business 
case approval and therefore approval to proceed through 
decision point 4 (full business case) and work commences 
on activity 5 (full business case with finalised costs) 

 To rationalise the Combined Authority’s WY+TF and TCF 
allocations into three discrete projects (York Central, York 
Station Gateway and Askham Bar P&R) and establish 
assurance pathways and tolerances for each one. 

 To agree additional development funding of £2.252 million 
for the York Station Gateway project. Total project costs 
remain with the funding available. A further £2.252 million is 
requested from the WY+TF allocation to cover the costs 
associated with placing orders for utilities, land purchase, 
professional fees for detailed design, preparation of tender 
documents and business case development support. This 
will take the total approved development costs to £5.532 
million. 

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report. 



   
 

   
 

Scheme 

Points Cross, Hunslet 
Road 

Leeds 

Scheme description 

The scheme will deliver Point Cross Phase 1 (1.2 ha) by 
unlocking a large (2.64 hectare) brownfield site in Leeds city 
centre for delivery of up to 928 high quality, sustainable homes 
over 5 years, directly providing 311 affordable homes during 
2023/24, and indirect acceleration of 617 homes.   

The appraisal of this scheme has demonstrated a viability gap. 
The Guinness Partnership (TGP) are cross subsidising this 
viability gap 50/50 with the Brownfield Housing Fund. 

The scheme will be funded from the Brownfield Housing Fund 
(BHF). 

Impact 

The scheme will deliver 311 affordable new homes on a site in 
the Leeds South Bank area. All the new homes will be retained 
by The Guinness Partnership (TGP), with 118 available for 
social rent and 193 available for shared ownership. 

Therefore, 311 new homes unlocked can be claimed against the 
overall BHF target of a minimum of 4500. 

The development will help stimulate regeneration in the Hunslet 
Riverside Ward, by increasing the attractiveness of the area and 
encourage investment. It is particularly important in unlocking 
land to allow the provision of affordable homes within one of the 
most deprived wards in Leeds, thereby tackling inequality and 
delivering a range of wider socio-economic and environmental 
benefits in the area. 

The scheme will provide apprenticeship opportunities and 
support 250 supply chain personnel during the construction 
period. 

The scheme (as a whole of 928 homes) provides a carbon 
reduction of 22%. against Building Regulation Part L baseline 
compared to standard build. The development of the phase 1 
design results in the scheme emitting circa 100,000 kg less of 
carbon emissions each year. 

Leeds City Council have advised that they estimate £674,129.82 
as an additional benefit to the City of this development under the 
New Homes Bonus (NHB) scheme. 

The scheme has a benefit cost ratio (BCR) for Combined 
Authority funds of 5.79:1 and a total public sector investment 
BCR of 1.28:1. 

Decision sought 

Approval for the Points Cross scheme to proceed through 
decision point 5 (full business case with finalised costs) and 
work commences on activity 6 (delivery). 

Total value of the scheme - £75.011 million 

Total value of Combined Authority funding - £2.755 million 

Funding recommendation sought - £2.755 million. 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

Temple Green Park 
and Ride Extension 

Leeds 

Scheme description 

The scheme will upgrade the existing bus-based Temple Green 
Park & Ride site, located to the east of Leeds city centre in the 
Aire Valley.  

The scheme will extend the existing Park & Ride site through the 
addition of up to 391 additional car parking spaces. Alongside the 
increase in parking capacity, the proposed scheme involves the 
operation of an additional bus service during the peak periods to 
accommodate demand following the site’s expansion. As a result, 
an enhancement in bus frequency from 10 minutes currently to 
8.5 minutes post scheme delivery is anticipated during the peak 
periods of the day. 

The scheme will be funded from the Getting Building Fund 
(GBF). 

Impact 

By increasing the capacity of a key Park & Ride site in Leeds and 
enhancing bus frequency for trips between the east of Leeds and 
the city centre, the scheme offers an attractive, sustainable “last 
mile” travel option that promotes bus use and reduces car use. As 
a result, the scheme supports clean growth and contributes to 
reduced carbon emissions, as a result of less daily vehicle kms 
and car trips from/to Leeds city centre. 

The scheme links Leeds city centre with current and emerging 
employment opportunities within the Aire Valley and between the 
city centre and the east of the city. Therefore, it is anticipated to 
promote social inclusion by improving accessibility to jobs and 
training opportunities via public transport for all social groups. 

The scheme’s value for money assessment reflects a benefit cost 
ratio (BCR) of 4.08:1 which represents ‘Very High’ value for 
money.  

Decision sought 

Approval to proceed through decision point 5 (full business case 
with finalised costs) and work commences on activity 6 (delivery). 

Total value of the scheme - £7.830 million 

Total value of Combined Authority funding - £7.400 million 

Funding approval sought - £7.400 million. 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

Digital Skills Programme 
- Adult Digital and 
Technical Skills project 

Location 

Yorkshire and Humber 

Scheme description 

The Combined Authority is leading a joint Yorkshire and Humber 
bid for up to £9 million, from the Department for Education, to 
deliver a programme to support the economic recovery of 
businesses and individuals across the region by developing and 
delivering employer-led training initiatives and courses. The 
programme will link directly to local digital skills needs and builds 
on a £1.3 million DfE funded pilot which the Combined Authority 
is currently delivering.  

The programme will upskill and retrain adults looking to progress 
in their current role or enter digital or technical careers and will 
consist of interventions lasting 8 to 16 weeks. Individuals 
will gain specific technical and employability skills through 
activities including studying, peer mentoring, confidence building 
and problem solving.   

On 4 February 2021, the Combined Authority delegated to the 
Investment Committee, the retrospective approval to accept and 
spend £1.3 million for the pilot and approval to accept and spend 
up to an additional £9 million, subject to the successful outcome 
of the DfE funding bid, bringing the total programme costs to 
£10.3 million.  This is to allow preparations, including further 
programme development, recruitment and procurement to be 
completed by June 2021 in line with DfE’s delivery timeframe. 

The scheme will be funded by the Department for Education 
(DfE). 

Impact 

The programme will support the region’s economic recovery, by 
increasing digital skills in the local population. Training will be 
designed and developed with employers so individuals who are 
unemployed, under-employed, at risk of redundancy or in a 
sector undergoing structural change and career changers, gain 
the skills they need to progress in their current role or enter 
careers in the digital / technical sectors. Businesses will also be 
supported as more individuals with the right skills to help 
businesses grow, fill vacancies and solve economic recovery 
challenges, will be available.       

Decision sought 

Approval to proceed through decision point 4 (Full business 
case) and work commences on activity 5 (delivery), subject to 
the conditions set by PAT. 

Total value of the scheme - £10.3 million 

Total value of Combined Authority funding - £10.3 million 

Funding recommendation sought - £10.3 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

UTMC Element C 

Leeds City Region 

Scheme description 

The West Yorkshire Urban Traffic Management Control (UTMC) 
system programme aims to create a single West Yorkshire 
Urban Traffic Management Control system covering all 1,600 
signals, VMS, On-street CCTV, Fault and Air Quality monitoring. 

The programme consists of 3 sub-projects: 

 Element A: On-street junction upgrades and improvements 
across the Key Route Network (KRN) 

 Element B1: Integration of the Urban Traffic Control systems 
across the 5 districts in to one cloud based system and 
Element B2: Integration of the wider UTMC systems across 
the 5 districts in to one cloud based system (control of VMS, 
Air Quality management and on-street CCTV with links to the 
UTC system) 

 Element C: Integration of the 4 existing UTC teams to one 
team hosted by Leeds City Council), subject to each of the 
Districts supporting and signing up to a Partnership 
Agreement.  

This Change Request relates directly to the specification of 
Element C. 

The scheme will be funded from the West Yorkshire plus 
Transport Fund (WY+TF) 

Impact 

To facilitate economic growth and employment within West 
Yorkshire by improving management of the KRN.   

To better manage highways congestion on the West Yorkshire 
KRN 

To implement the KRN within West Yorkshire, irrespective of 
boundaries and agencies 

To deliver a more reliable highway network along selected KRN 
routes and support road users in West Yorkshire with greater 
information provision to inform travel choices. 

To reduce the adverse impacts of transport on local air quality in 
West Yorkshire. 

Decision sought 

Approval of this change request to the UTMC Element C to 
deliver a virtual service with a Central Hub, reduce the funding 
approval from £1.203 million to £0.555 million (from the West 
Yorkshire pls Transport Fund) and omit the condition previously 
set (that the arrangements and Partnership Agreement, as 
detailed in the business case, are required to be finalised before 
approval of the FBC+) is approved. 

Total value of the scheme - £0.555 million 

Total value of Combined Authority funding - £0.555 million 

Funding recommendation sought - £0.555 million 

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report. 



   
 

   
 

Scheme 

CityConnect - Phase 1 
and 2 

West Yorkshire 

Scheme description 

The CityConnect Programme is the Combined Authority’s 
primary delivery programme promoting and delivering a high 
quality, strategic, cycle and walking network to encourage more 
people to cycle and walk, and make cycling the natural choice, 
especially for short journeys. 

The CityConnect programme was developed in response to the 
strong desire for greater participation in cycling across the 
region.  

The scheme committed to a schedule of Monitoring and 
Evaluation (M&E) activity including periodic user surveys and 5 
and 7 year post-completion surveys to demonstrate benefits 
realisation. Approval of this change request will allow these 
activities to take place (direct programme M&E activity and 
indirect programme management of any externally 
commissioned M&E work) between 2021/22 – 2026/27 now the 
requirements and scope have been able to be defined post 
completion. 

This change request will be funded from the 
LTP Integrated Transport Block (LTP ITB) 2019 – 2022. 

Impact 

The programme supports delivery of social and health benefits, 
encouraging cycling and walking and, in the process, reduce 
vehicle traffic on the roads, leading to decrease in carbon 
emissions and improved air quality. 

Decision sought 

Approval of this change request to the CityConnect Phase 1 and 
2 programme to fund £346,127 monitoring and evaluation work 
and internal Combined Authority costs of these phases of the 
programme between 21/22 – 26/27 from the 
LTP Integrated Transport Block (LTP ITB) 2019 – 2022. 

Total value of the scheme - £54.960 million 

Total value of Combined Authority funding - £54.658 million 

Funding recommendation sought - £346,127 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

Business Growth 
Programme 

Leeds City Region 

Scheme description 

This scheme supports business recovery and resilience within 
Leeds City Region. This support includes recovery from the 
impact of COVID-19 and EU exit. Grants are awarded to support 
capital related investment (plant, equipment, machinery and fit 
out/refurbishment of premises) that will lead to job creation.  

Based on the expansion of an existing successful programme, 
this proposal is closely aligned to the priorities of the SEP and 
Combined Authority’s COVID-19 recovery plan.  

The scheme is currently funded by the Local Growth Fund which 
is due to finish on 31 March 2021. This request is to continue 
this scheme. 

The scheme will be funded from the Getting Building Fund 
(GBF). 

Impact 

This change will  

 Increase the number of jobs created/safeguarded from 
3,660 to 4,660 (an additional 800 new jobs created and 
200 jobs safeguarded). 

 Increase private sector leverage from £175 million to at 
least £217 million (an extra £42 million). 

 Increase the number of businesses supported from 490 
to at least 665 (an additional 175). 

 Contribute an estimated £44 million gross value added 
to the City Region’s economy.  

Decision sought 

Approval of this change request to the Business Growth 
Programme to fund £7 million from the Getting Building Fund as 
match funding for the Business Growth Programme and extend 
delivery to March 2022.   

Total value of the scheme - £37 million 

Total value of Combined Authority funding - £7 million 

Funding recommendation sought - £7 million 

A decision by the Investment Committee using the delegated 

authority from the Combined Authority is sought as part of this 

report. 



   
 

   
 

Scheme 

Door to Door Digital 
Community Transport 
Service (Digital Hub) 

Leeds 

Scheme description 

The scheme will be a free to register (i.e. no membership fee) 
not-for-profit service that matches people to suitable, safe, and 
affordable transport. This will be achieved by either, signposting 
people to existing providers that can meet their needs, such as 
the Access Bus; by connecting them with a volunteer travel 
companion; or by enabling them to book a journey with a 
participating community transport provider. 

Following on from the research and business plan development 
phase, the scheme will set up and operate a live pilot on a larger 
scale to test out the service model that has been designed, with 
ongoing user research and evaluation of the pilot to provide 
evidence enabling an informed decision as to whether the 
service can be scaled up and be sustainable. 

The scheme is funded from the Leeds Public Transport 
Investment Programme (LPTIP). 

Impact 

The service has been designed to address the challenges faced 
by older people and people living with disabilities in finding out 
about and getting to health and wellbeing destinations, meeting 
demand that is not currently being met. 

It will utilise spare capacity within the community transport 
system to achieve this, making effective use of resources.   

There is significant social value in supporting older people and 
people living with disabilities to get to health and wellbeing 
destinations and the project also contributes towards various 
Leeds City Council, Combined Authority and Department for 
Transport priorities. 

The scheme represents high value for money. 

Decision sought 

Approval to proceed through decision point 5 (full business case 
with finalised costs) and work commences on activity 6 
(delivery). 

Total value of the scheme - £0.789 million 

Total value of Combined Authority funding - £0.789 million 

Funding recommendation sought - £0.450 million 

A decision by the Investment Committee using the delegated 
authority from the Combined Authority is sought as part of this 
report. 

 

  



   
 

   
 

Decisions made through the delegation to the Managing Director. 

 Since the Investment Committee’s meeting on 3 February 2021, the following 
decision points and change requests have been assessed in line with the 
Combined Authority’s assurance process and approved through the agreed 
delegation to the Combined Authority’s Managing Director. Under the 
delegation a total expenditure of £0.4 million has been approved.  

Scheme 

Castleford Growth 
Corridor 

Wakefield 

Scheme Description 

This scheme will deliver highway improvements as well as 
provision of new and enhanced cycle way and pedestrian 
footpaths along the Castleford Growth Corridor. Additionally, 
scheme delivery is to include public realm improvements by 
opening up views and public access to the River Aire. 

The scheme is to be funded from the West Yorkshire plus 
Transport Fund (WY+TF). 

Impact 

Scheme delivery will support housing developments and 
connectivity to/from the corridor through reducing existing 
transport constraints, improving journey reliability, and reducing 
journey times. Additionally, the scheme will encourage active 
mode travel through delivery of increased and enhanced cycle 
and pedestrian provision. 

Decision 

The Managing Director approved this change request on 12 
February 2021, giving approval to an additional £0.4 million 
development costs funded from the WY+TF, take the total 
approved to £2.239 million. 

 

Decisions made through the delegation to the Director of Delivery 

 The following decision point 7 closure reports have recently been assessed in 
line with the Combined Authority’s assurance process and approved through 
the agreed delegation to the Combined Authority’s Director of Delivery.   

Scheme 

GPF LEP Loan - 
Knottingley East  

Wakefield  

Scheme description 

This scheme, funded through a Growing Places Fund loan, 
contributed to the remediation of a former chemical works  site in 
Knottingley.  

Impact 

The scheme enabled the site to be unlocked for the delivery of a 
low carbon power station along with other commercial and 
residential development. 

Decision 

The Director of Delivery approved the decision point 7 closure 
report and work continuing on benefits realisation. 

 



   
 

   
 

Scheme 

GPF LEP Loan - Prince 
of Wales   

Wakefield 

Scheme description 

This scheme, funded through a Growing Places Fund loan, 
contributed towards enabling infrastructure comprising ground 
preparation/remediation and provision to manage surface water 
and sewerage treatment in support of the first phase of housing 
at the former Prince of Wales Colliery ‘Gateway to Pontefract’ 
site.  

Impact 

Completion of the scheme has enabled the overall development 
plan for the site which is to be regenerated into a large 
residential mixed-use community comprising up to 917 
residential units, 21,583sqm of B1 business development, 
2,474sqm of ancillary uses and associated community facilities. 

Decision  

The Director of Delivery approved the decision point 7 closure 
report and work is continuing on benefits realisation 

Scheme 

Leeds City Region 
Warm Homes 
Programme  

Leeds City Region 

Scheme description 

The programme delivered new gas central heating systems, and 
gas connections where appropriate, to fuel poor households 
across the city region where no form of central heating has 
previously been fitted. 

The scheme was funded from the National Grid Warm Homes 
Fund 

Impact 

The scheme objectives which have been fully met include:  

 Contribution towards 704 gas central heating systems 
and installation costs. 

 Post installation Green Doctor visits to provide support 
in how to set up and use controls, how to set up and 
switch tariffs and metering. 

 Community events, some promotion activities and 
materials, eligibility checks, technical surveys, energy 
performance certificates or desk based modelling. 

 Securing Energy Company Obligation and landlord 
contributions. ECO contributions provided net of funding 
compliance and monitoring costs. 

Decision 

The Director of Delivery approved the decision point 7 closure 
report and lessons learned to inform future projects. 

Scheme 

Flood Alleviation – 
Skipton  

Craven 

 

Scheme description 

This scheme contributed to the creation of two upstream storage 
areas and the construction of minor flood walls within Skipton 
town centre. 

The Combined Authority’s contribution was funded through the 
Growth Deal. 

Impact 

The scheme has contributed to the safeguarding of 165 
businesses located within the core retail centre of Skipton as 



   
 

   
 

well as the unlocking of 8.05 hectares of land for employment 
development . 

Decision  

The Director of Delivery approved the decision point 7 closure 
report and work continuing on benefits realisation. 

Scheme 

Bus Real Time 
Evolution 

Leeds City Region 

Scheme description 

This scheme upgraded the previous real time system so it could 
continue to provide real-time bus information to bus users and 
provide operators and transport authorities with information to 
analyse service performance. 

The scheme was funded through the Local Transport Plan, 

Impact 

The scheme has realised the following beneficial outcomes: 

 The delivery of an upgraded historical data system as 
part of the tendered lots 

 A reduced data platform as part of one of the tendered 
lots. 

 Movement of the existing real-time system, which ran on 
old and outdated Combined Authority owned servers, to  
a new externally hosted environment, improving system 
performance.  

Decision  

The Director of Delivery approved the decision point 7 closure 
report.  

  



   
 

   
 

5 Information 

 The background information on the Combined Authority’s new Assurance 
Framework through which each of the schemes outlined in this report are 
being approved is provided in Appendix 1. In addition, this appendix also 
provides a description of the approach for the future assurance approval 
pathway and the assurance tolerances for each scheme. 

Projects in stage 1: Assessment and Sequencing 

 There are no schemes requiring consideration at this assurance stage. 

  



   
 

   
 

Projects in Stage 2: Scheme Development 

 

Project Title Dewsbury Arcade 

Stage 2 (development) 

Decision Point 4 (full business case) 

 

Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded by the Government’s Getting Building Fund (GBF).  
This is a £52.6 million fund, covering West Yorkshire. The objectives of the 
Getting Building Fund are to help create jobs and generate new activity, by 
accelerating existing Government funded capital projects and exceptional, 
additional shovel-ready capital projects. These strategic building projects will 
support West Yorkshire’s COVID-19 economic recovery plan.  

 This scheme will reopen the Victorian Arcade in Dewsbury to enable small, 
local and independent businesses to occupy the space which will create jobs 
within the creative sector.  

 The Arcade is a Grade 2 listed building and has been vacant since 2016. The 
building is currently in a very poor condition due to no maintenance being 
performed over the last 10 years. Kirklees Council purchased the building in 
May 2020 for this scheme to be carried out.  

 Works include strip out and stabilisation including repairs, all associated 
design fees and building security, required to improve and secure the building 
in the short term. This will all be completed before the full refurbishment that 
will be paid for by a combination of Kirklees Council and other funding 
sources.   The Arcade will then be refurbished to deliver 21 ground floor 
business units for a variety of uses within retail and leisure. The units will vary 
in size between 15- 30 square metres, with a total ground floor space of 455 
square metres. The options for redevelopment of the upper floors of the 
Arcade are currently being explored.  



   
 

   
 

 The scheme’s strategic case addresses the national trend of the demise of the 
high street and declining footfall in Dewsbury town centre together with years 
of underinvestment. The scheme is part of an overall strategic plan to reinstate 
the role of Dewsbury locally and in the West Yorkshire region. 

 This scheme contributes towards Priority 1: Growing Businesses, Priority 2: 
Skilled People Better Jobs, and Priority 4: Infrastructure for Growth of the 
Leeds City Region SEP. 

 A summary of the scheme’s business case and location map is included in 
Appendix 2.  

Clean Growth / Climate Change Implications 

 The scheme’s design team is working on the contribution to clean growth and 
climate change, particularly around the material used in refurbishment. This 
will be assessed at the next decision point. The site will be electric powered 
only. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 To refurbish 997 square metres of commercial floor space by 2023.  

 Support the creation of 30 net indirect jobs. 

 Support the creation of 15 new businesses by 2024. 

 Reverse the decline in footfall in Dewsbury town centre and reinstate the 
role of Dewsbury locally and in the West Yorkshire region. 

 This scheme has a benefit cost ratio (BCR) of 4.8:1 representing very high 
value for money. This has been calculated from employment related GVA 
impacts derived from net construction related and operational employment 
effects.  

Risks 

 The scheme risks include: 

 Scheme costs exceed budget leading to lengthy value engineering 
process with cost and programme implications. This will be mitigated by 
timely and regular cost advice to ensure project affordability.  

 Lack of market demand due to changes in the economy resulting in 
empty units (at outset and in the future). This will be mitigated by carrying 
out soft market testing exercises to ensure proposals reflect demand. 
Flexibility will be built in to enable the change of unit size and 
configuration to accommodate a variety of uses as demand changes.  

 The Arcade is a Grade 2 listed building and lies within the Dewsbury 
Town Centre Conservation Area. There is a risk of consent not being 



   
 

   
 

granted, protracted design period and cost uncertainty. This will be 
mitigated by early engagement with local planning authority, Town 
Centre Conservation and Design Team, Historic England and the Victoria 
Society as required.  

 Party Wall requirements to address shared structures with adjoining 
owners and to include access for scaffolding as required. There is a risk 
of dispute and delays to the programme. This will be mitigated by early 
engagement with adjoining owners including timely serving of notices to 
reduce risks of delays to the programme.  

Costs 

 This scheme is requesting £0.6 million from the Getting Building Fund which 
will be used for remedial works to allow the refurbishment to be carried out. 
Works include strip our and stabilisation including repairs and building 
security. This scheme has a total cost of £3.24 million. Approval is being 
sought for the full amount of Getting Building Fund to be attributed to the 
remedial works in order that the targets for expenditure are met for the 
programme.  The breakdown of scheme costs is as follows:  

 £0.6 million from the Getting Building Fund  

 £1.771 million from Kirklees Council  

 £0.874 million from the Town Fund 

 Kirklees Council have secured their funding for this scheme. The Town Fund 
match funding is currently not confirmed with an outcome of the bid expected 
in Autumn 2021. However, the project has been agreed for the Towns Fund 
project plan agreed with government in its bid.  If the bid is unsuccessful, the 
Council will obtain other sources of funding including potential Heritage Lottery 
funding and its own capital resources if necessary. 

 Full approval of the Combined Authority’s contribution of £0.6 million is 
requested, even though the scheme has not yet progressed through the 
assurance process to decision point 5 (full business case with finalised costs). 
The FBC+ will be submitted in September 2021 in order to confirm final costs 
and outputs and the funding agreement will include provision for clawback if 
the assurance tolerances are broken. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

30/09/2021 



   
 

   
 

Decision: Combined Authority's Managing 
Director 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

31/05/2023 

Other Key Timescales 

 This scheme commenced in May 2020 and is due to be completed by May 
2023.  

Assurance Tolerances 

Assurance tolerances 

That Combined Authority costs remain within +10% of those outlined in this report.  

That delivery timeframes remain within 3 months of those outlined in this report.  

That the outputs remain within 20% of those outlined in this report.  

Project Responsibilities 

Senior Responsible Officer Peter Thompson, Kirklees Council 

Project Manager Chris Hill, Kirklees Council 

Combined Authority case officer Heather Briggs 

Appraisal Summary 

 The business case sets out a clear need for the Victorian Arcade in Dewsbury 
town centre to be redeveloped. There is a degree of uncertainty regarding the 
impact of COVID-19 on future town centre footfall however, a property market 
report undertaken to assess this provides some assurance to the letting out of 
the created market units.  

 It is highlighted that the number of visitors to the town centre has declined by 
more than half over the past 20 years, and 30% of the town centre properties 
were vacant in 2019. Kirklees Council have committed to reversing this decline 
and deliver a vibrant town centre that serves the needs of its residents.  

Recommendations 

 The Investment Committee approves that:  

(i) The Dewsbury Arcade scheme proceeds through decision point 4 (full 
business case) and work commences on activity 5 (full business case with 
finalised costs) 



   
 

   
 

(ii) Approval to the Combined Authority’s contribution of £0.6 million is given 
from the Getting Building Fund (GBF). The total scheme cost is £3.24 
million 

(iii) That the Combined Authority enters into a funding agreement with 
Kirklees Council for expenditure up to £0.6 million from the Getting 
Building Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



   
 

   
 

Project Title Brighouse A6025 Reconstruction 

Stage 2 (development) 

Decision Point 4 (full business case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded by the Government’s Getting Building Fund (GBF).  
This is a £52.6 million fund, covering West Yorkshire. The objectives of the 
Getting Building Fund are to help create jobs and generate new activity, by 
accelerating existing Government funded capital projects and exceptional, 
additional shovel-ready capital projects. These strategic building projects will 
support West Yorkshire’s COVID-19 economic recovery plan.  

 The A6025 is a key highway link between Halifax, Elland and Brighouse, 
carrying approximately 11,000 vehicles per day (before the landslip) and 
providing access to 2,500 jobs. It comprises the most direct route amongst 
Elland and Brighouse providing access to the A629 at the western end (links to 
M62 and Halifax) and the A644 in Brighouse at the eastern end. The A6025 
Park Road provides access to a range of public services, residential and 
commercial properties, manufacturing companies and recreational activities, 
including a crematorium and Cromwell Bottom Nature Reserve located 
immediately adjacent to the critically damaged section of the highway. 

 The road has remained closed to all through traffic movements since February 
2020, when heavy rain and flooding led to a landslip of approximately 50m in 
length.  

 The Brighouse A6025 reconstruction scheme aims to reopen and fully restore 
the road to its previous state and operation. The road’s reconstruction is 
anticipated to alleviate congestion and delays currently occurring on the wider 
Calderdale transport network. It is expected to significantly reduce journey times 
by removing the need for existing users to divert through considerably longer, 
alternative routes as the A6025 Park Road cannot be accessed.  

 The impact of the road’s reinstatement is not limited to private car drivers. A bus 
route (Service no 564) was operating between Brighouse and Barkisland using 



   
 

   
 

Park Road before its closure. At present, with the A6025 closed, an alternative 
bus route operates between Brighouse and Elland, but is not a direct 
replacement and does not serve residential and employment areas located on 
Park Road. The reopening of Park Road will enable the re-introduction of the 
bus service along the A6025 route that will not only serve developments 
adjacent to the road but would also connect Park Road to the A629, a corridor 
with significant public transport provision facilitating access and onward 
connectivity to Halifax and Huddersfield.   

 The scheme is expected to bring benefits to all users and contribute to the 
efficient operation of the road network not just in the local scheme area but over 
a wider area in Calderdale.  

 Although the scheme will not introduce new infrastructure or new development, 
by reinstating the existing A6025 Park Road, it will indirectly contribute to some 
extent to all four SEP Priority Areas; Area 1 (Growing Business), Area 2 (Skilled 
People Better Jobs), Area 3 (Clean Energy and Environmental Resilience) & 
Area 4 (Infrastructure for Growth).  

 A summary of the scheme’s business case and location map is included in 
Appendix 3.  

Clean Growth / Climate Change Implications 

 The scheme is expected to significantly reduce journey times and car travel on 
the Calderdale road network a bus route will be re-instated. 

 The scheme will remove the need for long journey diversions and will 
significantly relieve the high levels of congestion currently observed on other 
parallel or alternative routes in Calderdale. 

 The scheme is anticipated to reduce the levels of greenhouse-gas emissions by 
approximately 55,788 tonnes over a 60-year period following its delivery in 
summer 2021 which removes 13 million car kms from the roads. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 To unlock 0.500 kms of highway, currently closed to traffic, re-connecting 
key West Yorkshire region growth areas of Elland and Brighouse. 

 To reduce the level of greenhouse gas emissions by 55,788 tonnes over 
a 60-year period post scheme opening in 2021. 

 To contribute to the creation of 34 new construction jobs during its 
construction period from April to July 2021. 

 To restore journey times for general traffic between Elland and Brighouse 
during peak periods following scheme’s completion in 2021. 



   
 

   
 

 To alleviate congestion on the wider Calderdale road network due to re-
routing and significant journey diversions due to the closure of Park 
Road. 

 To promote social inclusion and equality by enabling the re-introduction 
of a public transport route connecting Halifax, Elland and Brighouse. 

 To restore access to existing residential properties, public services, 
leisure facilities, public open space and commercial properties. 

 The scheme’s value for money assessment reflects a benefit cost ratio 
(BCR) of 85:1 which represents ‘Very High’ value for money. 

Risks 

 The scheme risks include: 

 Cost overruns and programme delays due to inadequate or inaccurate 
information on existing utility services. Partly mitigated by undertaking 
ground investigations, trial trenching, liaising with statutory service 
providers and reviewing existing utility plans.  

 Additional costs and programme delay due to unexpected ground 
conditions. Mitigation plans involve undertaking additional ground 
investigations, whilst boreholes to confirm geology below highway have 
been completed. 

 Cost increases due to incorrect installation procedures. Mitigation plans 
involve use of appropriate, fit for purpose and easy to handle construction 
materials and methods. 

Costs 

 The scheme costs are: 

 At Full Business Case, the total cost estimate for the scheme amounts to 

£2.516 million. The final, target scheme cost will be specified at the next 

stage of the assurance process (Activity 5) following completion of the 

tendering process and appointment of the successful contractor as 

delivery partner. 

 The Combined Authority’s contribution sought from the Getting Building 
Fund (GBF) amounts to a maximum of £1.8 million. The remaining 
estimated costs of £0.716 million as well as any potential cost overruns 
will be entirely covered by Calderdale Council. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

04/03/2021  



   
 

   
 

Decision: Investment Committee 

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

30/04/2021 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

02/08/2021 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

01/08/2022 

Other Key Timescales 

 The key timescales are: 

 Date of tenders returned: 12 February 2021 

 Tender assessment period: 15 February to 3 March 2021 

 Date of design & build tender award: 8 March 2021 

 Start date of construction works: 5 April 2021 

 Completion date of works: July 2021 

Assurance Tolerances 

Assurance tolerances 

That the Combined Authority funding should remain within +10% of those outlined in this 
report. 

That the project delivery timescale remains within three months of the timescales identified 
within this report. 

That the outputs remain within 20% of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Steven Lee, Calderdale Council 

Project Manager James Driver, Calderdale Council 

Combined Authority case officer Marina Triampela 

 

 



   
 

   
 

Appraisal Summary 

 Although the scheme was brought forward at full business case due to being 
low risk, detailed design has not been completed yet as the scheme is currently 
at tendering stage. A design and build contract has been identified as the 
preferred procurement approach with further details to be provided on the 
outcome of the tendering process. 

 The engineering option to be implemented will be dependent upon the 
successful contractor’s offer and available equipment. Thus, there is a level of 
uncertainty over the preferred option and its cost implications, partly addressed 
by using the most onerous engineering option in the calculation of the scheme’s 
financial costs adopting a conservative approach. 

 The scheme is assessed as Very High Value for Money, even after accounting 
for the existing cost uncertainties. The scheme’s benefits are solely derived from 
the significant journey time savings that are expected to be generated from the 
road’s reopening and the consequent reductions in greenhouse gas emissions.  

 The scheme is affordable within the Getting Building Fund programme as the 
maximum contribution to be sought from the Combined Authority’s GBF funds 
amounts to £1.800 million. All remaining scheme costs alongside any potential 
cost overruns to be covered by Calderdale Council.  

Recommendations 

 The Investment Committee approves that:  

(i) The Getting Building Funding (GBF); Brighouse A6025 Reconstruction 
scheme proceeds through decision point 4 (full business case) and work 
commences on activity 5 (full business case with finalised costs). 

(ii) Indicative approval to the Combined Authority’s contribution of £1.8 million 
is given from the Getting Building Fund (GBF) with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs). 

(iii) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report. This will be subject to the scheme 
remaining within the tolerances outlined in this report. 

  



   
 

   
 

Project Title George Hotel, Huddersfield 

Stage 2 (development) 

Decision Point 4 (full business case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded by the Government’s Getting Building Fund (GBF).  
This is a £52.6 million fund, covering West Yorkshire. The objectives of the 
Getting Building Fund are to help create jobs and generate new activity, by 
accelerating existing Government funded capital projects and exceptional, 
additional shovel-ready capital projects. These strategic building projects will 
support West Yorkshire’s COVID-19 economic recovery plan.  

 This scheme will support redevelopment works of the George Hotel in 
Huddersfield. Kirklees Council have adopted a ten-year masterplan for the 
redevelopment of Huddersfield Town Centre, and the George 
Hotel renovation will play an important part in this in a prominent location 
adjacent to the Rail Station.   

 The George Hotel is a grade 2* listed building and will be the home of the 
National Museum for Rugby League along with complimentary commercial 
space. Two options for delivery of the upper floors are under consideration 
which consists of overnight accommodation or flexible workspace.    

 This scheme will be delivered in two phases:   

 Phase 1 includes the acquisition and remedial works.  

 Phase 2 completed development of the George Hotel including the upper 
floors.  

 The scheme will contribute towards Priority 1: Growing Businesses, Priority 
2: Skilled People, Better Jobs and Priority 4: Infrastructure for Growth.   

 A summary of the scheme’s business case and location map is included in 
Appendix 4.  



   
 

   
 

Clean Growth / Climate Change Implications 

 Kirklees is committed to delivering a cleaner, green town centre. 
Redevelopment of the George supports our ambitions, bringing back into 
productive use a prized but dilapidated heritage asset. As a Grade 2* listed 
building, redevelopment is mindful of the need to preserve essential historical 
features of the building, balanced with the opportunity to introduce new 
features to promote energy and resource efficiency.  

 To support the work, Kirklees is working with Historic England, Environmental 
officers and Building Surveyors to identify opportunities which include: 

 New water and drainage systems to reduce water usage 

 Double glazing and energy efficient internal heating systems 

 New roofing and insulation to reduce energy use 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 Create 4,375m² of commercial floorspace.   

 1 new National Museum tourist asset.   

 99 construction jobs.   

 The option to deliver flexible office space in the upper floors will 
create 148 (net) jobs. The option to deliver overnight accommodation will 
create 134 (net) jobs. 

 The BCR for the delivery of the museum and flexible workspace on the upper 
floors has a BCR of 2.8:1. The BCR for delivery of the museum and overnight 
accommodation on the upper floors has a BCR of 1.8:1.   

Risks 

 The scheme risks include: 

 Lack of certainty of market conditions post COVID-19.  This will be 
mitigated by market testing with the private sector and further 
research including wider market testing.   

 Delay in commencing delivery leading to loss of external funding.  This 
will be mitigated by close co-operation between the town centre team 
and major projects team.   

 Cost overrun as forecast spend based on RICS/ previous reports. This 
will be mitigated by a high contingency being included in the forecast and 
procurement of a structural engineer and conservation architect.   

 



   
 

   
 

Costs 

 The scheme has a total cost for the acquisition and both phases of the project 
of £9.270 million, of which £1.365 million is requested from the Getting 
Building Fund. Combined Authority funding will be used to support remedial 
works to make the building safe, watertight and ready for development. Total 
costs for acquisition and the remedial works are £3.260 million.  Approval is 
being sought for the full amount of Getting Building Fund to be attributed to the 
acquisition and Phase 1 remedial works in order that the targets for 
expenditure are met for the programme, even though the scheme has not yet 
progressed through the assurance process to decision point 5 (full business 
case with finalised costs). The FBC+ will be submitted in December 2021 in 
order to confirm final costs and outputs and the funding agreement will include 
provision for clawback if the assurance tolerances are broken. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

31/12/2021 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

31/05/2022 

Other Key Timescales 

 The key timescales are: 

 The acquisition, and the external and internal remedial works 
commenced in August 2020 and will continue until March 2022.  

 The full refurbishment (including phase 2) is expected to be completed by 
March 2024.   

Assurance Tolerances 

Assurance tolerances 

That Combined Authority costs remain within +10% of those outlined in this report.  

That delivery timescales remain within 3 months of those outlined in this report.  



   
 

   
 

That the outputs created remain within 20% of those outlined in this report.  

Project Responsibilities 

Senior Responsible Officer Rob Shipway, Kirklees Council 

Project Manager Isabel Whitworth, Kirklees Council 

Combined Authority case officer Heather Briggs 

Appraisal Summary 

 The George Hotel sits on the square pedestrians use to access the train 
station and has been vacant since 2015. St George’s Square is the subject of 
major investment through the Council’s Capital Programme, supported 
by Historic England High Street Heritage Action Zone.  The aim is to refurbish 
and create new uses for the Hotel and Estate Buildings. The Hotel will be the 
home for a National Museum for Rugby League providing a more positive 
image of Huddersfield, supporting the diversification of the town centre, and it 
will provide a new mixed use investment opportunity on the upper floors.   

 The business case presents a clear need to redevelop the George Hotel in 
Huddersfield Town Centre. As the decision has yet to be made on the usage 
of the upper floors, the jobs created output will be reduced from 148 to 134. 

Recommendations 

 The Investment Committee approves that:  

(i) The George Hotel scheme proceeds through decision point 4 (full business 
case) and work commences on activity 5 (full business case with finalised 
costs).  

(ii) Approval to the Combined Authority’s contribution of £1.365 million is 
given from the Getting Building Fund (GBF). The total scheme cost is 
£9.270 million 

(iii) That the Combined Authority enters into a funding agreement with 
Kirklees Council for expenditure up to £1.365 million from the Getting 
Building Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report.   

  



   
 

   
 

Project Title CIP: Fink Hill, Leeds 

Stage 2 (development) 

Decision Point 4 (full business case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 The Fink Hill scheme is part of the West Yorkshire plus Transport Fund 
(WY+TF) Corridor Improvement Programme (CIP). This programme seeks to 
reduce peak time congestion and remove barriers impacting growth to access 
which constrain growth by delivering transport infrastructure improvements 
along key strategic corridors. 

 The Fink Hill scheme will deliver highway enhancements to the A6120 Outer 
Ring Road corridor in Horsforth, increasing the operational capacity between 
the Fink Hill junction and Horsforth roundabout by enabling two lane traffic in 
each direction. The scheme will widen the north side of the Ring Road between 
the Horsforth roundabout and Fink Hill junction, widen the verge on the north 
and south side between Fink Hill and Charles Street, and revise vehicle turning 
movements. Widening of the south verge will also support the creation of a bus 
lay-by west of Featherbank Lane, supporting bus services operating along the 
corridor.  

 The scheme will also deliver walking and cycling enhancements by improving 
the pedestrian and cycling access along the corridor. The scheme will deliver a 
segregated cycleway on the north and south side - including a section through 
Horsforth Hall Park, introduce pedestrian crossings on all arms of the Fink Hill 
junction, and deliver controlled pedestrian crossing points east of Featherbank 
Lane. 

 Scheme delivery will reduce journey times and improve journey reliability for 
cars and bus services by creating a more reliable, better connected transport 
network with reduced congestion levels.   

 The highway enhancements will also improve the network’s resilience, 
supporting ambitions of economic growth by facilitating new housing and 



   
 

   
 

employment developments in Horsforth when considered alongside other 
planned operational improvements in the region. 

 A summary of the scheme’s business case and location map is included in 
Appendix 5.  

Clean Growth / Climate Change Implications 

 Carbon assessment work is ongoing and this scheme has been prioritised to 
test the carbon impact tool currently being developed by the Combined 
Authority. The promoter is engaging with the Combined Authority on refining the 
carbon assessment tool methodology and inputs with a view to present an 
update at full approval stage (decision point 5).  

 The scheme includes new planting as part of the landscape design, notably the 
planting of three trees for every tree lost as a result of the planned junction 
improvements.  

Outputs, Benefits, and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 Improve the safety and accessibility for pedestrians and cyclists with 
delivery of 540 metres of segregated two-way cycle lanes, 300 metres of 
dedicated walking provision including four new and one enhanced 
crossing point, and 170 metres of shared walking and cycling space. 

 Improved journey times and journey reliability for private vehicle and bus 
services using the A6120 Outer Ring Road. 

 Reduce road collisions, aspiring to ‘zero tolerance’ of transport-related 
deaths.  

 The Value for Money assessment reflects a Benefit Cost Ratio (BCR) of 
2.85:1, judging the scheme as High Value for Money. 

 The scheme supports principles of inclusive growth by improving walking 
and cycling access to local employment, housing, and recreational 
facilities, as well as to public transport (bus) for onward travel across the 
City Region. 

Risks 

 The scheme risks include: 

 That statutory utility costs vary due to scheme design changes, 
increasing costs. Mitigated through early engagement with utility services 
with a draft estimate refresh undertaken as part of the full business case 
to inform detailed design estimate at full business case with finalised 
costs. 



   
 

   
 

 That the solution to managing surface water run off may be expensive, 
impacting scheme costs. To be mitigated through a review of options at 
detailed design and engagement with the preferred contractor. 

 That the scheme design will not be supported by bus operators or the 
Combined Authority bus team, risking delay and additional costs to the 
scheme. Mitigated by further engagement with the bus operators, the 
Combined Authority and consulting the public and local Councillors.  

Costs 

 The scheme costs are: 

 The total scheme cost estimate at full business case (activity 4) is £5.428 
million, to be funded through the Combined Authority’s West Yorkshire 
plus Transport Fund.  

 The scheme secured approval of £0.519 million from the West Yorkshire 
plus Transport Fund (WY+TF) at outline business case (decision point 
3), plus approval of an additional £0.4 million from the WY+TF through 
the Change Request of May 2020 to primarily support development of 
the Environmental Impact Assessment (EIA), taking the total approval 
from the WY+TF to £0.919 million.   

 No further approval of funding is sought at full business case (decision 
point 4) with the scheme having sufficient balance from the existing 
approval to support activity 5 (full business case with finalised costs). 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

25/06/2021 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

24/06/2022 

Other Key Timescales 

 Other key timescales include: 



   
 

   
 

 May 2021 - Construction contractor tender award.  

 June 2021 – Commencement to construction works.  

 June 2022 – Practical completion 

Assurance Tolerances 

Assurance tolerances 

That the total project cost remains within 10% of the costs identified within this report. 

That the project delivery timescale remains within three months of the timescales identified 
within this report.   

Project Responsibilities 

Senior Responsible Officer Gary Bartlett, Leeds Council  

Project Manager Mohammed Mahmood, Leeds Council  

Combined Authority case officer Asif Abed  

Appraisal Summary 

 The business case suggests the preferred option scheme will deliver the 
operational capacity improvements sought at the Fink Hill junction – a benefit to 
be felt by bus services as well as private vehicles.  Improvement to the 
pedestrian and cycling provision also appears to have been suitably 
incorporated into the scheme design, anticipated to encourage cycling and 
walking.  

 Further work to refine the carbon assessment tool methodology and inputs is 
being undertaken with a more robust position to be presented at full approval 
stage. 

 The financial case has been suitably presented, reflecting scheme affordability, 
whilst there does not appear to be major risks concerning scheme deliverability.  

 The Value for Money assessment reflects a High Value for Money scheme. 

Recommendations 

 The Investment Committee approves that:  

(i) The CIP Fink Hill Leeds scheme proceeds through decision point 4 and 
work commences on activity 5 (FBC+).  

(ii) An indicative approval to the total scheme value of £5.428 million is given 
from the WY+TF fund, with full approval to spend being granted once the 



   
 

   
 

scheme has progressed through the assurance process to decision point 
5 (FBC with finalised costs).  

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report.   

 

  



   
 

   
 

Project Title 
York Central, York Station Gateway and Askham Bar 
Park & Ride Improvements 

Stage 2 (development) 

Decision Point 
Release of Full Business Case conditions and 
Transforming Cities Funding 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 York Central is a major mixed-use regeneration scheme located on one of the 
largest city centre brownfield sites in the country. The Combined Authority has 
worked with City of York Council (CYC) and its partners over several years to 
develop proposals for the site and its environs, including a new access road to 
‘unlock’ residential and commercial development and improved access to the 
city’s railway station.  

 The Combined Authority has committed funding of £37.32 million from the West 
Yorkshire plus Transport Fund (WY+TF) to fund site access infrastructure and 
improvements to the railway station frontage. The full business case for York 
Central Access & York Station Frontage (YCA & YSF) was approved by the 
Investment Committee on 13 March 2019 with conditions. 

 The Combined Authority has also committed funding of £14.547 million from the 
Transforming Cities Fund (TCF) for the York Station & City Centre Access, a 
package of transport improvement interventions in and around the railway 
station together with improvements to the Askham Bar Park & Ride (P&R) 
corridor, which connects the railway station and city centre to the south east and 
the A642. 

Purpose  

 The purpose of this report is:  

 To discharge conditions on the YCA & YSF full business case approval 

 To rationalise the Combined Authority’s WY+TF and TCF allocations into 
three discrete projects (York Central, York Station Gateway and Askham 
Bar P&R) and establish assurance pathways and tolerances for each 
one. 



   
 

   
 

 To agree additional development funding for the York Station Gateway 
project. 

 The YCA & YSF full business case (decision point 4) approval was made 
subject to the discharge of the following conditions: -  

 Approval of Housing Infrastructure Fund (HIF) investment for the scheme  

 Full planning permission for York station works and reserved matters 
approval for York Central.  

 A quantified risk assessment (QRA), comprehensive procurement 
strategy and detailed programme plan for the scheme which has been 
approved by the York Central Project Delivery Board 

 A Transport Appraisal Guidance (TAG) compliant assessment of the 
transport elements of the scheme 

 The Investment Committee recommended these conditions be discharged by 
the Programme Appraisal Team (PAT). However, the programme tolerance 
set by the Investment Committee has now been exceeded by over a year, and 
a number of key developments, notably in funding and approach to delivery, 
have emerged in the intervening period which necessitate a further update and 
approval(s) by the Investment Committee. 

 On 5 August 2020, the Ministry of Communities, Housing & Local Government 
(MCHLG) confirmed Housing Investment Grant funding of £77.1 million to 
unlock the delivery of 3,705 new homes at York Central by 2034/35. The 
funding has been allocated to Homes England (HE) as lead delivery 
organisation for the key partners involved and HE are proposed to be 
responsible for procuring and delivering the scheme rather than CYC, as 
previously reported to the Investment Committee. 

 On 11 November 2020, the Investment Committee approved an indicative 
funding allocation of £14.547 million from TCF for the York Station & City 
Centre Access package at decision point 2 (strategic outline case). At that 
time, it was reported that this package would come forward to decision point 5 
(full business case with finalised costs) as part of the YCA &YSF project. CYC 
now wish to decouple the P&R project from this package and bring it forward 
as a separate project. 

 Further to these two funding approvals, and following further discussions 
between CYC, HE and the Combined Authority, it is proposed that three 
separate projects are brought through the assurance process: - 

 York Central (full business case plus finalised costs) - led by Homes 
England and drawing on £24.447 million of the £37.32 million WY+TF 
previously approved at decision point 4. 

 York Station Gateway (full business case plus finalised costs) - led by 
City of York Council and drawing on the remaining £12.873 million 
funding from the WY+TF approval and £13.117 million of the £14.547 



   
 

   
 

million TCF previously approved at decision point 2 (strategic outline 
case). 

 Askham Bar P&R Improvements (full business case) – led by York 
Council and drawing on the remaining £1.43 million funding from the TCF 
approval. 

 The proposed cost and funding profile, assurance tolerances and assurance 
pathways for each project are set out further below. The York Central and 
York Station Gateway projects can only proceed to decision point 5 (full 
business case with finalised costs) after the conditions set on the WY+TF 
approval have been discharged. 

Clean Growth / Climate Change Implications  

 Whilst the City Centre location undoubtedly brings its challenges it is hard to 
think of a location that could accommodate this scale of development, that 
would have less overall carbon impact given the proximity to transport 
interchanges. 

 Although it is recognised that there will be additional carbon released by the 
development associated with the York Central Access scheme, the project is 
at the heart of the city’s focus on increasing the number of trips by active travel 
modes. The spine road in the York Central scheme provides significant new 
accessible pedestrian routes, it resolves a key gap in the cycle network 
providing access from the west of the city to the city centre, and together with 
the York Station Gateway scheme provides a route past the station 
segregated from traffic at this busy interchange for the first time. The city’s 
electric park & ride fleet will use the new access road and interchange facilities 
and the additional EV charging points provided in the scheme will complement 
the Park & Ride rapid charger Hyper Hub scheme and city centre car park EV 
charging project which will see 5% of the Council car park spaces with 
charging facilities by mid-2021. 

 The provision of improved sustainable access to the station is critical for the 
city’s ambition to reduce the level of traffic in the city centre and will reduce the 
full door to door carbon impact of regional and national trips. 

 The carbon emissions relating to transport within the Planning Conditions 
specify a number of restrictions and targets on trip generation and emphasise 
the expectation on electric vehicle use in terms of future growth. These targets 
are embedded in the planning permission and will be developed as part of the 
emissions mitigation strategy. These planning conditions will enable carbon 
reduction to be a key factor in bringing forward the development by the 
landowners. 

Discharge of WY+TF conditions 

 On 1 December 2020, CYC submitted proposals to the Combined Authority for 
the discharge of the conditions precedent to the YCA & YSF decision point 4 
(full business case) approval. These have been reviewed by the Combined 



   
 

   
 

Authority’s Portfolio Management & Appraisal (PMA) team and the findings 
and recommendations for each are set out below.  

Condition: Approval of Housing Infrastructure Fund (HIF) investment for the 
scheme 

 As set out previously, this funding has been secured by Homes England and 
based on the information provided it is recommended that this condition is 
discharged.  

Condition: Full planning permission for York station works and reserved 
matters approval for York Central 

 Full planning permission for the York station works, including Listed Building 
consent, was approved York’s Planning Committee on 4 February 2021. A 
reserved matters application for York Central was approved by York’s 
Planning Committee on 13 November 2020 

 When the York Central condition was set, it related to the first phase of 
infrastructure works on the site. It is noted that a further reserved matters 
application will be required for the development of the western entrance to 
York Station. This is a condition of the Outline Planning Consent (OPC) for 
York Central that must be resolved prior to the occupation of any new 
development at York Central. A preferred option for this element of the project, 
which would form the basis of a further reserved matters application, has yet 
to be determined. Options under consideration include the provision of a 
Disability Discrimination Act (DDA) compliant access route into the station and 
a new western station entrance with associated station building and facilities. 

 In order to maintain the momentum of the York Central project it is 
recommended that this condition is discharged and that the full business case 
plus finalised costs is submitted in two phases; the first for the access 
infrastructure works and the second for the western station entrance. 

 The total WY+TF allocation for both phases is £24.447 million and the second 
phase can only come forward when the reserved matters application for the 
western station entrance have been approved by CYC. 

 Based on the information provided it is recommended that this condition is 
discharged. 

Condition: A quantified risk assessment (QRA), comprehensive procurement 
strategy and detailed programme plan for the scheme which has been 
approved by the York Central Project Delivery Board 

 A QRA, procurement strategy and programme plan have been provided with 
risk allowances incorporated into the cost profiles set out further below. The 
programme plan for works to York station aligns with the timeframe for the 
drawdown of TCF funding. 



   
 

   
 

 A contractor (John Sisk & Sons) has been appointed by CYC and instructed to 
commence enabling works at the York Central site and price the main access 
works. CYC has confirmed they are in discussions with HE (who will lead the 
delivery of York Central) over the potential novation of this contract to maintain 
the current programme. 

 Based on the information provided it is recommended that this condition is 
discharged 

Condition: A Transport Appraisal Guidance (TAG) compliant assessment of 
the transport elements of the scheme 

 The economic case presented in the YCA & YSF full business case set out a 
Benefit Cost Ratio (BCR) of 1.3, which represents ‘Low’ Value for Money 
(VfM) based on VfM categories set by the Department for Transport (DfT). 

 The analysis on which this was based required further consideration by CYC 
to ensure that the assessment of transport costs and benefits were robust and 
that potential Land Value Uplift (LVU) benefits were consistent with both TAG 
and the HIF proposals. 

 The revised assessment presented by CYC appears robust (in accordance 
with TAG, the level of analytical assurance can be categorised as ‘Medium to 
High) and it is recommended that this condition is discharged. 

 The revised assessment suggests that VfM position is likely to be ‘Very Poor’ 
(i.e., a negative BCR) with some expectation that under certain conditions it 
may improve to ‘Poor’ or even to ‘Low’ VfM. There appears to be only limited 
conditions under which it can be expected to achieve a VfM of ‘High’ or above.  

 The BCR is one of several factors used to determine VfM, and recent changes 
to the HM Treasury Green Book (Government guidance on how to appraise 
policies, programmes, and projects) places a stronger emphasis on the 
strategic case and how the strategic objectives and priorities of the Combined 
Authority will be met through the delivery of the project. The strategic case for 
investment remains strong. 

York Central 

Costs 

Source Total 

Combined Authority (West Yorkshire + Transport 
Fund))  

£24.447 million 

MGHLG (Housing Infrastructure Fund)  £77.100 million 

City of York (Prudential Borrowing) £35.000 million 

City of York (S106/S272 Agreements) £11.420 million 



   
 

   
 

City of York (Capital programme) £4.660 million 

York North Yorkshire & East Riding LEP (Local 
Growth Fund) 

£3.110 million 

Total £155.737 million 

 The MCHLG funding is confirmed. CYC has also confirmed its Prudential 
Borrowing facility (which is based on future business rates income for the York 
Central Enterprise Zone) and that drawdown of this funding will be conditional 
on development agreements being in place for the delivery of residential and 
commercial site(s). 

 All funding sources will need to be confirmed at decision point 5 (full business 
case plus finalised costs) and no additional development funds to complete 
that submission have been requested. 

 As set out previously, it is proposed that the full business case plus finalised 
costs is submitted in two phases; the first for the access infrastructure works 
and the second for the western station entrance. 

Assurance Pathway and Approval Route 

 The York Central project is proposed to be delivered by Homes England. 
Since the previous WY+TF approval was for CYC and not HE, the approval 
route is yet to be determined. There are two options, which will need to be 
resolved as part of the decision point 5 (full business case plus finalised costs) 
submission: 

 HE submit the full business case plus finalised costs and that this will 
need approval from the Combined Authority rather than the Managing 
Director as specified in the decision point 4 (full business case) approval.  

 The Combined Authority provide grant funding to CYC on the terms and 
conditions which were agreed in the Partnership Agreement between the 
two parties in July 2017. Then CYC could engage HE directly to deliver 
the project as per their MCHLG approval. . 

 An addendum to the existing Funding Agreement with CYC will be required as 
part of this approval.  

 A Deed of Variation may be required to the existing Partnership Agreement 
with CYC if the York Central project Funding Agreement is to be with Homes 
England.  

Other Key Timescales 

 Start on site (site infrastructure) – June 2021.  

 Start on site (Western station entrance) – March 2022.  



   
 

   
 

 Practical completion (Site infrastructure) – August 2023.  

 Practical completion (Western station entrance) – April 2024. 

Assurance Tolerances  

Assurance tolerances 

That Combined Authority costs remain within 5% of those outlined in this report.  

That the timeframes remain within 6 months of those outlined in this report 

York Station Gateway 

 This project will be delivered by CYC and will involve consolidating the YSF 
(WY+TF) and York Station (TCF) approvals into a single Full business case 
plus finalised costs (decision point 5) submission.  

Costs 

 The project has a total forecast cost of £26.59 million. This includes funding of 
£12.873 million from WY+TF and £13.117 million from TCF. A further 
contribution of £0.6 million from London North Eastern Railway (LNER) will 
need to be confirmed at decision point 5 (Full business case plus finalised. 
The annual cost and funding profile for the project is to be confirmed. The 
practical completion date (see below) is within the timeframe for spend 
required for TCF.  

Assurance pathway and approval route 

York Station Gateway 

Assurance pathway Approval route Forecast 
approval date 

Decision point 5 (full 
business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Managing 
Director 

03/09/2021 

Other key timescales 

 Start on site (Enabling works) – December 2020. 

 Start on site (Main contract) – November 2021. 

 Practical completion – February 2023 

Assurance Tolerances  

Assurance Tolerances (York Station Gateway) 



   
 

   
 

That Combined Authority costs remain within 10% of those outlined in this report. 

That the timeframes remain within 6 months of those outlined in this report 

Askham Bar Park & Ride (P&R) Improvements 

 This project will be delivered by CYC and is in the early stages of 
development. It will involve additional enhancements along the P&R route on 
Tadcaster Road alongside planned highways maintenance improvements 
(resurfacing, drainage, and street lighting) which will be funded by York 
Council. The focus of the TCF funding is one improving bus journey times to 
and from the city centre and railways station through additional 
signalling/junction improvements.  

 The total cost and funding profile and the delivery programme for the project 
has not yet been confirmed by CYC. The provisional cost is £6.43 million, with 
£5 million funded by CYC and £1.43 million TCF. Given the relatively small 
scale of this project it is proposed that this comes forward for approval at 
decision point 4 (full business case).  

 This is reflected in the recommended assurance pathway, approval route and 
tolerances set out below. An Appraisal Specification Report (ASR) will need to 
be agreed with PMA prior to commencing detailing business planning. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

01/07/2021 

Assurance Tolerances  

Assurance tolerances 

That Combined Authority costs remain within 5% of those outlined in this report.  

That the timeframes remain within 6 months of those outlined in this report 

All 

Costs 

 CYC has requested additional development funding as part of this approval. 
On 21 March 2018 CYC received development costs of £2.1 million to take the 
YCA & YSF project forward to full business case (decision point 4). 

 A further £1.18 million of development costs was approved by the Managing 
Director on 14 May 2019 to support the development of the YSF element to 



   
 

   
 

decision point 5 (full business case plus finalised costs). Both approvals were 
from the WY+TF indicative funding allocation. 

 A further £2.252 million is requested from the WY+TF allocation to cover the 
costs associated with placing orders for utilities, land purchase, professional 
fees for detailed design, preparation of tender documents and business case 
development support. This also covers the TCF funded elements as the TCF 
funding is not providing any development funding at this stage of the project. 
This will take the total approved development costs to £5.532 million: 

 21/3/2018 - £2.1m with £1.153m used for Station Frontage and 
remaining 0.947m for York Central 

 01/5/2019 - £1.18m for Station Gateway 

 10/2/2021 - £2.252m further requested for Station Gateway 

Project Responsibilities 

Senior Responsible Officer James Gilchrist, York Council 

Project Manager Michael Howard, York Council 

Combined Authority case officer Ian McNichol 

Recommendations 

 PAT recommends to the Investment Committee that: 

(i) The conditions on the York Central Access & York Station Frontage full 
business case approval of 13 March 2019 are discharged. 

(ii) Further development costs of £2.252 million are approved (to be funded 
from the West Yorkshire plus Transport Fund) taking the total 
development costs approved to £5.532 million 

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with City of York Council for additional development costs of 
£2.252 million (to be funded from the West Yorkshire plus Transport 
Fund) 

(iv) The Combined Authority’s West Yorkshire plus Transport Fund and 
Transforming Cities Fund allocations will be rationalised into three 
separate projects, York Central. York Station Gateway and Askham Bar 
Park & Ride Improvements.  

(v) Future approvals are made in accordance with the assurance pathway 
and approval routes outlined in this report. This will be subject to the 
projects remaining within the tolerances outlined in this report. 

 That the following is noted: 



   
 

   
 

(i) The York Central project will come forward at decision point 5 (Full 
business case plus finalised costs) in two phases seeking approval for up 
£24.447 million funding from the West Yorkshire plus Transport Fund. 

(ii) The York Central project is proposed to be delivered by Homes England. 
The Combined Authority may enter into a funding agreement directly with 
Homes England or via City of York Council under the terms of the 
existing Partnership Agreement with the Combined Authority. 

(iii) The York Station Gateway project will come forward at decision point 5 
(full business case plus finalised costs) seeking approval for £12.873 
million from the West Yorkshire plus Transport Fund and £13.117 million 
from the Transforming Cities Fund 

(iv) The Askham Bar Park & Ride Improvement project will come forward at 
decision point 4 (full business case) seeking indicative approval of £1.43 
million from the Transforming Cities Fund 

  



   
 

   
 

 

Project Title Points Cross, Hunslet Road  

Stage 2 (development) 

Decision Point 5 (full business case with finalised costs) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded by the Government’s Brownfield Housing Fund 
(BHF). This is a £66.779 million fund covering West Yorkshire. The BHF 
programme will support the development of new homes on brownfield sites in 
the region to be started on site by March 2025. The aim of the BHF 
programme is to create more homes by bringing forward more brownfield land 
into development. The fund will target investment to help ease the viability 
issues that brownfield projects face e.g. making former industrial land safe.  

 The Brownfield Housing Fund will be used to unlock the development of phase 
1 of the Points Cross scheme. Phase 1 consists of the land purchase, 
demolition, site preparation and development costs associated with 
constructing blocks A and B to deliver 311 affordable new homes, of which 
118 will be available for social rent and 193 will be available for shared 
ownership. 

 The scheme is also receiving funds through Homes England's Affordable 
Homes Programme. This project will help meet inclusive growth targets, and 
as works commence this year, it will also help with the COVID-19 economic 
recovery. The Ministry of Housing, Communities and Local Government 
(MHCLG) have confirmed that the BHF can fund schemes where the 
affordable homes programme is also funded, due to each fund supporting 
separate elements of the scheme. Therefore, 311 new homes unlocked can 
be claimed against the overall BHF target of a minimum of 4500. 

 Phase 1 will also provide 931sqm of commercial space at ground floor level, 
high quality public realm, which is vital, particularly in this location to enhance 
the delivery of City Park and the wider South Bank improvements and east-
west pedestrian links. 



   
 

   
 

 Unlocking the development of Phase 1 will in turn de-risk the development of 
the remainder of the site and lead to the accelerated delivery of Phases 2 and 
3 consisting of blocks C, D and E providing a further 617 apartments for 
private rent, commercial space, gardens and landscaping. 

 The appraisal of this scheme has demonstrated a viability gap. The Guinness 
Partnership (TGP) are cross subsidising this viability gap 50/50 with the 
Brownfield Housing Fund. The costs have increased due to the current market 
conditions, to emerging policy requirements to meet the standards for a 
planning compliant scheme, and uncertainties relating to Brexit and COVID-19 
impacts on supply chains. TGP would not be able to proceed with this scheme 
without public sector intervention. 

 Housing Associations operate a longer-term financial model as their build 
programmes for affordable schemes are not based on a build for sale model 
but on a rental model where rents are charged below the market rate. TGP is 
a not-for-profit provider meaning that any surplus generated is reinvested into 
stock condition/management or into new housing, as it will meet the longer 
term needs of communities. They are regulated by the Regulator of Social 
Housing to ensure that they are viable, efficient and well-governed through the 
use of the regulatory standards – particularly the economic standards.   
Therefore, as part of the appraisal the scheme was recommended as a grant 
rather than a loan. However, it is not considered that this should set a 
precedent for future schemes coming forward through the wider BHF 
programme which shall be appraised on a scheme-by-scheme basis to 
determine the most appropriate funding and delivery mechanism. 

 The Brownfield Housing Fund Programme Strategic Outline Case (decision 
point 2) was approved by the Combined Authority in September 2020. 

 A summary of the scheme’s business case and location map is included in 
Appendix 6.  

Clean Growth / Climate Change Implications 

 The scheme: 

 Will deliver high quality housing with a commitment to energy efficient 
methods of construction, photo-voltaic fittings, coupled with improved 
pedestrian access within the site and linkages across the wider South 
Bank area; 

 Is located on a brownfield site in a location close to the City Centre with 
good access to public transport, walking and cycling routes. 

 Will create 9,800 m2 of new/improved high quality public realm and will 
help improve air quality through trees, shrubs, grass and water, which all 
help to capture carbon dioxide and other pollutants in the air, which will 
provide economic, social and environmental benefits to local residents. 

 Increase biodiversity through the provision of a range of native and non-
native plant species. 



   
 

   
 

 Reduce the risk of flooding through surface water run-off absorption by 
plant roots and soil and through sustainable urban drainage schemes 
including rain gardens that store water beneath ground. 

 Install 9 electric vehicle charging points (EVCPs) and infrastructure for 13 
further EVCPs and car clubs being promoted within this phase, plus cycle 
storage for 100% occupancy. 

 In addition to meeting the BHF criteria, the Points Cross scheme 
positively supports the SEF Priorities of Inclusive Growth and Carbon 
agenda. The Combined Authority have signed up to the Climate 
Emergency, and as such the BHF will be looking for projects that to play 
a part in meeting our ambition to be zero carbon by 2038.  The project 
has been chosen as a pilot for the new Carbon Toolkit that is being 
developed. The scheme (as a whole of 928 homes) provides a carbon 
reduction of 22%. against Building Regulation Part L baseline compared 
to standard build. The development of the phase 1 design results in the 
scheme emitting circa 100,000 kg less of carbon emissions each year. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 1.2 Ha of brownfield land released for new housing development.  

 311 affordable new homes unlocked.  

 584 m2 of new commercial floorspace.   

 9,800 m2 of new/improved public realm.   

 Up to 13 full-time equivalent (FTE) construction jobs.   

 Up to 19 NVQ Level 2/3 apprenticeships   

 The scheme has a benefit cost ratio (BCR) for Combined Authority funds 
of 5.79:1 and a total public sector investment BCR of 1.28:1. 

 Leeds City Council have advised that they estimate £674,129.82 as an 
additional benefit to the City of this development under the New Homes 
Bonus (NHB) scheme. The NHB scheme is under review by the 
government and it is likely to be replaced with a new system next financial 
year.  Therefore, this figure is given as an estimated comparison until the 
new arrangements are announced. 

 The scheme will unlock 2.64 hectare brownfield land in Leeds city centre, 

accelerating 617 homes over 5 years.    

 

Risks 



   
 

   
 

 The scheme risks include: 

 Risk of increased costs within the supply chain - mitigated by appropriate 
contingencies in the cost plan and a commitment by the scheme 
promoter to fund any cost overruns through the delivery phase.  

 Risk of delays to the programme – mitigated by early contractor 
mobilisation being undertaken at risk by the scheme promoter.  

 Risk of low demand for new homes – mitigated by the option to vary the 
proportion of social rented and shared ownership homes, which has been 
agreed between scheme promoter and Leeds Council. 

Costs 

 The scheme costs are: 

 The scheme has a total forecast cost of £75.011 million. The scheme will 

be funded by £56.634 million from The Guinness Partnership, £15.622 

million from Homes England and £2.755 million from the Brownfield 

Housing Fund. All match funding for the scheme has been secured.  

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

Brownfield Housing Programme 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

31/03/2025 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

31/03/2026 

Other Key Timescales 

 The scheme is effectively ‘shovel-ready’.  United Living have been appointed as 
the main contractor and their final tender for the works was approved by the 
Board of The Guinness Partnership in December 2021. This tender price is fixed 
until 22nd March 2021. 

Remediation start on site - March 2021.  



   
 

   
 

Construction of 178 homes start  - Block B – April  2021 

Construction of 133 homes start  - Block A - May 2021 

Practical completion - March 2023 

Assurance Tolerances 

Assurance tolerances 

Scheme costs remain within +10% of the total scheme cost in this report  

That the project delivery timescale remains within three months of the timescales identified 
within this report.  

That the number of homes constructed remains within 10% of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Angela Garrard, The Guinness Partnership 
(TGP) 

Project Manager Nigel Graham, TGP 

Combined Authority case officer Ian McNichol 

Appraisal Summary 

 There is a significant under supply of affordable housing across Leeds and a 
need for more social rented and shared ownership housing in the City Centre. 
This reflects both a growing disparity in the housing market between income 
and rental and purchase prices, and projected population growth - with 
additional demand for affordable homes, particularly in the 15-25 yr. old and 65+ 
demographic.  

 The scheme will support regeneration in the Hunslet Riverside ward, one of the 
most deprived communities in Leeds, bringing investment in high quality, 
affordable, accessible and environmentally sustainable new homes onto a 
vacant brownfield site in the heart of the Leeds South Bank area.  There are a 
significant number of people on waiting lists for social rented homes in this area 
and Leeds City Council will have tenant nomination rights for all the new social 
rented housing delivered by this scheme.  

 The Guinness Partnership have committed to delivering a range of socio-
economic and environmental benefits through this scheme, supporting new jobs 
and apprenticeships in the local area and utilising renewable energy and other 
sustainable features in the design of the scheme.   

 The scheme is effectively ‘shovel-ready’ with a main contractor appointed and 
an agreed tender price. Robust governance and project management systems 
are in place and a detailed programme has been established. Key risks are 
understood with appropriate mitigating measures set out. 



   
 

   
 

Recommendations 

 The Investment Committee approves that:  

(i) The Points Cross Phase 1 scheme proceeds through decision point 5 
(full business case with finalised costs) and work commences on activity 
6 (delivery) 

(ii) Approval to £2.755 million is given from the Brownfield Housing Fund. 

(iii) That the Combined Authority enters into a funding agreement with 
Guinness Developments Ltd which is part of the Guinness Partnership 
for the Points Cross scheme for expenditure up to £2.755 million from the 
Brownfield Housing Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

  



   
 

   
 

Project Title  Temple Green Park and Ride Extension  

Stage 2 (development) 

Decision Point 5 (full business case with finalised costs) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme will be funded by the Government’s Getting Building Fund (GBF).  
This is a £52.6 million fund, covering West Yorkshire. The objectives of the 
Getting Building Fund are to help create jobs and generate new activity, by 
accelerating existing Government funded capital projects and exceptional, 
additional shovel-ready capital projects. These strategic building projects will 
support West Yorkshire’s COVID-19 economic recovery plan.  

 Temple Green Park & Ride is an existing bus-based Park & Ride site, opened 
in June 2017, with a capacity of 1000 spaces. It is located approximately 7km 
to the east of Leeds City Centre, in the Aire Valley, adjacent to the A63 
Pontefract Lane, catering for journeys from the areas to the northeast, east, 
southeast and southwest of the city, with access via Junction 45 of the M1 
motorway. 

 The proposed Temple Green Park & Ride (P&R) Extension scheme includes 
the implementation of upgrades to the existing Temple Green P&R site through 
the addition of up to 391 additional car parking spaces. Alongside the increase 
in capacity, an additional bus service will operate in the peak periods to 
accommodate the induced demand following the site’s expansion. This will 
increase the bus frequency from the current 10 minutes to 8.5 minutes during 
peak periods. 

 The project was previously part of the LPTIP and the development up to OBC 
was carried out under this fund.  The scheme was put on hold at OBC due to 
affordability issues in the LPTIP.  The project was identified as a scheme that 
was shovel ready and was therefore proposed and accepted into the GBF, with 
the GBF to fund all development costs to date and future delivery costs. 

 The observed high levels of pre-pandemic usage and the projections on future 
demand growth, as part of the COVID-19 recovery plan, mean that the 



   
 

   
 

extension of the P&R site is deemed necessary to meet future demand given 
the facility operated very close to its capacity prior to the pandemic.  

 The aim of the scheme is to provide enhanced, sustainable “last mile” transport 
for all groups travelling from/ to Leeds City Centre offering an attractive, reliable, 
and environmentally friendly bus option. The scheme will encourage journeys 
from car to bus primarily for trips between the city centre and the east of Leeds. 
It is also expected to contribute to improving travel times for all road users, 
alleviating congestion on key transport links (along the A63 and the A61) and 
reducing demand for parking in Leeds city centre.  

 The scheme primarily supports the delivery of Priority Area 4 (Infrastructure for 
Growth) of the Strategic Economic Plan (SEP) by creating additional capacity 
to enable development. It also contributes to the delivery of SEP Priority Area 3 
(Clean Energy & Environmental Resilience) by improving air quality and 
reducing harmful emissions. As the scheme is expected to provide time savings 
to businesses and enhanced access to jobs, including the creation of 24 
additional construction jobs, it supports SEP Priority Area 1 (Growing 
Businesses) and Area 2 (Skilled People, Better Jobs). 

 A summary of the scheme’s business case and location map is included in 
Appendix 7.  

Clean Growth / Climate Change Implications 

 One of the aims of the scheme is to improve air quality and reduce the levels of 
carbon emissions on routes linking the east of Leeds with Leeds City Centre. 
This would be as a result of fewer daily car trips and car kms travelled on the 
network into and out of Leeds City Centre and promotion of bus use and 
reduction of car use.  

 The scheme is anticipated to deliver air quality benefits equal to £54,335 
(monetised equivalent) and reduce carbon emissions by 3,308 tonnes over a 60 
year-period by taking over 650,000 car kms off the Leeds road network every 
year. 

 The scheme is anticipated to contribute to improved air quality and reduced 
carbon emissions promoting clean growth in its area of impact. 

 Leeds City Council, as the scheme promoter, has also expressed their 
aspiration to future proof the Park & Ride site’s car park by installing reserved 
bays for electric vehicles, allowing for forty additional passive spaces as well as 
four additional electric vehicles’ charging points. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 To increase the number of Park & Ride car parking spaces by 391 and 
additional users in Leeds by more than 500 users a day by providing 



   
 

   
 

enhanced, sustainable last-mile transport for journeys in and out of Leeds 
city centre. 

 To alleviate congestion and improve journey times by reducing overall car 
demand on routes between Leeds City Centre and the east of the city 
(along the A63 and A61 corridors) by up to 391 vehicles on average per 
day. 

 To enhance safety, improve air quality and reduce carbon emissions by 
taking 653,370 vehicle-kms off the network on the route between Temple 
Green Park & Ride and the city centre each year, once the site reaches its 
full capacity by 2026. 

 To enhance the bus passenger experience by maintaining and further 
improving the current (very) high levels of user satisfaction with the existing 
Park & Ride service on opening, and ongoing over the longer-term period 
with 96% of users being willing to recommend the service to a friend. 

 To create 24 new construction jobs during its construction period 
extending up to December 2021. 

 To promote inclusive growth by offering increased accessibility to jobs, 
training and services via public transport for all social groups. Located at 
the eastern end of the Aire Valley Enterprise Zone, the Temple Green P&R 
bus service links Leeds city centre with current and emerging employment 
opportunities within the valley and between the city centre and the P&R 
site. Hence, the expansion of the site and the increased frequency of its 
bus services will improve access to jobs and training opportunities via 
public transport for all social groups supporting social inclusion. 

Risks 

 The scheme risks include: 

 Risk that adverse weather conditions will cause delays in construction 
activities and reduce productivity. Mitigated by building time risk allowance 
into programme for weather impacts. 

 Risk that changes in law and government guidance due to the COVID-19 
pandemic could result in programme delays with subsequent financial cost 
increases and a temporary closure of the Park & Ride site. Mitigated by 
accounting for COVID-19 related costs. 

 Risk that poor ground conditions will necessitate additional ground works 
resulting in programme delays and cost increases. Mitigation plans involve 
undertaking grouting and geogrid works to enable detailed analysis of the 
soil composition. 

 Risk that additional carriageway surfacing works may be required at 
Bellwood Roundabout resulting in cost increases. Mitigation actions 
involve minimising changes to road markings.  

 



   
 

   
 

Costs 

 The scheme costs are: 

 The scheme’s target cost at full business case with finalised costs is 
£7.830 million. 

 The Combined Authority’s contribution sought from the Getting Building 
Fund (GBF) amounts to £7.400 million. This funding is timebound to be 
spent by the 31st of March 2022. Leeds City Council will contribute the 
remaining £0.430 million, which is secured from S106 contributions and 
will cover all scheme costs from April 2022 onwards.  

 At decision point 3 (outline business case), the scheme secured approval 
of £2.261 million from LPTIP funds (£1.420 million for land acquisition 
and £0.841 million for development costs) which are part of the overall 
£7.400 million ask for Combined Authority’s funds.  

 Subject to approval of the full business case with finalised costs, the 
existing funding agreement with Leeds City Council (based on LPTIP 
funds) will be voided and a new funding agreement will be issued for 
£7.400 million to be funded from the Getting Building Fund (GBF), 
including the development costs of £2.261 million previously approved 
through LPTIP. 

 Given that the GBF grant is timebound to be spent by 31 March 2022, it 
has been stated that all scheme costs incurred from April 2022 onwards, 
including monitoring and evaluation costs, will be entirely met by Leeds 
City Council’s contributions. This is reflected in the scheme’s funding 
profile. Therefore, the scheme is considered affordable within the Getting 
Building Fund (GBF) Programme.  

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

21/01/2022 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

20/01/2023 

Other Key Timescales 



   
 

   
 

 The key timescales are: 

 Construction activities commencement: March 2021 

 Planned completion: January 2022 

Assurance Tolerances 

Assurance tolerances 

Combined Authority costs remain within +10% of the costs in this report. 

That delivery timeframes remain within 3 months of those outlined in this report.  

That the outputs remain within 20% of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Gary Bartlett, Leeds City Council 

Project Manager Paul Hamer, Leeds City Council  

Combined Authority case officer Marina Triampela 

Appraisal Summary 

 The scheme has a strong strategic case with its objectives being fully aligned 
with the SEP and GBF priorities as well as the overarching LPTIP strategy and 
aspirations to provide a “ring” of bus and rail Park & Ride sites around the city 
to promote more sustainable travel choices to/ from Leeds city centre.  

 At full business case with finalised costs, data evidence is provided regarding 
the impact of COVID-19 on traffic flows along the A63 corridor, emphasising the 
need for the scheme’s implementation to provide an attractive public transport 
choice that will counter a future potential increase in car traffic should that occur 
as a result of the pandemic. The new Stourton Park & Ride site located to the 
M621 Junction 7 roundabout, a corridor parallel to the A63, has been accounted 
for and modelled as part of this scheme’s business case. 

 The value for money assessment reflects a benefit cost ratio of 4.08:1, judged 
as Very High Value for Money. The sensitivity tests’ results indicate that, even 
when accounting for future uncertainties including lower forecast demand 
growth, the scheme is expected to still represent good value for money.  

 All contractual and management arrangements are in place. Planning 
permission for the site’s expansion has been granted subject to conditions that 
have to be satisfied either prior to the commencement of construction activities 
or prior to the opening of the site’s extension. Pre-commencement conditions 
related to detailed drainage and geotechnical design have been submitted to 
the Planning Department and are awaiting discharge. Any associated risks and 
impacts on scheme costs and programme, should delays on the approval of the 
planning conditions occur, have been quantified and accounted for.  



   
 

   
 

 It should be noted that the site is temporarily closed as it is currently operating 
as a COVID-19 test centre. It has been confirmed by the scheme promoter 
that the site’s expansion can be delivered alongside the operation of the 
testing centre and that, moving towards the start of construction activities, the 
testing centre is expected to reduce in scale. Should the existing Temple 
Green Park & Ride facility reopen, the planned construction activities related 
to its expansion can be undertaken in parallel to the site’s normal operation 
without causing disruption. Mitigation plans are also in place to minimise any 
adverse noise impacts should that occur during construction.  

Recommendations 

 The Investment Committee approves that:  

(i) The Temple Green Park & Ride Extension scheme proceeds through 
decision point 5 (full business case with finalised costs) and work 
commences on activity 6 (delivery). 

(ii) Approval to the Combined Authority’s contribution of £7.400 million is 
given from the Getting Building Fund (GBF). The total scheme cost is 
£7.83 million. 

(iii) The existing LPTIP funding agreement for the Temple Green Park & Ride 
Extension scheme to be voided and the Combined Authority enters into a 
funding agreement with Leeds City Council for expenditure up to £7.400 
million from the Getting Building Fund (GBF), including development costs 
of £2.261 million previously approved from LPTIP funds. 

(iv) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report. This will be subject to the scheme 
remaining within the tolerances outlined in this report. 

  



   
 

   
 

Project Title 
Digital Skills Programme - Adult Digital and 
Technical Skills project 

Stage 2 (development) 

Decision Point 4 (full business case) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 The Combined Authority is bidding, through a competitive tendering process, 
for up to £9 million from the fund the Department for Education (DfE) has 
made available, to deliver adult digital and / or technical skills bootcamps in 
England between April 2021 and April 2022.  DfE is expected to award funding 
in April 2021, with delivery starting by June 2021. 

 This national roll-out is an exciting opportunity for the Combined Authority to 
build on the success of the smaller-scale, three-month pilot it has been 
delivering since January 2021, which is upskilling and retraining 600 people, 
so they can consider careers in the digital sector. 

 The programme will support the economic recovery of businesses and 
individuals across the region by developing and delivering employer-led 
training initiatives and innovative and responsive courses, that link directly to 
local digital skills needs. The programme will upskill and retrain adults looking 
to progress in their current role or enter digital or technical careers and will 
consist of interventions lasting 8 to16 weeks, which can be accredited, 
employer endorsed or a mixture of both and will be delivered either face-to-
face, virtual or a mix of both.   

 Individuals will gain specific technical skills relating to key sectors through 
activities including study leading to qualifications, peer mentoring, confidence 
building and sector focused information. Each learner’s journey will be unique 
and developed based on their individual needs and ambitions.  Individuals will 
also gain employability skills, including CV development, interview experience, 
life skills, problem solving and confidence building, in response to employers’ 
feedback that many applicants lack basic employability skills and have low 
confidence.    



   
 

   
 

 The Combined Authority agreed to lead a joint Yorkshire and Humber funding 
bid of up to £9 million, after being approached by York and North Yorkshire, 
Sheffield City Region and Humber Local Enterprise Partnerships because of 
its success in securing £1.3 million from DfE for the pilot currently in delivery. 
DfE is encouraging partnership working and has indicated it will support joint 
bids covering multiple areas.  

 The Combined Authority’s Employment and Skills team will manage delivery of 
the programme and identify a range of partners to deliver the learning 
elements of the programme across Yorkshire and Humber.  

 Any additional funding secured will build on the current pilot model being 
delivered, enhancing what is on offer and extending it by one year. Three full-
time fixed term posts will also be fully funded until July 2022.  

 A digital marketing campaign will be delivered across Yorkshire and Humber 
to recruit a diverse cohort of learners that reflects and represents the local and 
regional population. The Combined Authority will also work closely with 
delivery partners including the National Careers Service and employment hubs 
to engage individuals from a range of backgrounds.   

 On 4 February 2021, the Combined Authority delegated to the Investment 
Committee, the retrospective approval to accept and spend £1.3 million for the 
pilot and approval to accept and spend up to an additional £9 million, subject 
to the successful outcome of the DfE funding bid, bringing the total programme 
costs to £10.3 million. This is to allow preparations, including further 
programme development, recruitment and procurement to be completed by 
June 2021 in line with DfE’s delivery timeframe.  

 The programme will complement the Combined Authority’s existing [re] boot 
programme, which is being extended to support people who are recently 
unemployed or at risk of redundancy or on furlough, as part of the West 
Yorkshire Economic Recovery Plan in response to COVID-19. The [re] boot 
programme gained approval for an additional £6.5 million for the extension 
from the Single Investment Fund (SIF) gainshare on 3 February 2021.  

 A summary of the scheme’s business case is included in Appendix 8.  

Clean Growth / Climate Change Implications 

 There are no clean growth / climate change implications associated with this 
programme.  

Outputs, Benefits and Inclusive Growth Implications 

 The programme outputs and benefits include: 

 re-training for adults who are unemployed, under-employed, at risk of 
redundancy or in a sector undergoing structural change and career 
changers, so they are able to progress in their current role or enter 
careers in the digital / technical sectors.  



   
 

   
 

 training designed and developed with employers, so individuals gain the 
skills that local employers need. 

 supporting businesses by upskilling and retraining individuals in the  
digital /technical skills needed by businesses with growth opportunities, 
recruitment challenges, recovery challenges and vacancies identified as 
part of the annual labour market analysis.     

 all learners provided with an interview as part of their learning / career 
progression, with a target that 75% of learners will secure improved 
employment within six months of completing their learning.  

 promoting careers campaigns that are locally relevant and inspiring to 
encourage “behaviour change” in learners about career prospects. 

 complementing the Combined Authority’s current and future adult training 
offer and will support individuals from disadvantaged or marginalised 
groups such as BAME, women, under employed graduates and those 
unemployed due to COVID-19.  

Risks 

 The scheme risks include: 

 A breakdown in the provider supply chain mitigated by robust contract 
management to identify risks early and using a framework of suppliers, 
so that should any element of the supply chain be deemed to be at risk, 
there will be no gaps in or impact on the programme provision on offer. 

 The current volatility within the economic landscape due to the recovery 
from the COVID-19 pandemic mitigated by the Combined Authority’s 
proposed supplier and delivery models.  

Costs 

 The scheme costs are: 

 Total scheme costs are up to £10.3 million. This comprises of £1.3 million 
pilot funding, previously secured from DfE and up to £9 million of 
additional DfE funding currently being bid for. If the bid is successful, the 
amount of funding awarded will be confirmed when the programme 
returns to the Combined Authority’s Programme Appraisal Team for 
approval to proceed to Delivery.  

 There was insufficient time to progress the £1.3 million pilot funding 
through the Combined Authority’s assurance process at the time, due to 
the funding being secured and the pilot starting within a very short 
timeframe and retrospective approval for the £1.3 million in addition to 
any new additional funding is now being sought.  

Assurance Pathway and Approval Route 



   
 

   
 

Assurance pathway Approval route Forecast 
approval date 

4 (full business case) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

Other Key Timescales 

 DfE funding award expected April 2021.  

 Programme start date June 2021.  

 Programme end date July 2022.  

Assurance Tolerances 

Assurance tolerances 

That the total project cost remains within the costs identified within this report.  

That the timeframes remain within 2 months of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Catherine Lunn, Combined Authority  

Project Manager Michelle Hunter, Combined Authority 

Combined Authority case officer Helen Feltrup 

Appraisal Summary 

 The funding bid business case clearly sets out the strategic case for 
investment. The additional funding will allow more individuals to gain the skills 
that are in demand by local employers and training will be designed and 
developed with employers to ensure individuals gain the skills that local 
employers need.   

 The Combined Authority’s experience of delivering the digital skills pilot, has 
supported the development of the business case, with lessons learned being 
used to enhance the new programme.   

 The business case clearly explains how the Combined Authority, as lead 
partner, will manage the programme, the procurement and work in partnership 
with Local Enterprise Partnerships. It also sets out how the programme will 
respond to localised needs of employers and individuals across the wider 
Yorkshire and Humber area.  



   
 

   
 

 The programme will be promoted through a marketing campaign, which will 
build on the campaign used for the pilot and will target learners including those 
in underrepresented groups.  

Conditions 

 DfE expect to award funding in April 2021. In advance of this, a series of 
activities need to happen, including recruitment and procurement so the  
programme can start delivery in June 2021 in line with DfE’s delivery timeframe. 
The following condition has therefore been set by the Combined Authority’s 
Programme Appraisal Team (PAT) to gain approval to proceed to Delivery: 

 Confirmation that DfE funding has been secured and the amount 
awarded. 

Recommendations 

 The Investment Committee approve that, subject to the conditions set by PAT:  

(i) The Digital Skills Programme proceeds through decision point 4 (Full 
business case) and work commences on activity 5 (delivery). 

(ii) Retrospective approval is given to accept and spend the funding for the 
£1.3 million Digital Skills pilot. 

(iii) Approval is given to accept and spend the additional funding of up to £9 
million, from the DfE bid; subject to the successful outcome of the 
funding bid, bringing the total project costs to £10.3 million. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

  



   
 

   
 

Project Title UTMC Element C 

Stage 2 (development) 

Decision Point Change request (activity 5) 

 

Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 The West Yorkshire UTMC programme aims to create a single West Yorkshire 
Urban Traffic Management Control system covering all 1,600 signals, VMS, 
On-street CCTV, Fault and Air Quality monitoring. The programme consists of 
3 sub-projects – the currently endorsed specification is set out below: 

 Element A: On-street junction upgrades and improvements across the 
Key Route Network 

 Element B1: Integration of the Urban Traffic Control systems across the 5 
districts in to one cloud based system 

 Element B2: Integration of the wider UTMC systems across the 5 districts 
in to one cloud based system (control of VMS, Air Quality management 
and on-street CCTV with links to the UTC system) 

 Element C: Integration of the 4 existing UTC teams to one team based at 
a single centre (hosted by Leeds City Council) and TUPE transfer of all 
staff to the host authority. The combined service was subject to each of 
the Districts supporting and signing up to a Partnership Agreement.  

 This Change Request relates directly to the specification of Element C. 

 Progress to date (across the project sub-projects) 

 Element A: Whilst some works have been delayed due to COVID-19, 
reasonable progress is being made on delivery of on-street 
improvements. 48% completion anticipated in 2020/21. 

 Element B1: The contract is in place and progressing well. All Districts 
signal assets should be transferred to the cloud-based system by end of 
March 2021. 



   
 

   
 

 Element B2: full business case with finalised costs submission approved 
to proceed through Decision Point 5 with contract award to facilitate 
activity 6 (delivery). Completion due by September 2021. 

 Element C: Development of the project has continued post the July 2020 
FBC+ (Decision Point 5) submission. Element C has been beneficial in 
developing a draft Partnership Agreement and several standard 
documents (including operational, service, legal and financial 
obligations); however, given the current pandemic and the need for the 
service to operate largely remotely, partners have reconsidered the 
approach for Element C.  A virtual West Yorkshire service with Central 
Hub is now proposed (subject of this change request) – the revised 
proposal (led by Leeds City Council) no longer delivers a combined joint 
service (in functional terms) but looks to retain some of the benefits that 
would be delivered under the original Element C specification.  It also 
includes provision to deliver a combined service at a later date, subject to 
funding arrangements being agreed between partner Councils. 

 The UTMC project includes five headline objectives, supported by a series of 
more specific sub-objectives:  

 To facilitate economic growth and employment within West Yorkshire by 
improving management of the KRN.   

 To better manage highways congestion on the West Yorkshire KRN, 
particularly along the identified routes for junction improvements 

 To implement more effective management of the KRN within West 
Yorkshire, irrespective of boundaries and agencies 

 To deliver a more reliable highway network along selected KRN routes 
and support road users in West Yorkshire with greater information 
provision to inform travel choices.  

 To reduce the adverse impacts of transport on local air quality in West 
Yorkshire, particularly along the defined routes for junction 
improvements.  

 This Change Request presents a revised proposal for Element C. The revised 
scope will continue to support the aspirations of Objective 3 (including long 
term aspirations for a combined service) through the realignment of the UTMC 
operational working protocols and procedures of the existing four UTC teams 
(to be confirmed through development of a Memorandum of Understanding), 
to provide improved day-to-day management and coordination across the 
network, through a virtual team / platform, with a Central Hub.  

Element C revised scope definition: Virtual service with Central Hub 

 The revised scope allows all staff to work in a virtual environment (making use 
of new technologies delivered through Element B) rather than delivery of a 
combined service with all Districts located at a central location.  



   
 

   
 

 This means the UTC teams will continue to operate at a District level from a 
functional perspective; rather than transferring to Leeds City Council (LCC) as 
the host of the combined service. LCC will continue to provide Calderdale’s 
UTC service (as per current arrangements).   

 The draft Partnership Agreement is to be replaced with a Memorandum of 
Understanding which will seek to cover working protocols for the virtual service 
(without committing to the combined service) with a view to providing support 
for integration of systems and procedures, ensuring day-to-day coordination of 
the KRN and cross-boundary issues are seamless and effective (as far as 
reasonable possible within proposed arrangement). 

 The option would retain the delivery of a control centre. The control centre will 
act as a Central Hub for the virtual service. Network coverage from the Central 
Hub (control centre) would initially be limited to Leeds and Calderdale.  It is 
proposed that sufficient space would be provided at the Central Hub, including 
all system architecture required, to accommodate a potential expansion to 
more local authorities’ in the future, subject to local governance and funding 
agreements.  The location of the control centre will now be at the Civic Centre 
in Leeds City Centre, rather than at the West Yorkshire Joint Services building 
in Morley.  This follows a review of future office space requirement following 
the COVID-19 pandemic.   

 The extent of works required to deliver the new control centre is reduced 
compared to the original specification for Element C, associated with reduced 
upfront head count. For instance, reduced hardware and furniture 
requirements; as well as using a space that has recently undergone 
refurbishment and has many of the facilities required. Whilst the proposed 
location is now within existing LCC office space, there is still a requirement to 
take account for air handling and a small amount of work re-partitioning etc.  

 The proposed scope also retains elements of the original specification (i.e. 
CCTV visualisation wall etc.). 

 The development of a training space is also retained based on the control 
centre / Central Hub in Leeds. The training room will be available to attract 
new staff and provide training to younger Engineering Apprentices as part of 
their training and development. Furthermore, it will be linked to the new UTC 
and UTMC services being delivered through Element B; ensuring there is a 
space for forward training requirements across Districts (as required). 

 It has been clear throughout the development of Element C that the delivery of 
a combined service would be financially challenging and the original 
December 2018 base budget was heavily reliant on capital recharges due to 
the limited revenue contributions from all partners.  

 Partners have explored and developed a proposal for an alternative virtual 
combined service with Central Hub, which looks to retain some of the benefits 
of the original proposal without delivering a combined service (from a 
functional perspective) 



   
 

   
 

Clean Growth / Climate Change Implications 

 The UTMC programme aims to improve air quality by improving key junctions 
along the Key Route Network.  

Outputs, Benefits and Inclusive Growth Implications 

 West Yorkshire Integration and Consistency: Whilst there is not an intention to 
enter a Partnership Agreement at this time, the Districts remain committed to 
further developing principles for collaborative working across West Yorkshire 
including through the development of a Memorandum of Understanding as 
part of Element C. This seeks to deliver benefits associated with realignment 
of the UTMC operational working protocols and procedures of the existing four 
UTC teams, to provide improved day-to-day management and coordination 
across the network, including across West Yorkshire boundaries.  

 CCTV Integration and Devolution alignment: Maintains delivery of relevant 
capital costs to deliver the system architecture requirements that will allow for 
the future integration of live CCTV from each local authority to the Central 
Hub.  

 West Yorkshire’s developing ‘Devolution’ agenda benefits: Provision of a key 
asset that could be flexed to support the Mayor (i.e. regional CCTV coverage 
as an asset (enabling architecture and set up) able to be leveraged / 
enhanced to support Mayor taking on future potential responsibilities 
associated with Police and Crime Commissioner). 

 Bus Operational Management benefits and alignment to West Yorkshire Bus 
Strategy: The revised option seeks to retain the benefits associated with bus 
operators being provided the opportunity and flexibility to sit in a control and 
incident room (as required), strengthening integration / collaboration 
opportunities with UTC staff; as well enabling increased access for bus 
operators to technology platforms to support improved operational / incident 
management decision making. This aligns with the West Yorkshire Bus 
Strategy which includes a commitment to improve integrated communications 
that keep passengers informed, especially when things go wrong. 

 Training: The revised option retains aspirations previously identified to 
enhance training and knowledge sharing opportunities. This remains core to 
the scope; however, further work is required between the local authorities to 
define the principles for how this could be achieved and the specific funding 
requirements. Notwithstanding this further work, it is considered critical that 
there is a Central Hub with sufficient facilities to deliver against this benefit. 

Risks 

 Key risks associated with the combined service and Partnership are mitigated. 
Whilst further work is to be progressed on the Memorandum of Understanding, 
progress can be made of the Central Hub (control). This option does not 



   
 

   
 

preclude future opportunities to deliver the combined service, and the 
approach would seek to ease such works as part of future initiatives. 

Costs 

 The total scheme costs have reduced from £1.203 million to £0.555 million as 
a result of this Change Request. 

 When the full business case with finalised costs for Element C was approved a 
condition of the funding was that the Partnership Agreement be in place. The 
total funding approved was as follows: £1.203 million for Element C. 

 The proposed change of scope will not include the finalisation of the 
Partnership Agreement, presenting a constraint on development funding 
release. While the Partnership Agreement is not to be progressed, Leeds City 
Council (LCC) has continued with the project development at risk, noting the 
continued aspiration to deliver against the objectives set for the project. Much 
of the work will still be valid towards the virtual working arrangement and 
Central Hub control room as proposed through this Change Request 

 Given the change in direction and in lieu of the Partnership Agreement, it is 
noted the proposed way forward is to develop a Memorandum of 
Understanding which will draw on some of the Partnership Agreement work. 
Timescales for the ongoing work to develop the Memorandum of 
Understanding are yet to be finalised.  In view of the above, Investment 
Committee approval is sought to remove the condition regarding the release of 
funding associated with work completed to date. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

Change request (activity 
5) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

04/03/2022 

Assurance Tolerances 

Assurance tolerances 

That the costs remain within those detailed in this report. 

That deliver timeframes remain within 3 months of those detailed in this report. 

Project Responsibilities 



   
 

   
 

Senior Responsible Officer Steven Lee, Calderdale Council 

Programme Manager Claire Hyde/Joel Dodsworth 

Combined Authority appraisal Emily Williams 

Appraisal Summary 

 Whilst the scale of the Strategic and Economic impacts on the business are 
reduced, this is reflected with a reduced investment ask and reduced level of 
risk for the project.  

 The overall impact of the proposed change is considered to be positive, 
ensuring a deliverable project specification, which protects the retained future 
aspirations for a combined service, subject to governance and local decision 
making. Furthermore, the Memorandum of Understanding (identified to 
replace the Partnership Agreement) will seek to advance aspirations around 
joint working through the virtual service, ensuring the project delivers against 
the core objectives.   

Recommendations 

 The Investment Committee approves: 

(i) The change request for the UTMC project (Element C) to alter the scope 
to deliver a virtual service with a Central Hub, reduce the funding 
approval from £1.203 million to £0.555 million (from the West Yorkshire 
pls Transport Fund) and omit the condition previously set (that the 
arrangements and Partnership Agreement, as detailed in the business 
case, are required to be finalised before approval of the FBC+) is 
approved. 

(ii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report 

  



   
 

   
 

Projects in Stage 3: Delivery & Evaluation 

Project Title CityConnect - Phase 1 and 2 

Stage 3 (delivery and evaluation) 

Decision Point Change request (activity 6) 

 

Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 The CityConnect Programme has, since 2013/14, been the Combined 
Authority’s primary delivery programme promoting cycling and walking. The 
CityConnect Programme is split into three delivery phases that are nominally 
split by funding stream and delivery timescales. This Change Request relates 
to Phases 1 and 2. Phase 1 spanned financial years 2013/14 – 2015/16; 
Phase 2 spanned financial years 2015/16 – 2018/19. 

 The CityConnect Programme is the Combined Authority’s primary delivery 
programme promoting and delivering a high quality, strategic, cycle and 
walking network to encourage more people to cycle and walk, and make 
cycling the natural choice, especially for short journeys. 

 The CityConnect programme was developed in response to the strong desire 
for greater participation in cycling across the region. 

 Phase 1 (Complete): Leeds Bradford Cycle Superhighway. 

 Phase 2 (Complete): Introduction of on-highway segregated cycle 
routes in Leeds City Centre; Canal Road corridor in Bradford along with 
improvements to stretches of four canal towpaths: Airedale (Leeds 
Liverpool); Calder Hebble; Huddersfield Narrow Canal; Rochdale Canal 
Phases 1 and 2; and delivery of stretches of the Castleford to Wakefield 
greenway: Methley Bridge to Fairies Hill Lock; installation of a new bridge 
over the Hallam railway line west of Castleford; significant surface 
upgrades to Castleford to Wakefield Greenway Phases 2 and 3; 
installation of a replacement shared-use bridge over the River Ouse at 
Scarborough Bridge, York. 



   
 

   
 

 CityConnect Phase 1 and parts of Phase 2 pre-date the current Assurance 
Framework and when the CityConnect Programme was developed in 2013 it 
was a first of a kind programme and developed on information and 
assumptions at that time, especially with regards to the on-going requirements 
for monitoring and evaluation.  

 The programme committed to a schedule of Monitoring and Evaluation activity 
including periodic user surveys and 5 and 7 year post-completion surveys to 
demonstrate benefits realisation. Approval of this change request will allow 
these activities to take place between 2021/22 – 2026/27 now the 
requirements and scope have been able to be defined post completion. 

 The new programme team have undertaken a review of the programme and 
has concluded that there is a funding gap of £346,127 in relation to on-going 
Monitoring and Evaluation requirements and internal Combined Authority 
costs for Phases 1 and 2 between 2021/22 – 2026/27. The CCAG funding 
element has been fully committed and spent on Phases 1&2. 

 The LTP Integrated Transport Block (LTP ITB) 2019 – 2022 programme, 
approved by the Combined Authority in 2019 and which aims to deliver smaller 
scale improvements to transport networks and facilities, currently is under 
spent and therefore has capacity to provide the gap funding as outlined in this 
Change Request. 

Clean Growth / Climate Change Implications 

 The CityConnect programme as a whole encourages walking and cycling and 
in the process encourages a reduction in vehicle traffic on the roads, leading 
to decrease in carbon emissions and improved air quality. 

Outputs, Benefits and Inclusive Growth Implications 

 The CityConnect programme as a whole also supports the delivery of social 
and health benefits, providing an alternative way to travel to school, work and 
other day to day journeys to the car and will support the green recovery post 
COVID-19. 

 This change request will enable full Monitoring and Evaluation to take place 
which will mean the full benefits of the programme will be learned and shared 
to feed into future similar investment schemes to support their effective 
delivery. 

Risks 

 The key risk to the programme is that if the change request is not approved 
then there will be no programme and monitoring and evaluation support 
available for future years in order to evaluate the full benefits of the 
programme as required by the commitments to the Department for Transport. 

 At present, some post scheme survey work is suspended due to COVID-19 
restrictions and will be undertaken once conditions allow. 



   
 

   
 

Costs 

 £346,127 for Monitoring and Evaluation and internal Combined Authority costs 
has been identified for CityConnect Phases 1 and 2 and is requested to be 
covered by the LTP Integrated Transport Block (LTP ITB) 2019 – 2022  
(Monitoring and Evaluation). 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

Change request (activity 
6) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

04/03/2022 

Other Key Timescales 

 The Combined Authority’s Research and Intelligence team will monitor benefits 
up to 2027. 

Assurance Tolerances 

Assurance tolerances 

The CityConnect programme costs remain within 10% of those outlined in this report. 

Project Responsibilities 

Senior Responsible Officer Caroline Farnham Crossland, Combined 
Authority 

Programme Manager Robert Griffiths, Combined Authority 

Combined Authority appraisal Mary Innes 

Appraisal Summary 

 The Change Request is a low value amount to enable, now requirements have 
been able to be fully defined, phases 1 and 2 of CityConnect to be closed and 
effective Monitoring and Evaluation to take place in the longer term in line with 
commitments to the Department for Transport. 

 



   
 

   
 

Recommendations 

 The Investment Committee approves that:  

(i) The change request to the CityConnect Phase 1 and 2 programme to fund 
£346,127 Monitoring and Evaluation and internal Combined Authority 
costs of these phases of the programme between 21/22 – 26/27 from the 
LTP Integrated Transport Block (LTP ITB) 2019 – 2022 fund is approved. 

(ii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report 

 
  



   
 

   
 

Project Title Business Growth Programme 

Stage 3 (delivery and evaluation) 

Decision Point Change request (activity 6) 

 

Is this a key decision? ☒ Yes ☐ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 The Combined Authority’s Business Growth Programme (BGP) launched in 
February 2013 with funding awarded through the Regional Growth Fund, 
which ran from February 2013 to March 2015. The scheme continued via The 
Local Growth Fund, with a fund of £18 million from 1 April 2015 - 31 March 
2018. A further £9 million was awarded through the Local Growth Fund to 
extend the Programme to 31 March 2021 and £10 million in Local Growth 
Fund overprogramming was approved by the Combined Authority (£37 million 
in total). 

 From 1 April 2021 this scheme will be funded by the Government’s Getting 
Building Fund (GBF).  This is a £52.6 million fund, covering West Yorkshire. 
The objectives of the Fund are to help create jobs and generate new activity, 
by accelerating existing Government funded capital projects and exceptional, 
additional shovel-ready capital projects. These strategic building projects will 
support West Yorkshire’s COVID-19 economic recovery plan. 

 This scheme supports business recovery and resilience within Leeds City 
Region. This support includes recovery from the impact of COVID-19 and EU 
exit. Grants are awarded to support capital related investment specifically 
linked to job creation, recovery, growth and increase in productivity. The 
programme primarily supports small medium size enterprises (SME), but 
larger companies are considered by exception. 

 There is a significant and growing level of demand for the type of support 
proposed. This is driven not only by the impact of the pandemic on the 
economy, but also a continued growth in capital investment in the food and 
drink, healthcare technologies and the creative and digital sectors. 
Governance, programme and risk management are well established and 
support for businesses will be made available through existing mechanisms 



   
 

   
 

designed to maximise job creation and other benefits and overall value for 
money for public sector investment. 

The additional £7 million from the ‘Getting Building Fund’ will allow the 
programme to continue until 31 March 2022 and to create a Flexible Capital 
Fund to ensure continuity and meet changing demand until 31 March 2022. 
The Fund will provide grants of between £5,000 and £500,000 to both local 
businesses and potential inward investors operating in the Leeds City 
Region’s key priority sectors outline above. The scheme fits with Priority 1 of 
the Strategic Economic Plan ‘Growing Business’.  The scheme is managed by 
the Combined Authority’s Business Support Team. Leeds City Council is 
contracted to appraise grant applications below £50,000 to the programme 
until March 2021. This accounts for around 70% of total applications. A 12-
month extension of this contract will be enabled. 

 A summary of the scheme’s business case is included in Appendix 9.  

Clean Growth / Climate Change Implications 

 The scheme supports clean growth by gaining commitment, where appropriate, 
from recipient businesses to carry out an energy efficiency audit to identify ways 
to reduce energy usage and improve collection/use of waste. Appropriate 
recipient businesses will also be referred to the Travel Plan Network team to 
look at green travel options for employees.   

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs and benefits include: 

 Increasing the number of jobs created/safeguarded from 3,660 to 4,660 
(an additional 800 new jobs created and 200 jobs safeguarded). 

 Increase private sector leverage from £175 million to at least £217 million 
(an extra £42 million). 

 Increase the number of businesses supported from 490 to at least 665 
(an additional 175). 

 Contribute an estimated £44 million gross value added to the City 
Region’s economy. 

 The programme supports the organisation’s Inclusive Growth agenda, 
with recipient businesses (of grants of over £25,000 in value) committing 
to additional outputs. These include working with schools, working with 
the Travel Plan Network team to look at green travel options for 
employees, committing to pay staff the Real Living Wage, recruiting 
apprentices, providing training to low paid staff, paying all staff the Real 
Living Wage paying suppliers in accordance with the Prompt Payment 
Code and undertaking energy efficiency audits to identify ways to reduce 
waste. 

 



   
 

   
 

Risks 

 The key risk associated with the scheme is: 

 Grants awarded/committed to businesses are not taken up, leading to 
underspend. To mitigate against this, commitments will be tracked on a 
monthly basis and remedial action taken, if necessary. The programme 
team remain confident that while some projects have been delayed due 
to the pandemic, the demand is there and offers converted to funding 
being paid to businesses will remain sufficient to ensure spend.   

Costs 

 The scheme costs are: 

 Local Growth Fund total programme costs: £37 million 

 Combined Authority funding from the Getting Building Fund to extend the 
programme: £7 million 

 The scheme is anticipated to achieve match funding contribution of £42 
million from recipient businesses for the works and initiatives being grant 
aided. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

Change request (activity 
6) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

04/03/2021  

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

31/03/2022 

Assurance Tolerances 

Assurance tolerances 

That the Combined Authority costs remain within +10% of those identified in this report. 

The timescales remain within 2 months of those identified in this report. 

That the number of jobs or safeguarded jobs and support to companies do not go below 10% 
of the numbers identified in this report. 

Project Responsibilities 

Senior Responsible Officer Henry Rigg, Combined Authority 



   
 

   
 

Project Manager Neill Fishman, Combined Authority 

Combined Authority case officer Neil Johnson 

Appraisal Summary 

 Based on the expansion of an existing successful programme, this proposal is 
closely aligned to the priorities of the SEP and Combined Authority’s COVID-
19 recovery plan.  

 There is a significant and growing level of demand for the type of support 
proposed. This is driven not only by the impact of the pandemic on the 
economy, but also a continued growth in capital investment in the food and 
drink, healthcare technologies and the creative and digital sectors. 
Governance, programme and risk management are well established and 
support for businesses will be made available through existing mechanisms 
designed to maximise job creation and other benefits and overall value for 
money for public sector investment. 

Recommendations 

 The Investment Committee approves that:  

(i) The change request to the Business Growth Programme to allocate £7 
million of the Getting Building Fund as match funding for the Business 
Growth Programme  and extend the delivery timescales to  March 2022 is 
approved. 

(ii) The Service Level Agreement for the Business Growth Programme 
between Leeds City Council and the Combined Authority is updated to 
reflect the new funding and extended delivery timescales.  The Council 
undertakes grant appraisal and monitoring work for smaller grants of 
under £50,000 (this accounts for circa 70% of all applications). 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

 

 

 

 

 

 



   
 

   
 

Project Title LPTIP Door to Door Digital 

Stage 2 (development) 

Decision Point 5 (full business case with finalised costs) 

 

Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? 

☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: 

 

Background 

 This scheme forms part of the Leeds Public Transport Investment Programme, 
a £183.5 million programme using devolved Department for Transport funding 
supplemented with contributions from Leeds City Council and the Combined 
Authority. This programme aims to support economic growth by unlocking 
transport constraints, improve public transport journey times and usage and 
improve health outcomes by reducing overall transport emissions.  

 The Leeds Age Friendly action plan priorities were developed following 
engagement with older people in Leeds and includes transport as a strategic 
priority in delivering this ambition. In 2017, a partnership between the Centre 
for Ageing Better, Leeds City Council (LCC) and Leeds Older People’s Forum, 
in conjunction with the Combined Authority commissioned a project to explore 
innovative approaches to delivering community transport. 

 Research at the time showed that there was demand from older people and 
people living with disabilities in finding out about and getting to health and 
wellbeing destinations that was not being met, and that community transport 
provision in the city had spare capacity.  

 Therefore, the aim of the project is to develop a solution that could utilise that 
spare capacity through collaboration and a brokerage style matching tool, to 
carry out these journeys and meet that demand. 

 Based on user research a detailed Business Plan has been produced. This 
scheme is to test out the service model that has been designed with a larger 
scale pilot, to test out the key assumptions of the service, such as demand 
projections, affordability of price point, payment options, collaborative working 
between providers and the brokerage technology solution. This will provide 
evidence to support an informed decision as to whether the service can be 
scaled up and be sustainable. 

https://www.ageing-better.org.uk/
https://www.ageing-better.org.uk/


   
 

   
 

 A summary of the scheme’s business case and location map is included in 
Appendix 10.  

Clean Growth / Climate Change Implications 

 By matching existing spare vehicle/seat capacity from the various community 
transport providers, this will ensure a more efficient use of transport and 
therefore potentially reduce private vehicle usage. The service is designed to 
raise awareness of and signpost people to existing community transport 
provision, only utilising additional vehicles on the road where existing provision 
cannot be used. Where an individual’s assistance needs can be met via 
matching them with a travel companion, the service will connect the person to 
a local volunteer organisation. This may be sufficient to enable the individual 
to use public transport or even to walk to their destination, encouraging 
greener travel.  

 In addition, the service is designed so that if people are able to share their 
journey with others, they can reduce the cost of their journey, thereby 
incentivising people to shared travel where appropriate. 

Outputs, Benefits and Inclusive Growth Implications 

 The scheme outputs include: 

 Delivery of a live pilot on a larger scale to test out all of the above 
(including all activities associated with this). 

 Evidence to make an informed decision as to whether the service can be 
scaled up and be sustainable. 

 The scheme benefits include: 

 Age-friendly Leeds - making Leeds the best city to grow old in.  

 Inclusive Growth (supporting growth and investment helping everyone 
benefit from the economy to their full potential). 

 Improving transport connections, safety, reliability and affordability; 
Improving air quality, reducing pollution and noise)  

 Health and wellbeing; Ageing well; reducing health inequalities and 
supporting active lifestyles.  

 The scheme also contributes to the objectives of the Local Development 
Framework, Leeds Core Strategy, the emerging Combined Authority Transport 
Strategy and Strategic Economic Plan, Leeds City Council’s Adults & Health 
Better Lives Strategy, ‘100% Digital Leeds’s aims and the Department for 
Transport (DfT) aims for integrated transport services. 

 The scheme will support and encourage people back into their local 
communities when safe to do so and also provides potential positive impacts 
to the wider community. This will include more people able to access and use 



   
 

   
 

community facilities & services, and more volunteering opportunities / jobs 
created (for call handling and managing the operations, additional shifts for 
drivers).  

Risks 

 The scheme risks include: 

 Risk – Technical – the system cannot meet the functionality required – 
Mitigation - Work closely with system contractor to review system 
requirements 

 Risk - Service Users - As this is a paid for (subsidised) service some 
service users may feel this is unfair given that if they could access public 
transport their journey would be free (e.g. if they have a concessionary 
pass). This may put them off using the service – Mitigation - The 
existing position is more costly that the proposed model. Potential for full 
subsidy for certain user groups / destinations. 

 Risk - COVID-19 - Uptake of the service will be low, which will indicate 
that the service is not successful. The situation when the trial is due to 
take place (current expectation is May 2021) is unknown, making it a 
challenge to predict levels of uptake. Mitigation - Ensure service users 
are aware of the service through marketing, and ensure the service is 
marketed as 'COVID-19 safe' to encourage uptake and drive demand. 
Delay launch of trial till deemed a suitable time in line with national 
COVID-19 guidelines 

Costs 

 The total scheme cost is £789,044. £339,000 has already been approved at 
outline business case (decision point 3). A further £450,044 from LPTIP is 
being sought. 

 The £450,044 being sought from LPTIP will cover marketing, communications 
and engagement; technical system development, project resources and 
external specialist support for user research, performance tracking and 
evaluation. 

 The funding will be for the trial only and will not fund the scale up to delivery. A 
funding strategy is being developed to fund the project beyond the trial should 
scale up be progressed. 

Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

5 (full business case with 
finalised costs) 

Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Investment Committee 

09/03/2021  



   
 

   
 

6 (delivery) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

22/11/2021 

7 (review and close) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority's Director of 
Delivery 

28/03/2022 

Other Key Timescales 

 The milestones set out below are subject to the management of the risks and 
dependencies for the project, the approach to procurement, securing of 
funding, approval timelines, and any national requirements relating to COVID-
19. 

 Pilot Preparation - Dec 2020 – Apr 2021 

 Pilot - May – Aug 2021 

 Evaluation and Decision whether to progress to scaled up delivery - Sept 
– Nov 2021 

 Scaled Up Delivery Preparation (subject to secured funding and above 
decision to proceed) - Nov 2021 – Mar 2022 

 Further scale up delivery (incremental to Citywide / Business as Usual - 
From March 2022 – onwards 

Assurance Tolerances 

Assurance tolerances 

Combined Authority costs remain within those identified in this report. 

Timescales remain within 12 months of those outlined in this report (due to the COVID-19 
pandemic) 

Project Responsibilities 

Senior Responsible Officer Dave Pearson, Combined Authority  

Project Manager Sarah Buncall, Leeds City Council 

Combined Authority case officer Paul Coy 

Appraisal Summary 

 The strategic case has no change in terms of the business case, if anything, 
there is more of an impact given the issue of COVID-19 and the support which 



   
 

   
 

will be required in terms of supporting vulnerable people, to encourage people 
to come out safely from the pandemic. 

 The business case has been refined since the outline business case 
submission with a commercial model produced.  Although, demand in terms of 
services will need to be assessed once the Alpha (trial) phase has been 
completed. 

 The LPTIP funding will cover the pilot scheme of which this will need to be 
completed and lessons learnt before a business case can be submitted for 
the second phase funding which is yet to be identified. 

 The lead operator for the project is Leeds City Council Passenger Transport 
as per the outline business case. The Alpha pilot stage can be completed with 
regards to spend on LPTIP and this can be done within the agreed 
timeframe for this spend.  However, in order to deliver the Beta element this 
will require further funding which will be identified on the submission of a 
separate full business case, in due course. 

Recommendations 

 The Investment Committee approves:  

(i) The LPTIP Door to Door Digital scheme proceeds through decision point 
5 (full business case finalised costs) and work commences on activity 6 
delivery. 

(ii) Approval to the Combined Authority’s contribution of £0.450 million is 
given from the Leeds Public Transport Investment Programme, taking the 
total approval to £0.789 million. 

(iii) The Combined Authority makes an addendum to the existing LPTIP 
funding agreement with Leeds City Council for up to £0.789 million from 
the Leeds Public Transport Investment Programme. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report subject to the scheme 
remaining within the tolerances outlined in this report. 

  



   
 

   
 

6 Financial implications 

 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report. 

7 Legal implications 

 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question. 

8 Staffing implications 

 A combination of Combined Authority and local Partner Council project, 
programme and portfolio management resources are or are in the process of 
being identified and costed for within the schemes in this report. 

9 External consultees 

 Where applicable scheme promoters have been consulted on the content of 
this report. 

10 Recommendations 

Dewsbury Arcade 

 The Investment Committee approves that: 

(i) The Dewsbury Arcade scheme proceeds through decision point 4 (full 
business case) and work commences on activity 5 (full business case with 
finalised costs) 

(ii) Approval to the Combined Authority’s contribution of £0.6 million is given 
from the Getting Building Fund (GBF). The total scheme cost is £3.24 
million 

(iii) The Combined Authority enters into a funding agreement with Kirklees 
Council for expenditure up to £0.6 million from the Getting Building Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report.  

GBF: Brighouse A6025 Reconstruction 

 The Investment Committee approves that:  

(i) The Getting Building Funding (GBF); Brighouse A6025 Reconstruction 
scheme proceeds through decision point 4 (full business case) and work 
commences on activity 5 (full business case with finalised costs). 



   
 

   
 

(ii) Indicative approval to the Combined Authority’s contribution of £1.8 million 
is given from the Getting Building Fund (GBF) with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (full business case with finalised costs). 

(iii) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report. This will be subject to the scheme 
remaining within the tolerances outlined in this report. 

George Hotel, Huddersfield 

 The Investment Committee approves that:  

(i) The George Hotel scheme proceeds through decision point 4 (full business 
case) and work commences on activity 5 (full business case with finalised 
costs).  

(ii) Approval to the Combined Authority’s contribution of £1.365 million is 
given from the Getting Building Fund (GBF). The total scheme cost is 
£9.270 million 

(iii) The Combined Authority enters into a funding agreement with Kirklees 
Council for expenditure up to £1.365 million from the Getting Building 
Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report.   

Fink Hill, Leeds 

 The Investment Committee approves that:  

(i) The CIP Fink Hill Leeds scheme proceeds through decision point 4 and 
work commences on activity 5 (Full business case with finalised costs).  

(ii) An indicative approval to the total scheme value of £5.428 million is given 
from the West Yorkshire plus Transport Fund, with full approval to spend 
being granted once the scheme has progressed through the assurance 
process to decision point 5 (Full business case with finalised costs).  

(iii) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report. This will be subject to the scheme 
remaining within the tolerances outlined in this report.   

York Central Access 

 The Investment Committee approves that: 

(i) The conditions on the York Central Access & York Station Frontage full 
business case approval of 13 March 2019 are discharged. 



   
 

   
 

(ii) Further development costs of £2.252 million are approved (to be funded 
from the West Yorkshire plus Transport Fund) taking the total 
development costs approved to £5.532 million 

(iii) The Combined Authority enters into an addendum to the existing funding 
agreement with City of York Council for additional development costs of 
£2.252 million (to be funded from the West Yorkshire plus Transport 
Fund) 

(iv) The Combined Authority’s West Yorkshire plus Transport Fund and 
Transforming Cities Fund allocations will be rationalised into three 
separate projects, York Central. York Station Gateway and Askham Bar 
Park & Ride Improvements.  

(v) Future approvals are made in accordance with the assurance pathway 
and approval routes outlined in this report. This will be subject to the 
projects remaining within the tolerances outlined in this report. 

 That the following is noted: - 

(i) The York Central project will come forward at decision point 5 (Full 
business case plus finalised costs) in two phases seeking approval for up 
£24.447 million funding from the West Yorkshire plus Transport Fund. 

(ii) The York Central project is proposed to be delivered by Homes England. 
The Combined Authority may enter into a funding agreement directly with 
Homes England or via City of York Council under the terms of the 
existing Partnership Agreement with the Combined Authority. 

(iii) The York Station Gateway project will come forward at decision point 5 
(full business case plus finalised costs) seeking approval for £12.873 
million from the West Yorkshire plus Transport Fund and £13.117 million 
from the Transforming Cities Fund 

(iv) The Askham Bar Park & Ride Improvement project will come forward at 
decision point 4 (full business case) seeking indicative approval of £1.43 
million from the Transforming Cities Fund 

Points Cross, Hunslet Road 

 The Investment Committee approves that:  

(i) The Points Cross Phase 1 scheme proceeds through decision point 5 
(full business case with finalised costs) and work commences on activity 
6 (delivery) 

(ii) Approval to £2.755 million is given from the Brownfield Housing Fund. 

(iii) The Combined Authority enters into a funding agreement with Guinness 
Developments Ltd which is part of the Guinness Partnership for the 



   
 

   
 

Points Cross scheme for expenditure up to £2.755 million from the 
Brownfield Housing Fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

Temple Green Park & Ride Extension 

 The Investment Committee approves that:  

(i) The Temple Green Park & Ride Extension scheme proceeds through 
decision point 5 (full business case with finalised costs) and work 
commences on activity 6 (delivery). 

(ii) Approval to the Combined Authority’s contribution of £7.400 million is 
given from the Getting Building Fund (GBF). The total scheme cost is 
£7.83 million. 

(iii) The existing LPTIP funding agreement for the Temple Green Park & Ride 
Extension scheme to be voided and the Combined Authority enters into a 
funding agreement with Leeds City Council for expenditure up to £7.400 
million from the Getting Building Fund (GBF), including development costs 
of £2.261 million previously approved from LPTIP funds. 

(iv) Future approvals are made in accordance with the assurance pathway and 
approval route outlined in this report. This will be subject to the scheme 
remaining within the tolerances outlined in this report. 

Digital Skills Programme 

 The Investment Committee approve that, subject to the conditions set by PAT:  

(i) The Digital Skills Programme proceeds through decision point 4 (Full 
business case) and work commences on activity 5 (delivery). 

(ii) Retrospective approval is given to accept and spend the funding for the 
£1.3 million Digital Skills pilot. 

(iii) Approval is given to accept and spend the additional funding of up to £9 
million, from the DfE bid; subject to the successful outcome of the 
funding bid, bringing the total project costs to £10.3 million. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

UTMC Element C 

 The Investment Committee approves: 



   
 

   
 

(i) The change request for the UTMC project (Element C) to alter the scope 
to deliver a virtual service with a Central Hub, reduce the funding 
approval from £1.203 million to £0.555 million (from the West Yorkshire 
plus Transport Fund) and omit the condition previously set (that the 
arrangements and Partnership Agreement, as detailed in the business 
case, are required to be finalised before approval of the FBC+) is 
approved. 

(ii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report 

CityConnect - Phase 1 and 2 

 The Investment Committee approves that:  

(i) The change request to the CityConnect Phase 1 and 2 programme to fund 
£346,127 Monitoring and Evaluation and internal Combined Authority 
costs of these phases of the programme between 21/22 – 26/27 from the 
LTP Integrated Transport Block (LTP ITB) 2019 – 2022 fund is approved. 

(ii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

Business Growth Programme 

 The Investment Committee approves that:  

(i) The change request to the Business Growth Programme to allocate £7 
million of the Getting Building Fund as match funding for the Business 
Growth Programme  and extend the delivery timescales to  March 2022 is 
approved. 

(ii) The Service Level Agreement for the Business Growth Programme 
between Leeds City Council and the Combined Authority is updated to 
reflect the new funding and extended delivery timescales.  The Council 
undertakes grant appraisal and monitoring work for smaller grants of 
under £50,000 (this accounts for circa 70% of all applications). 

(iii) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

Door to Door Digital 

 The Investment Committee approves:  

(i) The LPTIP Door to Door Digital scheme proceeds through decision point 
5 (full business case finalised costs) and work commences on activity 6 
delivery. 



   
 

   
 

(ii) Approval to the Combined Authority’s contribution of £0.450 million is 
given from the Leeds Public Transport Investment Programme, taking the 
total approval to £0.789 million. 

(iii) The Combined Authority makes an addendum to the existing LPTIP 
funding agreement with Leeds City Council for up to £0.789 million from 
the Leeds Public Transport Investment Programme. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report subject to the scheme 
remaining within the tolerances outlined in this report. 

11 Background documents 

 None as part of this report.  

12 Appendices  

Appendix 1 – Background to the new Assurance Framework 

Appendix 2 – Dewsbury Arcade – Business Case Summary 
 
Appendix 3 – Brighouse A6025 reconstruction – Business Case Summary 
 
Appendix 4 – George Hotel, Huddersfield – Business Case Summary  
 
Appendix 5 – Fink Hill, Leeds – Business Case Summary 
 
Appendix 6 – Points Cross, Hunslet Road – Business Case Summary 
 
Appendix 7 – Temple Green Park & Ride Extension – Business Case 

Summary 
 
Appendix 8 - Digital Skills Programme – Business Case Summary 
 
Appendix 9 – Business Growth Programme – Business Case Summary 
 
Appendix 10 – Door to Door Digital  – Business Case Summary 
 
 


