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Section A: Scheme Summary 

 

Name of scheme: TCF Selby Station Gateway 

Lead organisation: North Yorkshire County Council 

 

Applicable funding 
stream(s) – Grant or 
Loan: 

Transforming Cities Fund (TCF) 

Growth Fund Priority 
Area (if applicable): 

Priority 4 – Infrastructure for Growth 

 

Approvals to date: 

The Combined Authority gave indicative approval to total 
scheme costs of £17,465,000 from the Transport 
Transforming Cities Fund on 25 June 2020. Development 
costs of £1,107,000 were also approved.  

On the 2 July 2021, the Combined Authority’s Managing 
Director approved additional development funding of 
£737,000 to fund activities related to preliminary design 
stage. 

In total, £1,844,000 of development costs have been 
approved to date. 

Forecasted full 
approval date 
(Approval to 
Proceed): 

September 2022 

Forecasted 
completion date 
(decision point 5): 

September 2023 

 

Total scheme cost (£):  £22,560,216 

Combined Authority 
funding (£): 

£20,502,216 Transforming Cities Fund  

Total other public 
sector investment (£): 

£2,058,000 public sector match funding comprising of: 

 £1,908,000 from Selby District Council (SDC) 

 £100,000 from North Yorkshire County Council 

(NYCC) 

 £50,000 from government’s Changing Places Fund 

Total other private 
sector investment (£): 

£0 

 



Is this a standalone 
project? 

Yes 

Is this a programme? No 

Is this project part of 
an agreed 
programme? 

Transforming Cities Fund 

 
 

Current Assurance Process Activity: 

 
 

Scheme Description: 

The scheme will provide better links and access to / from Selby Rail Station and the 
town centre, employment, education, leisure and retail destinations and nearby sites 
being redeveloped, by improving cycling and walking routes. The scheme will also 
improve the appearance of public space around the station gateway area with tree 
planting, lighting, and more attractive paving, to encourage more people to travel by 
bus, rail, bike and on foot rather than private vehicles, easing the pressure on local 
roads.    

The scheme comprises of three complementary packages: 

Selby Station Gateway 

 Replacement of the existing rail station entrance with a new station building with 
improved waiting area, enhanced lighting, new ticketing machines, toilets and 
changing facilities and cycle storage.  

 Station Road to be made one-way only (northbound) for vehicles past the 
station car park entrance. Creation of a new southbound cycle lane and wider 
footpaths with raised crossing points and new signage to help people navigate 
the gateway area. The seven existing disabled parking bays and three taxi bays 
will be retained and will include Electric Vehicle (EV) charging. Pick up and drop 
off spaces will be introduced opposite the taxi bays and 21 parking bays 
removed. 

 A new modern underpass below Bawtry Road to connect Portholme Road with 
the bus and rail stations.  

 A new bus hub realigning current bus stands, new crossing facilities, wider 
footpaths, and additional space for bus manoeuvring. Upgraded bus shelters 
with real time information displays and the demolition of one building. 

 New traffic crossing signals and a wider and resurfaced footpath at the junction 
of A19 / The Crescent with Park Street. 



Eastern Station Access and Cowie Drive Car Park  

 New entrance to rail station platforms 2/3 with ramped pedestrian and cycle 
access and new cycle stands on platform 2.  

 Widened and resurfaced footpaths, new pedestrian crossing, traffic calming 
measures, improved signage, and tree planting.  

 New car park at Cowie Drive with 73 parking spaces including eight EV charging 
points, four disabled and four oversized bays and extra ducting for future 
expansion of EV charging network. Demolition of one building.  

 New access for Network Rail to maintain heavy good vehicles, to improve safety 
for station users.  

Ousegate Active Travel Corridor 

 Section of Ousegate between Cowie Drive and the A19 to be made westbound 
only. 20mph speed limit along Ousegate (east of Cowie Drive) and Shipyard 
Road. Additional traffic calming measures along Shipyard Road.  

 Two-way segregated cycle lanes and wider footpaths along Ousegate (north of 
carriageway) between Cowie Drive, Station Road, and the A19 Toll Bridge 
junction.  

 Two new crossings for walking and cycling signal upgrades at the junction with 
the A19 Toll Bridge.  

 Removal of some on-street parking including 14 short stay spaces, to be 
replaced with two new loading bays for businesses and seven new parking bays 
east of Cowie Drive car park. Improved open public space with new trees and 
seating. 

 Transform the former Wharf area into a new public space. 

 Closure of Denison Canal Bridge to all motor vehicles, except emergency 
services.  

 

Business Case Summary: 

Strategic Case Selby experiences low levels of rail use and high levels of car 
ownership, despite having good rail connectivity with key 
destinations across the region. This is mainly attributed to the 
current uninviting station environment with limited accessibility 
by bike or on foot.  Although the bus station is located a few 
metres from the rail station, the two are poorly integrated which 
discourages bus usage and transfer between rail and bus for 
onward travel and vice versa.   

A significant level of housing and employment growth is forecast 
in Selby in the future which will increase travel. Without 
intervention, the increase will place additional pressure on 



roads, increasing existing congestion, emissions, and air quality 
issues. 

The scheme will support the vision of the Selby District Core 
Strategy Local Plan (2013) by providing a better and safer 
environment for cyclists, pedestrians, and people with reduced 
mobility, by improving Selby Rail Station and the Bus Hub and 
ensuring better links and access to the station gateway area by 
bike and on foot. The scheme will also enable the 
implementation of Selby’s Local Cycling and Walking 
Infrastructure Plan (2020).  

By enhancing access to Selby Rail Station by bike and on foot 
along with improvements to the rail-bus interchange, the 
scheme will increase levels of walking and cycling for local trips 
and promote and encourage bus and rail use for longer distance 
trips. The scheme is also anticipated to bring about wider social 
benefits, by improving access to employment and educational 
opportunities within the district and across the wider Leeds City 
Region.  

Given the proximity of Selby Station Gateway to a designated 
Air Quality Management Area, the scheme also aims to 
contribute towards reducing emissions and improving air quality 
by reducing trips by car.  

Commercial Case Selby Town Centre is compact, yet a high number of trips are 
made by car, rather than by bike or on foot. Without intervention, 
the significant future growth planned in Selby will put additional 
pressure on local roads, impacting on congestion and local air 
quality and increasing carbon emissions. 

The scheme has the potential to achieve a change in travel 
behaviour, reduce car dependency and promote and enable  
more local trips by bike or on foot and by bus and rail for longer 
trips.  

Economic Case The scheme will improve links to Selby Rail Station by bike and 
on foot and improve access to the bus station from the rail 
station to make it easier to continue journeys by bus and vice 
versa. By enabling more people to make more trips on foot and 
by bike, bus, and rail, rather than private cars, the scheme is 
anticipated to take over 250,000 car kilometres from local roads 
each year. 

Financial Case The total scheme cost estimate at Outline Business Case is 
£22,560,216. The Combined Authority’s contribution is 
£20,502,216 from the Transforming Cities Fund. The remaining 
£2,058,000 is made up of contributions from North Yorkshire 
County Council (£100,000), Selby District Council (£1,908,000) 
and the Changing Places Toilets Fund (£50,000). 



 

  

Management Case A robust project management framework and governance 
structure is in place to manage the scheme through to 
construction. The scheme will be delivered jointly by North 
Yorkshire County Council and Selby District Council who have 
in-house capabilities, supported by a design and construction 
supply chain, with the required project management systems, 
skills, and track record to be able to deliver this project 
successfully.  

NYCC will have a dedicated TCF Projects Delivery Manager in 
place to oversee the delivery phases and development of the 
scheme.  

The Selby Station Gateway scheme reports into the TCF Access 
to Places Thematic Programme Board that focuses on the 
delivery of similar types of packages and interventions with 
common objectives and outcomes, allowing for a coherent and 
consistent approach. 



Location Map 
 
The following map shows the location of the TCF Selby Station Gateway scheme:  
 

 

 
 
 
Please note, depending on the level of scheme development, the location and scope  
of the schemes indicated here are indicative only.   
 
For further information on Combined Authority schemes across the Leeds City  
Region, please refer to: https://www.westyorks-ca.gov.uk/growing-theeconomy/leeds-
city-region-infrastructure-map 
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