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1 Purpose of this Report 

1.1 To report on proposals for the progression of, and funding for projects under 
Investment Priority 6 – Creative Industries, Culture, Heritage and Sport, within 
the West Yorkshire Investment Strategy (WYIS), that have been considered at 
stages 1, 2 and 3 of the Combined Authority’s assurance process. 

 

1.2 The recommendations can be found in Section 12 of this report. 

2 Report 

2.1 This report presents proposals for the progression of schemes through the 
Combined Authority’s assurance process in line with the Combined Authority’s 
Assurance Framework. Further details on the schemes summarised below can 
be found as part of this report. 

3 Investment Priority 6 (IP6) –Creative Industries, Culture, Heritage and 
Sport    

3.1 The West Yorkshire Investment Strategy (WYIS) sets out the Investment 
Priorities for the period 1 April 2021 to 31 March 2024 across six areas. In 
each, a number of priority project / programme areas have been identified that 
are the focus for intervention. 

3.2 Investment Priority 6 will deliver a range of programmes and schemes which 
focus on: 

• Embedding culture within all place-based work and place planning 

• Culture being recognised and developed for its role in supporting the 
visitor economy. 

• Cultural and creative businesses and their supply chains are developed 
and supported to maximise their potential. 



 

 

• More people being actively engaged in cultural activity. 

• Increase in employment in culture, sport and arts roles 

• Developing and promoting cultural activity that promotes clean growth 
and sustainability.  

3.3 The Culture, Heritage and Sport Framework will deliver Investment Priority 6 
through: 

Theme 1 People 

• Culture, heritage and sport is threaded through the lives of people in 
West Yorkshire so that it is relevant, enjoyable and supports our sense of 
well-being. It is shaped, produced and participated in by all parts of our 
population. 

Theme 2 Place 

• We will invest in culture, heritage and sport activity and assets that tell 
the story of who we are. 

• We will collaborate with anchor institutions, including universities and 
libraries, to increase cultural participation in our communities. 

Theme 3 Skills 

• We will invest in organisations and activities that offer training 
opportunities for staff, volunteers and participants. 

• We will work with schools to promote possibilities and pathways for 
careers in the creative industries, heritage and sport sectors, and to 
recognise the value of transferable creative skills in the wider business 
sector. 

Theme 4 Business 

• Each major Year of Culture and/or City of Culture initiative grows 
audiences, creates jobs, and develops skills across the region, creating a 
sustainable cultural ecosystem. 

Evaluation 

3.4 Both schemes, seeking approval via this report, have an Evaluation Plan in 
place, which has been devised in consultation with the Combined Authority’s 
Culture, Heritage and Sport evaluation lead, and both schemes have been 
issued with evaluation data requirements. The evaluation data requirements 
for these schemes are governed by the Combined Authority’s Culture, 
Heritage and Sport Evaluation Framework and aligned to the Combined 
Authority’s Evaluation Strategy, which in turn is based on the Magenta Book – 
which sets out central government’s approach to evaluation. The Evaluation 
Strategy is a component of the Combined Authority’s Assurance Framework, 
which has recently been updated. 



 

 

Publicity and Acknowledgement 

3.5 The West Yorkshire Combined Authority logo, and the Tracy Brabin Mayor of 
West Yorkshire logo, will be used to acknowledge the support of the 
Combined Authority in all activities it funds or part-funds. 

3.6 It is also a standard term of the Combined Authority grant contract that the 
recipient agrees to participate in and co-operate with reasonable promotional 
activities relating to the project, and each party shall comply with all 
reasonable requests from the other party to facilitate visits, provide reports, 
statistics, photographs and case studies that will assist the other party in its 
promotional and fundraising activities relating to the project. 

British Library North 

3.7 At the Combined Authority meeting on 29 July 2021, approval was granted for 
the Strategic Outline Case (SOC) for the British Library North project, including 
an indicative approval of £25 million (to be funded through the Combined 
Authority’s devolution deal) and approval of £5.350 million development costs 
to progress the scheme to decision point 3 (outline business case).   

3.8 The project is extremely complex and since SOC approval, partners - including 
the British Library, Leeds City Council, the Combined Authority, and CEG (as 
owner of Temple Works, the indicative location for the project) – have been 
working hard to determine the best route to safely access the building to 
undertake the necessary feasibility work and surveys.   

3.9 As a result, the project milestones are currently beyond the time tolerances 
approved in July 2021.  A detailed update will be provided at a future meeting 
of the Culture, Heritage and Sport Committee, including a Change Request to 
update the time tolerances, and potentially a request to update the criteria for 
the previously approved development funding. 

  



 

 

Scheme Summaries 

LEEDS 2023: Women 
of the World, Women 
of West Yorkshire 
Leeds 

Scheme description 
The LEEDS 2023: Women of the World, Women of West 
Yorkshire (WOW) scheme was a unique cultural project under 
the broader LEEDS 2023 programme. This initiative promoted 
gender equality in the construction industry and engaged 
women, girls, and non-binary participants from the West 
Yorkshire region. The peak of this initiative was the grand barn 
raising event on the 30 April 2023, an ambitious 24-hour 
endeavour that brought together 300 participants working in 
shifts of 50 at a time. 

The promoters are requesting to extend the scope of the project 
to build upon the momentum generated by the WOW project and 
further benefit priority areas. This change aims to extend and 
expand the project's duration and impact by introducing "The 
Gifting and Northern Dreaming." 

The scheme is to be delivered through the Single Investment 
Fund (SIF), Investment Priority 6 gainshare allocation. 
Impact 
The additional projects build on the previous project objectives, 
which were built around improving skills for women, girls and 
non-binary individuals, and bring in impacts focused on 
inclusivity in cultural events for deprived communities, to make 
culture accessible to all and to improve children’s literacy and 
access to cultural events. 

Due to the nature of the scheme, no benefit cost ratio (BCR) has 
been calculated. 
Decision sought 
Approval to expand the scope of the LEEDS 2023 WOW 
scheme to include ‘The Gifting’ and ‘Northern Dreaming’, to 
extend the completion date to 29 February 2024, to increase the 
Combined Authority funding by £150,000 and that work 
continues on activity 5 (Delivery). 

Total value of the scheme - £2,226,384 

Total value of Combined Authority funding - £ 1,650,000 

Funding recommendation sought - £150,000 

A decision by the Combined Authority is sought as part of this 
report  

3.10 Since the Combined Authority’s meeting on 12 October 2023, no decision 
points or change requests have been assessed in line with the Combined 
Authority’s assurance process and approved through the agreed delegation to 
the Culture, Heritage and Sport Committee.   

 

  



 

 

4  Information 

4.1  The Combined Authority’s assurance framework requires that formal approval 
is given to the following elements of a scheme as part of its development: 

• The progression of a scheme through a decision point to the next activity. 

• Indicative or full approval to the total value of the scheme funding 
requested. 

• The Combined Authority’s entry into a funding agreement with the 
scheme’s promoter. 

• The assurance pathway and approval route for future decision points. 

• The scheme’s approval tolerances. 

4.2  This report provides information required to enable the Combined Authority to 
approve each of the above elements. 

Additional Approvals – delegation to the Director of Inclusive Economy, 
Skills & Culture 

4.3 Approval is sought through this report, for the delegation of authority to the 
Director of Inclusive Economy, Skills and, to approve, in accordance with the 
Assurance Framework, a change request to the You Can Make It Here - Skills 
and Business Support for Culture scheme. 

4.4 The change request is seeking approval to accept and spend up to £520,000 
from the Department for Culture Media and Sport’s Create Growth 
Programme. The project is also requesting a change in scope to 
accommodate the new funding, and some reallocation of funds previously 
approved for this scheme. 

4.5 This delegation is sought to maintain programme delivery and spend targets 
and so that the approval to the project change request can be considered by 
the Director of Inclusive Economy, Skills & Culture.   

4.6 The Combined Authority approves that:  

(i) Approval of the change request for the You Can Make It Here - Skills and 
Business Support for Culture scheme, to accept and spend up to 
£520,000 from the Department for Culture Media and Sport’s Create 
Growth Programme, a change in scope to accommodate the new funding 
and some reallocation of funds previously approved, is delegated to the 
Director of Inclusive Economy, Skills & Culture. 



 

 

You Can Make It Here 
West Yorkshire  

Scheme description 
This scheme will deliver a range of creative industry skills and 
business support across all five West Yorkshire districts, 
increasing opportunities for West Yorkshire residents to build a 
career in the creative, culture or sport industries. 

Approval is sought for a change request to accept additional 
funding of up to £520,000 from the Department for Culture 
Media and Sport’s Create Growth Programme, to make changes 
to scope, and to reallocate already approved funds. 
Impact 
The additional funding will allow the programme to make 
changes to scope and to reallocate funds under the Create 
Catalyst strand. This will be used to support creative industry 
exports, and the establishment of the West Yorkshire music 
sector network. The change request also includes a further 
iteration of the West Yorkshire Young Poets Laureate 
Programme following the successful pilot which completed in 
Sept 2023. This will be funded by the Creative New Deal 
allocation.  

 

Projects in Stage 1: Assessment and Sequencing  

4.7 There are no schemes to review at this stage. 

Projects in Stage 2: Scheme development  

4.8 There are no schemes to review at this stage. 

  



 

 

Projects in Stage 3: Delivery and Evaluation 

Project Title LEEDS 2023: Women of the World, Women of West Yorkshire 

Stage 3 (delivery and evaluation) 

Decision Point Change request (activity 5) 

 
Is this a key decision? ☐ Yes ☒ No 

Is the decision eligible for call-in by Scrutiny? ☒ Yes ☐ No 

Does the report contain confidential or exempt information or 
appendices? ☐ Yes ☒ No 

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1:  

Are there implications for equality and diversity? ☒ Yes ☐ No 

Background 

4.9 This scheme will be funded by the Combined Authority’s Gainshare Fund as 
part of the gainshare funding envelope for the Combined Authority’s 
Investment Priority 6 – Creative Industries, Culture, Heritage and Sport. This 
investment priority aims to recognise and develop the role Culture plays in 
supporting the visitor economy, thereby maximising the potential for cultural 
and creative businesses and their supply chains and increasing employment 
into the sector. 

4.10 The LEEDS 2023 programme continues to promote Leeds and the wider 
region’s identity locally, nationally and internationally; celebrating and 
enhancing the region as a great place to live, work, visit and invest. As a 
forerunner of the region’s Years of Culture 2023-25, its impacts and legacy will 
be built upon across West Yorkshire well beyond 2023. 

4.11 The Women of the World, Women of West Yorkshire scheme engaged 
women, girls, and non-binary participants from the West Yorkshire region to 
promote gender equality in the construction industry. The peak of this initiative 
was the grand barn raising event on 30 April 2023, an ambitious 24-hour 
endeavour that brought together 300 participants working in shifts of 50 at a 
time.  

4.12 Following the barn raising event, the Women of the World (WOW) Barn 
became a hub for various activities including talks, debates, and 
performances. These activities served to foster creativity and skills 
development among the participants and emphasised the importance of 
imagination and innovation.  



 

 

4.13 The WOW project legacy continues as the barn structure has been moved to a 
new, permanent home – Kirkstall Valley Farm. This enables Kirkstall Valley 
Farm to utilise the barn as a venue for their learning and engagement 
programmes. 

4.14 Approval is now sought for additional funding of £150,000 and an increase in 
project scope to include the year of culture’s closing event ‘The Gifting’. This 
will build upon the momentum generated by the WOW project and further 
benefit our priority areas. This change aims to extend and expand the project's 
duration and impact by introducing "The Gifting and Northern Dreaming."  

4.15 The Gifting is the closing event of the LEEDS 2023 year of culture. It will 
feature and build upon the WOW project both as part of the performance, and 
in the approach to reaching audiences that are often excluded from cultural 
events. Over a seven-day period 'The Gifting' will be a large-scale promenade 
show, featuring 20 live performances, original songs, and visual art 
installations in a non-theatre space (Versa Studios in Holbeck). 

4.16 Northern Dreaming is a collaborative publication by LEEDS 2023 and the 
British Library. This book, intended for every child born in Leeds in 2023, 
contains a collection of poems and stories contributed by both emerging and 
established writers and is intended to enhance children's literacy. It is a key 
element of a comprehensive creative learning and engagement initiative. This 
program includes storytelling sessions tailored for young children and 
educational workshops conducted in 40 schools and community groups. 
These sessions, led by experienced facilitators and artists, aim to foster 
creativity in community settings, making it accessible to those that do not have 
easy access to other such enriching activities. 

4.17 The additional funding sought will bridge a financial viability gap and fund 
measures necessary to make the performance more accessible. Measures 
that will be funded include the provision of discounted tickets, thereby 
removing a financial barrier to participation to groups including young people, 
students, local residents and residents on lower incomes. It will also be used 
to fund accessibility measures for the event, including the implementation of 
essential features such as chill-out areas, an accessibility viewing area, 
captioned performances, and British Sign Language (BSL) interpretation. 
These accommodations are crucial in ensuring that a diverse and inclusive 
audience can fully engage with the event, regardless of individual needs and 
preferences. 

Outputs and Outcomes 

4.18 The expansion of the scope will include additional outputs to those of the 
original WOW Barn project: 

WOW Barn Outputs 

• 1,135 women and girls have taken part in upskilling, training and 
volunteering opportunities (including schools programme). 

• 2,000 women-led businesses have taken part in the marketplace. 



 

 

• 8,000 women and girls have attended the programme and learned. 

• 500 women and girls have taken part in physical activity/sports 
(partnership with Park Run or with Leeds Marathon which will take place 
over the same period and pass the WOW Barn).  
The Gifting & Northern Dreaming Outputs 

• Through a commitment to accessibility, 7,000 individuals attending “The 
Gifting” will have enriched experiences, as they will be able to fully 
engage with the event without any barriers or limitations.  

• 300 volunteers will acquire valuable experience and develop skills in the 
creative sector whilst actively contributing to the success of “The Gifting”. 

• 2,000 children and young people will participate in 40 creative learning 
and engagement sessions in schools, libraries and community settings. 

Tackling the Climate Emergency Implications  

4.19 The WOW Barn project has undertaken a carbon impact assessment. This 
assessment will be expanded upon and updated to account for ‘The Gifting’. 
This update will ensure that the carbon footprint associated with The Gifting is 
thoroughly examined and incorporated into the existing assessment, 
maintaining a complete and up-to-date record of the WOW Barn (including 
The Gifting) project’s environmental impact. LEEDS 2023 has partnered with 
Sustainable Arts in Leeds (SAIL), and the year’s events have been delivered 
in line with SAIL’s Carbon Road Map. An officer from SAIL has been co-
located in the LEEDS 2023 office to monitor progress of the Sustainable 
Action Plan throughout the lifespan of LEEDS 2023. 

4.20 Learnings from this approach to minimising impact will be shared with the 
sector and so will assist other cultural organisations nationally to meet the 
aims within their local Climate Commission’s net zero strategies. The 
resources and tools generated through LEEDS 2023 and SAIL’s partnership 
will be transferred to partners across West Yorkshire as part of LEEDS 2023’s 
legacy. 

4.21 LEEDS 2023 is: 

• Rolling out carbon literacy training to the project team and partners. 

• Undertaking a Sustainability Audit to identify key impact areas and 
mitigations. Monitoring and reporting on activities are set against 
sustainability targets and use national and international standards such 
as ISO 20121 Sustainable events. 

• Working with their Sustainability Oversight panel for programme 
feasibility work and incorporating recommendations and actions into 
project delivery plans. 

• Limiting carbon intensive travel and ensuring its use only for significant 
moments of collaboration and project delivery. 

 



 

 

Inclusive Growth Implications 

4.22 The implementation of this change request extends the reach of "The Gifting" 
to a wider and more diverse audience through free and discounted ticket 
initiatives.  

4.23 By hosting the event in Holbeck, the project aims to foster community 
engagement, with a sense of pride and ownership. Versa Studios in Holbeck, 
situated near to Leeds City Centre, was chosen for its central, accessible 
location within a diverse community. This area is home to residents with lower 
levels of income, contributing to lower rates of engagement with cultural 
events.  

4.24 The “Northern Dreaming Anthology” book will be distributed to babies born in 
Leeds in 2023 in collaboration with 37 local libraries, registrars, NHS, and 
parent / baby groups, forming deep connections within the local communities 
of Leeds. This approach ensures that the project's benefits will also reach and 
enrich the community in which it is situated. 

Equality and Diversity Implications 

4.25 Leeds City Council’s Equality Diversity Cohesion and Integration (EDCI) 
screening has been undertaken for the WOW Barn and updated for ‘The 
Gifting’ and ‘Northern Dreaming’.  Equality and diversity impacts have been 
taken account of as part of the development of the scheme and the business 
case development. 

4.26 Under the grant agreement between Leeds City Council and Leeds Culture 
Trust for LEEDS 2023, the Trust is required to have in place a policy for and 
report on Equality and Inclusion. The policy covers all employees, trustees, 
freelance contractors, external consultants, volunteers, interns, casual or 
agency workers. 

4.27 "The Gifting" is designed to be fully accessible. Facilitates for those with 
disabilities include captioned performances, British Sign Language (BSL) 
interpretation and audio description. Chill-out areas will be available for 
sensory breaks, which is of particular benefit to those who are neurodiverse. 
Those with mobility issues will have access to a Changing Places toilet unit, 
and a designated accessibility viewing area.  

4.28 Access and inclusion will be closely monitored by LEEDS 2023's in-house 
access and inclusion officer. Additionally, LEEDS 2023 operates a paid 
Access Advisory Group, which reviews access audits produced by the LEEDS 
2023 access and inclusion officer in conjunction with the supporting producing 
teams.  

Risks 

4.29 The scheme risks and mitigations are: 



 

 

• The risk that the project may not be attended by a wide range of 
participants from all social economic groups. To mitigate this the project 
team will incorporate embedded design features, such as accessible 
pricing and accommodations. The team are implementing targeted 
engagement strategies with priority communities, establishing a long-
term engagement plan that has extended throughout the year.  

• As the project nears its conclusion, there may be a reduction in staff 
levels, either due to contract expiration or other factors, which could 
potentially disrupt the project's final stages. This is mitigated by 
appropriate notice periods in staff contracts. This will provide the project 
with the necessary time to address potential staffing changes and ensure 
a smooth transition. The project may consider cross-training and 
succession planning to mitigate the impact of staff reductions and 
maintain project continuity. 

Costs 

4.30 The total scheme costs are £2,226,384 which includes the WOW Barn, the 
Gifting and Northern Dreaming. 

4.31 The Combined Authority’s contribution is £1,650,000 from the Gainshare fund.  

4.32 The original LEEDS 2023 WOW scheme received full approval to total scheme 
costs of £1,500,000 from the Culture, Heritage and Sport Committee on 26 
January 2023. 

4.33 Approval is now sought for an additional £150,000 of Combined Authority 
funding, to contribute to The Gifting and Northern Dreaming, to be funded from 
the Single Investment Fund (SIF), Investment Priority 6 gainshare allocation. 

4.34 The total cost of The Gifting and Northern Dreaming is £726,348. The 
remaining funding of £518,348 has been sourced from other third-party 
funders as shown below:  

• British Library    £90,000 

• Leeds City Council   £135,220 

• National Lottery Heritage Fund £143,128 

• Arts Council England   £150,000 

The remaining £58,000 is expected to be earned from the event through 
tickets and other sales. 

4.35 The Combined Authority will need to enter into a funding agreement with 
Leeds City Council for additional expenditure of up to £150,000 from the 
Gainshare fund. 

4.36 The Combined Authority has also provided additional funding of £633,000 for 
LEEDS 2023 from the Gainshare capacity fund Tranche 2. An additional 
request of £1,656,000 from Tranche 3 of the Gainshare capacity fund is 



 

 

currently being considered by the Combined Authority. This would bring 
funding for LEEDS 2023 to £3,939,000. 

Future Assurance Pathway and Approval Route 

Assurance pathway Approval route Forecast 
approval date 

5 (Delivery Closure) Recommendation:  Combined Authority's 
Programme Appraisal Team 

Decision: Combined Authority Director 

29/02/2024 

Other Key Timescales 

• 22 December 2023 - The Gifting performances begin. 

• 31 December 2023 - The Gifting performances end. 

Assurance Tolerances 

Assurance tolerances 

Combined Authority funding remain within +10% of those outlined in this report.   

Completion/service delivery date remains within +6 months of those outlined in this report. 

Outputs remain within -10% of those outlined in this report. 

Appraisal Summary 

4.37 The proposed change to the project expands the scope and increases the 
original reach of the WOW Barn project to a larger and more diverse audience.  
The additional projects build on the previous project objectives, which were 
built around improving skills for women, girls and non-binary individuals, and 
bring in impacts focused on inclusivity in cultural events for deprived 
communities, to make culture accessible to all and to improve children’s 
literacy and access to cultural events.  

4.38 The additional projects seek to address a gap identified in inequality in access 
to education, literacy and cultural activities and the additional funding bid for 
would also ensure improved inclusion is fully supported.   

4.39 It is noted by the appraiser that the change request submission does not 
supply evidence for the identified market failure or that the identified options 
would be effective in addressing the market failure. It is therefore uncertain if 
the case for change for this project has been sufficiently established. 

4.40 A benefit cost ratio (BCR) has not been calculated for this project and a value 
for money position has also not been established it is therefore not possible to 
determine whether the preferred option is the most viable or best value for 
money. 



 

 

4.41 The budget information provided by the promoter shows that the cost of the 
projects is £726,348 and that funding has been sourced of £518,348, with 
£58,000 expected to be earned from the event through tickets and other sales. 
This leaves a funding gap of £150,000.  It therefore appears that the main 
economic incentive to support this project is due to a viability gap in the 
finances, particularly where the additional incentives to support inclusivity led 
to an additional cost which would impact on the financial viability.  

4.42 The promoters wish to extend the original project timelines for the WOW Barn 
to meet the timelines for the additional projects. This extension is suitable and 
would align the project with the timelines for the additional projects as well as 
the completion timelines for LEEDS 2023. 

Recommendations  

4.43 The Combined Authority, subject to the conditions set by the Programme 
Appraisal Team, approves that:  

(i) The change request for the LEEDS 2023 Women of the World, Women 
of West Yorkshire scheme to expand the scope to include ‘The Gifting’ 
and ‘Northern Dreaming’, to extend the completion date to 29 February 
2024 and to increase the CA funding by £150,000 is approved.  

(ii) The total Combined Authority funding is increased by £150,000, from 
£1,500,000 to £1,650,000. The total costs of ‘The Gifting’ and ‘Northern 
Dreaming’ is £726,384, taking the total scheme costs to £2,226,384. 

(iii) The Combined Authority enters into an addendum to the existing Funding 
Agreement with Leeds City Council for additional expenditure of up to 
£150,000 from the Gainshare fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

  



 

 

5 Tackling the Climate Emergency implications 

5.1 The Climate Emergency implications have been considered on all projects 
included in this report as part of their business case development. 

6 Inclusive Growth implications 

6.1 The inclusive growth implications have been considered on all projects 
included in this report as part of their business case development. 

7 Equality and Diversity implications 

7.1 Equality Impact Assessments (EqIA) have been undertaken on all projects 
included in this report as part of their business case development. 

8 Financial implications 

8.1 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report. 

9 Legal implications 

9.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question. 

10 Staffing implications 

10.1 A combination of Combined Authority and local partner council project, 
programme and portfolio management resources are or are in the process of 
being identified and costed for within the schemes in this report. 

11 External consultees 

11.1 Where applicable scheme promoters have been consulted on the content of 
this report. 

12 Recommendations (Summary) 

Additional Approvals – Delegation to the Culture, Heritage and Sport 
Committee 

12.1 The Combined Authority approves that:  

(i) Approval of the change request for the You Can Make It Here - Skills and 
Business Support for Culture scheme, to accept and spend up to 
£520,000 from the Department for Culture Media and Sport’s Create 
Growth Programme, a change in scope to accommodate the new funding 
and some reallocation of funds previously approved, is delegated to the 
Director of Inclusive Economy, Skills & Culture. 

  



 

 

LEEDS 2023: Women of the World, Women of West Yorkshire  

12.2 The Combined Authority, subject to the conditions set by the Programme 
Appraisal Team, approves that:  

(i) The change request for the LEEDS 2023 Women of the World, Women 
of West Yorkshire scheme to expand the scope to include ‘The Gifting’ 
and ‘Northern Dreaming’, to extend the completion date to 29 February 
2024 and to increase the CA funding by £150,000 is approved.  

(ii) The total Combined Authority funding is increased by £150,000, from 
£1,500,000 to £1,650,000. The total costs of ‘The Gifting’ and ‘Northern 
Dreaming’ is £726,384, taking the total scheme costs to £2,226,384. 

(iii) The Combined Authority enters into an addendum to the existing Funding 
Agreement with Leeds City Council for additional expenditure of up to 
£150,000 from the Gainshare fund. 

(iv) Future approvals are made in accordance with the assurance pathway 
and approval route outlined in this report. This will be subject to the 
scheme remaining within the tolerances outlined in this report. 

13 Background Documents 

13.1 None as part of this report.  

14 Appendices 

14.1 None.  


