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1 Purpose of this report

1.1 To put forward proposals for the progression of, and funding for, a number of 
West Yorkshire Combined Authority supported projects, including West 
Yorkshire plus Transport Fund (Transport Fund) and Growth Deal, for 
consideration by the Combined Authority’s assurance process.

1.2 This report presents proposals for the progression of six schemes through the 
Combined Authority’s assurance process in line with the Leeds City Region 
Assurance Framework. These schemes have a total combined funding value 
of £18.415 million when fully approved, of this amount £17.915 million will be 
funded by the Combined Authority. A total expenditure recommendation to the 
value of £3.010 million is sought as part of this report for the development and 
delivery of these schemes. Further details on the schemes summarised below 
can be found as part of this report. 

Scheme Decision sought Scheme description
Rail Park and Ride 
Programme – 
Garforth Rail Station 
Car Park Project
Leeds Scheme

Approval to proceed beyond decision 
point 2 (case paper) and provide formal 
entry into the Growth Deal Programme.
Total value - £825,000
Total value of Combined Authority 
Funding - £825,000
Funding recommendation sought - 
£45,000
Approval to proceed beyond decision 
point 2 (case paper)

A project that will improve access to 
the main urban centres and deliver an 
increase in car parking capacity at 
Garforth Rail Station.   

Apprenticeship Grants 
for Employers (AGE) 
Extension
Leeds City Region 
Scheme

Approval to proceed beyond decision 
point 2 (case paper) and provide formal 
entry into the Growth Deal Programme.
Total value - £1.2 million

An extension to a grant fund which 
engages SMEs to offer 
apprenticeships.



Total value of Combined Authority  
Funding - £1.2 million
Funding recommendation sought - £0 
million
Approval to proceed beyond decision 
point 2 (case paper)

North East Calderdale 
Transformational 
Programme
Calderdale

Approval to proceed beyond decision 
point 2 (case paper) and provide formal 
entry into the Growth Deal Programme.
Total value - £400,000
Total value of Combined Authority 
funding - £400,000
Funding recommendation sought - 
£400,000 million
Approval to proceed beyond decision 
point 2 (case paper)

A scheme to enhance north-south 
connectivity between Calderdale and 
neighbouring districts such as the 
A629 in Halifax town centre and A641 
scheme between Brighouse and 
Bradford/Huddersfield.

Inclusive Growth 
Corridors and the 
Transformational 
Programme
Leeds City Region 
Scheme

Approval to proceed beyond decision 
point 2 (case paper) and provide formal 
entry into the Growth Deal Programme.
Total value - £7 million
Total value of Combined Authority 
funding - £7 million
Funding recommendation sought - 
£2.395 million
Approval to proceed beyond decision 
point 2 (case paper)

Programme to develop Inclusive 
Growth Corridor Plans and carry-out 
initial feasibility works on identified 
schemes.

Growing Places Fund 
(GPF) LEP Loan 319 
Leeds Scheme

Approval to proceed beyond decision 
point 3 to approve the outline business 
case.
Total value - £1.5 million
Total value of Combined Authority 
funding - £1 million
Funding recommendation sought - £0 
million
Approval to proceed beyond decision 
point 3 (outline business case)

A project to construct a bridge 
providing connectivity for pedestrians 
and cyclists across the River Aire 
which forms part of the South Bank 
Leeds regeneration plans.

The West Yorkshire 
Urban Traffic 
Management Control 
(UTMC)
West Yorkshire-wide 
scheme

Approval to proceed beyond decision 
point 3 to approve the outline business 
case.
Total value - £7.490 million
Total value of Combined Authority 
funding - £7.490 million
Funding recommendation sought - 
£170,000
Approval to proceed beyond decision 
point 3 (outline business case)

The West Yorkshire Urban Traffic 
Management Control (UTMC) project 
aims to reduce the effects of 
congestion and the resulting costs to 
the local economy.

1.3 This report also presents recommendation for the following scheme that has 
had a change request assessed in line with the Combined Authority’s 
assurance process. This scheme has a total funding value of 
£17.68 million when fully approved, all of which will be funded by the 
Combined Authority. A total expenditure recommendation to the value of 
£10.43 million is sought as part of this report for the delivery of this scheme. 



Further details on the scheme is summarised below can be found as part of 
this report.

Scheme Decision sought Scheme Description
West Yorkshire and 
York Broadband 
Infrastructure 
Programme

Activity 6 (delivery) change request to 
authorise spending of additional funding 
received.
Total value - £17.68 million
Total value of Combined Authority 
Funding - £17.68 million
Funding recommendation sought - 
£10.43 million
Change request – To further extend the 
reach and life of the Contract 2 of the 
programme and utilise the additional 
£10.43 million funding the Combined 
Authority has received.

To provide superfast fibre broadband 
to areas of West Yorkshire and York 
in areas that are currently not covered 
by British Telecom.

1.4 The Combined Authority’s assurance framework requires that formal approval 
is given to the following elements of a scheme as part of its development:

 The progression of a scheme through a decision point to the next activity.
 Indicative or full approval to the total value of the scheme funding 

requested.
 The Combined Authority’s entry into a funding agreement with the 

scheme’s promoter.
 The assurance pathway and approval route for future decision points.
 The scheme’s approval tolerances.

This report provides information required to enable the Combined Authority to 
approve each of the above elements.

2 Information

2.1 This report puts forward proposals for the progression of, and funding for, a 
number of schemes for approval by the Combined Authority, following 
consideration by the West Yorkshire and York’s Investment Committee. The 
Combined Authority will recall that a three stage approach has been 
introduced as part of an enhancement to current project management 
arrangements, with the requirement that all projects subject to minor 
exceptions as detailed in the assurance framework, will as a minimum, need to 
formally pass decision point 2 (case paper approval) and 5 (final cost 
approval) highlighted below, with the requirement to meet the intervening 
activities deemed on a project by project basis.



2.2 The Programme Appraisal Team (PAT) appraises all schemes at the decision 
points. The PAT consists of an independent panel of officers representing 
policy, legal, financial, assurance and delivery. The scheme promoters from 
our partner councils or partner delivery organisations attend the meeting to 
introduce the scheme and answer questions from the panel.  The terms of 
reference for the PAT are contained within the Leeds City Region Assurance 
Framework.

2.3 The six schemes that have been set out in this report have been considered 
by the Investment Committee and have been recommended for approval. 
These are summarised as:

Rail Park and Ride Programme – Garforth 
Rail Station Car Park Project 

Decision point 2 (case paper)

Apprenticeship Grants for Employers (AGE) 
Extension

Decision point 2 (case paper)

North East Calderdale Transformational 
Programme

Decision point 2 (case paper)

Inclusive Growth Corridors and the 
Transformational Programme

Decision point 2 (case paper)

GPF LEP Loan 319
Decision point 3 (outline 
business case)

The West Yorkshire Urban Traffic 
Management Control (UTMC)

Decision point 3 (outline 
business case)

Programmes and projects for consideration

Projects in Stage 1: Eligibility 

2.4 Projects at the eligibility stage are seeking entry into the portfolio and should 
demonstrate a strategic fit in terms of project outcomes, with further project 
definition including costs and detailed timescales to be developed as the 
project progresses through the assurance process.  At this stage funding may 
be sought to enable this work to progress.



2.5 Rail Park and Ride Programme – Garforth Rail Station Car Park Project 
(decision point 2 – case paper)

Is this a key decision? ☐ Yes     ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.5.1 The Garforth Rail Station Car Park project forms part of Phase 1 of the Rail 
Park and Ride Programme being delivered as part of the Transport Fund. The 
scheme will deliver improvements and additional capacity at the existing rail 
station car park to improve access to the main urban centres and increase 
parking capacity within West Yorkshire, supporting sustainable employment 
growth in the centres and commuting by rail. There is an increasing demand 
forecast to provide extra car parking spaces at this rail station.

2.5.2 The project will deliver against Priority 4 of the Strategic Economic Plan, 
(Infrastructure for Growth) along with delivering against the West Yorkshire 
Transport Strategy and Rail Plan 7. This will be achieved through improving 
travel options for car users and integrating and enhancing the public transport 
network in the form of new park and ride facilities helping to increase rail 
patronage and improve customer satisfaction. 

2.5.3 The project is being managed by the Combined Authority in partnership with 
Network Rail and Arriva Rail North as land owner and station operator. Initial 
designs have been developed and it is expected that the project will deliver the 
following; increases in car park capacity for both standard and blue badge 
users, environmental and energy efficiency measures, reduced on street 
parking and increased security and safety for customers.

Outputs and benefits

2.5.4 The project will contribute to the overall objectives of the Transport Fund, to 
increase employment and productivity growth, improve employment 
accessibility and be carbon neutral. It is expected that the project will deliver 
the following outputs:

 An estimated 97 additional car park spaces (standard and blue badge), 
representing a 35% increase in capacity.

 Increase the number of blue badge spaces from 5 to 17; achieving 
Department for Transport (DfT) requirements.

 Environmental and energy efficiency measures (low energy lighting, 
drainage and future proofing for electric vehicle charging).



 Reduce on-street parking on adjacent streets.

 Improve security and safety through CCTV, improved layout and vehicle 
access arrangements.

 An assessment of the current provision for cyclists and pedestrians with 
a view to providing enhanced facilities.

2.5.5 The project will contribute to the overall expected benefits of the Rail Park and 
Ride Programme which include an incremental Gross Value Added (GVA) of 
£11.4 million and employment benefits of 154 jobs created county wide through 
improved access to employment and extended free parking. The benefit to cost 
ratio (BCR) of the Garforth Rail Station Car Park project has been assessed at 
4.8:1, providing high value for money.

Risks

2.5.6 The key risks and mitigating actions for this scheme are listed below:

 Planning consents may be required for highway access: the project team 
are already liaising with Leeds City Council to assess and agree any 
planning requirements. 

 Potential scope for additional spaces is feasible if the land occupied by 
the Vets Practice is made available, though would impact on delivery 
timescales. Network Rail have confirmed that the land is not available.    

 Additional disabled spaces (in line with guidance) may result in unused 
spaces. Project Team seeking clarification to input at detailed design 
stage.   

 Ongoing interface with Network Rail Trans-Pennine route upgrade 
required at design stage however Interface meetings with the East TRU 
team have confirmed that the car park design will not be affected. 

 Low level retaining wall may be required increasing cost however this 
has been included in the overall budget forecast of £825,000.

Costs

2.5.7 The total cost to deliver the project is £825,000 to be funded through the 
Transport Fund.

2.5.8 The project has £14,000 approved to date to deliver the initial feasibility and 
design and a further £45,000 is sought to develop the project to full business 
case with finalised costs.  

Timescales

2.5.9 The project is advanced and it is expected that the full business case with 
finalised costs will be completed by September 2018.

 Construction will commence December 2018.



 Construction to complete May 2019.

Assurance pathway and approval route

2.5.10 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the decision 
points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at each 
decision point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route
Decision point 2 
(case paper)

 Recommendation – Investment Committee
 Approval – the Combined Authority

Decision point 3 
(outline business case)  Not applicable

Decision point 4
(full business case)  Not applicable

Decision point 5
(full business case with 
finalised costs)

 Recommendation – Programme Appraisal 
Team

 Approval – the Combined Authority’s 
Managing Director delegated decision

Tolerances

2.5.11 In order for the scheme to follow the assurance pathway and approval route 
that is proposed in this report, it should remain within the following tolerances. 
If these tolerances are exceeded the scheme needs to return to Investment 
Committee and/or the Combined Authority for further consideration:

 That the total project costs remains within 10% of the costs identified 
within this report.

 That the project delivery timescale remains within three months of the 
timescales identified within this report.

Project responsibilities

2.5.12 The key project responsibilities are:

 Senior Responsible Officer: Melanie Corcoran, Combined Authority
           officer

 Project Manager: Sara Brook, Combined Authority officer
 Combined Authority case officer: Fiona Limb

Recommendations

2.5.13 That the Combined Authority approves that:



 The Garforth Rail Station Car Park project proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs).

 An indicative approval to the total project value of £825,000 is given from 
the Transport Fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (full business case with finalised costs).

 Development costs of £45,000 are approved in order to progress the 
scheme to decision point 5 (full business case with finalised costs), 
taking the total project approval to £59,000.

 The Combined Authority enter into a funding agreement (Section 56) with 
Arriva Rail North for expenditure of up to £45,000 from the Transport 
Fund.

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

2.6 Apprenticeship Grants for Employers (AGE) Extension (decision point 2 
case paper)

Is this a key decision? ☐ Yes     ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.6.1 The Combined Authority has devolved responsibility for the use of the grant to 
engage SMEs in offering apprenticeships across the Leeds City Region – a 
direct link and support of The Government’s “3 million additional 
apprenticeship starts” priority.

2.6.2 Since summer 2015, as a result of an agreement on devolution, the Combined 
Authority has been in receipt of funding via funding agreements with 
BEIS/Skills Funding Agency for local delivery of the Combined Authority 
element of the national Apprenticeship Grant for Employers (AGE). The 
funding agreements over three financial years had a combined value of £8.062 
million and were offered for financial years 2015/16, 2016/17 and 2017/18. 
£6.520 million of the original funding has been used to support 2,924 
businesses to offer apprenticeships (excluding salaries and delivery 
resources).



2.6.3 At the end of each financial year the Combined Authority has been authorised 
to rollover any unallocated funding. After taking out grant payments and the 
Combined Authority’s programme delivery, some funding has remained 
unallocated each year. The Combined Authority are currently processing final 
payments and estimate that £1- £1.2 million remains unallocated. Following a 
request to retain the unallocated funds in order to continue a localised grant 
scheme, the ESFA (Education and Skills Funding Agency) have confirmed 
that DfE (Department for Education) and MHCLG (Ministry of Housing 
Communities and Local Government) have agreed that the Combined 
Authority can retain the devolved AGE funding subject to the Combined 
Authority continuing to use the funding to support the uptake of 
apprenticeships. DfE and MHCLG are interested in ‘understanding the positive 
evidence concerning the impact of AGE on boosting apprenticeship starts’ that 
is emerging within the Leeds City Region.

Outputs and benefits

2.6.4 The outputs and benefits for the scheme are as follows:

 A minimum of 375 businesses engaged.
 A minimum of 375 apprenticeships supported.
 Over 10 years this has the potential to generate a wage premium 

impact of £8.4 million.
 By year 10 this results in a return on investment for the LEP i.e. for 

every £1 invested in the programme some £7 is generated.
Risks

2.6.5 The key risks highlighted in the project risk register are:

 ICT supplier not meeting development timescales for the online application 
process which will be managed by ensuring the plan for ICT includes 
enough time for corrective action.

 Insufficient/ineffective marketing activity to promote the grant which will be 
managed by a communications plan regularly reviewed throughout the 
scheme.

 Expectation management to stakeholders/partners around funding 
conditions which will be managed by planned, targeted marketing and 
communications.

Costs

2.6.6 £1.2 million grant funding from unallocated AGE Programme 2015-2017 funds 
devolved to the Combined Authority from the Education and Skills Funding 
Agency and agreed with DfE/MHCLG.

Timescales

2.6.7 The timescales for the scheme are as follows:



 Programme starts April 2018
 Programme completion September 2019
 Programme evaluation September/October 2019

Assurance pathway and approval route

2.6.8 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. 

Assurance pathway Approval route

Decision point 2
(case paper)

 Recommendation – Investment 
Committee

 Approval – the Combined Authority

Decision point 5
(full business case with 
finalised costs)

 Recommendation – Programme 
Appraisal Team

 Approval – the Combined Authority’s 
Managing Director delegated decision 

Tolerances

2.6.9 In order for this scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That programme costs remain within £1.2 million.

Project responsibilities

2.6.10 The key project responsibilities are:

 Senior Responsible Officer: Sue Cooke, Combined Authority officer
 Project Manager: Catherine Lunn, Combined Authority Officer
 Combined Authority’s case officer: Martin Fox

Recommendations

2.6.11 That the Combined Authority approves that:

 The AGE Extension Programme proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised costs).

 An indicative approval to the total grant fund value of £1.2 million is given 
to be funded from the unallocated AGE Programme 2015-2017 funds 
with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs).



 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

2.7 North East Calderdale Transformational Programme study (decision 
point 2 case paper)

Is this a key decision? ☐ Yes     ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.7.1 This is a programme to transform connectivity in and around north east 
Calderdale, enable businesses and people to access work opportunities, make 
the area more attractive for inward investment in housing and employment, 
and minimise the carbon and air pollution impacts of transport. The 
programme area comprises the north east section of Calderdale extending 
from the A629 in Halifax town centre in the west to the A641 on the eastern 
edge of Calderdale.

2.7.2 The Combined Authority’s funding will be used to develop a strategic case for 
investment in north east Calderdale and to define a holistic programme of 
transformational multi-modal interventions to realise the objectives set out in 
that strategic case. This will build on the emerging strategic case for 
interventions in north east Calderdale and have a key interface with the south 
east Calderdale programme and the wider Transport Fund funded schemes in 
the borough.

2.7.3 This transformational scheme will take a broader approach than the currently 
planned and funded schemes in place, considering the entire north east 
Calderdale area and exploring how all modes can contribute to enhancing 
connectivity. The scheme will not only facilitate additional growth in the area, 
beyond the period of the current Local Plan, but it will enhance an important 
strategic route in the Leeds City Region and the North of England.

2.7.4 The total funding sought at this point is £400,000 in order to develop the 
scheme through pre-feasibility and gain decision point 2 (case paper) 
approval.

2.7.5 It is envisaged that the further development and subsequent delivery of the 
identified programme interventions will be funded by a future funding package, 



yet to be agreed with government, following the completion of the Transport 
Fund.

Outputs and benefits

2.7.6 This initial piece of work will set out the strategic case for interventions in north 
east Calderdale, building on the emerging strategic case described in this 
expression of interest. It will then define a package of multimodal interventions 
that will deliver these strategic objectives. Finally, it will explore funding 
mechanisms for delivering these interventions, including public sector and 
private sector funding. 

2.7.7 The outputs include:

 Provide an evidence base to demonstrate how current connectivity 
constraints act as a barrier to growth in north east Calderdale and in 
neighbouring parts of Calderdale and other districts.

 Set objectives for transport interventions in north east Calderdale; scope 
out long list of multi-modal transport interventions that might address 
these connectivity constraints.

 Recommend a set of preferred interventions to solve these connectivity 
constraints at a pre-feasibility level of detail. 

 Explain the benefits of these interventions, including the employment and 
housing growth they could unlock, and establish whether there is a 
strategic case for them.

 Set out a possible timeframe for developing and delivering these 
interventions and calculate the costs of delivery at a high level.

Risks

2.7.8 The key risks highlighted by the project promoter include:

 The source of future funding to deliver the interventions identified through 
the pre-feasibility study which will be managed through regular meetings 
with partner councils.

 The interface with schemes in the current Transport Fund which are 
themselves at an early stage of development. This most particularly 
relates to the A641 programme but also the proposed A629 (N) Corridor 
Improvement Programme scheme mitigated through careful project 
management.

 The location of the Northern Powerhouse rail station in Bradford, which is 
a key inter-dependency for transformational interventions in north east 
Calderdale managed through alignment with Transport for the North.

 Gaining community and political buy in to any emerging preferred 
scheme through a stakeholder engagement and communications plan.



Costs

2.7.9 Development costs are £400,000 to include Calderdale staffing, consultancy 
input, risk management, contingency, and the Combined Authority project 
management. The full amount will be funded by the Combined Authority.

Timescales

2.7.10 The timescales for the scheme are as follows:

 Pre-feasibility works to commence following approval of expression of 
interest and case paper at the Combined Authority: April 2018

 Work commences on behalf of Calderdale Council: June 2018

 Strategic case and package of preferred interventions including exploring 
funding opportunities: May 2019

Assurance pathway and approved route

2.7.11 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. 

Assurance pathway Approval route

Decision point 2 (case paper)
 Recommendation – Investment 

Committee
 Approval – the Combined Authority

Tolerances

2.7.12 In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances.  If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within 5% of the costs identified within 
this report. 

 That the project delivery timescales remains within three months of the 
timescales identified within this report. 

Project responsibilities

2.7.13 The key project responsibilities are:

 Senior Responsible Officer: Steven Lee, Calderdale Council
 Project Manager: Laura Greenan, Combined Authority officer
 Combined Authority case officer: Charlotte Churnside



Recommendations

2.7.14 That the Combined Authority approves that:

 The North East Calderdale Transformational Programme study proceeds 
through decision point 2 (case paper) and work commences on the 
strategic case for the programme.

 Full approval is given for the total study costs of £400,000.

 The Combined Authority enters into a funding agreement with Calderdale 
Council for expenditure of up to £400,000 to be funded from the 
Transport Fund.

 Any change requests relating to the study are made in accordance with 
the approval pathway and approval route outlined in this report. This will 
be subject to the scheme remaining within the tolerances outlined in this 
report.

2.8 Inclusive Growth Corridors and the Transformational Fund (decision 
point 2 case paper)

Is this a key decision? ☒ Yes     ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.8.1 The Growth Deal approved Transport Fund programme includes £12.5 million 
allocated to the development (not construction) of transformational projects 
through the Transformational Fund. This fund provides the opportunity to 
undertake early development work to shape the future transformational 
pipeline of schemes which meet the aspirations of the region beyond our 
existing planned programmes and projects.

2.8.2 Following consideration at the meeting on 3 January 2018 by Investment 
Committee, on 1 February 2018 the Combined Authority endorsed funding of 
£7 million to be allocated from the Transport Fund Transformational Fund for 
the development of the Inclusive Growth Corridor Plans. 

2.8.3 The Combined Authority had considered the details of the Leeds City Region 
HS2 Connectivity Strategy at its meeting on 14 December 2017. The 
December report set out that the City Region’s HS2 Connectivity Strategy will 
establish the major local and regional connectivity priorities which are required 
to enable and maximise growth associated with HS2 coming to the Leeds City 



Region.  The strategy has three emerging strands and stakeholder led public 
engagement is currently on-going. The strands can be summarised as follows:

 Embracing technology to create an integrated network.

 Continued government support for delivering our existing transport 
priorities.

 Delivering inclusive growth through transforming connectivity on the 
corridors where the economic need is greatest.

2.8.4 The £7 million of indicative funding allocated through the Transport Fund 
Transformational Fund would be used to support development of the Inclusive 
Growth Corridor Plans and includes undertaking initial feasibility work for the 
transformational schemes identified through these corridor plans. This work 
will be central to defining the future strategic pipeline of schemes across the 
City Region and links into the emerging Local Inclusive Industrial Strategy. In 
identifying the pipeline, the work will take into account the recent call for 
projects as well as look across the range of policy areas including housing and 
employment, flooding and social policy as well as the transformational 
connectivity required to support each of these. 

2.8.5 The Inclusive Growth Corridor Plans Work has been set into three phases:

 Phase 1: Work required to enable completion of the corridor plans and 
connectivity strategy.

 Phase 2: Work to complete a transformational transport modelling tool 
for the Leeds City Region.

 Phase 3: Work to complete the development of additional corridors as 
well as undertaking technical feasibility and outline design work.

2.8.6 Phase 1 has currently been reviewed through the Combined Authority 
assurance framework as a case paper and is seeking approval for £2.395 
million. 

Outputs and benefits

2.8.7 Phase 1 entails the work required to enable completion of the corridor plans 
and connectivity strategy. The outputs from this phase are:

 Integration of call for projects and identification of priority projects. 
Development of the corridor plans: tranche 1-4.

 Detailed economic evidence data collection.

 Development of the strategic outline business base for the connectivity 
elements of the programme.

 Preparation and submission of the Transforming Cities Fund bid to DfT.

 Development of the connectivity corridor plans: tranche 1-4.



2.8.8 The following shows the interdependencies between the workstreams. The 
workstreams highlighted are the phase 1 works:

Risks
 

2.8.9 A detailed risk register will be developed as the programme controls are 
established. At this stage of development, key risks highlighted through the 
case paper are as follows:

 Political and stakeholder support for development and implementation of 
the strategy across the City Region.

 The source of future funding to deliver the interventions identified through 
the pre-feasibility study.

Costs

2.8.10 A total of £7 million from the Transport Fund has been allocated to deliver 
phases 1-3 subject to approval through the Combined Authority’s assurance 
process.

2.8.11 The proposed spend for Phase 1, a total of £2.395 million is highlighted in the 
table below.



Workstream Budget Phase 1 outputs delivered

Programme 
management 

£300,000

Economic evidence 
base

£700,000

Transformational 
connectivity & future 
technology

£845,000

Major future housing 
& regeneration

£200,000

Environment / clean 
energy

£50,000

Place & community 
engagement and 
communications

£300,000

Total £2,395,000

 Detailed economic evidence data collection for priority 
corridors

 Deep dive research around transport constraints for 
communities along the corridors

 Assessment of business case modelling tools 
required to assess the priority interventions

 Integration of ‘call for projects’ within the corridor 
plans

 Completing the Leeds City Region Connectivity 
Strategy including development of the corridor plans

 Pipeline of transformational connectivity projects 
which meet local requirements on the priority 
corridors.

 Informing the spatial component of the Local Inclusive 
Industrial Strategies 

 Initial feasibility development work for the connectivity 
components of the programme

 Inputting into the Transforming Cities Fund feasibility 
work

The work will be delivered by the Combined Authority’s 
Policy & Strategy officers working in conjunction with 
partner councils, and where required this will be 
supplemented by external expertise to meet technical 
and capacity requirements. 

Timescales

2.8.12 The timescales for the scheme are as follows:

 Phase 1
Start April 2018.
Whilst many of the outputs from Phase 1 will be completed by April 2019, 
some of the programme management tasks will continue to April 2021.

 Phase 2 & 3
These phases will be brought forward for approvals as the detailed scope 
and methodology has been developed in the coming months.

Assurance pathway and approval route

2.8.13 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme.

Assurance pathway Approval route

Decision point 2 (case paper)
 Recommendation – Investment 

Committee
 Approval – the Combined Authority



Tolerances

2.8.14 In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total Phase 1 project cost remains within 5% of the costs 
identified within this report.

 That the project delivery timescale remains within three months of the 
timescales identified within this report.

Project responsibilities 

2.8.15 The key project responsibilities are:

 Senior Responsible Officer: Liz Hunter, Combined Authority officer
 Project Manager: Tom Gifford, Combined Authority officer
 Combined Authority case officer: Martin Fox

Recommendations

2.8.16 That the Combined Authority approves that:

 The Inclusive Growth Corridors and the Transformational Fund Phase 1 
proceeds through decision point 2 (case paper) and work commences on 
the completion of the Corridor Plans and Connectivity Strategy.

 Indicative approval to the total programme value of £7 million is given 
and full approval of £2.395 million for Phase 1 is approved.

 Any change requests relating to Phase 1 are made in accordance with 
the approval pathway and approval route outlined in this report. This will 
be subject to the scheme remaining within the tolerances outlined in this 
report.

Projects in Stage 2: Development

2.9 Projects at Development stage should demonstrate that they have tested the 
feasibility of a solution through their business case. This business case should 
then be developed in order to confirm and detail the preferred solution 
including finalising its cost.



2.10 Growing Places Fund 319 Loan (decision point 3 outline business case)

Is this a key decision? ☐ Yes     ☒ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.10.1 This is a new Growing Places Fund loan from an existing borrower for the 
construction of a bridge where a modular housing manufacturing facility has 
been constructed and house building is underway.

Outputs and benefits

2.10.2 The scheme will deliver the following outputs and benefits:

 The project will provide infrastructure and connectivity to enhance the 
regeneration of the South Bank area of Leeds.

 It will connect the northern half of the new development and the 
Richmond Hill area of Leeds to the Trans-Pennine Trail for cycling and 
walking facilities on the South Bank including colleges and the Royal 
Armouries.

 Pleasant public realm will be created around the bridge and this will 
make it an attractive choice to walk/cycle next to the river than walk 
beside a dual carriageway to catch a bus.

 House sales will be accelerated at the development.

Risks

2.10.3 The key risks highlighted for this scheme are:

 Property sales on the site are not as accelerated as anticipated requiring 
more time to re-pay the loan. A change request to enable later 
repayment would be required. 

 Bridge construction plan takes longer than anticipated, postponing the 
benefits of the scheme. 

 That security for the loan may not be realised. This risk will be reduced 
by an independent valuation assuring there is adequate value in the land 
offered as security. 



Costs

2.10.4 The total costs of the scheme is £1.5 million.

2.10.5 Scheme costs will be funded through a £1 million Combined Authority loan (to 
be repaid with interest in 5 years or less) and an anchor contribution.

Timescales

2.10.6 The loan is required for April/May 2018 to enable installation of the bridge by 
October 2018.

Assurance pathway and approval route

2.10.7 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme.

Assurance pathway Approval route

Decision point 3 (outline 
business case)

 Recommendation – Investment 
Committee 

 Approval – the Combined Authority

Decision point 5
(full business case with 
finalised costs)

 Recommendation – Programme 
Appraisal Team

 Approval – the Combined Authority’s 
Managing Director delegated decision

Tolerances

2.10.8 In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within the costs identified within this 
report.

 That the project delivery timescale remains within 6 months of the 
timescales identified within this report.

 There is a low level of risk of non-repayment of the loan and if this occurs 
it would need further approvals from Investment Committee.

Project responsibilities

2.10.9 The key project responsibilities are:

 Senior Responsible Officer: Kate Thompson, Combined Authority officer
 Project Manager: Chris Brunold, Combined Authority officer



 Combined Authority’s case officer:  Chris Moses

Recommendations

2.10.10 That the Combined Authority approves that:

 The project proceeds through decision point 3 and work commences on 
activity 5 (full business case with finalised costs).

 An indicative approval to the total project value of £1.5 million, and the 
Combined Authority contribution of a £1 million (to be funded from the 
Growing Places Fund) with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (full business case with finalised costs).

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

2.11 The West Yorkshire Urban Traffic Management Control (UTMC) decision 
point 3 (outline business case)

Is this a key decision? ☒ Yes     ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.11.1 The West Yorkshire Urban Traffic Management Control (UTMC) project aims 
to reduce the effects of congestion and the resulting costs to the local 
economy. It is comprised of three distinct elements: 

 Element A (on-street improvements to Urban Traffic Control (UTC) 
equipment): Improvements to signal facilities at key junctions on the 
West Yorkshire Key Route Network (KRN).

 Element B (cloud based combined UTC/UTMC system): The joining of all 
of the districts UTC and UTMC systems into one central, comprehensive 
system located in the “cloud” including a common database. 



 Element C (a new combined West Yorkshire UTMC service): 
Reorganisation of the 4 existing district UTC services into a combined 
West Yorkshire service.

This new combined service will provide improved day-to-day management and 
coordination across the entire West Yorkshire network through an integrated 
team based at the West Yorkshire Joint Services building in Morley. Leeds 
City Council will be the accountable body for the new service which will still 
maintain a local focus, but will also improve strategic partnership working with 
Highways England, bus operators, and emergency services. 

2.11.2 The new combined West Yorkshire UTMC service will provide a more efficient 
and seamless management of the West Yorkshire highway network, reducing 
congestion and journey times across all districts and making the West 
Yorkshire KRN more efficient and reliable for all road users.

2.11.3 The project is also an enabler to other schemes within the Transport Fund, 
highways efficiency programme, and National Productivity Investment Fund 
(NPIF) to ensure they fully meet their benefits realisation in unlocking growth.

Outputs and benefits

2.11.4 The forecasted benefits of this scheme are:

 Consistent UTMC service across West Yorkshire. 

 Better management of congestion to unlock capacity on West Yorkshire 
KRN.

 Improved journey time reliability for highway travel and communications 
to the travelling public.

 A more resilient network able to better manage unplanned events. 

 Air quality improvements.

 Increase in employment and the promotion of economic growth by the 
completion of transport schemes across West Yorkshire regardless of 
boundaries.

2.11.5 In terms of contribution to headline Strategic Economic Plan indicators, the 
scheme is forecast to indirectly unlock 28 new jobs by 2031, and indirectly 
deliver an increase in total economic output of £2.8 million in annual Gross 
Value Added.

2.11.6 The three elements of the scheme have been appraised at a programme level 
and at an individual element level to demonstrate the benefit cost ratio and 
value for money. The programme (including elements A, B and C) has a 
medium value for money proposition with a benefit cost ratio of 1.78.



2.11.7 Element A accounts for approximately 90% of the total quantified benefits 
reported for the programme. At an individual element level, Element A has a 
high value for money with a benefit cost ratio of 3.0.

2.11.8 At outline business case stage, quantified benefits for Element B have been 
developed; while no quantified benefits are reported for element C to date.

2.11.9 At full business case stage, there will be opportunity to calculate financial cost 
savings attributed to element C. Much of this will be driven by the fact that 
fewer staff will be required in total to undertake day-to-day duties relating to 
the operation and management of the network. Whilst no overall reduction is 
proposed, the combined UTMC service will enable staff to be re-deployed from 
revenue related services to more fee earning work (e.g. transport fund scheme 
development). There will also be savings relating to reducing duplication of 
systems and software licences. Quantifying these savings is anticipated to 
provide an uplift in the overall programme benefit cost ratio and value for 
money.

2.11.10 The value for money assessment for the programme overall is therefore 
considered conservative with a number of additional benefits that have not 
been quantified.

Risks

2.11.11 The key risks, which have been highlighted by the project promoter are:

 Financial risk for procurement of the UTMC/UTC systems, as specialist 
suppliers are limited – market testing has been completed and the tender 
will be released to all available suppliers.

 The lease for the proposed premises of the Combined UTMC Service is 
not yet secured and could be lost - lease negotiation will need to be 
undertaken in parallel with the project’s progress through the assurance 
framework.

 Contractual terms for staff vary across districts - consultation will need to 
take place with the district Human Resources teams, trade unions and 
staff impacted by the proposed changes, including where applicable 
under the Transfer of Undertakings (Protection of Employment) 
Regulations 2006 (TUPE).

 Levels of service and ways of working have yet to be agreed - service 
level agreements (SLA’s) between all five local authorities will be 
required in advance of implementation with regard to performance 
indicators and sharing of liabilities.



Costs

2.11.12 The forecast total scheme cost is £7.490 million, which will be fully funded by 
the Transport Fund. This will be confirmed at decision point 5 (full business 
case with finalised costs).

2.11.13 The scheme has £280,000 approved for development costs. The scheme 
promoter has now requested an additional £170,000 to develop the scheme 
to decision point 5 (full business case with finalised costs), taking the total 
development costs to £450,000.

 Timescales

2.11.14 The current scheme programme forecasts that decision point 5 (full business 
case with finalised costs) will be approved in July 2018, and scheme 
completion is currently forecast for April 2021.

  Assurance pathway and approval route

2.11.15 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme. The assurance pathway sets out the decision 
points which the scheme must progress through and will reflect the scale and 
complexity of the scheme. The approval route indicates which committees or 
officers will make both a recommendation and approval of the scheme at 
each decision point. A delegated decision can only be made by the Managing 
Director if this has received prior approval from the Combined Authority.

Assurance pathway Approval route
Decision point 3 (outline 
business case)

 Recommendation – Investment 
Committee

 Approval – the Combined Authority

Decision point 4 (full business 
case)

 Recommendation – Programme 
Appraisal Team

 Approval – the Combined Authority’s 
Managing Director delegated decision

Decision point 5
(full business case with 
finalised costs)

 Recommendation – Programme 
Appraisal Team

 Approval – the Combined Authority’s 
Managing Director delegated decision

 Tolerances 

2.11.16 In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within 10% of the costs identified 
within this report.



 That the project delivery timescale remains within 6 months of the 
timescales identified within this report.

Responsibilities

2.11.17 The key project responsibilities are:

 Senior Responsible Officer: Richard Hadfield, Kirklees Council
 Project Manager: David Caborn, Kirklees Council 
 Combined Authority case officer: Rachel Jones with professional services 

firm WSP

Recommendations

2.11.18 That the Combined Authority approves that:

 The UTMC project proceeds through decision point 3 (outline business 
case) and work commences on activity 4 (full business case).

 The project includes the re-organisation of the 4 existing district UTC 
services into a combined West Yorkshire UTC service.

 An indicative approval to the total project value of £7.49 million is given 
from the West Yorkshire Transport Fund, with full approval to spend being 
granted once the scheme has progressed through the assurance process 
to decision point 5 (full business case with finalised costs).

 Development costs of £170,000 from the Transport Fund are approved in 
order to progress the scheme to decision point 4 (full business case), 
taking the total project approval to £450,000.

 The Combined Authority enters into an addendum to the existing funding 
agreement with Kirklees Council for expenditure of up to £450,000 from 
the Transport Fund.

 Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report to include approval at decision point 
4 and decision point 5 to be delegated to the Combined Authority’s 
Managing Director. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

Projects in Stage 3 – Programme committed



2.12 Once in delivery the scheme is delivered and Combined Authority funding is 
drawn down. When delivery is completed a review is carried out to ensure that 
the scheme has met all its requirements and outputs in accordance with its 
funding agreement.  Finally information about a scheme’s performance 
following its completion is collected, in order to evaluate the success of the 
scheme.

2.13 West Yorkshire and York broadband infrastructure programme (activity 6 
Delivery) change request

Is this a key decision? ☒ Yes     ☐ No

Is the decision eligible for call-in by Scrutiny? ☒ Yes     ☐ No

Does the report contain confidential or exempt information or 
appendices? ☐ Yes     ☒ No

If relevant, state paragraph number of Schedule 12A, Local 
Government Act 1972, Part 1: N/A

Background

2.13.1 The West Yorkshire and York broadband programme uses public sector 
funding to incentivise British Telecom, the contracted infrastructure supplier, to 
roll out superfast fibre broadband to those areas of West Yorkshire and York 
where British Telecom would not normally go on a commercial basis. Contract 
1 of the programme is complete and was successful, exceeding the number of 
target premises and coming in under budget. Contract 2 is to utilise more 
public funding (Broadband UK - BDUK Government and European Regional 
Development Fund - ERDF) together with the underspend from contract 1, in 
deploying fast fibre to more premises, business and residential, in West 
Yorkshire and York. There are no implications for gainshare from this decision.

Details of the change request

2.13.2 The opportunity to extend both the reach and the life of the contract 2 to try to 
achieve the Leeds City Region strategic ambition of 100% superfast 
broadband access has emerged as a result of the Combined Authority 
receiving an increase in the funding identified to deliver this programme. This 
requires a change request to the approval for the use of external funding for 
contract 2. The existing approval for contract 2 of £7.25m is now requested to 
increase to £17.68 million to take account of new ERDF and BDUK funding 
and the reinvestment of carried forward funding from contract 1 efficiencies, 
British Telecom and a refund from BDUK.

2.13.3 In addition, in November 2016 the now Ministry of Housing Communities and 
Local Government (MHCLG) commenced an audit of the Programme. This 
was completed in January 2018 and resulted in a variation to the grant 
agreement. The variation included incorporating Leeds City Council as official 
delivery partners and a re-profile of the project finances. Approval to enter into 
this grant agreement variation is sought as part of this change request.



Outputs and benefits

2.13.4 Contract performance on this programme is measured in terms of total homes 
passed (THP). The target for THP for the programme is as follows. 

 Contract 1 target THP: 64,548. Achieved 67,506
 Contract 2 phase 1 target THP: 44,218
 Contract 2 phase 2 target THP: 49,437

Risks

2.13.5 The key risk, which has been highlighted by the project promoter is:

There is currently a level of financial risk to the Combined Authority, since 
funding cannot be drawn down from ERDF until the variation to the funding 
agreement has been signed.  As the changes to the funding agreement relate 
to new money coming into the programme and operational matters, it is 
considered that the risk of not varying the funding agreement is greater than 
signing it.

Costs

2.13.6 The project is currently working with British Telecom to identify homes and 
businesses that are not currently covered by superfast broadband so that 
future provision may be targeted in hard-to-reach areas and neighbourhoods.

 The total value of contract 1 was £7.25 million
 The total value of contract 2 is £10.43 million
 This takes the total programme value to £17.68 million

This will be funded as follows:

Funding Contract 2
£million

District contributions 0.467

BET refund (revenue) 0.472

BDUK 6.89

ERDF capital 6.89

ERDF revenue 0.410

British Telecom contract 1 efficiencies to be reinvested 2.55070

Total 17.6797



Timescales

2.13.7 Contract 2 deployment is forecast to be completed in June 2021 with 
programme completion by end March 2022.

Assurance pathway and approval route

2.13.8 The table below outlines the proposed assurance process and corresponding 
approval route for this scheme.

Assurance pathway Approval route

Decision point 6 (delivery)
Recommendation –Programme Appraisal 
Team
Approval – Delegation to the Combined 
Authority’s Director of Delivery

Tolerances

2.13.9 In order for the scheme to follow the assurance pathway and approval route 
that are proposed in this report, it should remain within the following 
tolerances. If these tolerances are exceeded the scheme needs to return to 
Investment Committee and/or the Combined Authority for further 
consideration:

 That the total project cost remains within the costs identified within this 
report.

 That the project delivery timescale remains within six months of the 
timescales identified within this report.

Project responsibilities

2.13.10 The key project responsibilities are:

 Senior Responsible Officer: Kate Thompson, Combined Authority officer
 Project Manager: John Bullivent, Combined Authority officer
 Combined Authority case officer: Cath Pinn

Recommendations

2.13.11 That the Combined Authority approves:

 The change request to the West Yorkshire and York broadband 
infrastructure programme as set out in this report.

 Expenditure of the increase in external funding from £7.25 million to 
£17.6797 million to be funded from BDUK, ERDF, BET and British 
Telecom contract 1 and districts as detailed this report, in order to fund 
contract 2 deployment of the West Yorkshire and York broadband 
programme.



 That the Combined Authority enter into the variation to funding 
agreement between the Combined Authority and the MHCLG covering 
funding from ERDF (current award is £7,299,918) for the broadband 
programme.

 That authority is delegated to the Combined Authority’s Managing 
Director to approve any future grant variation agreements which are the 
result of financial re-profiling and are within the total ERDF funding 
envelope of £7,229,918.

3 Financial Implications

3.1 The report seeks endorsement to expenditure from the available Combined 
Authority funding as set out in this report.

4 Legal Implications

4.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question.

5   Staffing Implications

5.1 The payment of funding to any recipient will be subject to a funding agreement 
being in place between the Combined Authority and the organisation in 
question.

6 External Consultees

6.1 Where applicable scheme promoters have been consulted on the content of 
this report.

7 Recommendations

7.1 Rail Park and Ride Programme – Garforth Rail Station Car Park Project 
(decision point 2 – case paper)

That the Combined Authority approves that:

i) The Garforth Rail Station Car Park project proceeds through decision 
point 2 and work commences on activity 5 (full business case with 
finalised costs).

ii) An indicative approval to the total project value of £825,000 is given from 
the Transport Fund with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (full business case with finalised costs).



iii) Development costs of £45,000 are approved in order to progress the 
scheme to decision point 5 (full business case with finalised costs), 
taking the total project approval to £59,000.

iv) The Combined Authority enter into a funding agreement (Section 56) with 
Arriva Rail North for expenditure of up to £45,000 from the Transport 
Fund.

v) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

7.2 Apprenticeship Grants for Employers (AGE) Extension (decision point 2 
case paper)

That the Combined Authority approves that:

i) The AGE Extension Programme proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised costs).

ii) An indicative approval to the total grant fund value of £1.2 million is given 
to be funded from the unallocated AGE Programme 2015-2017 funds 
with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 (full 
business case with finalised costs).

iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

7.3 North East Calderdale Transformational Programme study (decision 
point 2 case paper)

That the Combined Authority approves that:

i) The North East Calderdale Transformational Programme study proceeds 
through decision point 2 (case paper) and work commences on the 
strategic case for the programme.

ii) Full approval is given for the total study costs of £400,000.

iii) The Combined Authority enters into a funding agreement with Calderdale 
Council for expenditure of up to £400,000 to be funded from the 
Transport Fund.



iv) Any change requests relating to the study are made in accordance with 
the approval pathway and approval route outlined in this report. This will 
be subject to the scheme remaining within the tolerances outlined in this 
report.

7.4 Inclusive Growth Corridors and the Transformational Fund (decision 
point 2 case paper)

That the Combined Authority approves that:

i) The Inclusive Growth Corridors and the Transformational Fund Phase 1 
proceeds through decision point 2 (case paper) and work commences on 
the completion of the Corridor Plans and Connectivity Strategy.

ii) Indicative approval to the total programme value of £7 million is given 
and full approval of £2.395 million for Phase 1 is approved.

iii) Any change requests relating to Phase 1 are made in accordance with 
the approval pathway and approval route outlined in this report. This will 
be subject to the scheme remaining within the tolerances outlined in this 
report.

7.5 Growing Places Fund 319 Loan (decision point 3 outline business case)

That the Combined Authority approves that:

i) The project proceeds through decision point 3 and work commences on 
activity 5 (full business case with finalised costs).

ii) An indicative approval to the total project value of £1.5 million, and the 
Combined Authority contribution of a £1 million (to be funded from the 
Growing Places Fund) with full approval to spend being granted once the 
scheme has progressed through the assurance process to decision point 
5 (full business case with finalised costs).

iii) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report including at decision point 5 (full 
business case with finalised costs) through a delegation to the Combined 
Authority’s Managing Director following a recommendation by the 
Combined Authority’s Programme Appraisal Team. This will be subject to 
the scheme remaining within the tolerances outlined in this report.

7.6 The West Yorkshire Urban Traffic Management Control (UTMC) decision 
point 3 (outline business case)

That the Combined Authority approves that:

i) The UTMC project proceeds through decision point 3 (outline business 
case) and work commences on activity 4 (full business case).



ii) The project includes the re-organisation of the 4 existing district UTC 
services into a combined West Yorkshire UTC service.

iii) An indicative approval to the total project value of £7.49 million is given 
from the West Yorkshire Transport Fund, with full approval to spend being 
granted once the scheme has progressed through the assurance process 
to decision point 5 (full business case with finalised costs).

iv) Development costs of £170,000 from the Transport Fund are approved in 
order to progress the scheme to decision point 4 (full business case), 
taking the total project approval to £450,000.

v) The Combined Authority enters into an addendum to the existing funding 
agreement with Kirklees Council for expenditure of up to £450,000 from 
the Transport Fund.

vi) Future approvals are made in accordance with the approval pathway and 
approval route outlined in this report to include approval at decision point 
4 and decision point 5 to be delegated to the Combined Authority’s 
Managing Director. This will be subject to the scheme remaining within the 
tolerances outlined in this report.

7.7 West Yorkshire and York broadband infrastructure programme (activity 6 
Delivery) change request

That the Combined Authority approves that:

i) The change request to the West Yorkshire and York broadband 
infrastructure programme as set out in this report.

ii) Expenditure of the increase in external funding from £7.25 million to 
£17.6797 million to be funded from BDUK, ERDF, BET and British 
Telecom contract 1 and districts as detailed this report, in order to fund 
contract 2 deployment of the West Yorkshire and York broadband 
programme.

iii) That the Combined Authority enters into the variation to funding 
agreement between the Combined Authority and the MHCLG covering 
funding from ERDF (current award is £7,299,918) for the broadband 
programme.

iv) That authority is delegated to the Combined Authority’s Managing 
Director to approve any future grant variation agreements which are the 
result of financial re-profiling and are within the total ERDF funding 
envelope of £7,229,918.

8 Background documents

None. 



9 Appendices

None. 


