
West Yorkshire Transport Fund dashboard 2017/18
Total Outturn 

Forecast
£42,498,814

Figures accurate up to:  February 2018 Target Actual £19,645,148

Project responsibility

Senior Responsible Officer Category  Approved   Prior Years  2015/16  2016/17 
Actual spend to date 

(Feb 2018)

Forecast spend   Mar 

2018)

Total of actual and 

forecast
2018/19 2019/20 2020/21

Transport Delivery Cost

Priority 4b (WTTF) WYCA Delivery Costs Melanie Corcoran Development 0 1,654,577 1,652,280 375,032 1,007,815 1,382,847 N/A 1,377,675 1,530,717 1,900,000 9,498,096 9,498,096

Transport projects Complete

Wakefield Eastern Relief Road Neil Rogers Development 37,593,000 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 15,284,765 14,435,236 5,363,067 1,837,729 7,200,796 13,000 0 0 36,933,797 36,933,797

Rail Parking Package - South Elmsall Melanie Corcoran Development 670,000 0 0 120,000 0 0 0 0 0 0 120,000 120,000

Delivery 0 0 0 0 422,811 0 422,811 5,000 0 0 427,811 427,811

Aire Valley, Leeds Integrated Transport Package - Phase 1: Aire Valley P&R Gary Bartlett Development 9,597,000 0 277,672 245,500 269,000 0 269,000 0 0 0 792,172 792,172

Delivery 0 0 5,459,649 2,138,331 445,734 2,584,065 297,528 0 0 8,341,242 8,341,242

Rail Parking Programme - Fitzwilliam Neil Rogers Development 687,000 0 0 0 0 0 0 0

Delivery 370,154 134,250 504,404 0 0 504,404 504,404

Transport projects at Stage 3 that are in delivery in 2017/18

A629 Phase 1a: Jubilee Road to Free School Lane & monitoring Mark Thompson Development 8,354,954 302,000 160,000 1,442,043 731,872 0 731,872 0 0 0 2,635,915 2,635,915

Delivery  0 0 0 1,086,550 1,086,082 2,172,632 2,923,029 0 0 5,095,661 5,095,661

Leeds ELOR and North Leeds Outer Ring Road Gary Bartlett Development 25,865,000 0 929,199 1,554,106 920,443 1,455,777 2,376,220 1,000,000 1,000,000 750,000 7,609,525 7,816,125

Delivery 0 0 0 0 6,950,046 6,950,046 #### 5,000,000 10,000,000 6,000,000 27,950,046 32,359,038

Wakefield City Centre Package Phase 1 Kirkgate Neil Rogers Development 5,556,000 0 72,878 76,972 26,000 0 26,000 0 0 0 175,850 175,850

Delivery 0 0 0 2,385,708 2,195,146 4,580,854 799,257 0 0 5,380,111 5,380,111

Transport projects at Stage 2 that will commence in 2017/18

Rail Parking Package - Hebden Bridge Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 22,000 22,000 623,000 0 0 645,000 645,000

Rail Parking Package - Mytholmroyd Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 20,000 20,000 2,413,333 1,206,667 0 3,640,000 3,640,000

Transport projects at Stage 2 that will commence  2018/19 0

Leeds Station Gateway - New station Street Liz Hunter Development 166,037 0 0 0 11,087 46,198 57,285 0 0 0 57,285 57,285

 Delivery 0 0 0 0 0 0 1,875,630 0 0 1,875,630 1,875,630

UTMC (formerly HNEP) Richard Hadfield (Kirklees) Development 280,000 0 0 29,011 66,926 44,000 110,926 70,000 0 0 209,937 209,937

 Delivery 0 0 0 0 0 0 400,000 1,200,000 2,750,000 4,350,000 4,350,000

Rail Parking Package - Shipley Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 500,000 2,000,000 0 2,500,000 2,500,000

Rail Parking Package - Steeton and Silsden Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 500,000 2,000,000 0 2,500,000 2,500,000

Rail Parking Package - Mirfield (A) Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 298,863 0 10,000 308,863 308,863

Rail Parking Package - Normanton Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 440,000 1,000,000 0 1,440,000 1,440,000

A650 Hard Ings Road - Phase 1: Hard Ings Road Only Julian Jackson Development 764,000 140,000 137,628 301,133 195,692 0 195,692 0 0 0 774,453 774,453

 Delivery 0 0 0 0 0 0 0 3,257,235 4,415,000 7,672,235 7,672,235

A629 Phase 1b: Elland Wood Bottom to Jubilee Road Mark Thomson Development 1,125,394 0 169,994 198,719 401,298 163,761 565,059 0 0 933,772 933,772

 Delivery 0 0 0 0 0 0 0 4,276,283 6,616,632 0 10,892,915 10,892,915

A629 Phase 2: Phase 2a, 2b and 2c Mark Thomson Development 3,016,000 340,000 44,591 280,192 782,114 768,733 1,550,847 0 0 2,215,630 2,215,630

 Delivery 0 0 0 0 0 0 0 0 4,578,039 5,883,471 10,461,510 29,996,394

A65-LBIA Link Road Gary Bartlett Development 810,000 210,000 8,688 266,812 212,491 107,509 320,000 4,500 0 0 810,000 810,000

 Delivery 0 0 0 0 0 0 0 1,597,239 1,722,799 2,469,603 5,789,641 30,040,162

Castleford Station Gateway Kate Thompson Development 338,000 0 0 20,329 4,641 266,083 270,724 0 0 0 291,053 291,053

 Delivery 0 0 0 0 0 0 0 1,485,000 1,485,000 730,000 3,700,000 3,700,000

Glasshoughton Southern Link Road Neil Rogers Development 723,000 0 80,000 0 333,848 116,272 450,120 245,000 0 0 775,120 775,120

 Delivery 0 0 0 0 0 0 0 1,300,000 2,492,000 2,479,115 6,271,115 6,271,115

Castleford Growth Corridor Scheme Neil Rogers Development 200,000 0 67,000 73,917 0 0 0 40,083 0 0 181,000 181,000

 Delivery 0 0 0 0 0 0 0 1,850,000 1,000,000 8,990,000 11,840,000 17,343,000

CIP - Phase 1 - Leeds Fink Hill Gary Bartlett Development 115,000 0 0 0 0 60,000 60,000 4,800 0 0 64,800 64,800

 Delivery 0 0 0 0 0 0 0 300,000 573,500 0 873,500 873,500

CIP - Phase 1 - Leeds Dawsons Corner Gary Bartlett Development 1,008,000 0 0 0 23,383 280,000 303,383 555,000 0 0 858,383 858,383

 Delivery 0 0 0 0 0 0 0 2,575,000 4,869,000 7,048,000 14,492,000 14,492,000

CIP - Phase 1 - Kirklees Holmfirth Town Centre Simon Taylor Development 250,000 0 0 0 99,358 29,142 128,500 150,000 0 0 278,500 278,500

 Delivery 0 0 0 0 0 0 0 200,000 500,000 3,800,000 4,500,000 4,500,000

CIP - Phase 1 - Kirklees A62 Smart Corridor Simon Taylor Development 250,000 0 0 0 59,730 73,000 132,730 100,000 0 0 232,730 232,730

 Delivery 0 0 0 0 0 0 0 100,000 2,750,000 0 2,850,000 2,850,000

CIP - Phase 1 - Bradford A6177 ORR/Thornton Road Julian Jackson Development 225,000 0 0 0 36,288 90,000 126,288 0 0 0 126,288 126,288

 Delivery 0 0 0 0 0 0 0 850,000 6,200,000 1,225,000 8,275,000 8,275,000

CIP - Phase 1 - Bradford A6177 ORR/Toller Lane Julian Jackson Development 180,000 0 0 0 10,536 50,000 60,536 140,000 0 200,536 200,536

 Delivery 0 0 0 0 0 0 0 550,000 4,500,000 1,225,000 6,275,000 6,275,000

CIP - Phase 1 - Bradford A6177 ORR/Great Horton Road Julian Jackson Development 0 0 0 0 39,549 55,000 94,549 110,000 0 0 204,549 204,549

 Delivery 0 0 0 0 0 0 0 500,000 1,500,000 320,000 2,320,000 2,320,000

CIP - Phase 1 - Wakefield A650 Newton Bar Neil Rogers Development 75,000 0 0 0 25,558 41,442 67,000 248,000 5,000 0 320,000 320,000
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 Delivery 0 0 0 0 0 11,000 11,000 23,160 2,508,500 0 2,542,660 2,542,660

Rail Park and Ride (Phase 1) Programme Melanie Corcoran Development 1,161,306 58,908 108,336 409,181 508,152 0 508,152 0 0 0 1,084,577 1,084,577

 Delivery 0 0 0 0 0 0 0 165,000 0 0 165,000 165,000

Rail Parking Package - Knottingley Melanie Corcoran Development 474,259 0 0 0 0 0 0 0 0 0 0 0

 Delivery 0 0 0 0 0 0 0 1,474,000 0 0 1,474,000 1,474,000

York Central Access Neil Ferris Development 2,100,000 0 0 0 236,694 339,945 576,639 770,000 339,500 60,625 1,746,764 1,746,764

 Delivery 0 0 0 0 0 0 0 931,462 3,000,000 5,000,000 8,931,462 8,931,462

York Northern Outer Ring Road Neil Ferris Development 2,448,000 0 0 0 520,104 242,046 762,150 566,000 624,000 220,000 2,172,150 2,172,150

 Delivery 0 0 0 0 0 3,000,000 3,000,000 1,500,000 3,000,000 4,000,000 11,500,000 11,500,000

Transport projects at Stage 2 that will commence post 2018/19 0

Bradford Interchange Station Gateway - Phase 1 Julian Jackson Development 180,000 0 25,000 20,838 80,278 44,000 124,278 170,116 170,116

Delivery 0 0 0 0 0 0 0 0 16,421,000

Bradford Interchange Station Gateway - Phase 2 Julian Jackson Development 512,000 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Bradford FS Station Gateway Julian Jackson Development 3,885,314 0 20,000 116,717 53,389 55,000 108,389 1,807,633 0 0 2,052,739 2,052,739

Delivery 0 0 0 0 0 0 0 0 3,000,000 6,856,853 9,856,853 9,856,853

A650 Tong Street Julian Jackson Development 185,000 50,000 0 21,038 13,165 70,000 83,165 56,582 0 0 210,785 210,785

Delivery 0 0 0 0 0 0 0 0 0 0 0

SE Bradford Access Rd Julian Jackson Development 91,000 0 0 0 12,140 51,000 63,140 17,000 0 0 80,140 80,140

Delivery 0 0 0 0 0 0 0 0 0 0 0 36,000,000

Bradford to Shipley Corridor Julian Jackson Development 341,000 0 30,000 5,011 39,369 266,620 305,989 181,081 0 0 522,081 522,081

Delivery 0 0 0 0 0 0 0 0 0 0 0 40,614,989

Harrogate Road / New Line Julian Jackson Development 1,300,000 0 146,399 268,239 584,392 50,000 634,392 257,000 0 0 1,306,030 1,306,030

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Halifax Station Gateway Mark Thomson Development 315,000 5,000 156,738 44,171 31,275 64,426 95,701 0 0 0 301,610 301,610

Delivery 0 0 0 0 0 0 0 0 0 0 15,377,398

A641 Bradford - Huddersfield Corridor Mark Thomson Development 730,000 0 0 60,829 51,715 15,000 66,715 0 0 0 127,544 127,544

Delivery 0 0 0 0 0 0 0 0 0 0 0 85,734,000

A629 Phase 4: Ainley Top Mark Thomson Development 645,000 0 0 51,736 36,304 24,787 61,091 528,145 0 0 640,972 640,972

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Huddersfield Station Gateway Simon Taylor Development 79,886 0 27,615 22,385 0 0 0 0 0 0 50,000 50,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 5,000,000

M62 Junction 24a Simon Taylor Development 70,000 0 0 12,976 31,370 10,154 41,524 0 0 0 54,500 54,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 18,500,000

A629 Phase 5 - Ainley Top into Huddersfield Simon Taylor Development 302,000 0 52,000 48,000 84,363 16,000 100,363 750,000 750,000 0 1,700,363 1,700,363

Delivery 0 0 0 0 0 0 0 0 798,000 7,811,869 8,609,869 8,609,869

A62 and A644 Corridors incorporating Cooper bridge Simon Taylor Development 500,000 485,000 110,000 15,000 0 82,416 82,416 0 0 0 692,416 692,416

Delivery 0 0 0 0 0 0 0 0 2,250,000 4,750,000 7,000,000 7,000,000

A653 Leeds to Dewsbury Corridor (M2D2L) Simon Taylor Development 210,000 80,000 0 59,261 16,750 0 16,750 1,500,000 500,000 0 2,156,011 2,156,011

Delivery 0 0 0 0 0 0 0 0 2,000,000 4,290,000 6,290,000 6,290,000

Leeds Station Gateway  - Yorkshire Hub Liz Hunter Development 400,000 0 0 108,936 79,663 18,797 98,460 203,860 0 0 411,256 411,256

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Thorpe Park Station Liz Hunter Development 500,000 0 0 3,382 175,644 55,189 230,833 269,294 0 0 503,509 503,509

Delivery 0 0 0 0 0 0 0 0 0 10,000,000 10,000,000 10,000,000

A6110 Leeds Outer Ring Rd Gary Bartlett Development 268,000 0 0 0 3,674 25,000 28,674 199,699 0 0 228,373 228,373

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Leeds City Centre Network and Interchange Package Gary Bartlett Development 3,455,000 319,000 31,337 278,000 273,420 110,000 383,420 979,678 1,033,776 126,749 3,151,960 3,151,960

Delivery 0 0 0 0 0 0 0 0 0 5,340,672 5,340,672 32,128,076

Wakefield City Centre Package Phase 2 Ings Road Neil Rogers Development 270,000 0 0 0 18,216 65,000 83,216 277,000 84,783 0 444,999 444,999

Delivery 0 0 0 0 0 0 0 0 1,540,000 1,477,593 3,017,593 3,017,593

CIP - Phase 1 - Leeds Dyneley Arms Gary Bartlett Development 402,000 0 0 0 5,365 180,000 185,365 174,300 0 0 359,665 359,665

Delivery 0 0 0 0 0 0 0 781,800 1,300,000 3,800,000 5,881,800 5,881,800

CIP - Phase 1 - Kirklees Huddersfield Southern Gateways Simon Taylor Development 300,000 0 0 0 130,559 53,000 183,559 148,000 0 0 331,559 331,559

Delivery 0 0 0 0 0 0 0 0 1,270,000 3,330,000 4,600,000 4,600,000

CIP - Phase 1 - Calderdale A58/A672 Corridor Mark Thompson Development 235,000 0 0 0 28,836 64,281 93,117 29,323 0 0 122,440 122,440

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

CIP - Phase 1 - Calderdale A646/A6033 Corridor Mark Thompson Development 195,000 0 0 0 23,154 71,696 94,851 31,323 0 0 126,174 126,174

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park and Ride (Phase 2) Programme Melanie Corcoran Development 138,000 0 0 137,997 0 0 0 0 0 0 137,997 137,997

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Apperley Bridge Melanie Corcoran Development 113,100 0 0 0 0 0 0 113,000 0 0 113,000 113,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Guiseley Melanie Corcoran Development 143,000 0 0 0 0 0 0 143,000 0 0 143,000 143,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Rail Park & Ride (Phase 2) - Moorthorpe Melanie Corcoran Development 110,500 0 0 0 0 0 0 110,500 0 0 110,500 110,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 0
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Rail Park & Ride (Phase 2) - Outwood Melanie Corcoran Development 110,500 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 110,500 0 0 110,500 110,500

Rail Parking Package - Mirfield (B) Melanie Corcoran Development 0 0 0 0 0 0 0 0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Calder Valley Line Elland Station Mark Thompson Development 834,748 0 0 0 122,157 149,489 271,646 359,137 0 0 630,782 630,782

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme (formerly HEBP) Melanie Corcoran Development 408,000 0 0 0 0 50,000 50,000 100,000 100,000 158,000 408,000 408,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational  -South Featherstone Link Rd - Feasibility Study Neil Rogers Development 284,000 0 0 0 30,484 84,505 114,989 165,380 0 0 280,369 280,369

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational - Kirklees - North Kirklees Orbital Route - Feasibility Study Simon Taylor Development 248,000
0 0 0 12,500 12,500 25,000 157,500 0 0 182,500 182,500

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transformational -York Northern Outer Ring Road Dualling- Feasibility Study
Neil Ferris Development 295,000

0 0 0 0 5,000 5,000 195,000 0 0 200,000 200,000

Delivery 0 0 0 0 0 0 0 0 0 0 0 0

Transport projects at Stage 1 pre mandate

Aire Valley, Leeds Integrated Transport Package – Phase 2: Highway Access Development                                       -   
-                        -                          -                        

0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Aire Valley, Leeds Integrated Transport Package – Phase 3: Motorway Junction 

Improvements
Development                                       -   

-                        -                          -                        
0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme Phase 2 Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Corridor Improvement Programme Phase 3 Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Calder Valley Line Enhancements Development                                       -   -                        61,905                   -                        0 0 0 61,905 61,905

Delivery 0 0 0 0 0 0 0 0 0

Calder Valley Line Bradford-Leeds Journey Time improvements Development                           834,748 -                        -                          -                        50,548 221,098 271,646 271,646 271,646

Delivery 0 0

Clifton Moor Park and Ride Development                                       -   -                        -                          -                        0 0 0 0 0

Delivery 0 0 0 0 0 0 0 0 0

Development inc Management Costs 122,225,746                  1,989,908            4,371,557             7,944,711            -  7,878,527                   7,151,679                   15,030,206              -  - 14,134,493              5,967,776                  3,215,374                52,654,025                                    52,860,625           

Delivery -                        15,284,765           19,894,885         -  11,766,621                 15,701,987                 27,468,608              ### - 36,658,084              80,117,372                104,002,176           283,425,890                                  581,558,078         

Total Transport 122,225,746                  1,989,908            19,656,322           27,839,597         -  19,645,148                 22,853,666                 42,498,814              ### - 50,792,577              86,085,148                107,217,550           336,079,914                                  634,418,702         

84,997,628              
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