Section A: Scheme Summary
Name of Scheme:

Leeds Integrated Station Masterplan (LISM)

PMO Scheme Code:

DfT-LPTIP-005D

Lead Organisation:

Joint promotion: West Yorkshire Combined Authority, Leeds City
Council and Network Rail

Senior Responsible
Officer:

Liz Hunter, Interim Director Policy, Strategy and Communications

Lead Promoter Contact:

Rebecca Cheung, Rail Development Manager, Transport Policy
–Rail

Case Officer:

Adam Kendall Ward, Transport Planner, Transport (Partnerships)

Applicable Funding
Stream(s) – Grant or
Loan:

Leeds Public Transport Investment Programme (LPTIP), Growth
Strategy Fund, West Yorkshire Plus Transport Fund and other
public sector funding (Network Rail)

Growth Fund Priority
Area (if applicable):

Priority 4 – Infrastructure for Growth

Approvals to Date:

Expression of Interest for Activity 1 to be approved May 2018

Forecasted Full
Approval Date (Decision
Point 5):

July 2020

Forecasted Completion
Date (Decision Point 6):

March 2021 for the LPTIP funded elements. The wider LISM
programme will be completed by the 2040s.

Total Scheme Cost (£):

£6.32 million for the LPTIP funded element of LISM

WYCA Funding (£):

£5.32 million

Total other public sector
investment (£):

£1 million from Network Rail to take forward the Network Rail
element of the work up to activity 3 (decision pending)

Total other private
sector investment (£):

To be confirmed at outline business case stage

Is this a standalone
Project?

No

Is this a Programme?

Yes – The development worked required will establish an
overarching Leeds Integrated Station Masterplan programme.
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Yes – An element of the Leeds Integrated Station Masterplan
forms part of the LPTIP, specifically City Centre Gateways –
Leeds Rail Station.

Is this Project part of an
agreed Programme?

Current Assurance Process Activity:

Scheme Description:
The project is focused on transforming Leeds Rail Station into a world class gateway for the
City Region which integrates High Speed (HS2), Northern Powerhouse Rail (NPR) and classic
rail services, including the TransPennine Route Upgrade. It will also act as a catalyst for growth
accelerating economic development within the Leeds City Region, in particular the
regeneration of the adjacent South Bank Leeds area which at 300,000 sq.m of commercial
development is one of Europe’s largest regeneration schemes. The project also aims to cater
for future rail demand and the doubling of rail passengers using the station.
Following a public consultation in late 2017, this next piece of work on LISM is focused on
developing a strategic outline business case and overall concept design prior to the
parliamentary submission (High Speed 2b Hybrid Bill 2019). It will also provide clarity on the
scope, nature and context of the individual projects required to incorporate the existing rail
station, HS2 (High Speed 2), NPR (Northern Powerhouse Rail) and the city’s South Bank
regeneration. Completion of this work will enable the development of an overarching LISM
programme which will establish a package of short, medium and long term schemes for Leeds
Station, as well as roles and responsibilities to deliver LISM. The overarching LISM programme
will effectively serve as a roadmap in delivering LISM, and a strong foundation in which to
develop robust business cases for the individual scheme components to justify government
funding and attract private investment. The component projects will be delivered by the
respective partner organisations which are members of the Leeds Station Joint Working Group.
This element of work will draw down funding from the Leeds Public Transport Investment
Programme to cover this development work and some quick win interventions which are
identified in the overarching LISM programme. The cost to deliver all elements of the LISM is
anticipated to be in the region of £500 million.
Business Case Summary:
Strategic Case

LISM is a key deliverable of the Leeds Growth Strategy and the West
Yorkshire Transport Strategy which are closely aligned with the Strategic
Economic Plan (SEP), and are part of the wider Leeds Public Transport
Investment Programme (LPTIP). The scheme aims to support Priority 4 of
the SEP, Infrastructure for Growth by:
-

Accommodating the forecast increase in rail passengers using
Leeds Station which based on Network Rail’s market demand
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-

Commercial
Case

studies are expected to increase by 135% by 2043 once HS2 and
NPR are in operation;
Delivering a step-change in connectivity and capacity by integrating
existing rail services with HS2 and NPR via a common concourse;
Catalysing growth and regeneration of South Bank Leeds which
has the potential to create 300,000 square meters of commercial
development;
Delivering in part substantial increases in employment with forecast
gains of 21% across the Leeds City Region and 40% in Leeds city
centre by 2043; and
Creating a world class transport hub into Leeds City Region which
improves passenger and visitor experience by creating a sense of
place and maximising opportunities to enhance the station
environment and surrounding public realm.

Rail patronage within the Leeds City Region is set to grow, with future
major investments in HS2, Northern Powerhouse Rail (NPR),
TransPennine Route Upgrade (TRU), and new rolling stock and seat
capacity on regional franchise rail services. Rail patronage at Leeds Rail
Station is forecast to increase by 49% up to 2023 and 135% by 2043. This
growth is expected to place increased strain on the existing facility and
bring issues around overcrowding that need to be addressed. Leeds
Station is not only a major rail hub for Leeds city but also for the wider
Leeds City Region and the North of England. Therefore there is a need to
plan for and invest in accommodating this demand in rail travel.
Investment in an integrated Leeds Rail Station will act as a significant
catalyst to the adjoining South Bank Leeds development. Forecast to
deliver 35,000 jobs and 8,000 new homes, South Bank is one of the largest
city centre regeneration schemes in Europe covering an area of 200
hectares which will effectively double the size and economy of the city
centre.
A Leeds Station Joint Working Group which comprises the West Yorkshire
Combined Authority, Leeds City Council, rail industry partners and
government authorities has been established to develop and deliver the
LISM programme.

Economic Case

LISM directly supports Priority 4 of the Strategic Economic Plan,
Infrastructure for Growth, and is forecast to deliver over 5,000 direct jobs
and in part over 40,000 indirect jobs across the Leeds City Region. At this
stage the full LISM programme is anticipated to deliver high value for
money and a strong Benefits to Cost Ratio through its capitalisation of
opportunities to integrate major national and regional rail investments such
as HS2 and NPR with franchised services to boost connectivity, and
creating a catalyst for growth and regeneration of major development sites
like South Bank Leeds. Altogether LISM is expect to have a positive
contribution to the region’s economy as measured by GVA.

Financial Case

LISM is a key deliverable of the Leeds Growth Strategy and West Yorkshire
Transport Strategy, which has thus far £5 million identified in the Leeds
Public Transport Investment Programme (LPTIP) to fund the development
of a Strategic Outline Business Case, technical feasibility design work and
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supporting activities to establish an overarching programme for LISM.
LPTIP funding will also fund some initial enabling work focused on
improving bus interchange and public realm in areas around Leeds Station
prior to the arrival of HS2.
At this stage the LPTIP element of the LISM delivery costs total £6.32
million, based on the draft masterplan work and scoping of the work
activities to be undertaken which have been developed by members of the
Leeds Station Joint Working Group. Network Rail is also seeking £1 million
from the Department for Transport to support the development work of
LISM, in particular the technical feasibility design works within Network
Rail’s boundary. This has yet to be confirmed.
A funding and financing strategy will be prepared as part of the outline
business case to identify potential funding sources and approaches to
deliver the other short, medium and long term components of the LISM
programme.
Management
Case

A clear governance structure is in place for LISM with a Leeds Station
Senior Steering Group, project board and joint working group in place to
oversee the delivery of the LISM within approved tolerances. These
comprise representatives from the Combined Authority, Leeds City
Council, Transport for The North, Department for Transport, HS2 and other
key partners. Roles and responsibilities with delivery of the LISM
components falling on Network Rail, HS2 Ltd, West Yorkshire Combined
Authority and Leeds City Council.
LISM has a range of project management documentation in place and
resources identified to take the project forward, but this will be further
defined as part of the business case development for the various
components of the programme.
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