
MINUTES OF THE MEETING OF THE 
WEST YORKSHIRE AND YORK INVESTMENT COMMITTEE

HELD ON WEDNESDAY, 7 NOVEMBER 2018 AT COMMITTEE ROOM 
A, WELLINGTON HOUSE, 40-50 WELLINGTON STREET, LEEDS

Present:

Councillor Peter Box CBE (Chair) Wakefield Council
Roger Marsh OBE (Deputy Chair) Leeds City Region Enterprise Partnership
Councillor Barry Collins Calderdale Council
Councillor Ian Gillies City of York Council
Councillor Richard Lewis Leeds City Council
Councillor Peter McBride Kirklees Council
Councillor Alex Ross-Shaw Bradford Council

In attendance:

Councillor Kim Groves Chair, Transport Committee (to minute 30)
Councillor Eric Firth Deputy Chair, Transport Committee (to minute 30)
Peggy Haywood MHCLG (minute 30 only)
Melanie Corcoran West Yorkshire Combined Authority (to minute 30)
Angela Taylor West Yorkshire Combined Authority
Dave Haskins West Yorkshire Combined Authority (to minute 27)
Sarah Ratcliffe West Yorkshire Combined Authority (to minute 27)
Henry Rigg West Yorkshire Combined Authority (minute 27 only)
David Shepherd West Yorkshire Combined Authority (minute 27 only)
Tom Murphy West Yorkshire Combined Authority (minute 27 only)
Heather Waddington West Yorkshire Combined Authority (minute 30 only)
Ruth Chaplin West Yorkshire Combined Authority

22.  Apologies for Absence

Apologies for absence were received from Councillor Denise Jeffery.

23.  Declarations of Disclosable Pecuniary Interests

There were no pecuniary interests declared by members at the meeting.

24.  Exempt Information - Possible Exclusion of the Press and Public

Resolved:  That in accordance with paragraph 3 of Part 1 of Schedule 12A to 
the Local Government Act 1972, the public be excluded from the meeting 
during consideration of Appendix 2 to Agenda Item 6, Appendix 1 to Agenda 



Item 8 and Appendix 2 to Agenda Item 9 on the grounds that it is likely, in view 
of the nature of the business to be transacted or the nature of the 
proceedings, that if members of the press and public were present there would 
be disclosure to them of exempt information and for the reasons set out in the 
report that in all the circumstances of the case, the public interest in 
maintaining the exemption outweighs the public interest in disclosing the 
information.

25.  Minutes of the Meeting of the West Yorkshire and York Investment 
Committee held on 5 September 2018

Resolved:  That the minutes of the West Yorkshire and York Investment 
Committee held on 5 September 2018 be approved and signed by the Chair.

26.  Capital Programme Update

The Committee considered a report on progress made on the implementation 
of the West Yorkshire Combined Authority’s capital programme.

The report also provided a more detailed update on the Growth Deal 
programme and the progress of the Corporate Projects and sought 
endorsement for two existing projects to come forward for additional funding 
through over-programming of the Growth Deal.

A summary of the capital programme 2018/19 including the outturn forecast 
was provided in Table 1 and details of expenditure on the Growth Deal 
programme in quarter 2 of 2018/19 in Table 2.  Expenditure for Growth Deal 
projects, including the West Yorkshire plus Transport Fund was attached at 
Appendix 1 and it was reported that a further dashboard detailing performance 
on projects is currently being reviewed with partner councils and will be 
reported from quarter.  A full update on performance will also be provided at 
quarter 3 and the current achievement of the programme was outlined in the 
submitted report.

The report also provided an update on programme expenditure risk and 
mitigation and it was noted that the total risk to possible underspend had 
reduced and it is anticipated to drop further as activity progresses.

In respect of over-programming, the Committee considered the following two 
existing projects which have been identified as able to deliver increased 
outputs if an increased allocation of funding can be agreed:

 Business Growth Programme
 Resource Efficiency Fund

It was noted that main purpose for allowing over-programming on the two 
projects is not to over-spend against the programme but to compensate for 
other areas of the programme that are likely to underspend.  

The report also provided an update on the implementation of corporate 
projects including the Wellington House office accommodation project and the 
corporate technology programme. 



Resolved:

(i) That the progress made in implementing the Combined Authority 
Capital Programme be noted.

(ii) That the Investment Committee recommends to the Combined 
Authority the approval in principle of additional funding from over-
programming for the Business Growth Programme and the Resource 
Efficiency Fund subject to the appraisal of the additional funding 
requirements through the assurance process.

27.  Future of Growing Places Fund

The Committee considered a report which provided an update on the future of 
the Growing Places Fund (GPF), which had been considered by the Leeds 
City Region Enterprise Partnership Board (LEP Board).

At its meeting on 20 September 2018, the LEP Board agreed to use the 
returned funds from the GPF both to support significant ongoing returnable 
investment and to provide grant funding in order to drive improved productivity 
and inclusive growth in the City Region.  This was supported in principle by the 
Investment Committee.

The financial implications associated with the future of the Growing Places 
Fund were set out in the report considered by LEP Board which was attached 
at Appendix 1 and the details would be worked through as part of the next 
steps for the fund.

Further updates would be prepared for the Business Investment Panel.

Resolved:  That the report and appendix concerning the future of the Growing 
Places Fund be noted.

28.  Capital Spending & Project Approvals

The Committee considered a report on proposals for the progression of, and 
funding for, a number of West Yorkshire Combined Authority supported 
projects, including West Yorkshire plus Transport Fund (Transport Fund) and 
Growth Fund at stages 1, 2 and 3 of the Combined Authority’s assurance 
process.

Members discussed the proposals for the progress of the following eight 
schemes which were detailed in the submitted report:

 Project Lapwing
 A61S Bus Priority Corridor
 Stourton Park and Ride
 Elland Road Park and Ride Phase 3
 Institute of High Speed Railways and System Integration – Phase 1
 Leeds Enterprise Zone Power Solution



 A650 Bradford to Keighley Corridor (Hard Ings)
 York Outer Ring Road Phase 2 (Monks Cross)

The Committee agreed to defer consideration of the Institute of High Speed 
Railways and System Integration project pending further information. 

It was reported that in respect of the Leeds Enterprise Zone Power Solution,  
approval to proceed to full business case would be subject to a full quote 
being received from Northern Power grid.

In respect of the York Outer Ring Road Phase 2 (Monks Cross) project,  
Members were advised of an amendment to the figures in paragraph 2.141 
which should read £3.585 million.  It was noted that the total project costs 
remained the same.

The following schemes that have had change request reports assessed in line 
with the Combined Authority’s assurance process were also considered:

 Rail Park and Ride Programme Phase 1
 Outwood Station Park and Ride
 Access to Capital Grants

In respect of the Rail Park and Ride Programme, Members asked that electric 
charging points be included as part of the projects.

The Committee was also provided with decisions made through delegations to 
the Combined Authority’s Managing Director since the last meeting in respect 
of:

 Clean Bus Technology Fund scheme
 West Yorkshire Urban Traffic Management Control project
 ULEV Taxi scheme
 Natural Flood Management – Calder and Colne
 A629 Phase 1a & Monitoring/Evaluation
 A629 Phase 2 (Halifax bus station)

Summaries of the schemes’ business cases were attached as Appendices 2 -
11 of the submitted report.  

In addition, the Committee also noted the decision on the Kirklees College 
Process Manufacturing Centre which had been delegated to the Combined 
Authority’s Director of Delivery following a recommendation from the 
Combined Authority’s Programme Appraisal Team.  Details of the project were 
outlined in the submitted report.

Resolved:

(i) In respect of Project Lapwing, the Investment Committee recommends 
to the Combined Authority:



(a) That the Lapwing project proceeds through decision point 2 and 
work commences on activity 5 (full business case with finalised 
costs).

(b) That an indicative approval to the Combined Authority’s 
contribution of £1million (which will be funded through the Local 
Growth Fund’s Strategic Inward Investment Fund) is given with 
full approval to spend being granted, once the scheme has 
progressed through the Assurance Process to decision point 5 
(full business case with finalised costs).

(c) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(ii) In respect of A61S Bus Priority Corridor, Leeds, the Investment 
Committee recommends to the Combined Authority:

(a) That the A61 South project proceeds through decision point 3 
and work commences on activity 5 (full business case with 
finalised costs).

(b) That an indicative approval to the total project value of £14.15 
million is given from the Leeds Public Transport Investment Fund 
with full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 
(full business case with finalised costs).

(c) That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(iii) In respect of Stourton Park and Ride, the Investment Committee 
recommends to the Combined Authority:

(a) That the Stourton Park and Ride project proceeds through 
decision point 3 and work commences on activity 5 (full business 
case with finalised costs).

(b) That an indicative approval is given to the total project value of 
£30.1 million, of which £27.3 million will be funded by the 
Combined Authority from the Leeds Public Transport Investment 
Fund, with full approval to spend being granted once the scheme 
has progressed through the Assurance Process to decision point 
5 (full business case with finalised costs). This indicative 



approval is subject the scheme being successful in gaining 
ERDF funding for the scheme. In the event that the ERDF bid is 
not successful an indicative approval of £25.4 million from the 
Leeds Public Transport Investment Fund will be applied.

(c) That further development costs of £635,000 are approved in 
order to progress the scheme to decision point 5 (full business 
case with finalised costs).

(d) That the Combined Authority enters into an addendum to the 
existing funding agreement with Leeds City Council to increase 
by £635,000 from the Leeds Public Transport Investment Fund.

(e) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(iv) In respect of Elland Road Park and Ride Phase 3, the Investment 
Committee recommends to the Combined Authority:

(a) That the Elland Road Park and Ride Phase 3 project proceeds 
through decision point 3 and work commences on activity 5 (full 
business case with finalised costs).

(b) That an indicative approval to the total project value of £5.75 
million is given to be funded from the Combined Authority from 
the Leeds Public Transport Investment Fund with full approval to 
spend being granted once the scheme has progressed through 
the assurance process to decision point 5 (full business case 
with finalised costs).

(c) That further development costs of £165,000 are approved in 
order to progress the scheme to decision point 5 (full business 
case with finalised costs) taking the total development cost 
expenditure approval to £410,000.

(d) That the Combined Authority enters into an addendum to the 
existing Funding Agreement with Leeds City Council to increase 
by £165,000 from the Leeds Public Transport Investment Fund 
for expenditure of up to £410,000.

(e) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.



(v) In respect of the Institute of High Speed Railways and System 
Integration, the item was deferred pending further information.

(vi) In respect of Leeds Enterprise Zone Power Solution, the Investment 
Committee recommends to the Combined Authority:

(a) That the project proceeds through decision point 4 (full business 
case) and work commences on activity 5 (full business case with 
finalised costs).

(b) That an indicative approval to the total project value of £5 million 
is given which will be funded by the Combined Authority from the 
Local Growth fund with full approval to spend being granted once 
the scheme has progressed through the assurance process to 
decision point 5 (full business case with finalised costs).

(c) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(vii) In respect of A650 Bradford to Keighley Corridor (Hard Ings), the 
Investment Committee recommends to the Combined Authority:

(a) That the Hard Ings Road Improvements, Keighley project 
proceeds through decision point 4 and work commences on 
activity 5 (full business case with finalised costs).

(b) That an indicative approval to the total project value of £10.3 
million is given from the West Yorkshire plus Transport Fund with 
full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 
(full business case with finalised costs).

(c) That further development costs of £2.718 million are approved in 
order to progress the scheme to decision point 5 (full business 
case with finalised costs) to be funded from the West Yorkshire 
plus Transport Fund, taking the total project approval to £3.86 
million.

(d) That the Combined Authority enters into an addendum to the 
existing funding agreement with Bradford City Council for 
expenditure of up to £3.86 million from the West Yorkshire plus 
Transport Fund.

(e) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 



Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(viii) In respect of York Outer Ring Road Phase 2 (Monks Cross), the 
Investment Committee recommends to the Combined Authority:

(a) That the York Outer Ring Road Phase 2 project proceeds 
through decision point 4 and work commences on activity 5 (full 
business case with finalised costs).

(b) That an indicative approval to Phase 2 to the value of £3.585 
million is given from the West Yorkshire plus Transport Fund with 
full approval to spend being granted once the scheme has 
progressed through the assurance process to decision point 5 
(full business case with finalised costs). 

(c) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report including at decision point 5 through a delegation to the 
Combined Authority’s Managing Director following a 
recommendation by the Combined Authority’s Programme 
Appraisal Team. This will be subject to the scheme remaining 
within the tolerances outlined in the report.

(ix) In respect of Rail Park and Ride Programme Phase 1, the Investment 
Committee recommends to the Combined Authority:

(a) That the change request to the Rail Park & Ride Programme 
phase 1 re-programming and re-allocation of funds within the 
programme is approved. This highlights as to which schemes will 
progress in phase 1 and which schemes will be moved into 
phase 2.

(b) That development costs of up to £150,000 for the Ben Rhydding 
scheme from West Yorkshire plus Transport Fund are approved, 
subject to confirmation from the City of Bradford Metropolitan 
District Council that land will be made available. 

(c) That the Rail Park and Ride Phase 1 programme-level 
expenditure approval will increase from £1.161 million to £1.701 
million to be funded from the West Yorkshire plus Transport 
Fund.

(d) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report. This will be subject to the scheme remaining within the 
tolerances outlined in the report.

(x) In respect of Outwood Station Park and Ride, the Investment 
Committee recommends to the Combined Authority:

(a) That the change request to extend the scope at Outwood Rail 



Station is approved to include the provision of an access road.

(b) That indicative approval is given to the revised scheme costs of 
£1.540 million which will be funded from the West Yorkshire plus 
Transport Fund.

(c) That additional development costs of £29,400 are approved 
taking the total expenditure approval for project development to 
£140,000. 

(d) That the Combined Authority enter into a funding agreement with 
Wakefield Council for expenditure up to the value of £130,000.

(e) That future approvals are made in accordance with the approval 
pathway and approval route outlined in the submitted report 
following a recommendation by the Combined Authority’s 
Programme Appraisal Team. This will be subject to the scheme 
remaining within the tolerances outlined in the report.

(xi) In respect of Access to Capital Grants, the  Investment Committee 
recommends to the Combined Authority’s Managing Director:

(a) That the change request to the Access to Capital Grants 
programme is approved to:

 Assign £1.75 million of the Local Growth Fund as match 
funding for the capital grants elements of the proposed 
extension of both Ad:Venture (£1 million from Local 
Growth Fund) and Digital Enterprise ( £750,000 from 
Local Growth Fund) schemes, and provide confirmation of 
the match-funding to support bids for the two schemes for 
European Regional Development Funding to be led  by 
Leeds City Council; 

 Authorise Leeds City Council to manage the capital grants 
elements of both Ad:Venture and Digital Enterprise 
schemes on behalf of the Combined Authority and for the 
benefit of the Leeds City Region.

(b) That future approvals are made in accordance with the 
assurance pathway and approval route outlined in the submitted 
report. This will be subject to the scheme remaining within the 
tolerances outlined in the report.

29.  Leeds City College, Quarry Hill - Project Update

The Committee considered a report which provided an update on progress 
and the due diligence undertaken in respect of the Leeds City College, Quarry 
Hill project.

Members discussed the update and financial implications, risks and the 
drawdown and repayment schedule which were provided in exempt Appendix 
1.



It was anticipated that the Quarry Hill project will be completed by August 2019 
and ready for use in the 2019/20 academic year.

Resolved:

(i) That the update on progress and the current status of the Leeds City
College Quarry Hill Skills Capital Project be noted.

(ii) That the Investment Committee recommends delegation to the 
Combined Authority’s Managing Director that a loan agreement for £6.5 
million to Leeds City College be entered into and for the College to 
drawdown against the loan facility, subject to the conditions set out in 
exempt Appendix 1 and with the addition of a further confirmation as 
agreed at the meeting.

30.  European Structural Investment Fund - Sustainable Urban Development

The Committee considered a report on the West & North Chamber of 
Commerce full application for Sustainable Urban Development (SUD), part of 
the European Structural and Investment Funds (ESIF) Programme and to 
provide advice to the Combined Authority, in its role as the Intermediate Body 
(IB).

The Committee considered the full application provided in the exempt 
Appendix 1 which had been considered by the Appraisal Team, under the 
responsibility of the Head of Research and Intelligence from the Combined 
Authority.  Members discussed the proposals and agreed that they 
appropriately addressed:

 local domestic priorities, development needs/growth conditions and 
opportunities.

 the contribution and value for money proposed in the context of the 
Operational Programme and local ESIF Strategy. 

 any local issues that need to be taken into account in the development 
and/or delivery of the project.

It was reported that the project is considered to be sufficiently developed to 
enable the Managing Authority to issue a funding agreement subject to the 
proposed conditions set out in the assessment being fully met.

Resolved:  That the Investment Committee recommends to the Combined 
Authority the full application for the project as set out in the exempt Appendix 
1.

31.  Minutes of the Business Investment Panel held on 31 August 2018

Resolved:  That the minutes of the Business Investment Panel held on 31 
August 2018 be noted.



32.  Draft Minutes of the Business Investment Panel held on 5 October 2018

Resolved:  That the draft minutes of the Business Investment Panel held on 5 
October 2018 be noted.


