## Gravesham Borough Council – Decisions taken by the West Yorkshire Integrated UTMC on MeetingDate

Agenda	Topic	Decision
Item No		

## Part A – Items considered in public

<b>A</b> 1	West Yorkshire Integrated UTMC	To approve that the change request to the UTMC project to increase funding for Element A by £100,000, revise the DP6 closure dates and revise the DP7 Closure date is approved.
		To approve that the Combined Authority enters into new Funding Agreements with the 5 Districts for Element A and with Leeds City Council for Element B1. The Funding Agreements for Elements B2 and C are extended in line with the new DP6 closure dates.