

Appendix 1: Capital Flood Infrastructure Programme (Schemes and Initial Phasing)

Initial programme phasing based on known deliverability and timescales for scheme and business case development. Programme will be refreshed prior to the next business case stage.

Indicative Phasing	Scheme
Phase 1	<i>Leeds FAS2 (NB: considering the position of this scheme following BEIS funding announcement)</i>
	Erringden Hillside FAS
	Brighouse FAS Phase 1 (fluvial)
	Sheepscar Beck Refurbishment
	Albert Street FAS
Phase 2	Haworth
	Wyke Beck Improvement Phase 2
	Callis Bridge Scheme - Replacement of Wall
	Wortley Beck Improvements, Leeds
	Reservoir Storage (Calderdale)
	Walsden FAS
	Meanwood Beck
Phase 3	South Elmsall FAS - Ea Beck & Langthwaite Beck
	Mirfield and Ravensthorpe Improvements
	Spennithorne Flood Alleviation Scheme
	Park Road, Elland
	Brighouse FAS Phase 3 (surface water)
	Sowerby Bridge FAS
	Batley Beck Scheme Replacement
	Bradford Beck Flood Alleviation Study (Previously Middlebrook Surface Water Study)
	Keighley and Stockbridge Flood Alleviation
	Horbury FAS
	Todmorden Phase 1 Scheme Replacement
	Mytholmroyd FAS Phase 2