



Appendix 1 – Original Flood Programme

Natural Flood Management

Project	District	Status
Broughton Hall	Craven, catchment benefits in West Yorks	Withdrawn
Pitty Beck	Bradford	Business Case in development
Red Beck / Northcliffe Dyke	Bradford	Business Case in development
Landscapes for Water	Calderdale / Kirklees	On site
Chellow Dene	Bradford	Completed
Farnley Wood Beck	Leeds	Business Case in development
Thorner Beck	Leeds	Business Case in development
Wortley Beck Re-naturalisation	Leeds / Bradford	On site
Wyke Beck Culvert Bypass	Leeds	Withdrawn

Capital Flood Risk Management

Project – Phase 1	District	Status – included on pipeline at SOC approval stage
Sheepscar Beck Refurbishment	Leeds	On site
Brighouse	Calderdale	On site
Albert Street	Kirklees	Approved with conditions – completing procurement
Stubbing Holme Road	Calderdale	Business Case in development
Project – Phase 2a	District	Status – included on pipeline at SOC approval stage
Callis Bridge Wall replacement	Calderdale	Scheme development and design
Wyke Beck Improvement Phase 2	Leeds	Scheme development and design
Wortley Beck Improvements	Leeds	Scheme development and design
Meanwood Beck	Leeds	Scheme development and design
Project – Phase 2b	District	Status – included on pipeline at SOC approval stage
Walsden	Calderdale	Scheme development and design
Project – Phase 3	District	Status – NOT included on pipeline at SOC approval stage
16 schemes	Various	