

Transport Fund (Schedules)

Decision Point 1	Decision Point 2	Decision Point 3	Decision Point 4	Decision Point 5	Decision Point 6	Decision Point 7
------------------	------------------	------------------	------------------	------------------	------------------	------------------

Bradford							
A650 Hard Ings Road	✓	✓	✓	✓	✓	30/06/2020	30/06/2021
A650 Tong Street	✓	✓	31/03/2020	30/07/2021	29/10/2021	29/03/2024	31/03/2025
Bradford - Shipley Corridor Improvement	✓	✓	31/12/2019	31/01/2022	31/08/2022	31/03/2027	31/03/2028
Harrogate Road / New Line Junction	✓	✓	✓	✓	31/12/2019	31/07/2020	31/03/2023
South East Bradford Link Road (Formerly SE Bradford Access Road)	✓	✓	31/12/2021	29/12/2023	29/02/2024	31/03/2027	31/03/2028

Calderdale							
A629 Phase 1A	✓	✓	✓	✓	✓	✓	31/12/2019
A629 Phase 1B	✓	✓	✓	01/02/2020	31/08/2020	29/04/2022	28/04/2023
A629 Phase 2	✓	✓	✓	30/06/2020	31/12/2020	29/09/2023	30/09/2024
A629 Phase 4	✓	✓	✓	30/12/2022	31/08/2023	30/05/2025	29/05/2026
A641 Bradford - Huddersfield Corridor Improvements	✓	28/02/2020	29/01/2021	29/12/2023	29/03/2024	31/12/2025	31/12/2026

Kirklees							
A62 to Cooper Bridge (formally A62/A644)	✓	✓	01/09/2020	01/10/2022	01/12/2022	01/05/2025	01/04/2026
A629 Phase 5	✓	✓	✓	01/06/2020	01/12/2020	01/04/2021	01/11/2024
Mirfield to Dewsbury to Leeds (formally Leeds - Dewsbury Corridor)	✓	✓	01/05/2020	01/12/2020	01/02/2021	01/07/2023	01/10/2023

Leeds							
A6110 Leeds South West Outer Ring Road Improvements	✓	✓	01/11/2020	30/09/2021	30/11/2021	31/10/2023	31/10/2024
A65 - LBA Link Road (now known as the LBA Link Route)	✓	✓	31/07/2020	30/08/2024	30/05/2025	31/12/2027	29/12/2028
Aire Valley - Leeds Integrated Transport Package	✓	✓	✓	✓	✓	✓	✓
ELOR Advance Juntions	✓	✓	✓	✓	✓	31/12/2019	31/12/2020
ELOR Construction	✓	✓	✓	✓	✓	31/01/2022	31/01/2023
Leeds City Centre Network Improvements - Armley Gyatory	✓	✓	✓	16/04/2020	30/11/2020	30/12/2022	29/12/2023
Leeds City Centre Network Improvements - Meadow Lane	✓	✓	31/01/2020	31/03/2020	29/05/2020	30/04/2021	29/04/2022
Leeds City Centre Network Improvements - City Square	✓	✓	✓	29/05/2020	31/05/2021	30/12/2022	29/12/2023
Leeds City Centre Network Improvements - Other Elements	✓	✓	✓	30/10/2020	31/05/2021	29/03/2024	31/03/2025
Leeds City Centre Network Improvements - Park Row / Infirmary Street	✓	✓	✓	31/12/2019	31/01/2020	30/10/2020	29/10/2021

Partnership							
Corridor Improvement Programme - Bradford - A6177 Great Horton Road -	✓	✓	✓	30/04/2020	30/09/2020	30/11/2020	31/01/2022
Corridor Improvement Programme - Bradford - A6177 Thornton Road - Toll	✓	✓	✓	31/07/2020	30/09/2020	26/02/2021	30/06/2022
Corridor Improvement Programme - Calderdale - A58 - A672 Corridor	✓	✓	✓	29/05/2020	31/07/2020	31/05/2022	31/05/2023
Corridor Improvement Programme - Calderdale - A646 - A6033 Corridor	✓	✓	✓	29/05/2020	31/07/2020	31/05/2022	31/05/2023
Corridor Improvement Programme - Kirklees - A62 Smart Corridor	✓	✓	✓	01/04/2020	30/07/2021	31/08/2021	31/01/2022
Corridor Improvement Programme - Kirklees - Holmfirth Town Centre	✓	✓	01/03/2020	01/09/2021	01/12/2021	20/12/2022	01/10/2023
Corridor Improvement Programme - Kirklees - Huddersfield Southern Corridor	✓	✓	✓	31/07/2020	31/08/2020	29/01/2021	31/01/2022
Corridor Improvement Programme - Leeds - Dawsons Corner	✓	✓	✓	30/10/2020	30/10/2020	31/01/2022	30/01/2023
Corridor Improvement Programme - Leeds - Dyneley Arms	✓	✓	✓	30/04/2020	30/06/2020	30/08/2020	30/11/2021
Corridor Improvement Programme - Leeds - Fink Hill	✓	✓	✓	30/09/2020	30/11/2020	31/03/2021	31/03/2022
Corridor Improvement Programme - Wakefield - A650 Newton Bar	✓	✓	✓	30/09/2020	30/10/2020	30/11/2021	30/11/2022
Corridor Improvement Programme - Wakefield - Owl Lane	✓	✓	✓	✓	✓	✓	31/12/2019
Rail Parking Package - Apperley Bridge	✓	✓	30/06/2020				
Rail Parking Package - Ben Rhydding	✓	✓	31/03/2020				
Rail Parking Package - Fitzwilliam	✓	✓	✓	✓	✓	31/12/2019	31/12/2020
Rail Parking Package - Garforth	✓	✓	✓	✓	✓	28/02/2020	26/02/2021
Rail Parking Package - Guiseley	✓	✓	31/03/2020				
Rail Parking Package - Hebden Bridge	✓	✓	✓	✓	✓		
Rail Parking Package - Mirfield A	✓	✓	✓	✓	✓	31/12/2019	31/12/2020
Rail Parking Package - Moorthorpe	✓	✓			31/01/2020		
Rail Parking Package - Mytholmroyd	✓	✓	✓	✓	✓		
Rail Parking Package - Normanton	✓	✓			28/02/2020		
Rail Parking Package - Outwood	✓	✓			28/02/2020	26/02/2021	28/02/2022
Rail Parking Package - Shipley	✓	✓			29/05/2020		
Rail Parking Package - South Elmsall	✓	✓	✓	✓	✓	31/12/2019	31/12/2020
Rail Parking Package - Steeton and Silsden	✓	✓	✓	✓	✓	30/10/2020	29/10/2021

Transport Fund (Schedules)

Decision Point 1	Decision Point 2	Decision Point 3	Decision Point 4	Decision Point 5	Decision Point 6	Decision Point 7
------------------	------------------	------------------	------------------	------------------	------------------	------------------

Bradford Forster Square Station Gateway	✓	✓	✓	29/01/2021			
Bradford Interchange Station Gateway (Phase 1)	✓	✓	29/05/2020	30/06/2020	29/10/2021	29/03/2024	31/03/2025
Castleford Station Gateway	✓	✓	✓	✓	✓	30/10/2020	29/10/2021
Halifax Station Gateway	✓	✓	31/12/2019				
Huddersfield Station Gateway (Phase 1)	✓	✓	01/12/2019	-	01/04/2020	01/12/2022	01/12/2023
Huddersfield Station Gateway (Phase 2)	✓	✓	01/12/2019	-	01/04/2020	01/03/2025	01/03/2026
Leeds Station Gateway - Leeds Integrated Station Masterplan	✓	✓					
Leeds Station Gateway - New Station Street	✓	✓	✓	✓	✓	31/12/2019	31/12/2020
Transformational - A6120 Leeds Northern Outer Ring Road (Development)	✓	✓	✓	✓	✓	✓	✓
Transformational - Bradford Interchange Station Gateway (Phase 2)	✓	✓					
Transformational - LCR Inclusive Growth Corridor Plans (Development Only)	✓	✓	✓	✓	✓	✓	✓
Transformational - NE Calderdale Transformational Programme Study (Development)	✓	✓	✓	✓	✓	✓	✓
Transformational - North Kirklees Orbital Route Feasibility Study (Development)	✓	✓	✓	✓	✓	✓	✓
Transformational - South Featherstone Link Road Feasibility Study (Development)	✓	✓	✓	✓	✓	✓	✓
Transformational - York Northern Outer Ring Road Dualling Feasibility Study	✓	✓	✓	✓	✓	✓	✓
Calder Valley Line - Elland Station	✓	✓	✓	30/11/2020	30/07/2021	29/12/2023	31/12/2024
City Connect Cycle Ambition Programme	✓	✓					
Leeds Inland Port	✓	✓	07/12/2019	01/03/2020	01/03/2020	01/05/2021	
Thorpe Park Station (formerly East Leeds Parkway)	✓	✓					
West Yorkshire Integrated UTMC (Phase A)	✓	✓	✓	✓	✓	31/03/2021	31/03/2022
West Yorkshire Integrated UTMC (Phase B)	✓	✓	✓	✓	✓	31/03/2021	31/03/2022
West Yorkshire Integrated UTMC (Phase C)	✓	✓	✓	31/12/2019	31/01/2020	31/03/2021	31/03/2022

Wakefield							
Castleford Growth Corridor formerly Castleford Northern Bypass	✓	✓	✓	30/11/2020	31/03/2021	31/03/2022	31/03/2023
Glasshoughton Southern Link Road	✓	✓	✓	✓	✓	31/08/2020	31/08/2021
Wakefield City Centre Package (Phase 1) Kirkgate	✓	✓	✓	✓	✓	31/12/2019	31/08/2021
Wakefield City Centre Package (Phase 2) Ings Road	✓	✓	30/06/2020	30/10/2020	30/11/2020	29/10/2021	31/10/2022
Wakefield Eastern Relief Road	✓	✓	✓	✓	✓	31/12/2019	31/12/2020

York							
York Central Access Road and Station Access Improvements (Access)	✓	✓	✓	✓	29/05/2020	31/03/2023	29/03/2024
York Central Access Road and Station Access Improvements (Frontage)	✓	✓	✓	✓	30/01/2020	31/03/2021	31/03/2022
York Northern Outer Ring Road - Phase 1	✓	✓	✓	✓	✓	29/04/2022	28/04/2023
York Northern Outer Ring Road - Phase 2	✓	✓	✓	✓	✓	29/04/2022	28/04/2023
York Northern Outer Ring Road - Phase 3	✓	✓	✓	31/01/2020	31/03/2020	29/04/2022	28/04/2023
PT Improvements 2 - City Centre Infrastructure	✓	28/02/2020	30/04/2020	31/07/2020	30/11/2020	28/02/2022	29/04/2022