
Funding 
Programme

Programme Project Name
Council 

Delivering
Project 
Status

Indicative Funding
Full Funding 

Approval
Actual Spend 

To Date
Pause & Pipeline £

Revised Full Funding 
required to reach the pause 

decision point
Pause at  Decision Point

CRSTS

A61 (N) multi modal 
corridor improvements - 

Scott Hall Road bus 
lane

Leeds FBC £14,000,000 £0 £0 £14,000,000 £0 OBC

WYTF
A629 (Phase 4) - 

Ainley Top
Calderdale OBC £25,920,000 £7,085,000 £2,273,435 £22,850,000 £3,070,000 OBC

WYTF
A629 (Phase 5) - 
Ainley Top into 
Huddersfield

Kirklees FBC £13,300,000 £4,418,295 £2,764,006 £2,753,653 £10,546,347 FBC

WYTF A650 Tong Street Bradford FBC £20,000,000 £2,715,000 £419,502 £16,000,000 £4,000,000 FBC

WYTF
Bradford to Shipley 

Corridor
Bradford OBC £47,900,000 £3,979,000 £3,989,000 £36,400,000 £11,500,000 FBC

WYTF
CityConnect Phase 3 

Cooper Bridge
Kirklees OBC £1,844,228 £350,000 £598,665 £1,144,228 £700,000 OBC

WYTF
CityConnect Phase 3 
Huddersfield Town 

Centre
Kirklees FBC £1,275,640 £180,000 £645,050 £1,095,640 £180,000 OBC

WYTF

Corridor Improvement 
Programme - Bradford - 

A6177 and Cutler 
Heights

Bradford OBC £10,010,000 £670,000 £445,380 £9,340,000 £670,000 OBC

WYTF -

Corridor Improvement 
Programme - 

Calderdale - A629 
North - Orange Street

Calderdale FBC £6,100,000 £1,810,000 £560,313 £4,290,000 £1,810,000 FBC

WYTF CIP
Corridor Improvement 

Programme - Kirklees - 
A629 - Fenay Lane

Kirklees OBC £7,500,000 £600,000 £172,504 £6,900,000 £600,000 OBC

WYTF CIP

Corridor Improvement 
Programme - Kirklees - 
Huddersfield Southern 

Corridors

Kirklees FBC £11,668,000 £2,534,000 £3,875,251 £1,352,235 £10,315,765 FBC

WYTF
Corridor Improvement 
Programme - Leeds - 
A58 Roundhay Road

Leeds FBC £9,530,000 £1,259,000 £567,895 £5,000,000 £4,530,000 FBC



WYTF
Corridor Improvement 
Programme - Leeds - 

Dawsons Corner
Leeds FBC £14,480,000 £2,607,000 £1,931,046 £6,000,000 £8,480,000 FBC

WYTF -

Corridor Improvement 
Programme - 

Wakefield - A638 
Doncaster Road

Wakefield FBC £6,300,000 £1,650,000 £525,232 £4,650,000 £1,650,000 FBC

WYTF -

Corridor Improvement 
Programme - 

Wakefield - A639 Park 
Road

Wakefield OBC £570,000 £570,000 £527,607 £0 £570,000 OBC

WYTF -
Corridor Improvement 

Programme - 
Wakefield - Owl Lane

Wakefield OBC £54,062 £75,000 £54,063 £0 £54,063 OBC

WYTF
Halifax Station 

Gateway
Calderdale FBC £10,600,000 £2,165,000 £1,585,105 £8,435,000 £2,165,000 OBC

WYTF
Huddersfield Station 
Gateway (Phase 1)

Kirklees OBC £10,050,000 £115,000 £190,339 £9,500,000 £550,000 OBC

WYTF Leeds Inland Port
Combined 
Authority

FBC £3,170,000 £0 £0 £3,170,000 £0 OBC

WYTF
Mirfield to Dewsbury to 

Leeds (M2D2L)
Kirklees FBC £12,060,000 £1,255,000 £957,914 £10,725,000 £1,335,000 FBC

WYTF
Rail Parking Package - 

Apperley Bridge
Combined 
Authority

OBC £1,200,000 £113,100 £93,921 £1,086,900 £113,100 OBC

WYTF
Rail Parking Package - 

Ben Rhydding
Combined 
Authority

OBC £2,080,000 £150,000 £50,128 £1,930,000 £150,000 OBC

WYTF
Rail Parking Package - 

Guiseley
Leeds OBC £7,000,000 £268,000 £107,343 £6,732,000 £268,000 OBC

WYTF -
Rail Parking Package - 

Outwood
Wakefield FBC £2,731,000 £286,000 £286,000 £2,445,000 £286,000 FBC

WYTF
Rail Parking Package 

Phase 1
Combined 
Authority

OBC £0 £0 £0 £1,389,477 £0 OBC

WYTF
Rail Parking Package 

phase 2
Combined 
Authority

OBC £20,252,993 £2,016,000 £206,203* £20,046,790 £5,406,203 OBC

WYTF
South East Bradford 

Access Road
Bradford OBC £46,300,000 £1,304,000 £655,183 £44,996,000 £1,304,000 OBC

TCF
(TCF) Multi-

Modal Corridors
TCF - A61 Bus - Cycle - 
Walking Improvements

Leeds OBC £4,640,000 £0 £0 £4,640,000 £0 OBC



TCF
(TCF) Multi-

Modal Corridors
TCF - A61 Bus - Cycle - 
Walking Improvements

Wakefield OBC £7,000,000 £479,350 £321,071 £5,360,000 £1,640,000 FBC

TCF
(TCF) Multi-

Modal Corridors

TCF - A629 Wakefield 
Road Sustainable 

Travel Corridor
Kirklees OBC £6,000,000 £700,000 £308,461 £5,300,000 £700,000 OBC

TCF
(TCF) Multi-

Modal Corridors

TCF - A639 Bus - 
Cycle - Walking 
Improvements

Leeds OBC £5,500,000 £0 £0 £4,500,000 £1,000,000 De-scoped

TCF
(TCF) Multi-

Modal Corridors

TCF - A639 Bus - 
Cycle - Walking 
Improvements

Wakefield OBC £5,400,000 £487,360 £291,863 £2,912,640 £2,487,360 De-scoped

TCF
(TCF) Multi-

Modal Corridors
TCF - A64 Bus - Cycle - 
Walking Improvements

Leeds OBC £7,000,000 £680,400 £540,464 £4,400,000 £2,680,400 De-scoped

TCF
(TCF) Multi-

Modal Corridors
TCF - A64 Park and 

Ride
Leeds OBC £15,000,000 £0 £0 £15,000,000 £0 OBC

TCF
(TCF) Hubs and 

Interchange
TCF - Halifax Rail 
Station Gateway

Calderdale FBC £22,500,000 £5,371,000 £3,673,720 £17,500,000 £5,000,000 OBC

TCF
(TCF) Multi-

Modal Corridors
TCF - Network 

Navigation
Combined 
Authority

FBC £15,200,000 £360,000 £95,682 £10,000,000 £5,200,000 De-scoped

TCF
(TCF) Multi-

Modal Corridors

TCF - South Bradford 
Park and Ride and 

Expressway
Bradford OBC £20,000,000 £1,355,500 £1,547,500 £7,987,000 £12,013,000 De-scoped

TCF
(TCF) Access to 

Places

TCF - Wakefield City 
Centre Bus - Cycle - 

Walking Improvements
Wakefield OBC £13,600,000 £697,635 £634,482 £10,902,365 £2,697,635 De-scoped

TCF
(TCF) Multi-

Modal Corridors

TCF - West Bradford - 
Cycle Superhighway 

Extension
Bradford OBC £17,500,000 £1,464,500 £1,364,062 £8,360,000 £9,140,000 De-scoped

WYTF
Transformational - 

West Yorkshire Mass 
Transit

Combined 
Authority

SOC £4,600,000 £2,041,000 £1,832,182 £2,559,000 £2,041,000 SOC

WYTF

Transformational - 
West Yorkshire 

Strategic Transport 
Model

Combined 
Authority

SOC £1,846,000 £0 £0 £1,846,000 £0 SOC



WYTF -
Wakefield City Centre 
Package (Phase 2) - 

Ings Road
Wakefield FBC £4,530,000 £880,000 £157,203 £3,760,000 £770,000 FBC

* CRSTS A61N Scott Hall Road will be removed from CRSTS programme.  This was originally an overprogrammed project in CRSTS


