

## Wakefield – Current project activity (March 2022)

Project	Scheme Description	Key Information
Castleford Rail Station Gateway	Provision of a new passenger station building, remodelling of the existing car park and improvements to the underpass	Works substantially complete December 2020. Minor construction items still ongoing, with expected completion spring 22.
Wakefield City Centre Cycle and Walking Improvements	Bus, cycle and walking infrastructure improvements, increasing active travel to bus and rail stations.	Consultation on concept designs complete. Consultation on further developed designs expected Spring 22.
Urban Traffic Management Control	Integration of five District Urban Traffic Control Centres to a single cloud system  Establishing a partnership approach to UTC across the 4 teams, and provision of a central control room.	Phase 1 is substantially complete, with Phase 2 getting underway.  Due to complete March 2022
ULEV Taxi Scheme	88 rapid chargers for electric vehicles across the whole of West Yorkshire	Completion March 2022
Castleford Growth Corridor	Highway and active travel improvements along Aire Street and Wheldon Road	Currently in development. FBC expected July 22
Wakefield City Centre Phase 2 – Ings Road	Highway and active travel improvements along A642 Ings Road between Charlesworth Way and Chantry Bridge	Looking at options to improve the Active Travels, Sustainable Travel and Carbon Reduction offering
Newton Bar	Junction improvement to reduce congestion, improve reliability as part of the Corridor Improvement Programme	Start on site January 22 and complete Spring 22
A639 Park Road Pontefract	Corridor improvement to reduce congestion, improve reliability as part of the Corridor Improvement Programme	OBC in progress
A638 Doncaster Road	Corridor improvement to reduce congestion, improve reliability as part of the Corridor Improvement Programme	Due at CA March 22 for approval (OBC)

Project	Scheme Description	Key Information
Safety, Accessibility, Environment Programme	Provision of security, safety and carbon saving improvement works to bus stations within the West Yorkshire	On site in 2022 – Pontefract, Castleford, Ossett
Rail Park & Ride – Outwood	New car park at Outwood Rail Station to reduce carbon emissions and enhance connectivity to local areas.	Outline Business Case approved 25/11/21. Planning application progressing